

TARGETED PRACTICAL COMPLETION

DECEMBER 2012

SITE PROGRESS 50-8%

7 - Zingisile





10 - NDLUZULA

SITE PROGRESS 51.3%

20 - MAQOLO

SITE PROGRESS 52.4%





SITE PROGRESS 57.8%



31 -- Mcefeni



16 - Gungqubele

SITE PROGRESS 43.1%

17 - Dikiso

SITE PROGRESS 30.1%



22 - MADWALENI

SITE PROGRESS 43.6%



27 - VOYANI



SITE PROGRESS 40.4%





SITE PROGRESS 44.6%

35 - NKONKONI



SITE PROGRESS 42.1%

39 – Mandlobe



46 - NGINZA



SITE PROGRESS 40,8%

SITE PROGRESS 46.1%

18 - Eludikidi





30 - SIDANDA

SITE PROGRESS 42.0%





SITE PROGRESS 40.9%

43 - Dumakude



50 – Lower Mpako

SITE PROGRESS 37.5%



TARGETED PRACTICAL COMPLETION

JANUARY 2013



SITE PROGRESS 35.4%

36-**TEMBENI**



SITE PROGRESS 31.3%

38 - SIZWE



SITE PROGRESS 27.6%

23 - LUDEKE



TARGETED PRACTICAL COMPLETION

FEBRUARY 2012

34 - SOMPA

SITE PROGRESS 20.0%

