GQEBERHA:
P.O. Box 27158, Greenacres, 6057 • Block1, First Floor, Greenacres Office Park, 2nd Avenue, Newton Park, 6045, South Africa
Telephone: + 27 (0) 41 363 0598 • **Facsimile:** + 27 (0) 41 363 7646 • **e-mail:** mail@boschprojects.co.za
www.boschholdings.co.za • **REGIONAL OFFICES:** • DURBAN • PRETORIA • JOHANNESBURG • EAST LONDON • CAPE TOWN

BP Ref No.: 8010/010/1050 30 September 2022

Amatola Water
The Divisional Director: Planning and Development
P.O. Box X3
Vincent
5217

Attention: Mr U Kewana

Dear Sir,

PROJECT DESCRIPTION: **JAMES KLEYNHANS BULK WATER SUPPLY – PHASE 2**

RE: **PROFESSIONAL FEE CLAIM**

We enclose herewith our invoice 40028669 Claim No. 1 for the above-mentioned project.

We have included a spreadsheet with our banking details for your convenience.

Account Name	**BOSCH PROJECTS**	Discipline	**CIVIL**	Address	**1 KINGSMEAD WAY, DURBAN**
				Postal Code	**4001**

Phone Nº	**041 363 0598**	Fax Nº	**041 363 7646**		
Bank	**STANDARD BANK**	Bank Branch	**KINGSMEAD**	Branch Code	**040026**
Account Type	**CURRENT ACCOUNT**	Account Nº	**051106949**		

We trust the above meets with your approval, should you have any queries please do not hesitate to contact the undersigned.

Yours faithfully
BOSCH PROJECTS (PTY) LTD

GREG CUMMINGS - Pr. Eng
DIRECTOR

1988/001231/07 Bosch Projects (Pty) Ltd
Directors:
• MJ Gibbon* (Chairman) Pr Eng, BSc Eng (Mech) • R Ramchuran Pr Eng, BSc Eng (Civil)
• B Mahlinza BA (Soc Sc); Hons (HRM); BTech (LRM); MBA • SCF Mdaka, Pr Tech Eng, BTech Eng (Civil)
• A Cruickshank* C Eng (MIIE) Pr Tech Eng (Mech) • R Paladh* BSc Eng. (Chem), MBA • *non-Executives

REQUEST FOR PAYMENT

Client:	**Amatola Water**		
Project Title:	**Completion Works for the Augmentation of the James Kleynhans WTW - Phase 2**		
Baan Project No:	**TBA**		
Business Partner:	**Bosch Projects (CSTE005)**		
Start Date:	**16-Mar-20**	**Contract Period:**	**10 months**
Original Compl. Date:	**19-Jul-21**	**Extensions:**	**2 months**
Updated Compl. Date:	**20-Sep-21**	**% Compl. to Date:**	**80.0%**
Completion Achieved:	**No as Contractor**	**End Maint Date:**	**20-Sep-22**

Civil: James Kleynhans Bulk Water Supply - Phase 2

	Order No. and Payment Cert.	Date	Amount (Incl. VAT)	Retention Amount (Incl. VAT)	Cumulative Amount (Incl. VAT)	Orders Approved (Incl VAT)	Cumm Orders Approved (Incl. VAT)
	AHRK01526					**R 10,103,185.73**	
	AHPM00258					**R 4,931,135.03**	
	AHPM00245					**R 870,200.20**	
	AHMJ00895					**R 2,962,860.52**	
	AHMJ00919					**R 19,345,798.13**	
	AHMJ01972					**R 375,024.48**	**R 38,588,204.09**
	Phase 1 Invoived Amount	31 Mar 2015 to 30 Sept 2019	R 15,567,357.03		R 15,567,357.03		
	Phase 2 Invoived Amount (30 No)	09 Feb 2020 to 29 July 2022	R 20,706,779.74		R 36,274,136.77		
1	Inv. No. 40028669	30-Sep-22	R 460,639.18		R 460,639.18		
			Total Expenditure to date		**R 36,734,775.95**		
					Remainder	**R 1,853,428.14**	

NOTES:
Please pay the highlighted amount of R 460,639.18

CERTIFICATE CERTIFIED CORRECT:

Name: U. Kewana

Date: **Signature:** .....

VERIFIED BY ACTING PMU MANAGER:

Name: M. Hlwele

Date: **Signature:** .....

RECOMMENDED BY EM:

Name: S. Koyo

Date: **Signature:** .....

RECOMMENDED BY ACTING CFO:

Name: U. Mbali

Date: Signature: .....

APPROVED BY ACTING CE:

Name: S. Koyo

Date: Signature: .....

GQEBERHA:
PO Box 27158 Greenacres • Gqeberha 6057 • Block 1, First Floor • Greenacres Office Park • 2nd Avenue
• Newton Park • Gqeberha 6045 • Eastern Cape South Africa
Telephone: + 27 (0) 41 363-0598 • **Facsimile:** + 27 (0) 41 363-7646 • **e-mail:** mailpe@boschprojects.co.za
www.boschholdings.co.za • **REGIONAL OFFICES:** JOHANNESBURG • EAST LONDON • DURBAN • CAPE TOWN

Amatola Water
The Divisional Director: Planning and Development
Private Bag X3
Vincent
5217

Invoice Nº : *40028669*
Claim Nº : *1*
Firm VAT Reg Nº : 4140118276
Amatola VAT Reg Nº : 4770173302
Date : *30-Sep-2022*

Attention : **Mr Usanda Kewana**

TAX INVOICE

PROJECT NAME : Completion Works for the Augmentation of the James Kleynhans WTW - Phase 2
BP REF NO : 8010/011
CONTRACT NO : AW2022/23/22
PURCHASE ORDER NO : AHRK01526, AHPM00258, AHPM00245, AHMJ00895, AHMJ00919 & HMJ01972

SUMMARY OF PROFESSIONAL FEES NOW DUE

Amounts due brought forward from summary sheet of the individual contracts

SECTION	DESCRIPTION		AMOUNT DUE
SECTION A	Report Stage, time basis fees	R	-
SECTION B	Percentage basis fees		
	- Inception	R	-
	- Concept and Viability	R	-
	- Design Development	R	-
	- Documentation and Procurement	R	-
	- Contract Administration and Inspection	R	-
	- Close-Out	R	-
SECTION C	Additional Services	R	207,795.46
SECTION D	Construction Monitoring Staff & CLO	R	162,000.00
SECTION E	Reimbursable Expenses	R	30,760.34
	Sub-total	R	400,555.81
	Add VAT @15%	R	60,083.37
	TOTAL AMOUNT NOW DUE	**R**	**460,639.18**

	30 September 2022
Signature on behalf of Firm (Bosch Projects)	Date

Amatola Water

Signature	Date

Amatola Water

Signature	For payment of R 460,639.18	Date

Accounts are due on presentation and if not settled within 30 days interest will be charged at the prime overdraft rate plus 2%.

BANKING DETAILS:

Bank: Standard Bank, Branch: Kingsmead , Account Number: 051106949, Branch Code: 040026

1988/001231/07 Bosch Projects (Pty) Ltd
Directors:
• MJ Gibbon* (Chairman) Pr Eng, BSc Eng (Mech) • R Ramchuran Pr Eng, BSc Eng (Civil)
• B Mahlinza BA (Soc Sc); Hons (HRM); BTech (LRM); MBA • SCF Mdaka, Pr Tech Eng, BTech Eng (Civil)
• A Cruickshank* C Eng (MIIE) Pr Tech Eng (Mech) • R Paladh* BSc Eng. (Chem), MBA • *non-Executives

SUMMARY

PROJECT NAME Completion Works for the Augmentation of the James Kleynhans WTW - Phase 2
BP REF NO 8010/011

SUMMARY BREAKDOWN OF PROFESSIONAL FEES AND DISBURSEMENTS NOW DUE

Amounts due brought forward from attachments

SECTION	DESCRIPTION	BUDGET	TOTAL INVOICED	PREVIOUSLY INVOICED	AMOUNT DUE
SECTION A	Report Stage, time basis fees	R 250,000.00	R 184,433.00	R 184,433.00	R -
SECTION B	Percentage basis fees				
	- Inception	R 270,989.86	R 220,393.15	R 220,393.15	R -
	- Concept and Viability	R 1,354,949.32	R 1,101,965.77	R 1,101,965.77	R -
	- Design Development	R 1,354,949.32	R 1,101,965.77	R 1,101,965.77	R -
	- Documentation and Procurement	R 1,622,969.59	R 1,471,179.45	R 1,471,179.45	R -
	- Contract Administration and Inspection	R 2,704,949.32	R 3,839,778.44	R 3,839,778.44	R -
	- Close-Out	R 540,989.86	R -	R -	R -
SECTION C	Additional Services - QC and Monitoring	R 4,576,161.00	R 4,847,420.49	R 4,639,625.03	R 207,795.46
SECTION D	Construction Monitoring Staff - EAR	R 3,001,314.89	R 4,721,246.26	R 4,559,246.26	R 162,000.00
SECTION E	Reimbursable Expenses	R 1,145,160.00	R 508,270.26	R 477,509.92	R 30,760.34
	Sub-total	R 16,822,433.15	R 17,996,652.59	R 17,596,096.79	R 400,555.81
	Add VAT @15%	R 2,523,364.97	R 2,699,497.89	R 2,639,414.52	R 60,083.37
	TOTAL AMOUNT NOW DUE	**R 19,345,798.12**	**R 20,696,150.48**	**R 20,235,511.30**	**R 460,639.18**

SECTION A : REPORT STAGE ; TIME BASIS FEES

PROJECT TITLE : Completion Works for the Augmentation of the James Kleynhans WTW - Phase 2

TARIFF BASIS : ECSA Guideline for Services and Process for Estimating Fees : Normal Services : Government Gazette 39480- Board Notice 138 of 2015

CONTRACT / TENDER No.

TIME PERIOD *September-2022*

NAME	STATUS	TASK DESCRIPTION	HOURS	RATE	AMOUNT
G Cummings	Engineer (Civil)		0.0	R 1,850.00	R -
J Kotze	Engineer (Elec)			R 1,480.00	R -
R Bode	Technologist		0.0	R 1,480.00	R -
S Booysen	Technician		0.0	R 720.00	R -
			0.0	R 904.00	R -
N Dyantyi	Technician		0.0	R 390.00	R -
M November	Technician		0.0	R 390.00	R -
S Mekile	Draughtsman		0.0	R 509.00	R -
			0.0	R 509.00	R -
		TOTAL REPORT STAGE AMOUNT NOW DUE			R -

NOTE : Where work done under the Report Stage is directly used as part of the final design then appropriate credit shall be given in respect of the design fee. Refer to Section B, item 3,1.

SECTION B : PERCENTAGE BASIS FEES

PROJECT TITLE : Completion Works for the Augmentation of the James Kleynhans WTW - Phase 2

TARIFF BASIS : ECSA Guideline for Services and Process for Estimating Fees : Normal Services : Government Gazette 39480- Board Notice 138 of 2015

CONTRACT / TENDER No. AW2019/20/13

				Estimate	Actual
1	**COST OF WORKS**				
1.1	Total cost of the works	- Contractor Constructed Value (Completed)	Phase 2	R 58,391,572.53	
			Total	R 58,391,572.53	
		- New Contractor for Completion (Estimated)	Phase 2	R 50,000,000.00	
			Total	R 50,000,000.00	
		- Contractor Value (Estimated)	Phase 2	R 108,391,572.53	
		- Contingencies		R 0.00	
		- Escalation		R 0.00	
		- Other		R 0.00	
			Total	R 108,391,572.53	

2 FEE CALCULATION

2.1 Project Type
2.1.1 Water Treatment Works

2.2 Fee Catergory
2.2.1 F

2.3 Limits
2.3.1 Lower = 11.00%
2.3.2 Upper = 14.00%

2.4 Project Situation and Engineering Effort
2.4.1 Alteration and intergration with existing works
2.4.2 Water retaining structures
2.4.3 Reinforced Concrete
2.4.4 Strucural steelwork

2.5 Calculation

2.5.1	Considering Item 2.1 to 2.4	- 11.25% of	108,391,572.53	12,194,051.91	
	Adjustment of cost of works = 11.25%		**sub-total**	12,194,051.91	
2.6		**CALCULATION TOTAL**			**R 12,194,051.91**

3 FEE CALCULATION TOTAL

3.1	**Phase 2**	- 11.25% of	108,391,572.53	= **R**	**12,194,051.91**
		FEE CALCULATION TOTAL		= **R**	**12,194,051.91**

4 SUMMARY FOR TOTAL PERCENTAGE BASIS FEE FOR PHASE 1 AND 2

4.1 FEES - PHASE 2

	% Stage	% Fee Claimable	Total Fee	Total Fee Remaining
4.1.1 Report Stage				
4.1.2 Inception	100%	5%	609,702.60	119,309.44
4.1.3 Concept and Viability	100%	25%	3,048,512.98	596,547.21
4.1.4 Design Development	100%	25%	3,048,512.98	596,547.21
4.1.5 Documentation and Procurement	100%	15%	1,829,107.79	357,928.32
4.1.6 Contract Administration and Inspection	100%	25%	3,048,512.98	3,048,512.98
4.1.7 Close-Out	100%	5%	609,702.60	609,702.60

4.1 FEES NOW CLAIMED - PHASE 2

	% Stage complete	% Fee claimable	Total fee due	Less previous claim	Amount now due
4.1.1 Report Stage					
4.1.2 Inception	80%	5%	490,393.16	490,393.15	R -
4.1.3 Concept and Viability	80%	25%	2,451,965.77	2,451,965.77	R -
4.1.4 Design Development	80%	25%	2,451,965.77	2,451,965.77	R -
4.1.5 Documentation and Procurement	80%	15%	1,471,179.46	1,471,179.46	R -
4.1.6 Contract Administration and Inspection	0.0%	25%	0.00	0.00	R -
4.1.7 Close-Out	0%	5%	0.00	0.00	R -
			6,865,504.16		
		TOTAL PERCENTAGE BASIS FEE NOW DUE			R -

NOTE : All values exclude Value Added Tax (VAT)

SECTION C : ADDITIONAL SERVICES ; TIME BASIS FEES

PROJECT TITLE : Completion Works for the Augmentation of the James Kleynhans WTW - Phase 2

TARIFF BASIS : ECSA Guideline for Services and Process for Estimating Fees : Normal Services : Government Gazette 39480- Board Notice 138 of 2015

CONTRACT / TENDER No. AW2019/20/13

1. ADDITIONAL SERVICE 1 **Quality Control and Monitoring by Bosch Projects**

TIME PERIOD September-2022

NAME	STATUS	TASK DESCRIPTION	HOURS	RATE	AMOUNT
G Cummings	Engineer (Civil)		0.0	R 1,890.00	R -
M Vawda	Engineer (Civil)		0.0	R 1,890.00	R -
E Tromp	Engineer (Structural)		0.0	R 1,890.00	R -
J Kotze	Engineer (Elec)		0.0	R 1,700.00	R -
R Bode	Technologist	Re-Tender for contract Contract No: AW2022/23/22	24.0	R 1,700.00	R 40,800.00
K Gouws	Technical Assistant	Re-Tender for contract Contract No: AW2022/23/22	32.0	R 550.00	R 17,600.00
					R -
S Dech	Technician	Re-Tender for contract Contract No: AW2022/23/22	12.0	R 750.00	R 9,000.00
Yandisa Mpezi	Technician		0.0	R 750.00	R -
Thabisa Memani	Technician		0.0	R 750.00	R -
Tiaan Smith	Technician		0.0	R 750.00	R -
S Mekile	Draughtsman		0.0	R 525.00	R -
S Dech	Technician			R 500.00	
		SUB-TOTAL AMOUNT NOW DUE			R 67,400.00

2. ADDITIONAL SERVICE 2 **Quality Control and Monitoring by Sub Consultants to achieve 30% Target for QSE**

TIME PERIOD *September-2022*

NAME	STATUS	TASK DESCRIPTION	AMOUNT CLAIMED	10% MARK-UP	AMOUNT
Keon Consulting	Engineers	Assistant EAR, Structural, Mechanical and Instrumentation	R 71,686.60	R 7,168.66	R 78,855.26
Unpaid Invoices through Mamlambo		Travel and Cellphone (Feb2022, Mar 2022 & Apr 2022)	R 48,000.64	R 4,800.06	R 52,800.70
Leesa Social Facilitators	ISD	Social Facilitation	R -	R -	R -
CES	ECO	Environmental ECO requirements	R 7,945.00	R 794.50	R 8,739.50
Dynamic NDT & Inspection Services	Independent Imspectorate Services	Third Party monitoing of steel specials and pipeworks	R -	R -	R -
Joubert Galpin Searle	Astute Lawyers	Legal Opinion on Termination and Liquidation	R -	R -	R -
		SUB-TOTAL AMOUNT NOW DUE			R 140,395.46

3. ADDITIONAL SERVICE 3 *Describe service, provide details*

TIME PERIOD *From - to*

NAME	STATUS	TASK DESCRIPTION	HOURS	RATE	AMOUNT
		SUB-TOTAL AMOUNT NOW DUE			R -

TOTAL ADDITIONAL SERVICES AMOUNT NOW DUE	R 207,795.46

SECTION D : CONSTRUCTION MONITORING STAFF

PROJECT TITLE : Completion Works for the Augmentation of the James Kleynhans WTW - Phase 2

TARIFF BASIS : ECSA Guideline for Services and Process for Estimating Fees : Normal Services : Government Gazette 39480- Board Notice 138 of 2015

CONTRACT / TENDER No. AW2019/20/13

1. MONTHLY STAFF COSTS

MONTH	NAME	STATUS	COST/MTH	FACTOR	AMOUNT
					R -
Sep-2022	Steve Beckerling	*Employers Agents Rep.*	R 90,000.00	1.80	R 162,000.00
	For August 2022 as EAR				R -
	last month				R -
					R -
					R -
					R -
		SUB-TOTAL AMOUNT NOW DUE			R 162,000.00

2. PART TIME STAFF ; HOURLY BASIS

MONTH	NAME	STATUS	HOURS	RATE	AMOUNT
					R -
					R -
					R -
					R -
					R -
					R -
		SUB-TOTAL AMOUNT NOW DUE			R -

3. OTHER DIRECT COSTS

DATE	ITEM DESCRIPTION	COST	FACTOR	
	Personnel agent fees		1.00	R -
	Relocation costs		1.10	R -
Sep-22	*Accommodation - S Beckerling*		1.10	R -
	Site office, equipment, stationery etc		1.10	R -
	Cell Phone		1.10	R -
Sep-22	*Site Travel - S Beckerling* 732km x R4,28		1.10	R -
	SUB-TOTAL AMOUNT NOW DUE			R -

TOTAL CONSTRUCTION MONITORING STAFF AMOUNT DUE	**R**	**162,000.00**

SECTION E : REIMBURSABLE EXPENSES

PROJECT TITLE : Completion Works for the Augmentation of the James Kleynhans WTW - Phase 2
TARIFF BASIS : ECSA Guideline for Services and Process for Estimating Fees : Normal Services : Government Gazette 39480- Board Notice 138 of 2015

CONTRACT / TENDER No. AW2019/20/13

1. TRAVEL

DATE	TRAVEL DESTINATION DETAILS	PERSONS / VEHICLE	TRAVEL TIME / Km	RATE	AMOUNT
8-Aug-22	PE to JKWTW and return	*R Bode*	*9*	*R 1,200.00*	R 10,800.00
20-Sep-22	PE to JKWTW and return	*Toyota (2.0 ℓ)*	*975 km*	*R4.2800*	R 4,173.00
14-Oct-22	PE to JKWTW and return				
			0	*R 1,200.00*	R -
		Ford (2.2 ℓ)	*0 km*	*R4.2800*	R -
				TOTAL TRAVEL COSTS	R 14,973.00

2. MISCELLANEOUS DISBURSEMENTS

DESCRIPTION	REIMBURSABLE RATES		QUANTITY	AMOUNT
Printing & typing				
Typing documents - A4 page		R28.00	48	R 1,344.00
Typing schedule of quantities - A4 page		R28.00		R -
Duplication	**Colour**	**Black/white**		
Photocopy - Black & white A4	Cost	R0.85	12584	R 10,696.40
Photocopy - Black & white A3	Cost	R2.10		R -
Drawing prints- paper A4		R1.20		
Drawing prints- paper A3		R2.40	0	R -
Drawing prints- paper A2		R18.00		R -
Drawing prints- paper A1		R26.00	0	R -
Drawing prints- paper A0		R40.00	0	R -
Drawing prints- Film 0,04mm A4		R2.50		R -
Drawing prints- Film 0,04mm A3		R5.00		R -
Drawing prints- Film 0,04mm A2		R10.00		R -
Drawing prints- Film 0,04mm A1		R20.00		R -
Drawing prints- Film 0,04mm A0		R40.00		R -
Binding, collating, covers				
Printed fabric cover pages / sheet		R4.50		R -
Covers (incl binding) per set A4		R18.00	32	R 576.00
Covers (incl binding) per set A3		R24.00	0	R -
Covers (incl binding) per set A2		R18.00		R -
Spiral binding per 100 pages A4		R6.00		R -
Spiral binding per 100 pages A3		R9.00		R -
Spiral binding per 100 pages A2		R18.00		R -
Computers & Plotting CAD drawings				
Computers				
Applicable to time basis appointments only. Not applicable to typing claimed via item 1,00				
Rates are per hour and are for the use of computers. They include for hardware, software and consumables (ink, paper, etc), personnel are charged separately.				
Computers - used by technical staff		R15.00		R -
Computers - used for CAD purposes		R18.00		R -
Computers - used with GIS		R24.00		R -
Computers - Flash Drive with contract infon for Tenders		R42.00	30	R 1,260.00
Plotting CAD drawings				
Applicable to time basis appointments only.				
Rates are per plot and include for hardware, software and consumables (ink, paper, etc), personnel are charged separately.				
	Colour	**Black/white**		
Draft paper A0	R80.00	R52.00		
Draft paper A1	R63.00	R40.00		
Draft paper A3	R34.00	R20.00		
Draft paper A4	R17.00	R11.00		
Quality paper A0	R127.00	R86.00		R -
Quality paper A1	R115.00	R75.00		R -
Quality paper A3	R63.00	R40.00		
Quality paper A4	R34.00	R24.00		
Polyester film A0	R173.00	R115.00		
Polyester film A1	R156.00	R103.00		
Polyester film A3	R103.00	R69.00		
Polyester film A4	R63.00	R46.00		
Miscellaneous				
Expenses eg				
- Courier charges		Cost		
- Special printing, binding etc		Cost		
- Photos		Cost		
- Photos		Cost		
- Accomodation		Cost		
- Guages and fittings		Cost		
Costs incurred eg				
- Sub-consultants		Cost + 10%	R0.00	R -
- Lawyers Opinion		Cost + 10%	R0.00	R -
- OH&S		Cost + 10%	R0.00	R -
- Construction Monitoring		Cost + 10%	R0.00	R -
- Social Facilitation		Cost + 10%	R0.00	R -
- Social Criteria Study and IRS		Cost + 10%	R0.00	R -
- Environmental ECO requirements		Cost + 10%	R0.00	R -
- Special testing - Water Testing		Cost + 10%	R0.00	R -
- Special measuring - Measurement Control and Instrumentation		Cost + 10%	R0.00	R -
- DSV Couriers	R1,737.22	Cost + 10%	R173.72	R 1,910.94
- Tender advert		Cost + 10%	R0.00	R -
- Geotechnical investigations		Cost + 10%	R0.00	R -
- Surveys		Cost + 10%	R0.00	R -
- Legal fees		Cost + 10%	R0.00	R -
			TOTAL MISCELLANEOUS EXPENSES	R 15,787.34

TOTAL REIMBURSABLE EXPENSES DUE	**R**	**30,760.34**

NOTE : All costs exclude Value Added Tax (VAT)

Global Transport and Logistics

Tax Invoice

DSV Road (Pty) Ltd
16 Serengeti Boulevard
1620 Kempton Park ZA
Tel.: +27(0)11 524 9400
E-mail: G.SHA.CM.ZA.ADV@us.dsv.com
VAT nr.: ZA 4880189685
Bankname: Nedbank Limited
Acc number: 1961259176
Branchcode: 198765
SWIFT: NEDSZAJJ

Your VAT nr. : 4140118276
Customer number : 6409709442
InvoiceNumber : 110310485
Remarks :

BOSCH PROJECTS (PTY) LTD
23A Flander Drive
Mount Edgecombe
4302 Durban
South Africa

Date of issuance : 31/07/2022
Payment reference : 6409709442110310485
Payment due date : 31/08/2022

Our reference : 101s / 10100018796990
Your reference : debeera@boschprojects.co.za
Invoicing reference :
Date of loading : 01/08/2022
Name of consignor : Bosch Projects (Pty) Ltd
Place of loading : Block 1, 1st Floor, Greenacres Offi Port Elizabeth 6045 South Africa
Name of consignee : Usanda Kewana
Place of delivery : Stewart Drive East London 5201 South Africa
Quantity/commodity : 4 Prcls
Gross weight : 30,85 KG
Chargeable weight : 30,85 KG
Volume weight : 17,25 KG
Volume : 0.072 M3
Incoterm :

Code	*Activity*	*Base amount*	*Currency*	*Exchange rate*	*Net amount*	*Currency*	*VAT*
12000	Fuel & Toll S.Charge	221,82	ZAR	1	221,82	ZAR	15%
10100	Transport Minimum	31,30	ZAR	1	31,30	ZAR	15%
10202	Del-Sunrise	233,61	ZAR	1	233,61	ZAR	15%
10102	Transport Express	654,36	ZAR	1	654,36	ZAR	15%
					1.141,09		

Net amount	*Base amount*	*VAT*	*VAT*		*total incl VAT*
1.141,09	1.141,09	15 %	171,16	ZAR	1.312,25

TAX INVOICE

VAT NO: 4380172835
ORIGINAL
OFFICE: S478A2

CES
ENVIRONMENTAL AND SOCIAL ADVISORY SERVICES

INVOICE TO: Bosch Projects (Pty) Ltd
P O Box 27158
Greenacres
6057

VAT NO: 4140118276

DELIVER TO: Bosch Projects (Pty) Ltd
P O Box 27158
Greenacres
6057

CES
P O Box 934
Grahamstown
6140
South Africa
www.cesnet.co.za
Co. Reg. No.: 2012/151672/07

Inv. No.	DPI 40703242	**DATE**	29 AUG 2022	**CUST. NR.**	CBOS006
CUST. ORDER		PROJECT	P40700575 - James Kleynhans WTW Phase2 ECO	INV. CONTACT	Henry Dumas
REF. A	Rowan Bode	CONTRACT	C40700323 - Bosch Projects (Pty) Ltd	BUS. CONTACT	Antoinette De Beer
REF. B	Antoinette De Beer	END CUST.		SALES AREA	

Description	**Qty**	**Unit**	**Unit Price**		**Nett Price**
CES PROFESSIONAL FEES					
Monthly Environmental Audit [0002] report and review - includes site visit (1 per month)	1.00	ea	5 885.0000		5 885.00
Attendance of monthly [0002] progress meeting - including site visit prior to meeting (1 per month)	1.00	ea	2 060.0000		2 060.00

NETT	7 945.00
TOTAL VAT	1 191.75
TOTAL AMOUNT ZAR	**9 136.75**

PAYMENT TERMS 30 Days from Statement
PAYMENT PLAN
COVER PERIOD

ENQUIRIES Bernadette Emslie
EMAIL b.emslie@cesnet.co.za
TELEPHONE 046 622 2364

**** ITEMS MARKED, INDICATES NO VAT***

BANK Standard Bank
ACCOUNT 270131930
BRANCH STANDARD/050917
SWIFT CODE SBZAZAJJ
IBAN
REFERENCE DPI 40703242

***** PLEASE USE INVOICE NUMBER AS PAYMENT REFERENCE *****

TAX INVOICE

KEON
CONSULTING ENGINEERS
Port Elizabeth
5th Avenue Office Park, Cnr 5th
& Newton Street, Newton
Street, Newton Park, PE
P O Box 70553
The Bridge 6000
Port Elizabeth

Tel: +27 41 360 9047
Cell: +27 83 956 1584
Fax: +27 41 360 9047

Attention: Rowan Bode
Bosch Projects (Pty) Ltd
Block 1, First Floor
Greenacres Office Park
Port Elizabeth
VAT NO: 4140118276

Our Ref:	GK/gk/J128 James Kleynhans WTW
Invoice No:	J128-22c
Date:	06 July 2022
VAT No:	4930265840

AUGMENTATION OF THE JAMES KLEYNHANS WTW - PHASE 2 - CONSTRUCTION MONITORING

ITEM	Description	Unit	Accepted Amount	Previously Claimed	Cumulative Claimed	Total Claimed This Invoice
B	**DISBURSEMENTS**					
2,1	Travel mileage - AEAR - Sihle Makwedini	LS	R 96 000,00	R 164 897,56	185,46%	R 13 144,32
2,2	AEAR - Cellphone Allowance - Sihle Makwedini	LS	R 12 800,00	R 13 600,00	112,50%	R 800,00
2,3	Accommodation - Deposit	LS	R 18 000,00	R 18 000,00	100,00%	R 0,00
SUB TOTAL			**R 126 800,00**	**R 196 497,56**	**165,96%**	**R 13 944,32**
TOTAL			**R 126 800,00**	**R 196 497,56**	**165,96%**	**R 13 944,32**
VAT @ 15%						**R 2 091,65**
TOTAL NOW DUE						**R 16 035,97**

Please issue all cheques in favour of KEON CONSULTING (Pty) Ltd
transfer electronically to
Account No: 080202942
Branch Code: 05001700
Standard Bank Pickering Street Branch

TRAVEL LOG BOOK

KEON
CONSULTING ENGINEERS

Date of Travel	Project No.	Name of Person Travelling	Travel From:	Travel To:	Vehicle Used	Total No. of Km Travelled	Rate Per Km	Total Travel
01-Jun-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,23	R 96,90
01-Jun-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,23	R 96,90
02-Jun-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,23	R 96,90
02-Jun-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,23	R 96,90
03-Jun-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,23	R 96,90
03-Jun-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,23	R 96,90
04-Jun-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,23	R 96,90
04-Jun-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,23	R 96,90
05-Jun-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,23	R 96,90
05-Jun-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,23	R 96,90
05-Jun-20	J128	Sihle Makwedini	Makhanda	Port Elizabeth	VW Polo 1,5	140	R 3,23	R 452,20
06-Jun-20	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	140	R 3,23	R 452,20
08-Jun-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,23	R 96,90
08-Jun-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,23	R 96,90
09-Jun-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,23	R 96,90
09-Jun-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,23	R 96,90
10-Jun-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,23	R 96,90
10-Jun-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,23	R 96,90
11-Jun-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,23	R 96,90
11-Jun-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,23	R 96,90
12-Jun-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,23	R 96,90
12-Jun-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,23	R 96,90
12-Jun-20	J128	Sihle Makwedini	Makhanda	Port Elizabeth	VW Polo 1,5	140	R 3,23	R 452,20
13-Jun-20	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	140	R 3,23	R 452,20
15-Jun-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,23	R 96,90
15-Jun-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,23	R 96,90
16-Jun-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,23	R 96,90
16-Jun-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,23	R 96,90
17-Jun-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,23	R 96,90
17-Jun-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,23	R 96,90
18-Jun-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,23	R 96,90
18-Jun-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,23	R 96,90
19-Jun-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,23	R 96,90
19-Jun-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,23	R 96,90
19-Jun-20	J128	Sihle Makwedini	Makhanda	Port Elizabeth	VW Polo 1,5	140	R 3,23	R 452,20
20-Jun-20	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	140	R 3,23	R 452,20
22-Jun-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,23	R 96,90
22-Jun-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,23	R 96,90
23-Jun-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,23	R 96,90
23-Jun-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,23	R 96,90
24-Jun-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,23	R 96,90
24-Jun-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,23	R 96,90
25-Jun-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,23	R 96,90
25-Jun-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,23	R 96,90
26-Jun-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,23	R 96,90
26-Jun-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,23	R 96,90
26-Jun-20	J128	Sihle Makwedini	Makhanda	Port Elizabeth	VW Polo 1,5	140	R 3,23	R 452,20
27-Jun-20	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	140	R 3,23	R 452,20
29-Jun-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,23	R 96,90
29-Jun-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,23	R 96,90
30-Jun-30	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,23	R 96,90
30-Jun-30	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,23	R 96,90
01-Jul-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,33	R 99,90
01-Jul-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,33	R 99,90
02-Jul-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,33	R 99,90
02-Jul-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,33	R 99,90
03-Jul-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,33	R 99,90
03-Jul-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,33	R 99,90
03-Jul-20	J128	Sihle Makwedini	Makhanda	Port Elizabeth	VW Polo 1,5	140	R 3,33	R 466,20
04-Jul-20	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	140	R 3,33	R 466,20
06-Jul-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,33	R 99,90
06-Jul-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,33	R 99,90
07-Jul-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,33	R 99,90
07-Jul-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,33	R 99,90
08-Jul-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,33	R 99,90
08-Jul-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,33	R 99,90
09-Jul-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,33	R 99,90
09-Jul-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,33	R 99,90
10-Jul-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,33	R 99,90

10-Jul-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,33	R 99,90
10-Jul-20	J128	Sihle Makwedini	Makhanda	Port Elizabeth	VW Polo 1,5	140	R 3,33	R 466,20
11-Jul-20	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	140	R 3,33	R 466,20
14-Jul-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,33	R 99,90
14-Jul-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,33	R 99,90
15-Jul-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,33	R 99,90
15-Jul-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,33	R 99,90
16-Jul-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,33	R 99,90
16-Jul-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,33	R 99,90
17-Jul-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,33	R 99,90
17-Jul-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,33	R 99,90
17-Jul-20	J128	Sihle Makwedini	Makhanda	Port Elizabeth	VW Polo 1,5	140	R 3,33	R 466,20
18-Jul-20	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	140	R 3,33	R 466,20
20-Jul-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,33	R 99,90
20-Jul-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,33	R 99,90
21-Jul-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,33	R 99,90
21-Jul-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,33	R 99,90
22-Jul-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,33	R 99,90
22-Jul-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,33	R 99,90
23-Jul-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,33	R 99,90
23-Jul-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,33	R 99,90
24-Jul-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,33	R 99,90
24-Jul-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,33	R 99,90
24-Jul-20	J128	Sihle Makwedini	Makhanda	Port Elizabeth	VW Polo 1,5	140	R 3,33	R 466,20
25-Jul-20	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	140	R 3,33	R 466,20
27-Jul-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,33	R 99,90
27-Jul-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,33	R 99,90
28-Jul-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,33	R 99,90
28-Jul-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,33	R 99,90
29-Jul-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,33	R 99,90
29-Jul-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,33	R 99,90
30-Jul-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,33	R 99,90
30-Jul-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,33	R 99,90
31-Jul-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,33	R 99,90
31-Jul-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,33	R 99,90
31-Jul-20	J128	Sihle Makwedini	Makhanda	Port Elizabeth	VW Polo 1,5	140	R 3,33	R 466,20
31-Jul-20	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	140	R 3,33	R 466,20
03-Aug-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,34	R 100,20
03-Aug-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,34	R 100,20
04-Aug-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,34	R 100,20
04-Aug-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,34	R 100,20
05-Aug-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,34	R 100,20
05-Aug-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,34	R 100,20
06-Aug-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,34	R 100,20
06-Aug-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,34	R 100,20
07-Aug-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,34	R 100,20
07-Aug-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,34	R 100,20
07-Aug-20	J128	Sihle Makwedini	Makhanda	Port Elizabeth	VW Polo 1,5	140	R 3,34	R 467,60
08-Aug-20	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	140	R 3,34	R 467,60
11-Aug-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,34	R 100,20
11-Aug-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,34	R 100,20
12-Aug-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,34	R 100,20
12-Aug-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,34	R 100,20
13-Aug-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,34	R 100,20
13-Aug-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,34	R 100,20
14-Aug-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,34	R 100,20
14-Aug-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,34	R 100,20
14-Aug-20	J128	Sihle Makwedini	Makhanda	Port Elizabeth	VW Polo 1,5	140	R 3,34	R 467,60
15-Aug-20	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	140	R 3,34	R 467,60
17-Aug-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,34	R 100,20
17-Aug-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,34	R 100,20
18-Aug-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,34	R 100,20
18-Aug-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,34	R 100,20
19-Aug-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,34	R 100,20
19-Aug-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,34	R 100,20
20-Aug-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,34	R 100,20
20-Aug-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,34	R 100,20
21-Aug-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,34	R 100,20
21-Aug-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,34	R 100,20
21-Aug-20	J128	Sihle Makwedini	Makhanda	Port Elizabeth	VW Polo 1,5	140	R 3,34	R 467,60
22-Aug-20	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	140	R 3,34	R 467,60
24-Aug-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,34	R 100,20
24-Aug-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,34	R 100,20
25-Aug-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,34	R 100,20
25-Aug-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,34	R 100,20
26-Aug-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,34	R 100,20
26-Aug-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,34	R 100,20

27-Aug-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,34	R 100,20
27-Aug-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,34	R 100,20
28-Aug-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,34	R 100,20
28-Aug-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,34	R 100,20
28-Aug-20	J128	Sihle Makwedini	Makhanda	Port Elizabeth	VW Polo 1,5	140	R 3,34	R 467,60
29-Aug-20	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	140	R 3,34	R 467,60
31-Aug-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,34	R 100,20
31-Aug-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,34	R 100,20
01-Sep-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,34	R 213,76
02-Sep-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,34	R 213,76
03-Sep-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,34	R 213,76
04-Sep-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,34	R 213,76
04-Sep-20	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	280	R 3,34	R 935,20
07-Sep-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,34	R 213,76
08-Sep-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,34	R 213,76
09-Sep-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,34	R 213,76
10-Sep-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,34	R 213,76
11-Sep-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,34	R 213,76
11-Sep-20	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	280	R 3,34	R 935,20
14-Sep-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,34	R 213,76
15-Sep-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,34	R 213,76
16-Sep-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,34	R 213,76
17-Sep-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,34	R 213,76
18-Sep-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,34	R 213,76
18-Sep-20	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	280	R 3,34	R 935,20
21-Sep-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,34	R 213,76
22-Sep-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,34	R 213,76
23-Sep-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,34	R 213,76
24-Sep-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,34	R 213,76
25-Sep-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,34	R 213,76
25-Sep-20	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	280	R 3,34	R 935,20
28-Sep-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,34	R 213,76
29-Sep-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,34	R 213,76
30-Sep-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,34	R 213,76
01-Oct-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,32	R 212,48
02-Oct-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,32	R 212,48
02-Oct-20	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	280	R 3,32	R 929,60
05-Oct-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,32	R 212,48
06-Oct-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,32	R 212,48
07-Oct-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,32	R 212,48
08-Oct-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,32	R 212,48
09-Oct-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,32	R 212,48
09-Oct-20	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	280	R 3,32	R 929,60
12-Oct-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,32	R 212,48
13-Oct-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,32	R 212,48
14-Oct-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,32	R 212,48
15-Oct-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,32	R 212,48
16-Oct-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,32	R 212,48
16-Oct-20	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	280	R 3,32	R 929,60
19-Oct-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,32	R 212,48
20-Oct-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,32	R 212,48
21-Oct-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,32	R 212,48
22-Oct-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,32	R 212,48
23-Oct-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,32	R 212,48
23-Oct-20	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	280	R 3,32	R 929,60
26-Oct-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,32	R 212,48
27-Oct-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,32	R 212,48
28-Oct-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,32	R 212,48
29-Oct-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,32	R 212,48
30-Oct-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,32	R 212,48
30-Oct-20	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	280	R 3,32	R 929,60
02-Nov-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,30	R 211,20
03-Nov-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,30	R 211,20
04-Nov-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,30	R 211,20
05-Nov-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,30	R 211,20
06-Nov-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,30	R 211,20
06-Nov-20	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	280	R 3,30	R 924,00
09-Nov-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,30	R 211,20
10-Nov-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,30	R 211,20
11-Nov-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,30	R 211,20
12-Nov-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,30	R 211,20
13-Nov-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,30	R 211,20
13-Nov-20	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	280	R 3,30	R 924,00
16-Nov-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,30	R 211,20
17-Nov-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,30	R 211,20
18-Nov-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,30	R 211,20
19-Nov-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,30	R 211,20

20-Nov-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,30	R 211,20
20-Nov-20	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	280	R 3,30	R 924,00
23-Nov-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,30	R 211,20
24-Oct-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,30	R 211,20
25-Nov-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,30	R 211,20
26-Nov-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,30	R 211,20
27-Nov-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,30	R 211,20
27-Nov-20	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	280	R 3,30	R 924,00
30-Nov-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,30	R 211,20
01-Dec-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,29	R 210,56
02-Dec-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,29	R 210,56
03-Dec-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,29	R 210,56
04-Dec-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,29	R 210,56
04-Dec-20	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	280	R 3,29	R 921,20
07-Dec-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,29	R 210,56
08-Dec-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,29	R 210,56
09-Dec-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,29	R 210,56
10-Dec-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,29	R 210,56
11-Dec-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,29	R 210,56
12-Dec-20	J128	Sihle Makwedini	Accommodation	East London	VW Polo 1,5	316	R 3,29	R 1 039,64
05-Jan-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,32	R 212,48
06-Jan-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,32	R 212,48
07-Jan-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,32	R 212,48
08-Jan-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,32	R 212,48
08-Jan-21	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	280	R 3,32	R 929,60
09-Jan-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,32	R 212,48
10-Jan-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,32	R 212,48
11-Jan-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,32	R 212,48
12-Jan-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,32	R 212,48
13-Jan-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,32	R 212,48
14-Jan-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,32	R 212,48
15-Jan-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,32	R 212,48
15-Jan-21	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	280	R 3,32	R 929,60
18-Jan-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,32	R 212,48
19-Jan-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,32	R 212,48
20-Jan-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,32	R 212,48
21-Jan-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,32	R 212,48
22-Jan-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,32	R 212,48
22-Jan-21	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	280	R 3,32	R 929,60
25-Jan-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,32	R 212,48
26-Jan-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,32	R 212,48
27-Jan-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,32	R 212,48
28-Jan-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,32	R 212,48
29-Jan-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,32	R 212,48
29-Jan-21	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	280	R 3,32	R 929,60
15-Feb-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,37	R 215,68
16-Feb-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,37	R 215,68
17-Feb-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,37	R 215,68
18-Feb-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,37	R 215,68
19-Feb-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,37	R 215,68
19-Feb-21	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	280	R 3,37	R 943,60
22-Feb-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,37	R 215,68
23-Feb-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,37	R 215,68
24-Feb-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,37	R 215,68
25-Feb-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,37	R 215,68
26-Feb-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,37	R 215,68
26-Feb-21	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	280	R 3,37	R 943,60
01-Mar-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,40	R 217,60
02-Mar-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,40	R 217,60
03-Mar-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,40	R 217,60
04-Mar-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,40	R 217,60
05-Mar-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,40	R 217,60
05-Mar-21	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	280	R 3,40	R 952,00
08-Mar-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,40	R 217,60
09-Mar-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,40	R 217,60
10-Mar-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,40	R 217,60
11-Mar-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,40	R 217,60
12-Mar-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,40	R 217,60
12-Mar-21	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	280	R 3,40	R 952,00
15-Mar-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,40	R 217,60
16-Mar-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,40	R 217,60
17-Mar-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,40	R 217,60
18-Mar-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,40	R 217,60
19-Mar-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,40	R 217,60
19-Mar-21	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	280	R 3,40	R 952,00
22-Mar-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,40	R 217,60
23-Mar-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,40	R 217,60

24-Mar-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,40	R 217,60
25-Mar-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,40	R 217,60
26-Mar-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,40	R 217,60
26-Mar-21	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	280	R 3,40	R 952,00
29-Mar-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,40	R 217,60
30-Mar-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,40	R 217,60
31-Mar-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,40	R 217,60
01-Apr-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,40	R 217,60
02-Apr-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,40	R 217,60
02-Apr-21	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	280	R 3,40	R 952,00
05-Apr-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,40	R 217,60
06-Apr-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,40	R 217,60
07-Apr-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,40	R 217,60
09-Apr-21	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	280	R 3,40	R 952,00
12-Apr-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,40	R 217,60
13-Apr-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,40	R 217,60
14-Apr-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,40	R 217,60
15-Apr-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,40	R 217,60
16-Apr-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,40	R 217,60
16-Apr-21	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	280	R 3,40	R 952,00
19-Apr-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,40	R 217,60
20-Apr-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,40	R 217,60
21-Apr-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,40	R 217,60
22-Apr-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,40	R 217,60
23-Apr-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,40	R 217,60
23-Apr-21	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	280	R 3,40	R 952,00
26-Apr-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,40	R 217,60
27-Apr-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,40	R 217,60
28-Apr-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,40	R 217,60
29-Apr-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,40	R 217,60
30-Apr-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,40	R 217,60
30-Apr-21	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	280	R 3,40	R 952,00
03-May-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,47	R 222,08
04-May-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,47	R 222,08
05-May-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,47	R 222,08
06-May-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,47	R 222,08
07-May-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,47	R 222,08
07-May-21	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	280	R 3,47	R 971,60
10-May-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,47	R 222,08
11-May-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,47	R 222,08
12-May-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,47	R 222,08
13-May-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,47	R 222,08
14-May-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,47	R 222,08
14-May-21	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	280	R 3,47	R 971,60
19-May-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,47	R 222,08
20-May-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,47	R 222,08
21-May-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,47	R 222,08
21-May-21	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	280	R 3,47	R 971,60
24-May-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,47	R 222,08
25-May-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,47	R 222,08
26-May-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,47	R 222,08
27-May-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,47	R 222,08
28-May-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,47	R 222,08
28-May-21	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	280	R 3,47	R 971,60
28-May-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,47	R 222,08
31-May-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,46	R 221,44
01-Jun-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,46	R 221,44
02-Jun-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,46	R 221,44
03-Jun-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,46	R 221,44
04-Jun-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,46	R 221,44
04-Jun-21	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	280	R 3,46	R 968,80
09-Jun-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,46	R 221,44
10-Jun-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,46	R 221,44
11-Jun-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,46	R 221,44
11-Jun-21	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	280	R 3,46	R 968,80
14-Jun-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,46	R 221,44
15-Jun-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,46	R 221,44
16-Jun-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,46	R 221,44
17-Jun-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,46	R 221,44
18-Jun-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,46	R 221,44
18-Jun-21	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	280	R 3,46	R 968,80
21-Jun-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,46	R 221,44
22-Jun-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,46	R 221,44
23-Jun-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,46	R 221,44
24-Jun-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,46	R 221,44

25-Jun-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,46	R 221,44
25-Jun-21	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	280	R 3,46	R 968,80
28-Jun-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,46	R 221,44
29-Jun-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,46	R 221,44
30-Jun-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,46	R 221,44
01-Jul-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,48	R 222,72
02-Jul-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,48	R 222,72
02-Jul-21	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	280	R 3,48	R 974,40
05-Jul-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,48	R 222,72
06-Jul-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,48	R 222,72
07-Jul-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,48	R 222,72
08-Jul-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,48	R 222,72
09-Jul-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,48	R 222,72
09-Jul-21	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	280	R 3,48	R 974,40
19-Jul-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,48	R 222,72
20-Jul-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,48	R 222,72
21-Jul-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,48	R 222,72
22-Jul-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,48	R 222,72
23-Jul-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,48	R 222,72
23-Jul-21	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	280	R 3,48	R 974,40
26-Jul-21	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,28	R 401,92
27-Jul-21	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,28	R 401,92
28-Jul-21	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,28	R 401,92
29-Jul-21	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,28	R 401,92
30-Jul-21	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,28	R 401,92
30-Jul-21	J128	Sihle Makwedini	Port Elizabeth	Makhanda	Toyota Hilux 2,8	280	R 6,28	R 1 758,40
02-Aug-21	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,28	R 401,92
03-Aug-21	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,28	R 401,92
04-Aug-21	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,28	R 401,92
05-Aug-21	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,28	R 401,92
06-Aug-21	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,28	R 401,92
06-Aug-21	J128	Sihle Makwedini	Port Elizabeth	Makhanda	Toyota Hilux 2,8	280	R 6,28	R 1 758,40
10-Aug-21	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,28	R 401,92
11-Aug-21	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,28	R 401,92
12-Aug-21	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,28	R 401,92
13-Aug-21	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,28	R 401,92
13-Aug-21	J128	Sihle Makwedini	Port Elizabeth	Makhanda	Toyota Hilux 2,8	280	R 6,28	R 1 758,40
16-Aug-21	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,28	R 401,92
17-Aug-21	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,28	R 401,92
18-Aug-21	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,28	R 401,92
19-Aug-21	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,28	R 401,92
20-Aug-21	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,28	R 401,92
20-Aug-21	J128	Sihle Makwedini	Port Elizabeth	Makhanda	Toyota Hilux 2,8	280	R 6,28	R 1 758,40
23-Aug-21	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,28	R 401,92
24-Aug-21	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,28	R 401,92
25-Aug-21	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,28	R 401,92
26-Aug-21	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,28	R 401,92
27-Aug-21	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,28	R 401,92
27-Aug-21	J128	Sihle Makwedini	Port Elizabeth	Makhanda	Toyota Hilux 2,8	280	R 6,28	R 1 758,40
30-Aug-21	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,28	R 401,92
31-Aug-21	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,28	R 401,92
01-Sep-21	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,28	R 401,92
02-Sep-21	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,28	R 401,92
03-Sep-21	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,28	R 401,92
03-Sep-21	J128	Sihle Makwedini	Port Elizabeth	Makhanda	Toyota Hilux 2,8	280	R 6,28	R 1 758,40
06-Sep-21	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,28	R 401,92
07-Sep-21	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,28	R 401,92
08-Sep-21	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,28	R 401,92
09-Sep-21	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,28	R 401,92
10-Sep-21	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,28	R 401,92
10-Sep-21	J128	Sihle Makwedini	Port Elizabeth	Makhanda	Toyota Hilux 2,8	280	R 6,28	R 1 758,40
13-Sep-21	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,28	R 401,92
14-Sep-21	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,28	R 401,92
15-Sep-21	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,28	R 401,92
16-Sep-21	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,28	R 401,92
17-Sep-21	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,28	R 401,92
17-Sep-21	J128	Sihle Makwedini	Port Elizabeth	Makhanda	Toyota Hilux 2,8	280	R 6,28	R 1 758,40
20-Sep-21	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,28	R 401,92
21-Sep-21	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,28	R 401,92
22-Sep-21	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,28	R 401,92
23-Sep-21	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,28	R 401,92
23-Sep-21	J128	Sihle Makwedini	Port Elizabeth	Makhanda	Toyota Hilux 2,8	280	R 6,28	R 1 758,40
27-Sep-21	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,28	R 401,92
28-Sep-21	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,28	R 401,92
29-Sep-21	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,28	R 401,92
30-Sep-21	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,28	R 401,92
30-Sep-21	J128	Sihle Makwedini	Port Elizabeth	Makhanda	Toyota Hilux 2,8	280	R 6,28	R 1 758,40
11-Oct-21	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,00	R 384,00
12-Oct-21	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,00	R 384,00
13-Oct-21	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,00	R 384,00

14-Oct-21	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,00	R 384,00
15-Oct-21	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,00	R 384,00
15-Oct-21	J128	Sihle Makwedini	Port Elizabeth	Makhanda	Toyota Hilux 2,8	280	R 6,00	R 1 680,00
18-Oct-21	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,00	R 384,00
19-Oct-21	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,00	R 384,00
20-Oct-21	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,00	R 384,00
21-Oct-21	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,00	R 384,00
22-Oct-21	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,00	R 384,00
22-Oct-21	J128	Sihle Makwedini	Port Elizabeth	Makhanda	Toyota Hilux 2,8	280	R 6,00	R 1 680,00
25-Oct-21	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,00	R 384,00
26-Oct-21	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,00	R 384,00
27-Oct-21	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,00	R 384,00
28-Oct-21	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,00	R 384,00
29-Oct-21	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,00	R 384,00
29-Oct-21	J128	Sihle Makwedini	Port Elizabeth	Makhanda	Toyota Hilux 2,8	280	R 6,00	R 1 680,00
02-Nov-21	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,45	R 412,80
03-Nov-21	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,45	R 412,80
04-Nov-21	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,45	R 412,80
05-Nov-21	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,45	R 412,80
05-Nov-21	J128	Sihle Makwedini	Port Elizabeth	Makhanda	Toyota Hilux 2,8	280	R 6,45	R 1 806,00
08-Nov-21	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,45	R 412,80
09-Nov-21	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,45	R 412,80
10-Nov-21	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,45	R 412,80
11-Nov-21	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,45	R 412,80
12-Nov-21	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,45	R 412,80
12-Nov-21	J128	Sihle Makwedini	Port Elizabeth	Makhanda	Toyota Hilux 2,8	280	R 6,45	R 1 806,00
15-Nov-21	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,45	R 412,80
16-Nov-21	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,45	R 412,80
17-Nov-21	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,45	R 412,80
18-Nov-21	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,45	R 412,80
19-Nov-21	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,45	R 412,80
19-Nov-21	J128	Sihle Makwedini	Port Elizabeth	Makhanda	Toyota Hilux 2,8	280	R 6,45	R 1 806,00
22-Nov-21	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,45	R 412,80
23-Nov-21	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,45	R 412,80
24-Nov-21	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,45	R 412,80
25-Nov-21	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,45	R 412,80
26-Nov-21	J128	Sihle Makwedini	Port Elizabeth	Makhanda	Toyota Hilux 2,8	280	R 6,45	R 1 806,00
29-Nov-21	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,45	R 412,80
30-Nov-21	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,45	R 412,80
01-Dec-21	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,45	R 412,80
01-Dec-21	J128	Sihle Makwedini	Port Elizabeth	Makhanda	Toyota Hilux 2,8	280	R 6,45	R 1 806,00
07-Dec-21	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,45	R 412,80
08-Dec-21	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,45	R 412,80
08-Dec-21	J128	Sihle Makwedini	Port Elizabeth	Makhanda	Toyota Hilux 2,8	280	R 6,45	R 1 806,00
13-Dec-21	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,45	R 412,80
14-Dec-21	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,45	R 412,80
15-Dec-21	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,45	R 412,80
15-Dec-21	J128	Sihle Makwedini	Port Elizabeth	Makhanda	Toyota Hilux 2,8	280	R 6,45	R 1 806,00
04-Jan-22	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,51	R 416,64
05-Jan-22	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,51	R 416,64
06-Jan-22	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,51	R 416,64
07-Jan-22	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,51	R 416,64
07-Jan-22	J128	Sihle Makwedini	Port Elizabeth	Makhanda	Toyota Hilux 2,8	280	R 6,51	R 1 822,80
10-Jan-22	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,51	R 416,64
11-Jan-22	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,51	R 416,64
12-Jan-22	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,51	R 416,64
13-Jan-22	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,51	R 416,64
14-Jan-22	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,51	R 416,64
14-Jan-22	J128	Sihle Makwedini	Port Elizabeth	Makhanda	Toyota Hilux 2,8	280	R 6,51	R 1 822,80
24-Jan-22	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,51	R 416,64
25-Jan-22	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,51	R 416,64
26-Jan-22	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,51	R 416,64
27-Jan-22	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,51	R 416,64
28-Jan-22	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,51	R 416,64
28-Jan-22	J128	Sihle Makwedini	Port Elizabeth	Makhanda	Toyota Hilux 2,8	280	R 6,51	R 1 822,80
31-Jan-22	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,51	R 416,64
01-Feb-22	**J128**	**Sihle Makwedini**	**Port Elizabeth**	**Makhanda**	**Toyota Hilux 2,8**	**280**	**R 6,52**	**R 1 825,60**
09-Feb-22	**J128**	**Sihle Makwedini**	**Site**	**Accommodation**	**Toyota Hilux 2,8**	**64**	**R 6,52**	**R 417,28**
10-Feb-22	**J128**	**Sihle Makwedini**	**Accommodation**	**Site**	**Toyota Hilux 2,8**	**64**	**R 6,52**	**R 417,28**
11-Feb-22	**J128**	**Sihle Makwedini**	**Site**	**Accommodation**	**Toyota Hilux 2,8**	**64**	**R 6,52**	**R 417,28**
11-Feb-22	**J128**	**Sihle Makwedini**	**Port Elizabeth**	**Makhanda**	**Toyota Hilux 2,8**	**280**	**R 6,52**	**R 1 825,60**
14-Feb-22	**J128**	**Sihle Makwedini**	**Site**	**Accommodation**	**Toyota Hilux 2,8**	**64**	**R 6,52**	**R 417,28**
15-Feb-22	**J128**	**Sihle Makwedini**	**Accommodation**	**Site**	**Toyota Hilux 2,8**	**64**	**R 6,52**	**R 417,28**
16-Feb-22	**J128**	**Sihle Makwedini**	**Site**	**Accommodation**	**Toyota Hilux 2,8**	**64**	**R 6,52**	**R 417,28**
17-Feb-22	**J128**	**Sihle Makwedini**	**Accommodation**	**Site**	**Toyota Hilux 2,8**	**64**	**R 6,52**	**R 417,28**
18-Feb-22	**J128**	**Sihle Makwedini**	**Site**	**Accommodation**	**Toyota Hilux 2,8**	**64**	**R 6,52**	**R 417,28**
18-Feb-22	**J128**	**Sihle Makwedini**	**Port Elizabeth**	**Makhanda**	**Toyota Hilux 2,8**	**280**	**R 6,52**	**R 1 825,60**
21-Feb-22	**J128**	**Sihle Makwedini**	**Site**	**Accommodation**	**Toyota Hilux 2,8**	**64**	**R 6,52**	**R 417,28**
22-Feb-22	**J128**	**Sihle Makwedini**	**Accommodation**	**Site**	**Toyota Hilux 2,8**	**64**	**R 6,52**	**R 417,28**
23-Feb-22	**J128**	**Sihle Makwedini**	**Site**	**Accommodation**	**Toyota Hilux 2,8**	**64**	**R 6,52**	**R 417,28**

24-Feb-22	**J128**	**Sihle Makwedini**	**Accommodation**	**Site**	**Toyota Hilux 2,8**	**64**	**R 6,52**	**R 417,28**
25-Feb-22	**J128**	**Sihle Makwedini**	**Site**	**Accommodation**	**Toyota Hilux 2,8**	**64**	**R 6,52**	**R 417,28**
25-Feb-22	**J128**	**Sihle Makwedini**	**Port Elizabeth**	**Makhanda**	**Toyota Hilux 2,8**	**280**	**R 6,52**	**R 1 825,60**
28-Feb-22	**J128**	**Sihle Makwedini**	**Site**	**Accommodation**	**Toyota Hilux 2,8**	**64**	**R 6,52**	**R 417,28**
TOTALS						46 844		R 202 328,60
PREVIOSLY CLAIMED						44 828		R 189 184,28
TOTAL DUE						**2 016**		**R 13 144,32**

TAX INVOICE

KEON
CONSULTING ENGINEERS

Port Elizabeth
5th Avenue Office Park, Cnr 5th
& Newton Street, Newton
Street, Newton Park, PE
P O Box 70553
The Bridge 6000
Port Elizabeth

Tel: +27 41 360 9047
Cell: +27 83 956 1584
Fax: +27 41 360 9047

Attention: Rowan Bode
Bosch Projects (Pty) Ltd
Block 1, First Floor
Greenacres Office Park
Port Elizabeth
VAT NO: 4140118276

Our Ref:	GK/gk/J128 James Kleynhans WTW
Invoice No:	J128-23c
Date:	06 July 2022
VAT No:	4930265840

AUGMENTATION OF THE JAMES KLEYNHANS WTW - PHASE 2 - CONSTRUCTION MONITORING

ITEM	Description	Unit	Accepted Amount	Previously Claimed	Cumulative Claimed	Total Claimed This Invoice
B	**DISBURSEMENTS**					
2,1	Travel mileage - AEAR - Sihle Makwedini	LS	R 96 000,00	R 178 041,88	202,06%	R 15 936,00
2,2	AEAR - Cellphone Allowance - Sihle Makwedini	LS	R 12 800,00	R 14 400,00	118,75%	R 800,00
2,3	Accommodation - Deposit	LS	R 18 000,00	R 18 000,00	100,00%	R 0,00
SUB TOTAL			**R 126 800,00**	**R 210 441,88**	**179,16%**	**R 16 736,00**
TOTAL			**R 126 800,00**	**R 210 441,88**	**179,16%**	**R 16 736,00**
VAT @ 15%						**R 2 510,40**
TOTAL NOW DUE						**R 19 246,40**

Please issue all cheques in favour of KEON CONSULTING (Pty) Ltd
transfer electronically to
Account No: 080202942
Branch Code: 05001700
Standard Bank Pickering Street Branch

TRAVEL LOG BOOK

KEON
CONSULTING ENGINEERS

Date of Travel	Project No.	Name of Person Travelling	Travel From:	Travel To:	Vehicle Used	Total No. of Km Travelled	Rate Per Km	Total Travel
01-Jun-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,23	R 96,90
01-Jun-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,23	R 96,90
02-Jun-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,23	R 96,90
02-Jun-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,23	R 96,90
03-Jun-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,23	R 96,90
03-Jun-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,23	R 96,90
04-Jun-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,23	R 96,90
04-Jun-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,23	R 96,90
05-Jun-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,23	R 96,90
05-Jun-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,23	R 96,90
05-Jun-20	J128	Sihle Makwedini	Makhanda	Port Elizabeth	VW Polo 1,5	140	R 3,23	R 452,20
06-Jun-20	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	140	R 3,23	R 452,20
08-Jun-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,23	R 96,90
08-Jun-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,23	R 96,90
09-Jun-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,23	R 96,90
09-Jun-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,23	R 96,90
10-Jun-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,23	R 96,90
10-Jun-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,23	R 96,90
11-Jun-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,23	R 96,90
11-Jun-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,23	R 96,90
12-Jun-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,23	R 96,90
12-Jun-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,23	R 96,90
12-Jun-20	J128	Sihle Makwedini	Makhanda	Port Elizabeth	VW Polo 1,5	140	R 3,23	R 452,20
13-Jun-20	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	140	R 3,23	R 452,20
15-Jun-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,23	R 96,90
15-Jun-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,23	R 96,90
16-Jun-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,23	R 96,90
16-Jun-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,23	R 96,90
17-Jun-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,23	R 96,90
17-Jun-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,23	R 96,90
18-Jun-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,23	R 96,90
18-Jun-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,23	R 96,90
19-Jun-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,23	R 96,90
19-Jun-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,23	R 96,90
19-Jun-20	J128	Sihle Makwedini	Makhanda	Port Elizabeth	VW Polo 1,5	140	R 3,23	R 452,20
20-Jun-20	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	140	R 3,23	R 452,20
22-Jun-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,23	R 96,90
22-Jun-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,23	R 96,90
23-Jun-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,23	R 96,90
23-Jun-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,23	R 96,90
24-Jun-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,23	R 96,90
24-Jun-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,23	R 96,90
25-Jun-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,23	R 96,90
25-Jun-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,23	R 96,90
26-Jun-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,23	R 96,90
26-Jun-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,23	R 96,90
26-Jun-20	J128	Sihle Makwedini	Makhanda	Port Elizabeth	VW Polo 1,5	140	R 3,23	R 452,20
27-Jun-20	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	140	R 3,23	R 452,20
29-Jun-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,23	R 96,90
29-Jun-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,23	R 96,90
30-Jun-30	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,23	R 96,90
30-Jun-30	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,23	R 96,90
01-Jul-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,33	R 99,90
01-Jul-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,33	R 99,90
02-Jul-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,33	R 99,90
02-Jul-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,33	R 99,90
03-Jul-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,33	R 99,90
03-Jul-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,33	R 99,90
03-Jul-20	J128	Sihle Makwedini	Makhanda	Port Elizabeth	VW Polo 1,5	140	R 3,33	R 466,20
04-Jul-20	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	140	R 3,33	R 466,20
06-Jul-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,33	R 99,90
06-Jul-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,33	R 99,90
07-Jul-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,33	R 99,90
07-Jul-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,33	R 99,90
08-Jul-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,33	R 99,90
08-Jul-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,33	R 99,90
09-Jul-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,33	R 99,90
09-Jul-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,33	R 99,90
10-Jul-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,33	R 99,90

10-Jul-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,33	R 99,90
10-Jul-20	J128	Sihle Makwedini	Makhanda	Port Elizabeth	VW Polo 1,5	140	R 3,33	R 466,20
11-Jul-20	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	140	R 3,33	R 466,20
14-Jul-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,33	R 99,90
14-Jul-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,33	R 99,90
15-Jul-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,33	R 99,90
15-Jul-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,33	R 99,90
16-Jul-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,33	R 99,90
16-Jul-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,33	R 99,90
17-Jul-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,33	R 99,90
17-Jul-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,33	R 99,90
17-Jul-20	J128	Sihle Makwedini	Makhanda	Port Elizabeth	VW Polo 1,5	140	R 3,33	R 466,20
18-Jul-20	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	140	R 3,33	R 466,20
20-Jul-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,33	R 99,90
20-Jul-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,33	R 99,90
21-Jul-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,33	R 99,90
21-Jul-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,33	R 99,90
22-Jul-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,33	R 99,90
22-Jul-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,33	R 99,90
23-Jul-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,33	R 99,90
23-Jul-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,33	R 99,90
24-Jul-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,33	R 99,90
24-Jul-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,33	R 99,90
24-Jul-20	J128	Sihle Makwedini	Makhanda	Port Elizabeth	VW Polo 1,5	140	R 3,33	R 466,20
25-Jul-20	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	140	R 3,33	R 466,20
27-Jul-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,33	R 99,90
27-Jul-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,33	R 99,90
28-Jul-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,33	R 99,90
28-Jul-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,33	R 99,90
29-Jul-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,33	R 99,90
29-Jul-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,33	R 99,90
30-Jul-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,33	R 99,90
30-Jul-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,33	R 99,90
31-Jul-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,33	R 99,90
31-Jul-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,33	R 99,90
31-Jul-20	J128	Sihle Makwedini	Makhanda	Port Elizabeth	VW Polo 1,5	140	R 3,33	R 466,20
31-Jul-20	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	140	R 3,33	R 466,20
03-Aug-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,34	R 100,20
03-Aug-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,34	R 100,20
04-Aug-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,34	R 100,20
04-Aug-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,34	R 100,20
05-Aug-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,34	R 100,20
05-Aug-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,34	R 100,20
06-Aug-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,34	R 100,20
06-Aug-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,34	R 100,20
07-Aug-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,34	R 100,20
07-Aug-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,34	R 100,20
07-Aug-20	J128	Sihle Makwedini	Makhanda	Port Elizabeth	VW Polo 1,5	140	R 3,34	R 467,60
08-Aug-20	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	140	R 3,34	R 467,60
11-Aug-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,34	R 100,20
11-Aug-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,34	R 100,20
12-Aug-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,34	R 100,20
12-Aug-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,34	R 100,20
13-Aug-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,34	R 100,20
13-Aug-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,34	R 100,20
14-Aug-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,34	R 100,20
14-Aug-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,34	R 100,20
14-Aug-20	J128	Sihle Makwedini	Makhanda	Port Elizabeth	VW Polo 1,5	140	R 3,34	R 467,60
15-Aug-20	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	140	R 3,34	R 467,60
17-Aug-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,34	R 100,20
17-Aug-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,34	R 100,20
18-Aug-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,34	R 100,20
18-Aug-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,34	R 100,20
19-Aug-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,34	R 100,20
19-Aug-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,34	R 100,20
20-Aug-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,34	R 100,20
20-Aug-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,34	R 100,20
21-Aug-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,34	R 100,20
21-Aug-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,34	R 100,20
21-Aug-20	J128	Sihle Makwedini	Makhanda	Port Elizabeth	VW Polo 1,5	140	R 3,34	R 467,60
22-Aug-20	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	140	R 3,34	R 467,60
24-Aug-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,34	R 100,20
24-Aug-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,34	R 100,20
25-Aug-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,34	R 100,20
25-Aug-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,34	R 100,20
26-Aug-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,34	R 100,20
26-Aug-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,34	R 100,20

27-Aug-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,34	R 100,20
27-Aug-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,34	R 100,20
28-Aug-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,34	R 100,20
28-Aug-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,34	R 100,20
28-Aug-20	J128	Sihle Makwedini	Makhanda	Port Elizabeth	VW Polo 1,5	140	R 3,34	R 467,60
29-Aug-20	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	140	R 3,34	R 467,60
31-Aug-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,34	R 100,20
31-Aug-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,34	R 100,20
01-Sep-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,34	R 213,76
02-Sep-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,34	R 213,76
03-Sep-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,34	R 213,76
04-Sep-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,34	R 213,76
04-Sep-20	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	280	R 3,34	R 935,20
07-Sep-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,34	R 213,76
08-Sep-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,34	R 213,76
09-Sep-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,34	R 213,76
10-Sep-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,34	R 213,76
11-Sep-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,34	R 213,76
11-Sep-20	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	280	R 3,34	R 935,20
14-Sep-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,34	R 213,76
15-Sep-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,34	R 213,76
16-Sep-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,34	R 213,76
17-Sep-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,34	R 213,76
18-Sep-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,34	R 213,76
18-Sep-20	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	280	R 3,34	R 935,20
21-Sep-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,34	R 213,76
22-Sep-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,34	R 213,76
23-Sep-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,34	R 213,76
24-Sep-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,34	R 213,76
25-Sep-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,34	R 213,76
25-Sep-20	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	280	R 3,34	R 935,20
28-Sep-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,34	R 213,76
29-Sep-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,34	R 213,76
30-Sep-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,34	R 213,76
01-Oct-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,32	R 212,48
02-Oct-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,32	R 212,48
02-Oct-20	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	280	R 3,32	R 929,60
05-Oct-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,32	R 212,48
06-Oct-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,32	R 212,48
07-Oct-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,32	R 212,48
08-Oct-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,32	R 212,48
09-Oct-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,32	R 212,48
09-Oct-20	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	280	R 3,32	R 929,60
12-Oct-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,32	R 212,48
13-Oct-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,32	R 212,48
14-Oct-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,32	R 212,48
15-Oct-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,32	R 212,48
16-Oct-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,32	R 212,48
16-Oct-20	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	280	R 3,32	R 929,60
19-Oct-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,32	R 212,48
20-Oct-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,32	R 212,48
21-Oct-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,32	R 212,48
22-Oct-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,32	R 212,48
23-Oct-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,32	R 212,48
23-Oct-20	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	280	R 3,32	R 929,60
26-Oct-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,32	R 212,48
27-Oct-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,32	R 212,48
28-Oct-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,32	R 212,48
29-Oct-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,32	R 212,48
30-Oct-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,32	R 212,48
30-Oct-20	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	280	R 3,32	R 929,60
02-Nov-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,30	R 211,20
03-Nov-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,30	R 211,20
04-Nov-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,30	R 211,20
05-Nov-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,30	R 211,20
06-Nov-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,30	R 211,20
06-Nov-20	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	280	R 3,30	R 924,00
09-Nov-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,30	R 211,20
10-Nov-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,30	R 211,20
11-Nov-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,30	R 211,20
12-Nov-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,30	R 211,20
13-Nov-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,30	R 211,20
13-Nov-20	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	280	R 3,30	R 924,00
16-Nov-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,30	R 211,20
17-Nov-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,30	R 211,20
18-Nov-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,30	R 211,20
19-Nov-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,30	R 211,20

20-Nov-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,30	R 211,20
20-Nov-20	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	280	R 3,30	R 924,00
23-Nov-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,30	R 211,20
24-Oct-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,30	R 211,20
25-Nov-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,30	R 211,20
26-Nov-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,30	R 211,20
27-Nov-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,30	R 211,20
27-Nov-20	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	280	R 3,30	R 924,00
30-Nov-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,30	R 211,20
01-Dec-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,29	R 210,56
02-Dec-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,29	R 210,56
03-Dec-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,29	R 210,56
04-Dec-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,29	R 210,56
04-Dec-20	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	280	R 3,29	R 921,20
07-Dec-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,29	R 210,56
08-Dec-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,29	R 210,56
09-Dec-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,29	R 210,56
10-Dec-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,29	R 210,56
11-Dec-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,29	R 210,56
12-Dec-20	J128	Sihle Makwedini	Accommodation	East London	VW Polo 1,5	316	R 3,29	R 1 039,64
05-Jan-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,32	R 212,48
06-Jan-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,32	R 212,48
07-Jan-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,32	R 212,48
08-Jan-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,32	R 212,48
08-Jan-21	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	280	R 3,32	R 929,60
09-Jan-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,32	R 212,48
10-Jan-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,32	R 212,48
11-Jan-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,32	R 212,48
12-Jan-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,32	R 212,48
13-Jan-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,32	R 212,48
14-Jan-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,32	R 212,48
15-Jan-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,32	R 212,48
15-Jan-21	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	280	R 3,32	R 929,60
18-Jan-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,32	R 212,48
19-Jan-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,32	R 212,48
20-Jan-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,32	R 212,48
21-Jan-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,32	R 212,48
22-Jan-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,32	R 212,48
22-Jan-21	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	280	R 3,32	R 929,60
25-Jan-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,32	R 212,48
26-Jan-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,32	R 212,48
27-Jan-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,32	R 212,48
28-Jan-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,32	R 212,48
29-Jan-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,32	R 212,48
29-Jan-21	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	280	R 3,32	R 929,60
15-Feb-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,37	R 215,68
16-Feb-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,37	R 215,68
17-Feb-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,37	R 215,68
18-Feb-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,37	R 215,68
19-Feb-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,37	R 215,68
19-Feb-21	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	280	R 3,37	R 943,60
22-Feb-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,37	R 215,68
23-Feb-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,37	R 215,68
24-Feb-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,37	R 215,68
25-Feb-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,37	R 215,68
26-Feb-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,37	R 215,68
26-Feb-21	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	280	R 3,37	R 943,60
01-Mar-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,40	R 217,60
02-Mar-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,40	R 217,60
03-Mar-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,40	R 217,60
04-Mar-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,40	R 217,60
05-Mar-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,40	R 217,60
05-Mar-21	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	280	R 3,40	R 952,00
08-Mar-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,40	R 217,60
09-Mar-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,40	R 217,60
10-Mar-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,40	R 217,60
11-Mar-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,40	R 217,60
12-Mar-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,40	R 217,60
12-Mar-21	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	280	R 3,40	R 952,00
15-Mar-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,40	R 217,60
16-Mar-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,40	R 217,60
17-Mar-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,40	R 217,60
18-Mar-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,40	R 217,60
19-Mar-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,40	R 217,60
19-Mar-21	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	280	R 3,40	R 952,00
22-Mar-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,40	R 217,60
23-Mar-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,40	R 217,60

24-Mar-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,40	R 217,60
25-Mar-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,40	R 217,60
26-Mar-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,40	R 217,60
26-Mar-21	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	280	R 3,40	R 952,00
29-Mar-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,40	R 217,60
30-Mar-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,40	R 217,60
31-Mar-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,40	R 217,60
01-Apr-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,40	R 217,60
02-Apr-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,40	R 217,60
02-Apr-21	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	280	R 3,40	R 952,00
05-Apr-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,40	R 217,60
06-Apr-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,40	R 217,60
07-Apr-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,40	R 217,60
09-Apr-21	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	280	R 3,40	R 952,00
12-Apr-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,40	R 217,60
13-Apr-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,40	R 217,60
14-Apr-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,40	R 217,60
15-Apr-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,40	R 217,60
16-Apr-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,40	R 217,60
16-Apr-21	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	280	R 3,40	R 952,00
19-Apr-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,40	R 217,60
20-Apr-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,40	R 217,60
21-Apr-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,40	R 217,60
22-Apr-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,40	R 217,60
23-Apr-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,40	R 217,60
23-Apr-21	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	280	R 3,40	R 952,00
26-Apr-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,40	R 217,60
27-Apr-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,40	R 217,60
28-Apr-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,40	R 217,60
29-Apr-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,40	R 217,60
30-Apr-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,40	R 217,60
30-Apr-21	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	280	R 3,40	R 952,00
03-May-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,47	R 222,08
04-May-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,47	R 222,08
05-May-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,47	R 222,08
06-May-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,47	R 222,08
07-May-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,47	R 222,08
07-May-21	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	280	R 3,47	R 971,60
10-May-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,47	R 222,08
11-May-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,47	R 222,08
12-May-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,47	R 222,08
13-May-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,47	R 222,08
14-May-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,47	R 222,08
14-May-21	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	280	R 3,47	R 971,60
19-May-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,47	R 222,08
20-May-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,47	R 222,08
21-May-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,47	R 222,08
21-May-21	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	280	R 3,47	R 971,60
24-May-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,47	R 222,08
25-May-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,47	R 222,08
26-May-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,47	R 222,08
27-May-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,47	R 222,08
28-May-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,47	R 222,08
28-May-21	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	280	R 3,47	R 971,60
28-May-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,47	R 222,08
31-May-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,46	R 221,44
01-Jun-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,46	R 221,44
02-Jun-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,46	R 221,44
03-Jun-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,46	R 221,44
04-Jun-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,46	R 221,44
04-Jun-21	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	280	R 3,46	R 968,80
09-Jun-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,46	R 221,44
10-Jun-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,46	R 221,44
11-Jun-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,46	R 221,44
11-Jun-21	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	280	R 3,46	R 968,80
14-Jun-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,46	R 221,44
15-Jun-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,46	R 221,44
16-Jun-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,46	R 221,44
17-Jun-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,46	R 221,44
18-Jun-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,46	R 221,44
18-Jun-21	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	280	R 3,46	R 968,80
21-Jun-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,46	R 221,44
22-Jun-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,46	R 221,44
23-Jun-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,46	R 221,44
24-Jun-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,46	R 221,44

25-Jun-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,46	R 221,44
25-Jun-21	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	280	R 3,46	R 968,80
28-Jun-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,46	R 221,44
29-Jun-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,46	R 221,44
30-Jun-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,46	R 221,44
01-Jul-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,48	R 222,72
02-Jul-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,48	R 222,72
02-Jul-21	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	280	R 3,48	R 974,40
05-Jul-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,48	R 222,72
06-Jul-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,48	R 222,72
07-Jul-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,48	R 222,72
08-Jul-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,48	R 222,72
09-Jul-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,48	R 222,72
09-Jul-21	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	280	R 3,48	R 974,40
19-Jul-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,48	R 222,72
20-Jul-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,48	R 222,72
21-Jul-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,48	R 222,72
22-Jul-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,48	R 222,72
23-Jul-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,48	R 222,72
23-Jul-21	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	280	R 3,48	R 974,40
26-Jul-21	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,28	R 401,92
27-Jul-21	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,28	R 401,92
28-Jul-21	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,28	R 401,92
29-Jul-21	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,28	R 401,92
30-Jul-21	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,28	R 401,92
30-Jul-21	J128	Sihle Makwedini	Port Elizabeth	Makhanda	Toyota Hilux 2,8	280	R 6,28	R 1 758,40
02-Aug-21	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,28	R 401,92
03-Aug-21	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,28	R 401,92
04-Aug-21	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,28	R 401,92
05-Aug-21	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,28	R 401,92
06-Aug-21	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,28	R 401,92
06-Aug-21	J128	Sihle Makwedini	Port Elizabeth	Makhanda	Toyota Hilux 2,8	280	R 6,28	R 1 758,40
10-Aug-21	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,28	R 401,92
11-Aug-21	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,28	R 401,92
12-Aug-21	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,28	R 401,92
13-Aug-21	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,28	R 401,92
13-Aug-21	J128	Sihle Makwedini	Port Elizabeth	Makhanda	Toyota Hilux 2,8	280	R 6,28	R 1 758,40
16-Aug-21	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,28	R 401,92
17-Aug-21	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,28	R 401,92
18-Aug-21	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,28	R 401,92
19-Aug-21	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,28	R 401,92
20-Aug-21	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,28	R 401,92
20-Aug-21	J128	Sihle Makwedini	Port Elizabeth	Makhanda	Toyota Hilux 2,8	280	R 6,28	R 1 758,40
23-Aug-21	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,28	R 401,92
24-Aug-21	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,28	R 401,92
25-Aug-21	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,28	R 401,92
26-Aug-21	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,28	R 401,92
27-Aug-21	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,28	R 401,92
27-Aug-21	J128	Sihle Makwedini	Port Elizabeth	Makhanda	Toyota Hilux 2,8	280	R 6,28	R 1 758,40
30-Aug-21	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,28	R 401,92
31-Aug-21	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,28	R 401,92
01-Sep-21	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,28	R 401,92
02-Sep-21	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,28	R 401,92
03-Sep-21	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,28	R 401,92
03-Sep-21	J128	Sihle Makwedini	Port Elizabeth	Makhanda	Toyota Hilux 2,8	280	R 6,28	R 1 758,40
06-Sep-21	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,28	R 401,92
07-Sep-21	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,28	R 401,92
08-Sep-21	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,28	R 401,92
09-Sep-21	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,28	R 401,92
10-Sep-21	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,28	R 401,92
10-Sep-21	J128	Sihle Makwedini	Port Elizabeth	Makhanda	Toyota Hilux 2,8	280	R 6,28	R 1 758,40
13-Sep-21	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,28	R 401,92
14-Sep-21	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,28	R 401,92
15-Sep-21	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,28	R 401,92
16-Sep-21	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,28	R 401,92
17-Sep-21	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,28	R 401,92
17-Sep-21	J128	Sihle Makwedini	Port Elizabeth	Makhanda	Toyota Hilux 2,8	280	R 6,28	R 1 758,40
20-Sep-21	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,28	R 401,92
21-Sep-21	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,28	R 401,92
22-Sep-21	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,28	R 401,92
23-Sep-21	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,28	R 401,92
23-Sep-21	J128	Sihle Makwedini	Port Elizabeth	Makhanda	Toyota Hilux 2,8	280	R 6,28	R 1 758,40
27-Sep-21	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,28	R 401,92
28-Sep-21	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,28	R 401,92
29-Sep-21	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,28	R 401,92
30-Sep-21	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,28	R 401,92
30-Sep-21	J128	Sihle Makwedini	Port Elizabeth	Makhanda	Toyota Hilux 2,8	280	R 6,28	R 1 758,40
11-Oct-21	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,00	R 384,00
12-Oct-21	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,00	R 384,00
13-Oct-21	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,00	R 384,00

14-Oct-21	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,00	R 384,00
15-Oct-21	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,00	R 384,00
15-Oct-21	J128	Sihle Makwedini	Port Elizabeth	Makhanda	Toyota Hilux 2,8	280	R 6,00	R 1 680,00
18-Oct-21	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,00	R 384,00
19-Oct-21	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,00	R 384,00
20-Oct-21	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,00	R 384,00
21-Oct-21	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,00	R 384,00
22-Oct-21	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,00	R 384,00
22-Oct-21	J128	Sihle Makwedini	Port Elizabeth	Makhanda	Toyota Hilux 2,8	280	R 6,00	R 1 680,00
25-Oct-21	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,00	R 384,00
26-Oct-21	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,00	R 384,00
27-Oct-21	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,00	R 384,00
28-Oct-21	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,00	R 384,00
29-Oct-21	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,00	R 384,00
29-Oct-21	J128	Sihle Makwedini	Port Elizabeth	Makhanda	Toyota Hilux 2,8	280	R 6,00	R 1 680,00
02-Nov-21	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,45	R 412,80
03-Nov-21	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,45	R 412,80
04-Nov-21	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,45	R 412,80
05-Nov-21	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,45	R 412,80
05-Nov-21	J128	Sihle Makwedini	Port Elizabeth	Makhanda	Toyota Hilux 2,8	280	R 6,45	R 1 806,00
08-Nov-21	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,45	R 412,80
09-Nov-21	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,45	R 412,80
10-Nov-21	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,45	R 412,80
11-Nov-21	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,45	R 412,80
12-Nov-21	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,45	R 412,80
12-Nov-21	J128	Sihle Makwedini	Port Elizabeth	Makhanda	Toyota Hilux 2,8	280	R 6,45	R 1 806,00
15-Nov-21	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,45	R 412,80
16-Nov-21	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,45	R 412,80
17-Nov-21	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,45	R 412,80
18-Nov-21	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,45	R 412,80
19-Nov-21	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,45	R 412,80
19-Nov-21	J128	Sihle Makwedini	Port Elizabeth	Makhanda	Toyota Hilux 2,8	280	R 6,45	R 1 806,00
22-Nov-21	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,45	R 412,80
23-Nov-21	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,45	R 412,80
24-Nov-21	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,45	R 412,80
25-Nov-21	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,45	R 412,80
26-Nov-21	J128	Sihle Makwedini	Port Elizabeth	Makhanda	Toyota Hilux 2,8	280	R 6,45	R 1 806,00
29-Nov-21	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,45	R 412,80
30-Nov-21	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,45	R 412,80
01-Dec-21	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,45	R 412,80
01-Dec-21	J128	Sihle Makwedini	Port Elizabeth	Makhanda	Toyota Hilux 2,8	280	R 6,45	R 1 806,00
07-Dec-21	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,45	R 412,80
08-Dec-21	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,45	R 412,80
08-Dec-21	J128	Sihle Makwedini	Port Elizabeth	Makhanda	Toyota Hilux 2,8	280	R 6,45	R 1 806,00
13-Dec-21	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,45	R 412,80
14-Dec-21	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,45	R 412,80
15-Dec-21	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,45	R 412,80
15-Dec-21	J128	Sihle Makwedini	Port Elizabeth	Makhanda	Toyota Hilux 2,8	280	R 6,45	R 1 806,00
04-Jan-22	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,51	R 416,64
05-Jan-22	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,51	R 416,64
06-Jan-22	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,51	R 416,64
07-Jan-22	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,51	R 416,64
07-Jan-22	J128	Sihle Makwedini	Port Elizabeth	Makhanda	Toyota Hilux 2,8	280	R 6,51	R 1 822,80
10-Jan-22	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,51	R 416,64
11-Jan-22	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,51	R 416,64
12-Jan-22	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,51	R 416,64
13-Jan-22	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,51	R 416,64
14-Jan-22	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,51	R 416,64
14-Jan-22	J128	Sihle Makwedini	Port Elizabeth	Makhanda	Toyota Hilux 2,8	280	R 6,51	R 1 822,80
24-Jan-22	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,51	R 416,64
25-Jan-22	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,51	R 416,64
26-Jan-22	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,51	R 416,64
27-Jan-22	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,51	R 416,64
28-Jan-22	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,51	R 416,64
28-Jan-22	J128	Sihle Makwedini	Port Elizabeth	Makhanda	Toyota Hilux 2,8	280	R 6,51	R 1 822,80
31-Jan-22	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,51	R 416,64
01-Feb-22	J128	Sihle Makwedini	Port Elizabeth	Makhanda	Toyota Hilux 2,8	280	R 6,52	R 1 825,60
09-Feb-22	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,52	R 417,28
10-Feb-22	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,52	R 417,28
11-Feb-22	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,52	R 417,28
11-Feb-22	J128	Sihle Makwedini	Port Elizabeth	Makhanda	Toyota Hilux 2,8	280	R 6,52	R 1 825,60
14-Feb-22	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,52	R 417,28
15-Feb-22	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,52	R 417,28
16-Feb-22	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,52	R 417,28
17-Feb-22	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,52	R 417,28
18-Feb-22	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,52	R 417,28
18-Feb-22	J128	Sihle Makwedini	Port Elizabeth	Makhanda	Toyota Hilux 2,8	280	R 6,52	R 1 825,60
21-Feb-22	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,52	R 417,28
22-Feb-22	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,52	R 417,28
23-Feb-22	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,52	R 417,28

24-Feb-22	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,52	R 417,28
25-Feb-22	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,52	R 417,28
25-Feb-22	J128	Sihle Makwedini	Port Elizabeth	Makhanda	Toyota Hilux 2,8	280	R 6,52	R 1 825,60
28-Feb-22	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,52	R 417,28
01-Mar-22	**J128**	**Sihle Makwedini**	**Port Elizabeth**	**Makhanda**	**Toyota Hilux 2,8**	**64**	**R 6,64**	**R 424,96**
02-Mar-22	**J128**	**Sihle Makwedini**	**Site**	**Accommodation**	**Toyota Hilux 2,8**	**64**	**R 6,64**	**R 424,96**
03-Mar-22	**J128**	**Sihle Makwedini**	**Accommodation**	**Site**	**Toyota Hilux 2,8**	**64**	**R 6,64**	**R 424,96**
04-Mar-22	**J128**	**Sihle Makwedini**	**Site**	**Accommodation**	**Toyota Hilux 2,8**	**64**	**R 6,64**	**R 424,96**
04-Mar-22	**J128**	**Sihle Makwedini**	**Port Elizabeth**	**Makhanda**	**Toyota Hilux 2,8**	**280**	**R 6,64**	**R 1 859,20**
09-Mar-22	**J128**	**Sihle Makwedini**	**Site**	**Accommodation**	**Toyota Hilux 2,8**	**64**	**R 6,64**	**R 424,96**
10-Mar-22	**J128**	**Sihle Makwedini**	**Accommodation**	**Site**	**Toyota Hilux 2,8**	**64**	**R 6,64**	**R 424,96**
11-Mar-22	**J128**	**Sihle Makwedini**	**Site**	**Accommodation**	**Toyota Hilux 2,8**	**64**	**R 6,64**	**R 424,96**
11-Mar-22	**J128**	**Sihle Makwedini**	**Port Elizabeth**	**Makhanda**	**Toyota Hilux 2,8**	**280**	**R 6,64**	**R 1 859,20**
14-Mar-22	**J128**	**Sihle Makwedini**	**Site**	**Accommodation**	**Toyota Hilux 2,8**	**64**	**R 6,64**	**R 424,96**
15-Mar-22	**J128**	**Sihle Makwedini**	**Accommodation**	**Site**	**Toyota Hilux 2,8**	**64**	**R 6,64**	**R 424,96**
16-Mar-22	**J128**	**Sihle Makwedini**	**Site**	**Accommodation**	**Toyota Hilux 2,8**	**64**	**R 6,64**	**R 424,96**
17-Mar-22	**J128**	**Sihle Makwedini**	**Accommodation**	**Site**	**Toyota Hilux 2,8**	**64**	**R 6,64**	**R 424,96**
18-Mar-22	**J128**	**Sihle Makwedini**	**Site**	**Accommodation**	**Toyota Hilux 2,8**	**64**	**R 6,64**	**R 424,96**
18-Mar-22	**J128**	**Sihle Makwedini**	**Port Elizabeth**	**Makhanda**	**Toyota Hilux 2,8**	**280**	**R 6,64**	**R 1 859,20**
22-Mar-22	**J128**	**Sihle Makwedini**	**Site**	**Accommodation**	**Toyota Hilux 2,8**	**64**	**R 6,64**	**R 424,96**
23-Mar-22	**J128**	**Sihle Makwedini**	**Accommodation**	**Site**	**Toyota Hilux 2,8**	**64**	**R 6,64**	**R 424,96**
24-Mar-22	**J128**	**Sihle Makwedini**	**Site**	**Accommodation**	**Toyota Hilux 2,8**	**64**	**R 6,64**	**R 424,96**
25-Mar-22	**J128**	**Sihle Makwedini**	**Accommodation**	**Site**	**Toyota Hilux 2,8**	**64**	**R 6,64**	**R 424,96**
25-Mar-22	**J128**	**Sihle Makwedini**	**Port Elizabeth**	**Makhanda**	**Toyota Hilux 2,8**	**280**	**R 6,64**	**R 1 859,20**
28-Mar-22	**J128**	**Sihle Makwedini**	**Site**	**Accommodation**	**Toyota Hilux 2,8**	**64**	**R 6,64**	**R 424,96**
29-Mar-22	**J128**	**Sihle Makwedini**	**Accommodation**	**Site**	**Toyota Hilux 2,8**	**64**	**R 6,64**	**R 424,96**
30-Mar-22	**J128**	**Sihle Makwedini**	**Site**	**Accommodation**	**Toyota Hilux 2,8**	**64**	**R 6,64**	**R 424,96**
31-Mar-22	**J128**	**Sihle Makwedini**	**Accommodation**	**Site**	**Toyota Hilux 2,8**	**64**	**R 6,64**	**R 424,96**
TOTALS						49 244		R 218 264,60
PREVIOSLY CLAIMED						41 804		R 202 328,60
TOTAL DUE						**7 440**		**R 15 936,00**

TAX INVOICE

KEON
CONSULTING ENGINEERS
Port Elizabeth
5th Avenue Office Park, Cnr 5th
& Newton Street, Newton
Street, Newton Park, PE
P O Box 70553
The Bridge 6000
Port Elizabeth

Tel: +27 41 360 9047
Cell: +27 83 956 1584
Fax: +27 41 360 9047

Attention: Rowan Bode
Bosch Projects (Pty) Ltd
Block 1, First Floor
Greenacres Office Park
Port Elizabeth
VAT NO: 4140118276

Our Ref:	GK/gk/J128 James Kleynhans WTW
Invoice No:	J128-24c
Date:	06 July 2022
VAT No:	4930265840

AUGMENTATION OF THE JAMES KLEYNHANS WTW - PHASE 2 - CONSTRUCTION MONITORING

ITEM	Description	Unit	Accepted Amount	Previously Claimed	Cumulative Claimed	Total Claimed This Invoice
B	**DISBURSEMENTS**					
2,1	Travel mileage - AEAR - Sihle Makwedini	LS	R 96 000,00	R 194 562,20	219,88%	R 16 520,32
2,2	AEAR - Cellphone Allowance - Sihle Makwedini	LS	R 12 800,00	R 15 200,00	125,00%	R 800,00
2,3	Accommodation - Deposit	LS	R 18 000,00	R 18 000,00	100,00%	R 0,00
SUB TOTAL			**R 126 800,00**	**R 227 762,20**	**193,28%**	**R 17 320,32**
TOTAL			**R 126 800,00**	**R 227 762,20**	**193,28%**	**R 17 320,32**
VAT @ 15%						**R 2 598,05**
TOTAL NOW DUE						**R 19 918,37**

Please issue all cheques in favour of KEON CONSULTING (Pty) Ltd
transfer electronically to
Account No: 080202942
Branch Code: 05001700
Standard Bank Pickering Street Branch

TRAVEL LOG BOOK

KEON
CONSULTING ENGINEERS

Date of Travel	Project No.	Name of Person Travelling	Travel From:	Travel To:	Vehicle Used	Total No. of Km Travelled	Rate Per Km	Total Travel
01-Jun-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,23	R 96,90
01-Jun-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,23	R 96,90
02-Jun-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,23	R 96,90
02-Jun-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,23	R 96,90
03-Jun-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,23	R 96,90
03-Jun-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,23	R 96,90
04-Jun-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,23	R 96,90
04-Jun-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,23	R 96,90
05-Jun-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,23	R 96,90
05-Jun-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,23	R 96,90
05-Jun-20	J128	Sihle Makwedini	Makhanda	Port Elizabeth	VW Polo 1,5	140	R 3,23	R 452,20
06-Jun-20	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	140	R 3,23	R 452,20
08-Jun-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,23	R 96,90
08-Jun-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,23	R 96,90
09-Jun-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,23	R 96,90
09-Jun-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,23	R 96,90
10-Jun-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,23	R 96,90
10-Jun-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,23	R 96,90
11-Jun-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,23	R 96,90
11-Jun-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,23	R 96,90
12-Jun-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,23	R 96,90
12-Jun-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,23	R 96,90
12-Jun-20	J128	Sihle Makwedini	Makhanda	Port Elizabeth	VW Polo 1,5	140	R 3,23	R 452,20
13-Jun-20	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	140	R 3,23	R 452,20
15-Jun-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,23	R 96,90
15-Jun-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,23	R 96,90
16-Jun-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,23	R 96,90
16-Jun-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,23	R 96,90
17-Jun-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,23	R 96,90
17-Jun-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,23	R 96,90
18-Jun-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,23	R 96,90
18-Jun-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,23	R 96,90
19-Jun-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,23	R 96,90
19-Jun-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,23	R 96,90
19-Jun-20	J128	Sihle Makwedini	Makhanda	Port Elizabeth	VW Polo 1,5	140	R 3,23	R 452,20
20-Jun-20	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	140	R 3,23	R 452,20
22-Jun-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,23	R 96,90
22-Jun-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,23	R 96,90
23-Jun-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,23	R 96,90
23-Jun-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,23	R 96,90
24-Jun-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,23	R 96,90
24-Jun-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,23	R 96,90
25-Jun-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,23	R 96,90
25-Jun-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,23	R 96,90
26-Jun-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,23	R 96,90
26-Jun-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,23	R 96,90
26-Jun-20	J128	Sihle Makwedini	Makhanda	Port Elizabeth	VW Polo 1,5	140	R 3,23	R 452,20
27-Jun-20	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	140	R 3,23	R 452,20
29-Jun-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,23	R 96,90
29-Jun-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,23	R 96,90
30-Jun-30	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,23	R 96,90
30-Jun-30	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,23	R 96,90
01-Jul-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,33	R 99,90
01-Jul-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,33	R 99,90
02-Jul-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,33	R 99,90
02-Jul-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,33	R 99,90
03-Jul-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,33	R 99,90
03-Jul-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,33	R 99,90
03-Jul-20	J128	Sihle Makwedini	Makhanda	Port Elizabeth	VW Polo 1,5	140	R 3,33	R 466,20
04-Jul-20	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	140	R 3,33	R 466,20
06-Jul-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,33	R 99,90
06-Jul-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,33	R 99,90
07-Jul-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,33	R 99,90
07-Jul-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,33	R 99,90
08-Jul-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,33	R 99,90
08-Jul-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,33	R 99,90
09-Jul-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,33	R 99,90
09-Jul-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,33	R 99,90
10-Jul-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,33	R 99,90

10-Jul-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,33	R 99,90
10-Jul-20	J128	Sihle Makwedini	Makhanda	Port Elizabeth	VW Polo 1,5	140	R 3,33	R 466,20
11-Jul-20	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	140	R 3,33	R 466,20
14-Jul-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,33	R 99,90
14-Jul-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,33	R 99,90
15-Jul-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,33	R 99,90
15-Jul-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,33	R 99,90
16-Jul-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,33	R 99,90
16-Jul-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,33	R 99,90
17-Jul-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,33	R 99,90
17-Jul-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,33	R 99,90
17-Jul-20	J128	Sihle Makwedini	Makhanda	Port Elizabeth	VW Polo 1,5	140	R 3,33	R 466,20
18-Jul-20	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	140	R 3,33	R 466,20
20-Jul-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,33	R 99,90
20-Jul-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,33	R 99,90
21-Jul-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,33	R 99,90
21-Jul-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,33	R 99,90
22-Jul-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,33	R 99,90
22-Jul-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,33	R 99,90
23-Jul-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,33	R 99,90
23-Jul-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,33	R 99,90
24-Jul-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,33	R 99,90
24-Jul-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,33	R 99,90
24-Jul-20	J128	Sihle Makwedini	Makhanda	Port Elizabeth	VW Polo 1,5	140	R 3,33	R 466,20
25-Jul-20	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	140	R 3,33	R 466,20
27-Jul-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,33	R 99,90
27-Jul-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,33	R 99,90
28-Jul-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,33	R 99,90
28-Jul-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,33	R 99,90
29-Jul-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,33	R 99,90
29-Jul-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,33	R 99,90
30-Jul-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,33	R 99,90
30-Jul-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,33	R 99,90
31-Jul-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,33	R 99,90
31-Jul-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,33	R 99,90
31-Jul-20	J128	Sihle Makwedini	Makhanda	Port Elizabeth	VW Polo 1,5	140	R 3,33	R 466,20
31-Jul-20	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	140	R 3,33	R 466,20
03-Aug-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,34	R 100,20
03-Aug-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,34	R 100,20
04-Aug-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,34	R 100,20
04-Aug-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,34	R 100,20
05-Aug-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,34	R 100,20
05-Aug-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,34	R 100,20
06-Aug-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,34	R 100,20
06-Aug-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,34	R 100,20
07-Aug-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,34	R 100,20
07-Aug-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,34	R 100,20
07-Aug-20	J128	Sihle Makwedini	Makhanda	Port Elizabeth	VW Polo 1,5	140	R 3,34	R 467,60
08-Aug-20	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	140	R 3,34	R 467,60
11-Aug-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,34	R 100,20
11-Aug-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,34	R 100,20
12-Aug-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,34	R 100,20
12-Aug-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,34	R 100,20
13-Aug-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,34	R 100,20
13-Aug-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,34	R 100,20
14-Aug-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,34	R 100,20
14-Aug-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,34	R 100,20
14-Aug-20	J128	Sihle Makwedini	Makhanda	Port Elizabeth	VW Polo 1,5	140	R 3,34	R 467,60
15-Aug-20	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	140	R 3,34	R 467,60
17-Aug-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,34	R 100,20
17-Aug-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,34	R 100,20
18-Aug-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,34	R 100,20
18-Aug-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,34	R 100,20
19-Aug-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,34	R 100,20
19-Aug-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,34	R 100,20
20-Aug-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,34	R 100,20
20-Aug-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,34	R 100,20
21-Aug-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,34	R 100,20
21-Aug-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,34	R 100,20
21-Aug-20	J128	Sihle Makwedini	Makhanda	Port Elizabeth	VW Polo 1,5	140	R 3,34	R 467,60
22-Aug-20	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	140	R 3,34	R 467,60
24-Aug-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,34	R 100,20
24-Aug-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,34	R 100,20
25-Aug-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,34	R 100,20
25-Aug-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,34	R 100,20
26-Aug-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,34	R 100,20
26-Aug-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,34	R 100,20

27-Aug-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,34	R 100,20
27-Aug-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,34	R 100,20
28-Aug-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,34	R 100,20
28-Aug-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,34	R 100,20
28-Aug-20	J128	Sihle Makwedini	Makhanda	Port Elizabeth	VW Polo 1,5	140	R 3,34	R 467,60
29-Aug-20	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	140	R 3,34	R 467,60
31-Aug-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,34	R 100,20
31-Aug-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,34	R 100,20
01-Sep-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,34	R 213,76
02-Sep-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,34	R 213,76
03-Sep-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,34	R 213,76
04-Sep-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,34	R 213,76
04-Sep-20	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	280	R 3,34	R 935,20
07-Sep-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,34	R 213,76
08-Sep-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,34	R 213,76
09-Sep-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,34	R 213,76
10-Sep-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,34	R 213,76
11-Sep-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,34	R 213,76
11-Sep-20	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	280	R 3,34	R 935,20
14-Sep-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,34	R 213,76
15-Sep-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,34	R 213,76
16-Sep-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,34	R 213,76
17-Sep-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,34	R 213,76
18-Sep-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,34	R 213,76
18-Sep-20	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	280	R 3,34	R 935,20
21-Sep-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,34	R 213,76
22-Sep-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,34	R 213,76
23-Sep-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,34	R 213,76
24-Sep-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,34	R 213,76
25-Sep-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,34	R 213,76
25-Sep-20	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	280	R 3,34	R 935,20
28-Sep-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,34	R 213,76
29-Sep-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,34	R 213,76
30-Sep-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,34	R 213,76
01-Oct-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,32	R 212,48
02-Oct-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,32	R 212,48
02-Oct-20	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	280	R 3,32	R 929,60
05-Oct-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,32	R 212,48
06-Oct-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,32	R 212,48
07-Oct-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,32	R 212,48
08-Oct-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,32	R 212,48
09-Oct-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,32	R 212,48
09-Oct-20	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	280	R 3,32	R 929,60
12-Oct-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,32	R 212,48
13-Oct-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,32	R 212,48
14-Oct-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,32	R 212,48
15-Oct-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,32	R 212,48
16-Oct-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,32	R 212,48
16-Oct-20	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	280	R 3,32	R 929,60
19-Oct-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,32	R 212,48
20-Oct-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,32	R 212,48
21-Oct-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,32	R 212,48
22-Oct-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,32	R 212,48
23-Oct-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,32	R 212,48
23-Oct-20	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	280	R 3,32	R 929,60
26-Oct-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,32	R 212,48
27-Oct-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,32	R 212,48
28-Oct-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,32	R 212,48
29-Oct-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,32	R 212,48
30-Oct-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,32	R 212,48
30-Oct-20	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	280	R 3,32	R 929,60
02-Nov-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,30	R 211,20
03-Nov-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,30	R 211,20
04-Nov-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,30	R 211,20
05-Nov-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,30	R 211,20
06-Nov-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,30	R 211,20
06-Nov-20	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	280	R 3,30	R 924,00
09-Nov-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,30	R 211,20
10-Nov-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,30	R 211,20
11-Nov-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,30	R 211,20
12-Nov-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,30	R 211,20
13-Nov-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,30	R 211,20
13-Nov-20	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	280	R 3,30	R 924,00
16-Nov-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,30	R 211,20
17-Nov-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,30	R 211,20
18-Nov-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,30	R 211,20
19-Nov-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,30	R 211,20

20-Nov-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,30	R 211,20
20-Nov-20	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	280	R 3,30	R 924,00
23-Nov-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,30	R 211,20
24-Oct-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,30	R 211,20
25-Nov-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,30	R 211,20
26-Nov-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,30	R 211,20
27-Nov-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,30	R 211,20
27-Nov-20	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	280	R 3,30	R 924,00
30-Nov-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,30	R 211,20
01-Dec-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,29	R 210,56
02-Dec-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,29	R 210,56
03-Dec-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,29	R 210,56
04-Dec-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,29	R 210,56
04-Dec-20	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	280	R 3,29	R 921,20
07-Dec-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,29	R 210,56
08-Dec-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,29	R 210,56
09-Dec-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,29	R 210,56
10-Dec-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,29	R 210,56
11-Dec-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,29	R 210,56
12-Dec-20	J128	Sihle Makwedini	Accommodation	East London	VW Polo 1,5	316	R 3,29	R 1 039,64
05-Jan-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,32	R 212,48
06-Jan-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,32	R 212,48
07-Jan-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,32	R 212,48
08-Jan-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,32	R 212,48
08-Jan-21	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	280	R 3,32	R 929,60
09-Jan-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,32	R 212,48
10-Jan-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,32	R 212,48
11-Jan-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,32	R 212,48
12-Jan-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,32	R 212,48
13-Jan-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,32	R 212,48
14-Jan-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,32	R 212,48
15-Jan-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,32	R 212,48
15-Jan-21	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	280	R 3,32	R 929,60
18-Jan-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,32	R 212,48
19-Jan-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,32	R 212,48
20-Jan-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,32	R 212,48
21-Jan-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,32	R 212,48
22-Jan-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,32	R 212,48
22-Jan-21	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	280	R 3,32	R 929,60
25-Jan-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,32	R 212,48
26-Jan-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,32	R 212,48
27-Jan-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,32	R 212,48
28-Jan-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,32	R 212,48
29-Jan-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,32	R 212,48
29-Jan-21	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	280	R 3,32	R 929,60
15-Feb-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,37	R 215,68
16-Feb-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,37	R 215,68
17-Feb-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,37	R 215,68
18-Feb-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,37	R 215,68
19-Feb-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,37	R 215,68
19-Feb-21	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	280	R 3,37	R 943,60
22-Feb-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,37	R 215,68
23-Feb-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,37	R 215,68
24-Feb-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,37	R 215,68
25-Feb-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,37	R 215,68
26-Feb-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,37	R 215,68
26-Feb-21	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	280	R 3,37	R 943,60
01-Mar-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,40	R 217,60
02-Mar-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,40	R 217,60
03-Mar-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,40	R 217,60
04-Mar-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,40	R 217,60
05-Mar-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,40	R 217,60
05-Mar-21	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	280	R 3,40	R 952,00
08-Mar-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,40	R 217,60
09-Mar-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,40	R 217,60
10-Mar-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,40	R 217,60
11-Mar-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,40	R 217,60
12-Mar-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,40	R 217,60
12-Mar-21	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	280	R 3,40	R 952,00
15-Mar-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,40	R 217,60
16-Mar-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,40	R 217,60
17-Mar-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,40	R 217,60
18-Mar-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,40	R 217,60
19-Mar-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,40	R 217,60
19-Mar-21	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	280	R 3,40	R 952,00
22-Mar-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,40	R 217,60
23-Mar-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,40	R 217,60

24-Mar-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,40	R 217,60
25-Mar-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,40	R 217,60
26-Mar-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,40	R 217,60
26-Mar-21	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	280	R 3,40	R 952,00
29-Mar-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,40	R 217,60
30-Mar-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,40	R 217,60
31-Mar-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,40	R 217,60
01-Apr-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,40	R 217,60
02-Apr-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,40	R 217,60
02-Apr-21	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	280	R 3,40	R 952,00
05-Apr-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,40	R 217,60
06-Apr-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,40	R 217,60
07-Apr-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,40	R 217,60
09-Apr-21	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	280	R 3,40	R 952,00
12-Apr-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,40	R 217,60
13-Apr-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,40	R 217,60
14-Apr-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,40	R 217,60
15-Apr-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,40	R 217,60
16-Apr-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,40	R 217,60
16-Apr-21	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	280	R 3,40	R 952,00
19-Apr-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,40	R 217,60
20-Apr-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,40	R 217,60
21-Apr-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,40	R 217,60
22-Apr-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,40	R 217,60
23-Apr-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,40	R 217,60
23-Apr-21	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	280	R 3,40	R 952,00
26-Apr-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,40	R 217,60
27-Apr-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,40	R 217,60
28-Apr-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,40	R 217,60
29-Apr-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,40	R 217,60
30-Apr-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,40	R 217,60
30-Apr-21	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	280	R 3,40	R 952,00
03-May-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,47	R 222,08
04-May-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,47	R 222,08
05-May-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,47	R 222,08
06-May-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,47	R 222,08
07-May-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,47	R 222,08
07-May-21	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	280	R 3,47	R 971,60
10-May-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,47	R 222,08
11-May-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,47	R 222,08
12-May-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,47	R 222,08
13-May-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,47	R 222,08
14-May-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,47	R 222,08
14-May-21	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	280	R 3,47	R 971,60
19-May-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,47	R 222,08
20-May-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,47	R 222,08
21-May-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,47	R 222,08
21-May-21	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	280	R 3,47	R 971,60
24-May-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,47	R 222,08
25-May-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,47	R 222,08
26-May-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,47	R 222,08
27-May-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,47	R 222,08
28-May-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,47	R 222,08
28-May-21	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	280	R 3,47	R 971,60
28-May-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,47	R 222,08
31-May-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,46	R 221,44
01-Jun-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,46	R 221,44
02-Jun-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,46	R 221,44
03-Jun-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,46	R 221,44
04-Jun-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,46	R 221,44
04-Jun-21	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	280	R 3,46	R 968,80
09-Jun-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,46	R 221,44
10-Jun-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,46	R 221,44
11-Jun-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,46	R 221,44
11-Jun-21	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	280	R 3,46	R 968,80
14-Jun-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,46	R 221,44
15-Jun-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,46	R 221,44
16-Jun-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,46	R 221,44
17-Jun-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,46	R 221,44
18-Jun-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,46	R 221,44
18-Jun-21	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	280	R 3,46	R 968,80
21-Jun-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,46	R 221,44
22-Jun-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,46	R 221,44
23-Jun-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,46	R 221,44
24-Jun-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,46	R 221,44

25-Jun-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,46	R 221,44
25-Jun-21	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	280	R 3,46	R 968,80
28-Jun-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,46	R 221,44
29-Jun-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,46	R 221,44
30-Jun-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,46	R 221,44
01-Jul-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,48	R 222,72
02-Jul-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,48	R 222,72
02-Jul-21	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	280	R 3,48	R 974,40
05-Jul-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,48	R 222,72
06-Jul-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,48	R 222,72
07-Jul-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,48	R 222,72
08-Jul-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,48	R 222,72
09-Jul-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,48	R 222,72
09-Jul-21	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	280	R 3,48	R 974,40
19-Jul-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,48	R 222,72
20-Jul-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,48	R 222,72
21-Jul-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,48	R 222,72
22-Jul-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,48	R 222,72
23-Jul-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,48	R 222,72
23-Jul-21	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	280	R 3,48	R 974,40
26-Jul-21	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,28	R 401,92
27-Jul-21	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,28	R 401,92
28-Jul-21	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,28	R 401,92
29-Jul-21	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,28	R 401,92
30-Jul-21	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,28	R 401,92
30-Jul-21	J128	Sihle Makwedini	Port Elizabeth	Makhanda	Toyota Hilux 2,8	280	R 6,28	R 1 758,40
02-Aug-21	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,28	R 401,92
03-Aug-21	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,28	R 401,92
04-Aug-21	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,28	R 401,92
05-Aug-21	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,28	R 401,92
06-Aug-21	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,28	R 401,92
06-Aug-21	J128	Sihle Makwedini	Port Elizabeth	Makhanda	Toyota Hilux 2,8	280	R 6,28	R 1 758,40
10-Aug-21	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,28	R 401,92
11-Aug-21	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,28	R 401,92
12-Aug-21	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,28	R 401,92
13-Aug-21	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,28	R 401,92
13-Aug-21	J128	Sihle Makwedini	Port Elizabeth	Makhanda	Toyota Hilux 2,8	280	R 6,28	R 1 758,40
16-Aug-21	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,28	R 401,92
17-Aug-21	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,28	R 401,92
18-Aug-21	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,28	R 401,92
19-Aug-21	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,28	R 401,92
20-Aug-21	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,28	R 401,92
20-Aug-21	J128	Sihle Makwedini	Port Elizabeth	Makhanda	Toyota Hilux 2,8	280	R 6,28	R 1 758,40
23-Aug-21	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,28	R 401,92
24-Aug-21	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,28	R 401,92
25-Aug-21	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,28	R 401,92
26-Aug-21	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,28	R 401,92
27-Aug-21	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,28	R 401,92
27-Aug-21	J128	Sihle Makwedini	Port Elizabeth	Makhanda	Toyota Hilux 2,8	280	R 6,28	R 1 758,40
30-Aug-21	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,28	R 401,92
31-Aug-21	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,28	R 401,92
01-Sep-21	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,28	R 401,92
02-Sep-21	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,28	R 401,92
03-Sep-21	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,28	R 401,92
03-Sep-21	J128	Sihle Makwedini	Port Elizabeth	Makhanda	Toyota Hilux 2,8	280	R 6,28	R 1 758,40
06-Sep-21	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,28	R 401,92
07-Sep-21	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,28	R 401,92
08-Sep-21	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,28	R 401,92
09-Sep-21	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,28	R 401,92
10-Sep-21	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,28	R 401,92
10-Sep-21	J128	Sihle Makwedini	Port Elizabeth	Makhanda	Toyota Hilux 2,8	280	R 6,28	R 1 758,40
13-Sep-21	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,28	R 401,92
14-Sep-21	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,28	R 401,92
15-Sep-21	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,28	R 401,92
16-Sep-21	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,28	R 401,92
17-Sep-21	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,28	R 401,92
17-Sep-21	J128	Sihle Makwedini	Port Elizabeth	Makhanda	Toyota Hilux 2,8	280	R 6,28	R 1 758,40
20-Sep-21	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,28	R 401,92
21-Sep-21	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,28	R 401,92
22-Sep-21	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,28	R 401,92
23-Sep-21	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,28	R 401,92
23-Sep-21	J128	Sihle Makwedini	Port Elizabeth	Makhanda	Toyota Hilux 2,8	280	R 6,28	R 1 758,40
27-Sep-21	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,28	R 401,92
28-Sep-21	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,28	R 401,92
29-Sep-21	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,28	R 401,92
30-Sep-21	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,28	R 401,92
30-Sep-21	J128	Sihle Makwedini	Port Elizabeth	Makhanda	Toyota Hilux 2,8	280	R 6,28	R 1 758,40
11-Oct-21	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,00	R 384,00
12-Oct-21	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,00	R 384,00
13-Oct-21	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,00	R 384,00

14-Oct-21	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,00	R 384,00
15-Oct-21	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,00	R 384,00
15-Oct-21	J128	Sihle Makwedini	Port Elizabeth	Makhanda	Toyota Hilux 2,8	280	R 6,00	R 1 680,00
18-Oct-21	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,00	R 384,00
19-Oct-21	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,00	R 384,00
20-Oct-21	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,00	R 384,00
21-Oct-21	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,00	R 384,00
22-Oct-21	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,00	R 384,00
22-Oct-21	J128	Sihle Makwedini	Port Elizabeth	Makhanda	Toyota Hilux 2,8	280	R 6,00	R 1 680,00
25-Oct-21	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,00	R 384,00
26-Oct-21	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,00	R 384,00
27-Oct-21	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,00	R 384,00
28-Oct-21	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,00	R 384,00
29-Oct-21	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,00	R 384,00
29-Oct-21	J128	Sihle Makwedini	Port Elizabeth	Makhanda	Toyota Hilux 2,8	280	R 6,00	R 1 680,00
02-Nov-21	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,45	R 412,80
03-Nov-21	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,45	R 412,80
04-Nov-21	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,45	R 412,80
05-Nov-21	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,45	R 412,80
05-Nov-21	J128	Sihle Makwedini	Port Elizabeth	Makhanda	Toyota Hilux 2,8	280	R 6,45	R 1 806,00
08-Nov-21	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,45	R 412,80
09-Nov-21	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,45	R 412,80
10-Nov-21	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,45	R 412,80
11-Nov-21	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,45	R 412,80
12-Nov-21	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,45	R 412,80
12-Nov-21	J128	Sihle Makwedini	Port Elizabeth	Makhanda	Toyota Hilux 2,8	280	R 6,45	R 1 806,00
15-Nov-21	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,45	R 412,80
16-Nov-21	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,45	R 412,80
17-Nov-21	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,45	R 412,80
18-Nov-21	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,45	R 412,80
19-Nov-21	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,45	R 412,80
19-Nov-21	J128	Sihle Makwedini	Port Elizabeth	Makhanda	Toyota Hilux 2,8	280	R 6,45	R 1 806,00
22-Nov-21	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,45	R 412,80
23-Nov-21	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,45	R 412,80
24-Nov-21	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,45	R 412,80
25-Nov-21	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,45	R 412,80
26-Nov-21	J128	Sihle Makwedini	Port Elizabeth	Makhanda	Toyota Hilux 2,8	280	R 6,45	R 1 806,00
29-Nov-21	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,45	R 412,80
30-Nov-21	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,45	R 412,80
01-Dec-21	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,45	R 412,80
01-Dec-21	J128	Sihle Makwedini	Port Elizabeth	Makhanda	Toyota Hilux 2,8	280	R 6,45	R 1 806,00
07-Dec-21	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,45	R 412,80
08-Dec-21	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,45	R 412,80
08-Dec-21	J128	Sihle Makwedini	Port Elizabeth	Makhanda	Toyota Hilux 2,8	280	R 6,45	R 1 806,00
13-Dec-21	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,45	R 412,80
14-Dec-21	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,45	R 412,80
15-Dec-21	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,45	R 412,80
15-Dec-21	J128	Sihle Makwedini	Port Elizabeth	Makhanda	Toyota Hilux 2,8	280	R 6,45	R 1 806,00
04-Jan-22	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,51	R 416,64
05-Jan-22	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,51	R 416,64
06-Jan-22	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,51	R 416,64
07-Jan-22	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,51	R 416,64
07-Jan-22	J128	Sihle Makwedini	Port Elizabeth	Makhanda	Toyota Hilux 2,8	280	R 6,51	R 1 822,80
10-Jan-22	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,51	R 416,64
11-Jan-22	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,51	R 416,64
12-Jan-22	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,51	R 416,64
13-Jan-22	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,51	R 416,64
14-Jan-22	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,51	R 416,64
14-Jan-22	J128	Sihle Makwedini	Port Elizabeth	Makhanda	Toyota Hilux 2,8	280	R 6,51	R 1 822,80
24-Jan-22	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,51	R 416,64
25-Jan-22	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,51	R 416,64
26-Jan-22	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,51	R 416,64
27-Jan-22	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,51	R 416,64
28-Jan-22	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,51	R 416,64
28-Jan-22	J128	Sihle Makwedini	Port Elizabeth	Makhanda	Toyota Hilux 2,8	280	R 6,51	R 1 822,80
31-Jan-22	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,51	R 416,64
01-Feb-22	J128	Sihle Makwedini	Port Elizabeth	Makhanda	Toyota Hilux 2,8	280	R 6,52	R 1 825,60
09-Feb-22	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,52	R 417,28
10-Feb-22	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,52	R 417,28
11-Feb-22	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,52	R 417,28
11-Feb-22	J128	Sihle Makwedini	Port Elizabeth	Makhanda	Toyota Hilux 2,8	280	R 6,52	R 1 825,60
14-Feb-22	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,52	R 417,28
15-Feb-22	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,52	R 417,28
16-Feb-22	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,52	R 417,28
17-Feb-22	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,52	R 417,28
18-Feb-22	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,52	R 417,28
18-Feb-22	J128	Sihle Makwedini	Port Elizabeth	Makhanda	Toyota Hilux 2,8	280	R 6,52	R 1 825,60
21-Feb-22	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,52	R 417,28
22-Feb-22	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,52	R 417,28
23-Feb-22	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,52	R 417,28

24-Feb-22	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,52	R 417,28
25-Feb-22	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,52	R 417,28
25-Feb-22	J128	Sihle Makwedini	Port Elizabeth	Makhanda	Toyota Hilux 2,8	280	R 6,52	R 1 825,60
28-Feb-22	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,52	R 417,28
01-Mar-22	J128	Sihle Makwedini	Port Elizabeth	Makhanda	Toyota Hilux 2,8	64	R 6,64	R 424,96
02-Mar-22	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,64	R 424,96
03-Mar-22	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,64	R 424,96
04-Mar-22	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,64	R 424,96
04-Mar-22	J128	Sihle Makwedini	Port Elizabeth	Makhanda	Toyota Hilux 2,8	280	R 6,64	R 1 859,20
09-Mar-22	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,64	R 424,96
10-Mar-22	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,64	R 424,96
11-Mar-22	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,64	R 424,96
11-Mar-22	J128	Sihle Makwedini	Port Elizabeth	Makhanda	Toyota Hilux 2,8	280	R 6,64	R 1 859,20
14-Mar-22	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,64	R 424,96
15-Mar-22	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,64	R 424,96
16-Mar-22	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,64	R 424,96
17-Mar-22	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,64	R 424,96
18-Mar-22	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,64	R 424,96
18-Mar-22	J128	Sihle Makwedini	Port Elizabeth	Makhanda	Toyota Hilux 2,8	280	R 6,64	R 1 859,20
22-Mar-22	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,64	R 424,96
23-Mar-22	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,64	R 424,96
24-Mar-22	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,64	R 424,96
25-Mar-22	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,64	R 424,96
25-Mar-22	J128	Sihle Makwedini	Port Elizabeth	Makhanda	Toyota Hilux 2,8	280	R 6,64	R 1 859,20
28-Mar-22	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,64	R 424,96
29-Mar-22	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,64	R 424,96
30-Mar-22	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,64	R 424,96
31-Mar-22	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,64	R 424,96
01-Apr-22	**J128**	**Sihle Makwedini**	**Site**	**Accommodation**	**Toyota Hilux 2,8**	**64**	**R 6,64**	**R 424,96**
01-Apr-22	**J128**	**Sihle Makwedini**	**Port Elizabeth**	**Makhanda**	**Toyota Hilux 2,8**	**280**	**R 6,64**	**R 1 859,20**
06-Apr-22	**J128**	**Sihle Makwedini**	**Site**	**Accommodation**	**Toyota Hilux 2,8**	**64**	**R 6,64**	**R 424,96**
07-Apr-22	**J128**	**Sihle Makwedini**	**Accommodation**	**Site**	**Toyota Hilux 2,8**	**64**	**R 6,64**	**R 424,96**
08-Apr-22	**J128**	**Sihle Makwedini**	**Site**	**Accommodation**	**Toyota Hilux 2,8**	**64**	**R 6,64**	**R 424,96**
08-Apr-22	**J128**	**Sihle Makwedini**	**Port Elizabeth**	**Makhanda**	**Toyota Hilux 2,8**	**280**	**R 6,64**	**R 1 859,20**
11-Apr-22	**J128**	**Sihle Makwedini**	**Site**	**Accommodation**	**Toyota Hilux 2,8**	**64**	**R 6,64**	**R 424,96**
12-Apr-22	**J128**	**Sihle Makwedini**	**Accommodation**	**Site**	**Toyota Hilux 2,8**	**64**	**R 6,64**	**R 424,96**
13-Apr-22	**J128**	**Sihle Makwedini**	**Site**	**Accommodation**	**Toyota Hilux 2,8**	**64**	**R 6,64**	**R 424,96**
14-Apr-22	**J128**	**Sihle Makwedini**	**Accommodation**	**Site**	**Toyota Hilux 2,8**	**64**	**R 6,64**	**R 424,96**
14-Apr-22	**J128**	**Sihle Makwedini**	**Port Elizabeth**	**Makhanda**	**Toyota Hilux 2,8**	**280**	**R 6,64**	**R 1 859,20**
19-Apr-22	**J128**	**Sihle Makwedini**	**Site**	**Accommodation**	**Toyota Hilux 2,8**	**64**	**R 6,64**	**R 424,96**
20-Apr-22	**J128**	**Sihle Makwedini**	**Accommodation**	**Site**	**Toyota Hilux 2,8**	**64**	**R 6,64**	**R 424,96**
21-Apr-22	**J128**	**Sihle Makwedini**	**Site**	**Accommodation**	**Toyota Hilux 2,8**	**64**	**R 6,64**	**R 424,96**
22-Apr-22	**J128**	**Sihle Makwedini**	**Accommodation**	**Site**	**Toyota Hilux 2,8**	**64**	**R 6,64**	**R 424,96**
22-Apr-22	**J128**	**Sihle Makwedini**	**Port Elizabeth**	**Makhanda**	**Toyota Hilux 2,8**	**280**	**R 6,64**	**R 1 859,20**
25-Apr-22	**J128**	**Sihle Makwedini**	**Site**	**Accommodation**	**Toyota Hilux 2,8**	**64**	**R 6,64**	**R 424,96**
26-Apr-22	**J128**	**Sihle Makwedini**	**Accommodation**	**Site**	**Toyota Hilux 2,8**	**64**	**R 6,64**	**R 424,96**
27-Apr-22	**J128**	**Sihle Makwedini**	**Site**	**Accommodation**	**Toyota Hilux 2,8**	**64**	**R 6,64**	**R 424,96**
28-Apr-22	**J128**	**Sihle Makwedini**	**Accommodation**	**Site**	**Toyota Hilux 2,8**	**64**	**R 6,64**	**R 424,96**
29-Apr-22	**J128**	**Sihle Makwedini**	**Site**	**Accommodation**	**Toyota Hilux 2,8**	**64**	**R 6,64**	**R 424,96**
29-Apr-22	J128	Sihle Makwedini	Port Elizabeth	Makhanda	Toyota Hilux 2,8	280	R 6,64	R 1 859,20
TOTALS						51 732		R 234 784,92
PREVIOSLY CLAIMED						49 244		R 218 264,60
TOTAL DUE						**2 488**		**R 16 520,32**

TAX INVOICE

Attention: Rowan Bode
Bosch Projects (Pty) Ltd
Block 1, First Floor
Greenacres Office Park
Port Elizabeth
VAT NO: 4140118276

KEON
CONSULTING ENGINEERS
Port Elizabeth
5th Avenue Office Park, Cnr 5th
& Newton Street, Newton
Street, Newton Park, PE
P O Box 70553
The Bridge 6000
Port Elizabeth

Tel: +27 41 360 9047
Cell: +27 83 956 1584
Fax: +27 41 360 9047

Our Ref:	GK/gk/J128 James Kleynhans WTW
Invoice No:	J128-28a
Date:	25 August 2022
VAT No:	4930265840

AUGMENTATION OF THE JAMES KLEYNHANS WTW - PHASE 2 - CONSTRUCTION MONITORING

ITEM	Description	Unit	Accepted Amount	Previously Claimed	Cumulative Claimed	Total Claimed This Invoice
A	**TIME BASED FEE**					
1,1	AEAR - Construction Monitoring - Sihle Makwedini	LS	R 960 000,00	R 1 611 428,57	174,11%	R 60 000,00
1,2	Structural Engineer - Grant Kucherera	LS	R 320 000,00	R 192 382,50	60,12%	R 0,00
1,3	Mechanical Engineer - Peter Gatangi	LS	R 320 000,00	R 149 584,05	46,75%	R 0,00
1,4	Instrumentation Engineer - Alfred Pringle and Carifro	LS	R 320 000,00	R 102 133,35	31,92%	R 0,00
SUB TOTAL			**R 1 920 000,00**	**R 2 055 528,47**	**110,18%**	**R 60 000,00**
TOTAL			**R 1 920 000,00**	**R 2 055 528,47**	**110,18%**	**R 60 000,00**
VAT @ 15%						**R 9 000,00**
TOTAL NOW DUE						**R 69 000,00**

Please issue all cheques in favour of KEON CONSULTING (Pty) Ltd
transfer electronically to
Account No: 080202942
Branch Code: 05001700
Standard Bank Pickering Street Branch

HOURS LOG BOOK

KEON
CONSULTING ENGINEERS

Date of Visit	Project No.	Name of Person	Description	Rate	Hours on Site	Total Amount
12-Jun-20	J128	Peter Gatangi	Site Assessment	R 1 695,60	0,5	R 847,80
24-Jun-20	J128	Grant Kucherera	Site Visit	R 1 695,00	3,0	R 5 085,00
24-Jun-20	J128	Grant Kucherera	Reporting	R 1 695,00	2,0	R 3 390,00
25-Jun-20	J128	Grant Kucherera	Reviewing of concrete specification	R 1 695,00	8,0	R 13 560,00
26-Jun-20	J128	Grant Kucherera	Reviewing of concrete mix designs and coordinating with Contractor	R 1 695,00	8,0	R 13 560,00
16-Jul-20	J128	Grant Kucherera	Site Visit	R 1 695,00	3,0	R 5 085,00
16-Jul-20	J128	Grant Kucherera	Reviewing of revised concrte mix design and comments	R 1 695,00	2,0	R 3 390,00
07-Aug-20	J128	Peter Gatangi	Review of Site meeting minutes and Contractor's report	R 1 695,00	1,5	R 2 542,50
13-Aug-20	J128	Peter Gatangi	Review of Drawings - Locality, WTW & P+ID	R 1 695,00	2,0	R 3 390,00
14-Aug-20	J128	Peter Gatangi	Review of Drawings - Chemical dosing and Mixing	R 1 695,00	4,0	R 6 780,00
17-Aug-20	J128	Peter Gatangi	Review of Drawings - Existing M&E, suction, delivery 7 backwash	R 1 695,00	4,0	R 6 780,00
20-Aug-20	J128	Grant Kucherera	Site Visit	R 1 695,00	1,5	R 2 542,50
27-Aug-20	J128	Grant Kucherera	Site Visit	R 1 695,00	1,0	R 1 695,00
15-Sep-20	J128	Grant Kucherera	Technical Meeting	R 1 695,00	1,0	R 1 695,00
28-Aug-20	J128	Peter Gatangi	Teams meeting	R 1 695,00	1,0	R 1 695,00
07-Sep-20	J128	Peter Gatangi	Valve Submission vs Specification	R 1 695,00	2,0	R 3 390,00
08-Sep-20	J128	Peter Gatangi	Approval of Valves	R 1 695,00	0,5	R 847,50
14-Oct-20	J128	Peter Gatangi	Site meeting	R 1 695,00	2,0	R 3 390,00
14-Oct-20	J128	Grant Kucherera	Technical Meeting	R 1 695,00	1,0	R 1 695,00
14-Oct-20	J128	Grant Kucherera	Methodologies review	R 1 695,00	2,0	R 3 390,00
28-Oct-20	J128	Peter Gatangi	Sewer Plant Assessment	R 1 695,00	1,0	R 1 695,00
29-Oct-20	J128	Peter Gatangi	Sewer Plant Assessment Report Photos	R 1 695,00	1,0	R 1 695,00
11-Nov-20	J128	Peter Gatangi	Technical Meeting	R 1 695,00	3,0	R 5 085,00
16-Nov-20	J128	Peter Gatangi	Sewer Plant Report M&E and Costing	R 1 695,00	4,0	R 6 780,00
18-Nov-20	J128	Peter Gatangi	350mm pipeline review and schedule	R 1 695,00	1,0	R 1 695,00
18-Nov-20	J128	Grant Kucherera	Cheking of formwork design	R 1 695,00	1,0	R 1 695,00
18-Nov-20	J128	Grant Kucherera	Durability testing specifications	R 1 695,00	1,0	R 1 695,00
02-Dec-20	J128	Grant Kucherera	Teams technical meeting	R 1 695,00	1,0	R 1 695,00
02-Dec-20	J128	Peter Gatangi	Teams technical meeting	R 1 695,00	1,0	R 1 695,00
04-Dec-20	J128	Peter Gatangi	Valve selection review and approval	R 1 695,00	3,0	R 5 085,00
13-Jan-21	J128	Peter Gatangi	Valve review and approval - revised appendix	R 1 695,00	3,0	R 5 085,00
25-Jan-21	J128	Grant Kucherera	Site/Technical meeting	R 1 695,00	2,0	R 3 390,00
02-Feb-21	J128	Grant Kucherera	Inspection	R 1 695,00	2,0	R 3 390,00
04-Feb-21	J128	Grant Kucherera	Inspection	R 1 695,00	2,0	R 3 390,00
11-Feb-21	J128	Grant Kucherera	Technical site meeting	R 1 695,00	3,0	R 5 085,00
11-Feb-21	J128	Peter Gatangi	Technical site meeting	R 1 695,00	1,5	R 2 542,50
26-Feb-21	J128	Grant Kucherera	Review of reinforcement drawings	R 1 695,00	35,0	R 59 325,00
04-Mar-21	J128	Alfred Pringle	Reviewing Instrument index, instrument list	R 552,20	1,0	R 552,20
07-Mar-21	J128	Alfred Pringle	Reviewing System architecture drawings, BOQ	R 552,20	1,0	R 552,20
11-Mar-21	J128	Grant Kucherera	Technical Meeting	R 1 695,00	4,0	R 6 780,00
11-Mar-21	J128	Peter Gatangi	Site meeting	R 1 695,00	2,0	R 3 390,00
09-Mar-21	J128	Thembelani Mkiva	Cross referencing BoQ and Instrumentation drawings	R 385,00	3,0	R 1 155,00
10-Mar-21	J128	Thembelani Mkiva	Cross referencing BoQ and Instrumentation drawings	R 385,00	3,0	R 1 155,00
11-Mar-21	J128	Thembelani Mkiva	Reviewing Specification and drawings	R 385,00	5,0	R 1 925,00
12-Mar-21	J128	Thembelani Mkiva	Reviewing control drawings	R 385,00	4,0	R 1 540,00
15-Mar-21	J128	Thembelani Mkiva	Reviewing control drawings	R 385,00	4,0	R 1 540,00
16-Mar-21	J128	Thembelani Mkiva	Reviewing control drawings	R 385,00	4,0	R 1 540,00
17-Mar-21	J128	Thembelani Mkiva	Reviewing control drawings	R 385,00	4,0	R 1 540,00
18-Mar-21	J128	Thembelani Mkiva	Reviewing control drawings	R 385,00	4,0	R 1 540,00
19-Mar-21	J128	Thembelani Mkiva	Reviewing control drawings	R 385,00	4,0	R 1 540,00
23-Mar-21	J128	Thembelani Mkiva	Reviewing Specification and Instrumentation drawings	R 385,00	2,0	R 770,00
15-Apr-21	J128	Thembelani Mkiva	Site meeting	R 385,00	3,0	R 1 155,00
15-Apr-21	J128	Peter Gatangi	Site meeting	R 1 695,00	3,0	R 5 085,00
15-Apr-21	J128	Grant Kucherera	Technical site meeting	R 1 695,00	4,0	R 6 780,00
28-Apr-21	J128	Peter Gatangi	Auma Actuator, PN40&64 valves, coating, QCBs etc	R 1 695,00	2,0	R 3 390,00
12-May-21	J128	Peter Gatangi	Co-ordination Teams meeting	R 1 695,00	1,0	R 1 695,00
13-May-21	J128	Peter Gatangi	Technical site meeting	R 1 695,00	3,0	R 5 085,00
16-Apr-21	J128	Thembelani Mkiva	Cross referencing BoQ and Instrumentation drawings	R 385,00	3,0	R 1 155,00
19-Apr-21	J128	Thembelani Mkiva	Cross referencing Specification and Instrumentation drawings	R 385,00	2,0	R 770,00
12-May-21	J128	Thembelani Mkiva	Co-ordination Teams meeting	R 385,00	1,0	R 385,00
13-May-21	J128	Thembelani Mkiva	Technical site meeting	R 385,00	3,0	R 1 155,00

11-May-21	J128	Alfred Pringle	Virtual meeting preparation	R 552,20	1,0	R 552,20
12-May-21	J128	Alfred Pringle	Co-ordination Teams meeting	R 552,20	1,0	R 552,20
12-May-21	J128	Grant Kucherera	Co-ordination Teams meeting	R 1 695,00	1,0	R 1 695,00
02-Jun-21	J128	Peter Gatangi	AVK Factory Tour - Valve inspection	R 1 695,00	6,0	R 10 170,00
03-Jun-21	J128	Peter Gatangi	AVK Factory - Valve test PN64 and PN40	R 1 695,00	6,0	R 10 170,00
02-Jun-21	J128	Thembelani Mkiva	Site meeting	R 385,00	4,0	R 1 540,00
03-Jun-21	J128	Thembelani Mkiva	Meeting at Bosch	R 385,00	2,0	R 770,00
11-Jun-21	J128	Thembelani Mkiva	C&I CAD Drawings	R 385,00	4,0	R 1 540,00
02-Jun-21	J128	Alfred Pringle	Site meeting + Methodologies review	R 552,20	9,0	R 4 969,80
03-Jun-21	J128	Alfred Pringle	Meeting at Bosch + review of drawings- locality WTW & PID	R 552,20	8,0	R 4 417,60
07-Jun-21	J128	Alfred Pringle	Review of drawings- locality WTW & PID	R 552,20	4,0	R 2 208,80
09-Jun-21	J128	Alfred Pringle	Review of drawings- locality WTW & PID	R 552,20	2,0	R 1 104,40
14-Jun-21	J128	Alfred Pringle	Review of drawings- locality WTW & PID	R 552,20	2,0	R 1 104,40
03-Jun-21	J128	Grant Kucherera	Instrumentation meeting	R 1 695,00	1,0	R 1 695,00
10-Jun-21	J128	Grant Kucherera	Site inspection	R 1 695,00	4,0	R 6 780,00
14-Jun-21	J128	Thembelani Mkiva	C&I CAD Drawings	R 385,00	5,0	R 1 925,00
15-Jun-21	J128	Thembelani Mkiva	C&I CAD Drawings	R 385,00	5,0	R 1 925,00
17-Jun-21	J128	Thembelani Mkiva	C&I CAD Drawings	R 385,00	5,0	R 1 925,00
18-Jun-21	J128	Thembelani Mkiva	C&I CAD Drawings	R 385,00	5,0	R 1 925,00
21-Jun-21	J128	Thembelani Mkiva	C&I CAD Drawings	R 385,00	5,0	R 1 925,00
22-Jun-21	J128	Thembelani Mkiva	C&I CAD Drawings	R 385,00	5,0	R 1 925,00
07-Jul-21	J128	Thembelani Mkiva	Revising instrumentation drawings	R 385,00	4,0	R 1 540,00
08-Jul-21	J128	Thembelani Mkiva	Revising instrumentation drawings	R 385,00	6,0	R 2 310,00
14-Jul-21	J128	Thembelani Mkiva	Control and Instrumentation drawings	R 385,00	3,0	R 1 155,00
15-Jul-21	J128	Thembelani Mkiva	Site meeting	R 385,00	4,0	R 1 540,00
18-Jun-21	J128	Alfred Pringle	Methodologies Review	R 552,20	4,0	R 2 208,80
21-Jun-21	J128	Alfred Pringle	Review of drawings - locality WTW & PID	R 552,20	2,0	R 1 104,40
13-Jul-21	J128	Alfred Pringle	Review of drawings - locality WTW & PID	R 552,20	2,0	R 1 104,40
14-Jul-21	J128	Grant Kucherera	Site meeting	R 1 695,00	4,0	R 6 780,00
11-Aug-21	J128	Peter Gatangi	PN 64 Valve submission review	R 1 695,00	1,0	R 1 695,00
12-Aug-21	J129	Peter Gatangi	Technical meeting	R 1 695,00	3,0	R 5 085,00
13-Aug-21	J128	Peter Gatangi	HVAC Review of docs and instructions	R 1 695,00	1,0	R 1 695,00
18-Aug-21	J128	Peter Gatangi	HVAC Review of docs and report	R 1 695,00	1,0	R 1 695,00
12-Aug-21	J128	Thembelani Mkiva	Technical meeting	R 385,00	3,0	R 1 155,00
30-Jul-21	J128	Alfred Pringle	Methodologies Review	R 552,20	1,0	R 552,20
10-Aug-21	J128	Alfred Pringle	Review of drawings - locality WTW & PID	R 552,20	4,0	R 2 208,80
16-Aug-21	J128	Alfred Pringle	Review of drawings - locality WTW & PID	R 552,20	4,0	R 2 208,80
16-Sep-21	J128	Peter Gatangi	Technical site meeting	R 1 695,00	2,0	R 3 390,00
20-Sep-21	J128	Peter Gatangi	Backwash pumps review and approval	R 1 695,00	1,0	R 1 695,00
16-Sep-21	J128	Thembelani Mkiva	Technical site meeting	R 385,00	2,0	R 770,00
14-Oct-21	J128	Peter Gatangi	Site meeting	R 1 695,00	2,3	R 3 813,75
14-Oct-21	J128	Peter Gatangi	Chlorime room vent design	R 1 695,00	2,0	R 3 390,00
15-Oct-21	J128	Peter Gatangi	Meeting - Stuart filtration building discussions	R 1 695,00	2,0	R 3 390,00
20-Oct-21	J128	Peter Gatangi	DN350 PN64 approval. Air blower pipework. Static mixers approval, Ventilation drawings	R 1 695,00	5,0	R 8 475,00
22-Oct-21	J128	Peter Gatangi	Section 15: B1-B14 pipework approval	R 1 695,00	1,0	R 1 695,00
29-Sep-21	J128	Thembelani Mkiva	P&ID Drawings	R 385,00	5,0	R 1 925,00
30-Sep-21	J128	Thembelani Mkiva	P&ID Drawings	R 385,00	5,0	R 1 925,00
01-Oct-21	J128	Thembelani Mkiva	P&ID Drawings	R 385,00	3,0	R 1 155,00
14-Oct-21	J128	Thembelani Mkiva	Site meeting	R 385,00	2,3	R 866,25
19-Oct-21	J128	Thembelani Mkiva	P&ID Drawings	R 385,00	5,0	R 1 925,00
06-Sep-21	J128	Alf Pringle	Methodologies Review	R 552,20	1,0	R 552,20
13-Sep-21	J128	Alf Pringle	Review of drawings - locality WTW & PID	R 552,20	1,0	R 552,20
29-Sep-21	J128	Alf Pringle	Review of drawings - locality WTW & PID	R 552,20	2,0	R 1 104,40
01-Oct-21	J128	Alf Pringle	Methodologies Review	R 552,20	3,0	R 1 656,60
06-Oct-21	J128	Alf Pringle	Review of drawings - locality WTW & PID	R 552,20	1,0	R 552,20
08-Oct-21	J128	Alf Pringle	Review of drawings - locality WTW & PID	R 552,20	1,0	R 552,20
14-Oct-21	J128	Alf Pringle	Review of drawings - locality WTW & PID	R 552,20	2,0	R 1 104,40
18-Oct-21	J128	Alf Pringle	Review of drawings - locality WTW & PID	R 552,20	1,0	R 552,20
20-Oct-21	J128	Alf Pringle	Review of drawings - locality WTW & PID	R 552,20	4,0	R 2 208,80
22-Oct-21	J128	Alf Pringle	Review of drawings - locality WTW & PID	R 552,20	2,0	R 1 104,40
22-Oct-21	J128	Grant Kucherera	Checking of water tightness testing and methodologies	R 1 695,00	8,0	R 13 560,00
25-Oct-21	J128	Grant Kucherera	Checking of water tightness testing and methodologies	R 1 695,00	8,0	R 13 560,00
27-Oct-21	J128	Peter Gatangi	Section 15: B1-B14 pipework approval	R 1 695,00	1,0	R 1 695,00
03-Nov-21	J128	Peter Gatangi	Section 15: C1-C5 pipework approval	R 1 695,00	1,0	R 1 695,00
08-Nov-21	J128	Peter Gatangi	Section 15: D1-D12 pipework approval	R 1 695,00	1,0	R 1 695,00
11-Nov-21	J128	Peter Gatangi	SoW with Airtek and Technical meeting	R 1 695,00	3,0	R 5 085,00
17-Nov-21	J128	Peter Gatangi	Blowers Approval	R 1 695,00	1,0	R 1 695,00

20-Oct-21	J128	Thembelani Mkiva	Ventilation drawing	R 385,00	5,0	R 1 925,00
05-Nov-21	J128	Thembelani Mkiva	Ventilation drawing	R 385,00	1,0	R 385,00
08-Nov-21	J128	Thembelani Mkiva	Complete Ventilation drawing	R 385,00	4,5	R 1 732,50
11-Nov-21	J128	Thembelani Mkiva	Technical meeting	R 385,00	2,0	R 770,00
16-Nov-21	J128	Thembelani Mkiva	Reviewing loop drawings	R 385,00	6,0	R 2 310,00
17-Nov-21	J128	Thembelani Mkiva	Instrumentation list	R 385,00	4,0	R 1 540,00
10-Nov-21	J128	Alf Pringle	Methodologies review	R 552,20	1,0	R 552,20
15-Nov-21	J128	Alf Pringle	Review of drawings - locality WTW and PID	R 552,20	1,0	R 552,20
25-Nov-21	J128	Peter Gatangi	Section 15: D1-D12 and K1-K8 pipework approval	R 1 695,00	1,0	R 1 695,00
25-Nov-21	J128	Thembelani Mkiva	P&ID Drawings	R 385,00	5,0	R 1 925,00
26-Nov-21	J128	Thembelani Mkiva	Reviewing Contractor's programme	R 385,00	4,0	R 1 540,00
29-Nov-21	J128	Thembelani Mkiva	Reviewing specification and BoQ	R 385,00	5,0	R 1 925,00
06-Dec-21	J128	Alf Pringle	Review of drawings - locality WTW & PID	R 552,20	1,0	R 552,20
06-Feb-22	J128	Alf Pringle	Review of drawings - locality WTW & PID	R 552,20	1,0	R 552,20
TOTAL						R 444 099,90
PREVIOUSLY CLAIMED						R 444 099,90
TOTAL DUE						**R 0,00**

TAX INVOICE

KEON
CONSULTING ENGINEERS

Port Elizabeth
5th Avenue Office Park, Cnr 5th
& Newton Street, Newton
Street, Newton Park, PE
P O Box 70553
The Bridge 6000
Port Elizabeth

Tel: +27 41 360 9047
Cell: +27 83 956 1584
Fax: +27 41 360 9047

Attention: Rowan Bode
Bosch Projects (Pty) Ltd
Block 1, First Floor
Greenacres Office Park
Port Elizabeth
VAT NO: 4140118276

Our Ref:	GK/gk/J128 James Kleynhans WTW
Invoice No:	J128-28c
Date:	25 August 2022
VAT No:	4930265840

AUGMENTATION OF THE JAMES KLEYNHANS WTW - PHASE 2 - CONSTRUCTION MONITORING

ITEM	Description	Unit	Accepted Amount	Previously Claimed	Cumulative Claimed	Total Claimed This Invoice
B	**DISBURSEMENTS**					
2,1	Travel mileage - AEAR - Sihle Makwedini	LS	R 96 000,00	R 219 209,88	239,69%	R 10 889,60
2,2	AEAR - Cellphone Allowance - Sihle Makwedini	LS	R 12 800,00	R 17 600,00	143,75%	R 800,00
2,3	Accommodation	LS	R 18 000,00	R 30 860,87	171,45%	R 0,00
2,4	Miscellaneous - Padlock and Tape measure for JK	LS	R 91,30	R 91,30	100,00%	R 0,00
SUB TOTAL			**R 126 891,30**	**R 267 762,05**	**220,23%**	**R 11 689,60**
TOTAL			**R 126 891,30**	**R 267 762,05**	**220,23%**	**R 11 689,60**
VAT @ 15%						**R 1 753,44**
TOTAL NOW DUE						**R 13 443,04**

Please issue all cheques in favour of KEON CONSULTING (Pty) Ltd
transfer electronically to
Account No: 080202942
Branch Code: 05001700
Standard Bank Pickering Street Branch

TRAVEL LOG BOOK

KEON
CONSULTING ENGINEERS

Date of Travel	Project No.	Name of Person Travelling	Travel From:	Travel To:	Vehicle Used	Total No. of Km Travelled	Rate Per Km	Total Travel
01-Jun-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,23	R 96,90
01-Jun-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,23	R 96,90
02-Jun-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,23	R 96,90
02-Jun-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,23	R 96,90
03-Jun-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,23	R 96,90
03-Jun-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,23	R 96,90
04-Jun-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,23	R 96,90
04-Jun-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,23	R 96,90
05-Jun-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,23	R 96,90
05-Jun-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,23	R 96,90
05-Jun-20	J128	Sihle Makwedini	Makhanda	Port Elizabeth	VW Polo 1,5	140	R 3,23	R 452,20
06-Jun-20	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	140	R 3,23	R 452,20
08-Jun-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,23	R 96,90
08-Jun-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,23	R 96,90
09-Jun-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,23	R 96,90
09-Jun-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,23	R 96,90
10-Jun-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,23	R 96,90
10-Jun-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,23	R 96,90
11-Jun-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,23	R 96,90
11-Jun-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,23	R 96,90
12-Jun-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,23	R 96,90
12-Jun-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,23	R 96,90
12-Jun-20	J128	Sihle Makwedini	Makhanda	Port Elizabeth	VW Polo 1,5	140	R 3,23	R 452,20
13-Jun-20	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	140	R 3,23	R 452,20
15-Jun-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,23	R 96,90
15-Jun-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,23	R 96,90
16-Jun-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,23	R 96,90
16-Jun-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,23	R 96,90
17-Jun-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,23	R 96,90
17-Jun-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,23	R 96,90
18-Jun-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,23	R 96,90
18-Jun-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,23	R 96,90
19-Jun-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,23	R 96,90
19-Jun-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,23	R 96,90
19-Jun-20	J128	Sihle Makwedini	Makhanda	Port Elizabeth	VW Polo 1,5	140	R 3,23	R 452,20
20-Jun-20	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	140	R 3,23	R 452,20
22-Jun-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,23	R 96,90
22-Jun-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,23	R 96,90
23-Jun-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,23	R 96,90
23-Jun-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,23	R 96,90
24-Jun-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,23	R 96,90
24-Jun-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,23	R 96,90
25-Jun-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,23	R 96,90
25-Jun-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,23	R 96,90
26-Jun-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,23	R 96,90
26-Jun-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,23	R 96,90
26-Jun-20	J128	Sihle Makwedini	Makhanda	Port Elizabeth	VW Polo 1,5	140	R 3,23	R 452,20
27-Jun-20	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	140	R 3,23	R 452,20
29-Jun-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,23	R 96,90
29-Jun-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,23	R 96,90
30-Jun-30	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,23	R 96,90
30-Jun-30	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,23	R 96,90
01-Jul-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,33	R 99,90
01-Jul-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,33	R 99,90
02-Jul-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,33	R 99,90
02-Jul-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,33	R 99,90
03-Jul-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,33	R 99,90
03-Jul-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,33	R 99,90
03-Jul-20	J128	Sihle Makwedini	Makhanda	Port Elizabeth	VW Polo 1,5	140	R 3,33	R 466,20
04-Jul-20	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	140	R 3,33	R 466,20

06-Jul-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,33	R 99,90
06-Jul-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,33	R 99,90
07-Jul-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,33	R 99,90
07-Jul-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,33	R 99,90
08-Jul-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,33	R 99,90
08-Jul-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,33	R 99,90
09-Jul-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,33	R 99,90
09-Jul-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,33	R 99,90
10-Jul-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,33	R 99,90
10-Jul-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,33	R 99,90
10-Jul-20	J128	Sihle Makwedini	Makhanda	Port Elizabeth	VW Polo 1,5	140	R 3,33	R 466,20
11-Jul-20	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	140	R 3,33	R 466,20
14-Jul-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,33	R 99,90
14-Jul-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,33	R 99,90
15-Jul-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,33	R 99,90
15-Jul-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,33	R 99,90
16-Jul-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,33	R 99,90
16-Jul-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,33	R 99,90
17-Jul-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,33	R 99,90
17-Jul-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,33	R 99,90
17-Jul-20	J128	Sihle Makwedini	Makhanda	Port Elizabeth	VW Polo 1,5	140	R 3,33	R 466,20
18-Jul-20	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	140	R 3,33	R 466,20
20-Jul-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,33	R 99,90
20-Jul-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,33	R 99,90
21-Jul-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,33	R 99,90
21-Jul-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,33	R 99,90
22-Jul-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,33	R 99,90
22-Jul-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,33	R 99,90
23-Jul-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,33	R 99,90
23-Jul-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,33	R 99,90
24-Jul-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,33	R 99,90
24-Jul-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,33	R 99,90
24-Jul-20	J128	Sihle Makwedini	Makhanda	Port Elizabeth	VW Polo 1,5	140	R 3,33	R 466,20
25-Jul-20	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	140	R 3,33	R 466,20
27-Jul-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,33	R 99,90
27-Jul-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,33	R 99,90
28-Jul-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,33	R 99,90
28-Jul-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,33	R 99,90
29-Jul-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,33	R 99,90
29-Jul-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,33	R 99,90
30-Jul-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,33	R 99,90
30-Jul-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,33	R 99,90
31-Jul-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,33	R 99,90
31-Jul-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,33	R 99,90
31-Jul-20	J128	Sihle Makwedini	Makhanda	Port Elizabeth	VW Polo 1,5	140	R 3,33	R 466,20
31-Jul-20	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	140	R 3,33	R 466,20
03-Aug-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,34	R 100,20
03-Aug-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,34	R 100,20
04-Aug-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,34	R 100,20
04-Aug-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,34	R 100,20
05-Aug-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,34	R 100,20
05-Aug-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,34	R 100,20
06-Aug-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,34	R 100,20
06-Aug-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,34	R 100,20
07-Aug-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,34	R 100,20
07-Aug-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,34	R 100,20
07-Aug-20	J128	Sihle Makwedini	Makhanda	Port Elizabeth	VW Polo 1,5	140	R 3,34	R 467,60
08-Aug-20	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	140	R 3,34	R 467,60
11-Aug-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,34	R 100,20
11-Aug-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,34	R 100,20
12-Aug-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,34	R 100,20
12-Aug-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,34	R 100,20
13-Aug-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,34	R 100,20
13-Aug-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,34	R 100,20
14-Aug-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,34	R 100,20

14-Aug-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,34	R 100,20
14-Aug-20	J128	Sihle Makwedini	Makhanda	Port Elizabeth	VW Polo 1,5	140	R 3,34	R 467,60
15-Aug-20	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	140	R 3,34	R 467,60
17-Aug-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,34	R 100,20
17-Aug-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,34	R 100,20
18-Aug-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,34	R 100,20
18-Aug-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,34	R 100,20
19-Aug-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,34	R 100,20
19-Aug-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,34	R 100,20
20-Aug-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,34	R 100,20
20-Aug-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,34	R 100,20
21-Aug-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,34	R 100,20
21-Aug-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,34	R 100,20
21-Aug-20	J128	Sihle Makwedini	Makhanda	Port Elizabeth	VW Polo 1,5	140	R 3,34	R 467,60
22-Aug-20	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	140	R 3,34	R 467,60
24-Aug-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,34	R 100,20
24-Aug-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,34	R 100,20
25-Aug-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,34	R 100,20
25-Aug-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,34	R 100,20
26-Aug-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,34	R 100,20
26-Aug-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,34	R 100,20
27-Aug-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,34	R 100,20
27-Aug-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,34	R 100,20
28-Aug-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,34	R 100,20
28-Aug-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,34	R 100,20
28-Aug-20	J128	Sihle Makwedini	Makhanda	Port Elizabeth	VW Polo 1,5	140	R 3,34	R 467,60
29-Aug-20	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	140	R 3,34	R 467,60
31-Aug-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	30	R 3,34	R 100,20
31-Aug-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	30	R 3,34	R 100,20
01-Sep-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,34	R 213,76
02-Sep-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,34	R 213,76
03-Sep-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,34	R 213,76
04-Sep-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,34	R 213,76
04-Sep-20	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	280	R 3,34	R 935,20
07-Sep-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,34	R 213,76
08-Sep-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,34	R 213,76
09-Sep-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,34	R 213,76
10-Sep-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,34	R 213,76
11-Sep-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,34	R 213,76
11-Sep-20	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	280	R 3,34	R 935,20
14-Sep-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,34	R 213,76
15-Sep-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,34	R 213,76
16-Sep-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,34	R 213,76
17-Sep-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,34	R 213,76
18-Sep-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,34	R 213,76
18-Sep-20	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	280	R 3,34	R 935,20
21-Sep-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,34	R 213,76
22-Sep-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,34	R 213,76
23-Sep-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,34	R 213,76
24-Sep-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,34	R 213,76
25-Sep-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,34	R 213,76
25-Sep-20	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	280	R 3,34	R 935,20
28-Sep-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,34	R 213,76
29-Sep-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,34	R 213,76
30-Sep-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,34	R 213,76
01-Oct-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,32	R 212,48
02-Oct-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,32	R 212,48
02-Oct-20	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	280	R 3,32	R 929,60
05-Oct-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,32	R 212,48
06-Oct-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,32	R 212,48
07-Oct-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,32	R 212,48
08-Oct-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,32	R 212,48
09-Oct-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,32	R 212,48
09-Oct-20	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	280	R 3,32	R 929,60
12-Oct-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,32	R 212,48

13-Oct-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,32	R 212,48
14-Oct-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,32	R 212,48
15-Oct-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,32	R 212,48
16-Oct-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,32	R 212,48
16-Oct-20	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	280	R 3,32	R 929,60
19-Oct-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,32	R 212,48
20-Oct-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,32	R 212,48
21-Oct-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,32	R 212,48
22-Oct-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,32	R 212,48
23-Oct-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,32	R 212,48
23-Oct-20	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	280	R 3,32	R 929,60
26-Oct-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,32	R 212,48
27-Oct-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,32	R 212,48
28-Oct-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,32	R 212,48
29-Oct-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,32	R 212,48
30-Oct-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,32	R 212,48
30-Oct-20	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	280	R 3,32	R 929,60
02-Nov-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,30	R 211,20
03-Nov-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,30	R 211,20
04-Nov-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,30	R 211,20
05-Nov-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,30	R 211,20
06-Nov-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,30	R 211,20
06-Nov-20	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	280	R 3,30	R 924,00
09-Nov-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,30	R 211,20
10-Nov-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,30	R 211,20
11-Nov-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,30	R 211,20
12-Nov-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,30	R 211,20
13-Nov-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,30	R 211,20
13-Nov-20	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	280	R 3,30	R 924,00
16-Nov-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,30	R 211,20
17-Nov-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,30	R 211,20
18-Nov-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,30	R 211,20
19-Nov-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,30	R 211,20
20-Nov-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,30	R 211,20
20-Nov-20	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	280	R 3,30	R 924,00
23-Nov-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,30	R 211,20
24-Oct-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,30	R 211,20
25-Nov-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,30	R 211,20
26-Nov-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,30	R 211,20
27-Nov-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,30	R 211,20
27-Nov-20	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	280	R 3,30	R 924,00
30-Nov-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,30	R 211,20
01-Dec-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,29	R 210,56
02-Dec-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,29	R 210,56
03-Dec-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,29	R 210,56
04-Dec-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,29	R 210,56
04-Dec-20	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	280	R 3,29	R 921,20
07-Dec-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,29	R 210,56
08-Dec-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,29	R 210,56
09-Dec-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,29	R 210,56
10-Dec-20	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,29	R 210,56
11-Dec-20	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,29	R 210,56
12-Dec-20	J128	Sihle Makwedini	Accommodation	East London	VW Polo 1,5	316	R 3,29	R 1 039,64
05-Jan-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,32	R 212,48
06-Jan-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,32	R 212,48
07-Jan-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,32	R 212,48
08-Jan-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,32	R 212,48
08-Jan-21	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	280	R 3,32	R 929,60
09-Jan-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,32	R 212,48
10-Jan-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,32	R 212,48
11-Jan-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,32	R 212,48
12-Jan-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,32	R 212,48
13-Jan-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,32	R 212,48
14-Jan-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,32	R 212,48
15-Jan-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,32	R 212,48

15-Jan-21	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	280	R 3,32	R 929,60
18-Jan-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,32	R 212,48
19-Jan-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,32	R 212,48
20-Jan-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,32	R 212,48
21-Jan-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,32	R 212,48
22-Jan-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,32	R 212,48
22-Jan-21	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	280	R 3,32	R 929,60
25-Jan-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,32	R 212,48
26-Jan-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,32	R 212,48
27-Jan-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,32	R 212,48
28-Jan-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,32	R 212,48
29-Jan-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,32	R 212,48
29-Jan-21	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	280	R 3,32	R 929,60
15-Feb-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,37	R 215,68
16-Feb-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,37	R 215,68
17-Feb-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,37	R 215,68
18-Feb-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,37	R 215,68
19-Feb-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,37	R 215,68
19-Feb-21	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	280	R 3,37	R 943,60
22-Feb-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,37	R 215,68
23-Feb-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,37	R 215,68
24-Feb-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,37	R 215,68
25-Feb-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,37	R 215,68
26-Feb-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,37	R 215,68
26-Feb-21	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	280	R 3,37	R 943,60
01-Mar-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,40	R 217,60
02-Mar-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,40	R 217,60
03-Mar-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,40	R 217,60
04-Mar-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,40	R 217,60
05-Mar-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,40	R 217,60
05-Mar-21	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	280	R 3,40	R 952,00
08-Mar-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,40	R 217,60
09-Mar-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,40	R 217,60
10-Mar-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,40	R 217,60
11-Mar-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,40	R 217,60
12-Mar-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,40	R 217,60
12-Mar-21	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	280	R 3,40	R 952,00
15-Mar-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,40	R 217,60
16-Mar-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,40	R 217,60
17-Mar-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,40	R 217,60
18-Mar-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,40	R 217,60
19-Mar-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,40	R 217,60
19-Mar-21	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	280	R 3,40	R 952,00
22-Mar-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,40	R 217,60
23-Mar-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,40	R 217,60
24-Mar-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,40	R 217,60
25-Mar-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,40	R 217,60
26-Mar-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,40	R 217,60
26-Mar-21	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	280	R 3,40	R 952,00
29-Mar-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,40	R 217,60
30-Mar-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,40	R 217,60
31-Mar-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,40	R 217,60
01-Apr-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,40	R 217,60
02-Apr-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,40	R 217,60
02-Apr-21	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	280	R 3,40	R 952,00
05-Apr-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,40	R 217,60
06-Apr-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,40	R 217,60
07-Apr-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,40	R 217,60
09-Apr-21	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	280	R 3,40	R 952,00
12-Apr-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,40	R 217,60
13-Apr-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,40	R 217,60
14-Apr-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,40	R 217,60
15-Apr-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,40	R 217,60
16-Apr-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,40	R 217,60
16-Apr-21	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	280	R 3,40	R 952,00

19-Apr-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,40	R 217,60
20-Apr-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,40	R 217,60
21-Apr-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,40	R 217,60
22-Apr-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,40	R 217,60
23-Apr-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,40	R 217,60
23-Apr-21	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	280	R 3,40	R 952,00
26-Apr-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,40	R 217,60
27-Apr-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,40	R 217,60
28-Apr-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,40	R 217,60
29-Apr-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,40	R 217,60
30-Apr-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,40	R 217,60
30-Apr-21	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	280	R 3,40	R 952,00
03-May-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,47	R 222,08
04-May-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,47	R 222,08
05-May-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,47	R 222,08
06-May-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,47	R 222,08
07-May-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,47	R 222,08
07-May-21	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	280	R 3,47	R 971,60
10-May-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,47	R 222,08
11-May-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,47	R 222,08
12-May-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,47	R 222,08
13-May-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,47	R 222,08
14-May-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,47	R 222,08
14-May-21	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	280	R 3,47	R 971,60
19-May-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,47	R 222,08
20-May-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,47	R 222,08
21-May-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,47	R 222,08
21-May-21	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	280	R 3,47	R 971,60
24-May-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,47	R 222,08
25-May-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,47	R 222,08
26-May-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,47	R 222,08
27-May-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,47	R 222,08
28-May-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,47	R 222,08
28-May-21	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	280	R 3,47	R 971,60
28-May-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,47	R 222,08
31-May-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,46	R 221,44
01-Jun-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,46	R 221,44
02-Jun-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,46	R 221,44
03-Jun-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,46	R 221,44
04-Jun-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,46	R 221,44
04-Jun-21	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	280	R 3,46	R 968,80
09-Jun-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,46	R 221,44
10-Jun-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,46	R 221,44
11-Jun-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,46	R 221,44
11-Jun-21	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	280	R 3,46	R 968,80
14-Jun-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,46	R 221,44
15-Jun-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,46	R 221,44
16-Jun-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,46	R 221,44
17-Jun-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,46	R 221,44
18-Jun-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,46	R 221,44
18-Jun-21	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	280	R 3,46	R 968,80
21-Jun-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,46	R 221,44
22-Jun-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,46	R 221,44
23-Jun-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,46	R 221,44
24-Jun-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,46	R 221,44
25-Jun-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,46	R 221,44
25-Jun-21	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	280	R 3,46	R 968,80
28-Jun-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,46	R 221,44
29-Jun-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,46	R 221,44
30-Jun-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,46	R 221,44
01-Jul-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,48	R 222,72
02-Jul-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,48	R 222,72
02-Jul-21	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	280	R 3,48	R 974,40
05-Jul-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,48	R 222,72
06-Jul-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,48	R 222,72

07-Jul-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,48	R 222,72
08-Jul-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,48	R 222,72
09-Jul-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,48	R 222,72
09-Jul-21	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	280	R 3,48	R 974,40
19-Jul-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,48	R 222,72
20-Jul-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,48	R 222,72
21-Jul-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,48	R 222,72
22-Jul-21	J128	Sihle Makwedini	Accommodation	Site	VW Polo 1,5	64	R 3,48	R 222,72
23-Jul-21	J128	Sihle Makwedini	Site	Accommodation	VW Polo 1,5	64	R 3,48	R 222,72
23-Jul-21	J128	Sihle Makwedini	Port Elizabeth	Makhanda	VW Polo 1,5	280	R 3,48	R 974,40
26-Jul-21	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,28	R 401,92
27-Jul-21	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,28	R 401,92
28-Jul-21	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,28	R 401,92
29-Jul-21	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,28	R 401,92
30-Jul-21	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,28	R 401,92
30-Jul-21	J128	Sihle Makwedini	Port Elizabeth	Makhanda	Toyota Hilux 2,8	280	R 6,28	R 1 758,40
02-Aug-21	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,28	R 401,92
03-Aug-21	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,28	R 401,92
04-Aug-21	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,28	R 401,92
05-Aug-21	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,28	R 401,92
06-Aug-21	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,28	R 401,92
06-Aug-21	J128	Sihle Makwedini	Port Elizabeth	Makhanda	Toyota Hilux 2,8	280	R 6,28	R 1 758,40
10-Aug-21	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,28	R 401,92
11-Aug-21	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,28	R 401,92
12-Aug-21	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,28	R 401,92
13-Aug-21	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,28	R 401,92
13-Aug-21	J128	Sihle Makwedini	Port Elizabeth	Makhanda	Toyota Hilux 2,8	280	R 6,28	R 1 758,40
16-Aug-21	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,28	R 401,92
17-Aug-21	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,28	R 401,92
18-Aug-21	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,28	R 401,92
19-Aug-21	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,28	R 401,92
20-Aug-21	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,28	R 401,92
20-Aug-21	J128	Sihle Makwedini	Port Elizabeth	Makhanda	Toyota Hilux 2,8	280	R 6,28	R 1 758,40
23-Aug-21	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,28	R 401,92
24-Aug-21	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,28	R 401,92
25-Aug-21	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,28	R 401,92
26-Aug-21	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,28	R 401,92
27-Aug-21	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,28	R 401,92
27-Aug-21	J128	Sihle Makwedini	Port Elizabeth	Makhanda	Toyota Hilux 2,8	280	R 6,28	R 1 758,40
30-Aug-21	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,28	R 401,92
31-Aug-21	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,28	R 401,92
01-Sep-21	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,28	R 401,92
02-Sep-21	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,28	R 401,92
03-Sep-21	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,28	R 401,92
03-Sep-21	J128	Sihle Makwedini	Port Elizabeth	Makhanda	Toyota Hilux 2,8	280	R 6,28	R 1 758,40
06-Sep-21	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,28	R 401,92
07-Sep-21	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,28	R 401,92
08-Sep-21	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,28	R 401,92
09-Sep-21	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,28	R 401,92
10-Sep-21	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,28	R 401,92
10-Sep-21	J128	Sihle Makwedini	Port Elizabeth	Makhanda	Toyota Hilux 2,8	280	R 6,28	R 1 758,40
13-Sep-21	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,28	R 401,92
14-Sep-21	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,28	R 401,92
15-Sep-21	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,28	R 401,92
16-Sep-21	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,28	R 401,92
17-Sep-21	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,28	R 401,92
17-Sep-21	J128	Sihle Makwedini	Port Elizabeth	Makhanda	Toyota Hilux 2,8	280	R 6,28	R 1 758,40
20-Sep-21	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,28	R 401,92
21-Sep-21	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,28	R 401,92
22-Sep-21	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,28	R 401,92
23-Sep-21	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,28	R 401,92
23-Sep-21	J128	Sihle Makwedini	Port Elizabeth	Makhanda	Toyota Hilux 2,8	280	R 6,28	R 1 758,40
27-Sep-21	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,28	R 401,92
28-Sep-21	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,28	R 401,92
29-Sep-21	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,28	R 401,92

30-Sep-21	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,28	R 401,92
30-Sep-21	J128	Sihle Makwedini	Port Elizabeth	Makhanda	Toyota Hilux 2,8	280	R 6,28	R 1 758,40
11-Oct-21	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,00	R 384,00
12-Oct-21	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,00	R 384,00
13-Oct-21	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,00	R 384,00
14-Oct-21	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,00	R 384,00
15-Oct-21	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,00	R 384,00
15-Oct-21	J128	Sihle Makwedini	Port Elizabeth	Makhanda	Toyota Hilux 2,8	280	R 6,00	R 1 680,00
18-Oct-21	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,00	R 384,00
19-Oct-21	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,00	R 384,00
20-Oct-21	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,00	R 384,00
21-Oct-21	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,00	R 384,00
22-Oct-21	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,00	R 384,00
22-Oct-21	J128	Sihle Makwedini	Port Elizabeth	Makhanda	Toyota Hilux 2,8	280	R 6,00	R 1 680,00
25-Oct-21	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,00	R 384,00
26-Oct-21	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,00	R 384,00
27-Oct-21	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,00	R 384,00
28-Oct-21	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,00	R 384,00
29-Oct-21	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,00	R 384,00
29-Oct-21	J128	Sihle Makwedini	Port Elizabeth	Makhanda	Toyota Hilux 2,8	280	R 6,00	R 1 680,00
02-Nov-21	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,45	R 412,80
03-Nov-21	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,45	R 412,80
04-Nov-21	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,45	R 412,80
05-Nov-21	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,45	R 412,80
05-Nov-21	J128	Sihle Makwedini	Port Elizabeth	Makhanda	Toyota Hilux 2,8	280	R 6,45	R 1 806,00
08-Nov-21	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,45	R 412,80
09-Nov-21	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,45	R 412,80
10-Nov-21	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,45	R 412,80
11-Nov-21	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,45	R 412,80
12-Nov-21	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,45	R 412,80
12-Nov-21	J128	Sihle Makwedini	Port Elizabeth	Makhanda	Toyota Hilux 2,8	280	R 6,45	R 1 806,00
15-Nov-21	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,45	R 412,80
16-Nov-21	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,45	R 412,80
17-Nov-21	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,45	R 412,80
18-Nov-21	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,45	R 412,80
19-Nov-21	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,45	R 412,80
19-Nov-21	J128	Sihle Makwedini	Port Elizabeth	Makhanda	Toyota Hilux 2,8	280	R 6,45	R 1 806,00
22-Nov-21	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,45	R 412,80
23-Nov-21	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,45	R 412,80
24-Nov-21	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,45	R 412,80
25-Nov-21	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,45	R 412,80
26-Nov-21	J128	Sihle Makwedini	Port Elizabeth	Makhanda	Toyota Hilux 2,8	280	R 6,45	R 1 806,00
29-Nov-21	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,45	R 412,80
30-Nov-21	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,45	R 412,80
01-Dec-21	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,45	R 412,80
01-Dec-21	J128	Sihle Makwedini	Port Elizabeth	Makhanda	Toyota Hilux 2,8	280	R 6,45	R 1 806,00
07-Dec-21	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,45	R 412,80
08-Dec-21	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,45	R 412,80
08-Dec-21	J128	Sihle Makwedini	Port Elizabeth	Makhanda	Toyota Hilux 2,8	280	R 6,45	R 1 806,00
13-Dec-21	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,45	R 412,80
14-Dec-21	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,45	R 412,80
15-Dec-21	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,45	R 412,80
15-Dec-21	J128	Sihle Makwedini	Port Elizabeth	Makhanda	Toyota Hilux 2,8	280	R 6,45	R 1 806,00
04-Jan-22	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,51	R 416,64
05-Jan-22	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,51	R 416,64
06-Jan-22	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,51	R 416,64
07-Jan-22	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,51	R 416,64
07-Jan-22	J128	Sihle Makwedini	Port Elizabeth	Makhanda	Toyota Hilux 2,8	280	R 6,51	R 1 822,80
10-Jan-22	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,51	R 416,64
11-Jan-22	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,51	R 416,64
12-Jan-22	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,51	R 416,64
13-Jan-22	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,51	R 416,64
14-Jan-22	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,51	R 416,64
14-Jan-22	J128	Sihle Makwedini	Port Elizabeth	Makhanda	Toyota Hilux 2,8	280	R 6,51	R 1 822,80
24-Jan-22	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,51	R 416,64

25-Jan-22	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,51	R 416,64
26-Jan-22	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,51	R 416,64
27-Jan-22	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,51	R 416,64
28-Jan-22	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,51	R 416,64
28-Jan-22	J128	Sihle Makwedini	Port Elizabeth	Makhanda	Toyota Hilux 2,8	280	R 6,51	R 1 822,80
31-Jan-22	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,51	R 416,64
01-Feb-22	J128	Sihle Makwedini	Port Elizabeth	Makhanda	Toyota Hilux 2,8	280	R 6,52	R 1 825,60
09-Feb-22	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,52	R 417,28
10-Feb-22	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,52	R 417,28
11-Feb-22	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,52	R 417,28
11-Feb-22	J128	Sihle Makwedini	Port Elizabeth	Makhanda	Toyota Hilux 2,8	280	R 6,52	R 1 825,60
14-Feb-22	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,52	R 417,28
15-Feb-22	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,52	R 417,28
16-Feb-22	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,52	R 417,28
17-Feb-22	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,52	R 417,28
18-Feb-22	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,52	R 417,28
18-Feb-22	J128	Sihle Makwedini	Port Elizabeth	Makhanda	Toyota Hilux 2,8	280	R 6,52	R 1 825,60
21-Feb-22	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,52	R 417,28
22-Feb-22	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,52	R 417,28
23-Feb-22	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,52	R 417,28
24-Feb-22	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,52	R 417,28
25-Feb-22	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,52	R 417,28
25-Feb-22	J128	Sihle Makwedini	Port Elizabeth	Makhanda	Toyota Hilux 2,8	280	R 6,52	R 1 825,60
28-Feb-22	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,52	R 417,28
01-Mar-22	J128	Sihle Makwedini	Port Elizabeth	Makhanda	Toyota Hilux 2,8	64	R 6,64	R 424,96
02-Mar-22	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,64	R 424,96
03-Mar-22	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,64	R 424,96
04-Mar-22	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,64	R 424,96
04-Mar-22	J128	Sihle Makwedini	Port Elizabeth	Makhanda	Toyota Hilux 2,8	280	R 6,64	R 1 859,20
09-Mar-22	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,64	R 424,96
10-Mar-22	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,64	R 424,96
11-Mar-22	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,64	R 424,96
11-Mar-22	J128	Sihle Makwedini	Port Elizabeth	Makhanda	Toyota Hilux 2,8	280	R 6,64	R 1 859,20
14-Mar-22	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,64	R 424,96
15-Mar-22	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,64	R 424,96
16-Mar-22	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,64	R 424,96
17-Mar-22	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,64	R 424,96
18-Mar-22	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,64	R 424,96
18-Mar-22	J128	Sihle Makwedini	Port Elizabeth	Makhanda	Toyota Hilux 2,8	280	R 6,64	R 1 859,20
22-Mar-22	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,64	R 424,96
23-Mar-22	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,64	R 424,96
24-Mar-22	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,64	R 424,96
25-Mar-22	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,64	R 424,96
25-Mar-22	J128	Sihle Makwedini	Port Elizabeth	Makhanda	Toyota Hilux 2,8	280	R 6,64	R 1 859,20
28-Mar-22	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,64	R 424,96
29-Mar-22	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,64	R 424,96
30-Mar-22	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,64	R 424,96
31-Mar-22	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,64	R 424,96
01-Apr-22	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,64	R 424,96
01-Apr-22	J128	Sihle Makwedini	Port Elizabeth	Makhanda	Toyota Hilux 2,8	280	R 6,64	R 1 859,20
06-Apr-22	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,64	R 424,96
07-Apr-22	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,64	R 424,96
08-Apr-22	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,64	R 424,96
08-Apr-22	J128	Sihle Makwedini	Port Elizabeth	Makhanda	Toyota Hilux 2,8	280	R 6,64	R 1 859,20
11-Apr-22	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,64	R 424,96
12-Apr-22	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,64	R 424,96
13-Apr-22	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,64	R 424,96
14-Apr-22	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,64	R 424,96
14-Apr-22	J128	Sihle Makwedini	Port Elizabeth	Makhanda	Toyota Hilux 2,8	280	R 6,64	R 1 859,20
19-Apr-22	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,64	R 424,96
20-Apr-22	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,64	R 424,96
21-Apr-22	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,64	R 424,96
22-Apr-22	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,64	R 424,96
22-Apr-22	J128	Sihle Makwedini	Port Elizabeth	Makhanda	Toyota Hilux 2,8	280	R 6,64	R 1 859,20
25-Apr-22	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,64	R 424,96

26-Apr-22	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,64	R 424,96
27-Apr-22	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,64	R 424,96
28-Apr-22	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,64	R 424,96
29-Apr-22	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,64	R 424,96
29-Apr-22	J128	Sihle Makwedini	Port Elizabeth	Makhanda	Toyota Hilux 2,8	280	R 6,64	R 1 859,20
02-May-22	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,64	R 424,96
03-May-22	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,64	R 424,96
04-May-22	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,64	R 424,96
05-May-22	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,64	R 424,96
06-May-22	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,64	R 424,96
06-May-22	J128	Sihle Makwedini	Port Elizabeth	Makhanda	Toyota Hilux 2,8	280	R 6,64	R 1 859,20
10-May-22	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,64	R 424,96
12-May-22	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,64	R 424,96
13-May-22	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,64	R 424,96
13-May-22	J128	Sihle Makwedini	Port Elizabeth	Makhanda	Toyota Hilux 2,8	280	R 6,64	R 1 859,20
16-May-22	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,64	R 424,96
17-May-22	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,64	R 424,96
18-May-22	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,64	R 424,96
19-May-22	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,64	R 424,96
20-May-22	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,64	R 424,96
20-May-22	J128	Sihle Makwedini	Port Elizabeth	Makhanda	Toyota Hilux 2,8	280	R 6,64	R 1 859,20
23-May-22	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,64	R 424,96
24-May-22	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,64	R 424,96
25-May-22	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,64	R 424,96
26-May-22	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,64	R 424,96
27-May-22	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,64	R 424,96
27-May-22	J128	Sihle Makwedini	Port Elizabeth	Makhanda	Toyota Hilux 2,8	280	R 6,64	R 1 859,20
30-May-22	J128	Sihle Makwedini	Site	Accommodation	Toyota Hilux 2,8	64	R 6,64	R 424,96
31-May-22	J128	Sihle Makwedini	Accommodation	Site	Toyota Hilux 2,8	64	R 6,64	R 424,96
04-Jul-22	J128	Sihle Makwedini	Port Elizabeth	Makhanda	Toyota Hilux 2,8	328	R 6,64	R 2 177,92
11-Jul-22	J128	Sihle Makwedini	Port Elizabeth	Makhanda	Toyota Hilux 2,8	328	R 6,64	R 2 177,92
18-Jul-22	J128	Sihle Makwedini	Port Elizabeth	Makhanda	Toyota Hilux 2,8	328	R 6,64	R 2 177,92
25-Jul-22	J128	Sihle Makwedini	Port Elizabeth	Makhanda	Toyota Hilux 2,8	328	R 6,64	R 2 177,92
01-Aug-22	**J128**	**Sihle Makwedini**	**Port Elizabeth**	**Makhanda**	**Toyota Hilux 2,8**	**328**	**R 6,64**	**R 2 177,92**
08-Aug-22	**J128**	**Sihle Makwedini**	**Port Elizabeth**	**Makhanda**	**Toyota Hilux 2,8**	**328**	**R 6,64**	**R 2 177,92**
15-Aug-22	**J128**	**Sihle Makwedini**	**Port Elizabeth**	**Makhanda**	**Toyota Hilux 2,8**	**328**	**R 6,64**	**R 2 177,92**
22-Aug-22	**J128**	**Sihle Makwedini**	**Port Elizabeth**	**Makhanda**	**Toyota Hilux 2,8**	**328**	**R 6,64**	**R 2 177,92**
29-Aug-22	**J128**	**Sihle Makwedini**	**Port Elizabeth**	**Makhanda**	**Toyota Hilux 2,8**	**328**	**R 6,64**	**R 2 177,92**
TOTALS						57 084		R 270 322,20
PREVIOSLY CLAIMED						54 132		R 259 432,60
TOTAL DUE						**2 952**		**R 10 889,60**