National Assembly 
Question Number: 3558

3558.	Ms Z Jongbloed (DA) to ask the Minister of Transport:
With reference to the incomplete train stations in each province, (a) in which area are they situated in each province, (b) since which dates has each station remained incomplete, (c) why does each station remain incomplete, (d) by what date is it envisaged that each station will be completed and (e) how are passengers being accommodated in the meantime?						NW3986E

	Province
	Stations not completed
	Original end date
	Reason for remaining incomplete
	Revised End
Date
	Actions to accommodate passengers 

	Gauteng
	Oakmoor Station Upgrade
	22 November 2015
	Contract expired on 20 October 2016. Original delays were due to poor contractor performance. The Bid Adjudication Committee supported the extension of time approval request on 15 November 2016. The extension of time approval is outstanding due the FCIP not meeting as result of the Board not having a quorum up to July 2017 and the interim Board only appointed October 2017.  
	TBC
	Current existing station. Areas where work is in progress is demarcated for safety reasons.  

	
	Greenview Station
	17 June 2015
	The initial contractor appointed for construction went into liquidation in December 2011. Land ownership issues (TRANSNET and City of Tshwane Metropolitan Municipality) delayed the project further. Land consolidation and rezoning in progress. Certificate of Occupation to be issued on completion of rezoning.
	30 July 2018
	Station not operational

	KZN
	Duffs Road Platform Rectification
	31 August 2016
	Delays due to occupations not being granted on time my TRANSNET. Further delays due to the project with the Re-Signalling Project for the minimization of service disruptions
	30 June 2019
	Current existing station. Areas where work is in progress is demarcated for safety reasons.  

	
	
	
	
	
	

	Western Cape
	Phillipi Station Upgrade Project
	07 April 2015
	The initial approval request for the extension of time and contract cost increase was delayed by 24 months due to internal approval processes. Contract resumed on 02 May 2017 and back on track for completion by 31 March 2018.
	31 March 2018
	Current existing station. An area where work is in progress is demarcated for safety reasons.  

	Gauteng
	Mabopane Station Upgrade
	31 March 2011


15 April 2014
	Phase 1 (Construction of Pedestrian Bridge) –The project is 60 % complete. The contractor abandoned site in November 2012.
Phase 2 (Construction of Station Concourse):

	TBA



31 September 2017
	Current existing station.  An area where work is in progress is demarcated for safety reasons.  

	
	
	
	
	
	

	
	Depot
Fencing




New Locomotive
	31 Sept 2014




30 April 2017
	Project on hold. The
Contractor is not on site
The past 2 years. Currently
Verifying the work done


The scope was to deliver 70 locomotives. PRASA
Approached the court to have contract set aside. The court ruled in favor  of PRASA. The contractor has since appealed the decision of the high court
	20 December 2018




TBA
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