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Executive Summary
According to the Presidential Infrastructure Coordinating Commission (PICC), the SIPs quarterly reports are due 6 weeks after the end of a quarter. This serves as an attempt to the Quarter One report. 
The National Department of Human Settlements has had correspondence with Provinces in order to ensure that the Projects funded by the Human Settlements Development Grant (HSDG) and the Urban Settlements Development Grant (USDG) are projects that are under implementation in 2013/14 financial year.This process continues.
The main challenge that has been faced is the need for the criteria for SIP projects to be explained to Provinces. Free State and Gauteng province have suggested that the PICC have workshops with them in order to explain the SIP projects criteria and funding implications.  In addition, metropolitan cities have raised concern that there was assumption that placing projects under the SIP umbrella suggested additional funding. Metropolitan cities have requested that this be clarified by the PICC.

Concern has been raised by other SIP coordinators for the overlap function with the Department. With emphasis, the projects indicated in this report are those solely funded by Grants administered by the National Department of Human Settlements. These are merely a subset of what a complete SIP entails.  

This report has a collection of six (6) SIPs summarized as follows.

i) 13 running projects in SIP 1, in Mpumalanga,

ii) 2 running projects under SIP 2, Cornubia,

iii) 8 running projects under SIP 3 form the Eastern Cape,

iv) 35  projects under SIP 4 from the North West,

v) 7 running projects under SIP 5 from the Northern Cape, 

vi) 12 running projects from Mangaung metro under SIP 7

vii) 347 running projects from the city of Cape Town Metro under SIP 7.

These are unpacked in the detailed report that follows. An annexure with the PICC template will also be forwarded in due course.
SIP 1: Unlocking the Northern Mineral Belt: MPUMALANGA
Mpumalanga is part of the Northern Mineral belt because the Nkangala region is where “gold, platinum group metals, silica, chromite, vanadiferousmagnetite, argentiferouszinc, antimony, cobalt, copper, iron, manganese, tin, coal, andalusite, chrysotileasbestos, kieselguhr, limestone, magnesite, talc and shale” are mined some in Nkangala and some in GertSibanda. Mpumalanga boasts of 83% of South Africa's coal production.

While according to the PICC, SIP 1, “rail capacity is to be extended to Mpumalanga power stations…and additional rail capacity will shft from road to rail …with social benefits..and supportive logistics corridors to strengthen Mpumalanga’s economic development,” the Mpumalanga Department of Human settlements is implementing projects to a handsome R122,304,588.75 of the Human Settlements Development Grant as seen in the list below which is the report for this quarter.
	Project Name
	Project Phase
	Project Name on HSS
	Budget
	Amount Paid
	Municipality

	IRDP Phase 1 informal
	E12010015/1
	IRDP PH1/NKOMAZI BUS ENTER/EMPUMELELWENI/EMALAHLENI MUN (1000)
	R    18,411,430.00
	R     5,232,400.74
	EMALAHLENI

	CRU
	E12010014/1
	INST/ORGANIC ARCHITECTS/KLARINET/EMALAHLENI MUN (500)
	R      2,071,664.71
	R     2,071,664.71
	EMALAHLENI

	IRDP Phase 2
	E12110005/1
	IRDP PH2/KLARINET INTEGRATED HOUSING DEVELOPMENT/2012-2013/EMALAHLENI MUN (620)
	R    55,692,225.00
	R   55,692,225.00
	EMALAHLENI

	IRDP Phase 2
	E10040001/1
	IRDP/KLARINET INTEGRATED HOUSING DEVELOPMENT/EMALAHLENI MUN
	R    34,425,412.30
	R   34,425,412.30
	EMALAHLENI

	Accreditation
	E10030010/1
	OPSCAP/LEVEL ONE ACCREDITATION/EMALAHLENI MUN
	R      3,400,000.00
	R     2,800,000.00
	EMALAHLENI

	Social Economic Facilities Hall
	E08040006/1
	SH/ARTECH ARCHITECTS/PHOLA COMMUNITY HALL/EMALAHLENI MUN
	R 631 949.21
	R 535 100.21
	EMALAHLENI

	Social Economic Facilities Hall
	E08040004/1
	SH/ARTECH ARCHITECTS/COMMUNITY HALL/EMALAHLENI MUN
	R 685 005.37
	R 685 005.37
	EMALAHLENI

	Social Economic Facilities Hall
	E09020019/1
	SH/MGUGWANA INVEST JV MEONDO TRAD/COMMUNITY HALL/EMALAHLENI MUN
	R      4,025,154.18
	R     3,408,154.20
	EMALAHLENI

	Social Economic Facilities Hall
	E08120004/1
	SH/HARRIET CONSTRUCTION/COMMUNITY HALL/EMALAHLENI MUN
	R      4,363,091.54
	R     4,363,091.54
	EMALAHLENI

	Social Economic Facilities Child Day Care
	E08040005/1
	SH/ARTECH ARCHITECTS/CHILD CARE CENTRE/EMALAHLENI MUN
	R 235 343.00
	R 235 343.00
	EMALAHLENI

	Social Economic Facilities Child Day Care
	E08120005/1
	SH/PHETLOKUHLE BUS ENTER/CHILD CARE CENTRE/EMALAHLENI MUN
	R      1,539,237.64
	R     1,536,867.04
	EMALAHLENI

	Rental Stock
	E10030011/1
	HOSTEL/F AND A CONSULTING/PHOLA(OGIES)/EMALAHLENI MUN
	R    11,071,185.65
	R     6,642,711.43
	EMALAHLENI

	Rental Stock
	E09110017/1
	HOSTEL/SHUMA CONSTR/KWAGUQA HOSTEL PH3/EMALAHLENI MUN
	R    46,923,095.82
	R     4,676,613.21
	EMALAHLENI


SIP 1: Unlocking the Northern Mineral Belt:LIMPOPO
The Platinum mining cluster located in Dikolong corridor between Polokwane and Bugersfort, and, the simultaneous coal mining and petrochemical cluster in Lephalale serve as economic drivers for Limpopo and the Northern Mineral belt indicated by the PICC in SIP 1.

While new platinum and chrome mines are some of the mushrooming developments, the Provincial Department of Human Settlements  hasa planned spend on Bulk connections and Community residential units in Lephalale. Implementation is yet to happen but cognizance should be given to the project pipe line.
With the background of the 2013 State of the Nation Address that gave emphasis to the need for development, implementation and planning for people in mining towns, the Province is yet to make good on the implementation of Projects for the 2013/14 financial year.
	INTERVENTION &
PROJECT NAME 
	DELIVERABLES 
	Fun-ding Source 
	FINANCIALS 

	
	Planned Q1 
	Actual Q1 
	Q2 Target 
	
	Budget Q1 (‘000) 
	Actual Exp
	Budget Q2 (‘000) 

	Lephalale bulk connector 
	
	
	
	Conditional grant 
	R16,576 
	0 
	R0 

	Lephalale CRU 
	100 services 
	0 
	426 
	Conditional grant
	R6,400 
	0 
	R27,264 


1.1 LEPHALALE DETAILED NOTES

1.1.1 Location and Project Description


The Lephalale Local Municipality (LLM) is situated in the Waterberg District Municipal Area in the western part of the Limpopo Province and borders Botswana on its north-west and western international boundaries.  
500 hectares of land was purchased by COGHSTA to develop an integrated human settlement with an estimated yield of 4 000 residential sites which will comprise fully subsidised and affordable housing units.

1.1.2
Altoodtyd Human Settlement Development                                                          


The following progress is reported in the Altoostyd Human Settlement Development (Altoodtyd) component of the Lephalale Project area.
Table 9: Progress achieved at Altoostyd

	Component of Project
	31 March 2013
	30 April 2013

	Pre-planning
	
	

	Scoping report
	Done
	Completed 

	Investment report
	Done
	Completed 

	Town planning
	
	

	Township layout plan
	Floodline being re-determined
	Flood line Report received.  Department is evaluating all floodline reports

	General Plan 
	Done
	Completed

	Township registration
	In progress
	Awaiting finalisation of the Flood line Report  & Services Agreement

	Land
	
	

	Request for exchange of part of Ext 102 for Marapong Ext 5 by Eskom
	Application now with

Coghsta
	In progress at CoGHSTA

	500 ha land for mixed income development in Lephalale including Altoostyd
	Done
	Completed 


1.1.3
OTHER PROGRESS ACHIEVED

Progress achieved in the other aspects of Lephalale is indicated in the table below.

Table 10: progress achieved in the other aspects of Lephalale

	Process
	Aspect of work
	30 Sept 2012
	31 March 2013 
	30 April 2013

	Land related issues
	Servitude : Private
	Negotiations - ongoing with the private land owners.

Eskom applied to Coghsta to register servitude over a stand in Altoostyd. More land for servitude is required and Eskom is negotiating with the private land owners
	All six (6) land owners have given permission for construction to go ahead on those land parcels.  ABSA has also signed the final servitude contract.


	Three servitude negotiations are underway as land owners are making counter offers for higher compensation.



	
	Environ-mental Impact

Assess-ment  (EIA)
	The Record of Decision was received on 25 July 2012. Environmental monitoring will be undertaken by a dedicated official as stipulated in the RoD requirements. 
	On Target
	No findings to date. ECO on site and no findings.

	Bulk Infrastructure
	Water designs


	Preliminary
	100% complete
	Done
	Completed

	
	
	Detailed
	100% complete

Finalisation of the pipe route has been reached
	Done
	100%

	
	
	Inter-changes (pipes)
	70% complete
	Done
	Completed

	
	
	Drawings 
	100% complete
	Done 
	Completed 

	
	Sewer designs
	Preliminary
	Altoostyd sewer pump station to be linked with the existing Paarl sewer treatment works. Awaiting the costing of the design
	Done
	Completed 

	
	
	Pipe route
	100% complete
	Done
	Completed 

	
	Electricity designs Altoostyd Sub Station
	Preliminary
	80% complete
	Done
	Completed

	
	
	Detailed
	65% complete
	Done
	Completed 

	
	
	Drawings
	50% complete
	Done
	Completed 

	
	Electricity designs : Lephalale Sub Station
	Preliminary
	100% complete
	Done
	Completed 

	
	
	Detailed 
	90% complete
	Budget quote was accepted by Coghsta and payment made.
	Completed 

	
	
	Drawings 
	90% complete
	Done
	Completed 

	
	
	Design
	To be Conducted 
	In process
	Completed 

	
	Construc-tion
	Water


	Work on the 350mm diameter pipe has commenced
	Resolved. 100% access achieved
	Completed 

	
	
	Electricity
	Awaiting long lead material which was ordered in April 2012 
	Construction delayed due to the delay in the approval of the budget quote. An expenditure report was due from Eskom after which Eskom will go out on tender.
	Procurement due to commence


1.1.4 
 Expenditure on Altoostyd

The financial information for this component of the project, as at 30 April 2013, is as follows:

Table 11:  Expenditure of the HSDG 

	Fin year
	Funding source 
	Received 
	Committed
	Expenditure to date: 31 March 2013
	Expenditure to date: 30 April 2013

	2011-2012
	Ring-fenced
	R318 841 000
	
	
	

	
	Committed for bulk services 
	
	R234 015 663
	
	

	
	Paid for bulk services
	
	
	166 742 606,19
	R 217 437 912.39

	
	Paid to Eskom based on Feasibility Quote for purchases of long lead materials – 65% assurance
	
	R  84 856 285,75
	R41 755 445,75
	R 209 188 384.13

	2012-2013
	Ring-fenced
	R274 888 000
	
	
	

	2013-2014
	Ring-fenced
	R291 651 000
	
	
	

	TOTAL
	
	R593 729,000
	R318 871 948,75
	208 498 051,94
	R426 626 296.52


1.1.5  
Challenges


Challenges being experienced in the implementation process are indicated in the table below.

Table 12: Challenges being experienced in the implementation process

	Challenges 
	Progress achieved in solving the problem: 31 March 2013
	Progress achieved in solving the problem: 30 April 2013

	The access to the private properties not achieved.
	A meeting was held with the MEC and the land owners on the 13th November 2012 and the Land owners have promised to co-operate. This matter was resolved for construction access. One (1) landowner has signed the final contract and Coghsta is now in process of negotiation of compensation with 5 land owners.  
	No change reported

	Approval of the VOs is affecting the finalization of the Sewer Designs. 
	VOs 1 & 3 were subsequently approved by Coghsta and contractor given go ahead on these VOs. VO 2 is the responsibility of the municipality and is prioritized for 2013/14 budget. The Municipality is awaiting approval of the Council.
	No change reported

	There was a delay caused by Eskom’s reluctance to quote for the Switching stations at the new Sub-Stations. 
	Eskom is in the process of approving the switching station quotes and it is due to be with Coghsta by April 2013.
	A special request will be made to the procurement manager to seek a way of fast tracking the procurement process at the meeting of the Task Team


SIP 2: Durban – Free State- Gauteng Logistics CorridorCORNUBIA:PROGRAMME AND PROJECT PLANNING
	HSS No.
	Responsible Organisation, Person and Contact Detials
	Sub-Programme name ie PHP
	Project Name
	 Project Status (eg. Concept, Design, Execution) as of December 2012
	 
	 
	Project Timeframe
	 
	 (‘000)

	 
	 
	 
	 
	 
	Municipality (District)
	GPS Coordinates
	Start Date
	End Date
	2013/14

	K10050005
	Mr. Winston Oakes 082 375 8460 (Project Management)
	2.2a Integrated Residential Development Programme: Phase 1 Planning and Services (excluding Informal Settlements)
	Cornubia (Phoenix East)
	construction
	eThekwini Metropolitan Municipality
	31.02932
	2011/10/11
	2012/10/01
	R 44,562

	K10050005
	Mr. Winston Oakes 082 375 8460 (Project Management)
	2.2d Integrated Residential Development Programme :Phase 2:Top Structure Construction INFORMAL SETTLEMENTS
	Cornubia (Phoenix East)
	construction
	eThekwini Metropolitan Municipality
	31.02932
	2011/10/11
	2012/10/01
	R 76,181


1.2 CORNUBIA PROJECT DETAILS
1.2.1 Location and Project description

The Cornubia Development is a public-private partnership between the eThekwini Municipality and TongaatHulett (TH) which boarders the surrounding Ottawa, Mount Edgecombe and Umhlanga suburbs which are established residential human settlements and are in very close proximity to the central business districts of Phoenix, Ottawa and Verulam and the King Shaka International Airport.
The subsidised housing component will be is to be funded from the HSDG. One thousand  two hundred (1 200) hectares of land have been set aside for this mixed-use, mixed income development which will incorporate industrial, commercial, social and residential sites within ecologically sensitive open spaces. It is envisaged that the housing component product mix will yield about 24 400 units.

1.2.2 Project progress


Project Progress on Phases 1 A and Phase 1 B are indicated below.

Table 5: Progress achieved as at 31 March 2013 is indicated in the table below.

	Aspect
	30 September 2012
	31 March 2013 
	31 May 2013 

	Access Rd
	80% complete
	85 %
	95%

	Bulk water
	Progress delayed due to inclement weather
	30  %
	55%

	Phase 1 A (482 units)

	Layout Plan
	Approved
	Amendments being finalized
	Awaiting approval from COGTA

	RoD
	In place
	Done
	Done

	NHBRC 
	Enrolment approved on 31 August 2010
	Ongoing monitoring
	Ongoing Monitoring

	Township
	Proclaimed
	Done
	Done

	Bulk Sewer
	In progress
	In Progress
	In Progress

	Bulk Electricity
	In progress
	In Progress
	In Progress

	Water reticulation 
	Commenced 
	In progress
	In Progress

	Electricity 
	Commenced 
	In progress
	Internal reticulation in progress

	Top structure

 construction
	Foundations / slabs
	451
	480

	
	1st Floor slab
	444
	478

	
	Roofs 
	444
	475

	
	Finishes 
	207
	275

	Phase 1 B (Number reduced from 2263 to 2186 units due to topography)

	Layout Plan
	Approved
	Approved
	Approved

	RoD
	In place
	Done 
	Done 

	NHBRC 


	Project  Enrolment approved
	Done
	Done

	Phase 1 B (1)

	Appointment of contractor for civil engineering services, serviced sites and first 623 houses
	Stalled due to appeal lodged by one of the unsuccessful bidders
	Report submitted to the Bid Committee regarding the results of the Appeals Authority decision
	Committee required complete re-evaluation. Re-evaluation report completed and  submitted for approval

	Phase 1 B (2 & 3)


	Tender documentation for the infrastructure ready is now to be advertised  
	The Tender was advertised on  25 January 2013  and is now at the tender evaluation stage
	Negotiations with the two most responsive tenderers has been completed, report being finalised


1.2.3 Beneficiary Administration 

The Beneficiary Allocation Guidelines document has been accepted as a working document but has yet to be endorsed by the Human Settlements Committee. Settlements have been identified and included in report to Council for approval. Report has been on agenda twice, but has always been removed at the last minute. Due to majority support of guideline, Snr Manager Human Settlements has instructed the allocations teams to proceed with signing up of beneficiaries.

1.2.4 Labour issues and job opportunities

· The MEC appointed an independent facilitator to resolve the ongoing labour issues and a Report on the outcome of the process was in the process of being discussed with the Developer and the contractor; and

· It is estimated that 42 800 permanent jobs and 387 000 temporary construction jobs will be created, sustained over the 8 – 20 year period and 35 jobs have been created for Women  and 165 for the Youth.

1.2.5 Quality

The NHBRC's Provincial Assessor together with the structural engineer are on site on a daily basis to undertake quality checks and eliminate the incidents of shoddy workmanship. This process is ongoing and, to date, the NHBRC has not issued a notice of non-compliance for inferior work.

1.2.6 Amenities 

The three spheres of Government are developing a project description document for the construction of a multipurpose centre and to make the application for the necessary funding. In addition, the implementation team has met with the Provincial Department of Education to push for the first school to be ready for use by 2015. Bussing is being discussed for those children whose families will be relocated to the first 482 houses. 
1.1.7
Financial information 


The financial information for the project is unchanged. The expenditure on this project, together with the funding flows, are indicated in the following two (2) tables.

Table 6: Expenditure to 31 May 2013 (No change as is indicated below)

	Aspect
	
	31 March 2013 
	31 May 2013 

	Land
	Ethekwini Municipality acquired 659 ha of land 
	R336,777,190.00
	No Change

	Phase 1 A
	Services and house construction underway. 
	R43,284,851.28
	No Change

	Phase 1 B
	Process delayed due to Appeal Process
	R34,537,019.00
	No Change

	Ring fenced funds received
	2011 – 2012
	R 132,000,000.00
	

	
	2012 – 2013
	R 113,800,000.00
	

	
	2013 – 2014
	R 120,743,000.00
	

	TOTAL
	
	R 245,800,000.00
	R414 599 060.28
	R414 599 060.28



Table 7: Funding flows
	
	R-FF
	USDG
	Approved by Province
	Received by eThekwini

	Ring-fenced  funding (R-FF)

2011-2012
	R132 mil
	
	
	

	Ring-fenced  funding (R-FF)

2012-2013
	R113,8 mil
	
	
	

	Ring-fenced  funding (R-FF)

2013-2014
	R120,743mil
	
	
	

	Cumulative  expenditure to date
	
	R395,8 mil
	
	

	
	
	
	Ph 1 A
	R44,8 mil
	R43,3 million

	
	
	Ph 1 B  
	R209,2 mil
	R34,5 million

	TOTALS
	R245,8 mil
	R395,8 mil
	
	R254 mil
	R77,8 million


1.1.8
Conubia Industrial and Business Estate (CIBE)


Construction of the internal roads has commenced and is targeted for completion by the end 
of August 2013.

1.1.9
Cost Sharing between TH and Ethekweni Municipality


As part of the exercise to fund the construction of the road, an application to the Jobs Fund 
was made.  While the application was considered to be of a very high standard and very 
well 
motivated, it was not considered for the second tranche due to the fact that Ethekwini had 
underspent its budget.  The funding for the third tranche has not been finalised as yet.
1.1.10 Socio Economic Development (SED) 

A workshop to discuss the manner in which SED will be managed between Ethekweni and TH was held. Further interactions have been planned for. 
1.1.11 
matters that require attention
The under-mentioned issues require attention.

Table 8: Issues that require attention

	 Issues that Require Attention
	Responsibility
	Time Frames

	Reconciliation of R77mill to be completed for the Ph 1 A and a part of the Ph 1B. 
	eThekwini   
	August 2013 (When Phase 1A and 1B are complete). 

	Adjudication of Tenders for Ph 1B2 and Ph1B3.  
	eThekwini’s Legal Services and Supply Chain Management Units
	Dependent on the municipality's processes

	Labour disputes
	Local political leadership
	In process

	Community dynamics/social facilitation  
	Three spheres of Government, TH, Ward Councilors and CLOs    
	Ongoing 

	Name change
	Province and Ethekwini
	Corporate GIS Department has been tasked to manage this process of name change.

	Signing of the Cooperative Agreement
	3 spheres of government
	Dependent on agreement by the City and Province on the name change

	Finalisation of the Allocations Policy
	Ethekwini
	Dependent on the approval of EXCO

	Revised Cash flows from the municipality
	Ethekwini 
	Done

	Appointment of the Programme Manager
	Ethekwini
	About October 2013


1.1.12Assessment

The top-structure construction is slow, but production is as per the Project Plan agreed upon between the Contractor and Ethekweni.
SIP 3: South Eastern Node and Corridor Development: EASTERN CAPE
	Project name and Description                                         
	No of units
	Implementation Phase 
	Timeframe for implementation
	Location (where originate from)

	
	How many
	 
	Actual Start Date
	Planned End Date
	Province(s)
	District Municipality(ies)
	Local Municipality(ies)
	GPS Longitude  (East) Coordinate 
	GPS Latitude (South) Coordinates

	Ngangelizwe BNG200
	200 
	Construction 
	2010-11-01 
	2013-06-01
	Eastern Cape 
	OR Tambo 
	King SabataDalindyebo
	28.807724 
	-31.607223 

	Siyanda BNG 407 
	407
	Construction 
	2011-02-01 
	31-03-2014
	Eastern Cape 
	Amathole
	Mnquma
	28.158456 
	-32.321226 

	Elliotdate 4000 
	4000 
	Construction 
	2009-08-01 
	31-03-2014
	Eastern Cape
	Amathole
	Mbhashe
	28.896000 
	-31.959000 

	Joe Slovo 500 
	500 
	Construction 
	2013-08-31 
	2012-10-30 
	Eastern Cape 
	Nelson Mandela Metropolitan
	Nelson Mandela Metro
	25.513600 
	-33.832210 

	Chatty 1398 
	1398 
	Construction 
	2011-04-01 
	31-03-2013
	Eastern Cape 
	Nelson Mandela Metropolitan 
	Nelson Mandela Metro 
	25.461538 
	-33.854747 

	Downtown 1000 
	1000 
	Construction 
	2011-04-01 
	2013-03-31 
	Esatern Cape 
	Alfred Nzo 
	Mbizana
	29.866390 
	-30.848738 

	Mzamomhle 512 
	512 
	Construction 
	2009-08-01 
	2014-03-01
	Eastern Cape 
	Buffalo City  Metro 
	Buffalo City Metro 
	27.983080 
	-32.955813 

	Tombo 200 
	200 
	
	2012-06-01
	31-082013
	Eastern Cape 
	OR Tambo 
	Port St. Johns 
	29.392000 
	-31.624000 


ii) Budget information of the Projects:

	Project Name
	Medium Term Budget  Requirement                                       
  R
	Funding Secured/Medium Term Allocations
R
	Funding to be secured/allocated

	
	Up to March 2013
	2013/14
	2014/15
	2015/16
	Up to March 2013
	2013/14
	2014/15
	2015/16
	Total Project

	Ngangelizwe BNG 200
	R 380  000
	R4 380 000
	R 3 750 000
	R 5 508 790
	R 380  000
	R4 380 000
	R 3 750 000
	R 5 508 790
	R 9 258 790.00

	Siyanda BNG 407
	R7 347 738
	R 25 197 038
	R15 833 088
	0
	R7 347 738
	R 25 197 038
	R15 833 088
	0
	R 41 030 126

	Elliotdate 4000
	R4 290 000
	R 61 185 670
	0
	R 8 500 000
	R4 290 000
	R 61 185 670
	0
	R 8 500 000
	R 84 645 240

	Joe Slovo West 4000
	R4 600 000
	R 41 200 000
	R 62 000 000
	R 85 000 000
	R4 600 000
	R 41 200 000
	R 62 000 000
	R 85 000 000
	R 391 003 920

	Chatty 1398
	R19 543 338
	R 50 300 000
	R 42 000 000.00
	R 15 000 000
	R19 543 338
	R 50 300 000
	R 42 000 000.00
	R 15 000 000
	R  47 698 263

	Downtown
	R 550 000
	R1 177 804
	R 3 578 040
	R 9 839 610
	R 550 000
	R1 177 804
	R 3 578 040
	R 9 839 610
	R 30 469 900

	Mzamomhle
	R 7 065 552
	R 6 480 000
	R 8 500 000
	R 6 800 000
	R 7 065 552
	R 3 000 000
	R 7 500 000
	R 13 500 000
	R 15 234 400

	Tombo
	R 637 124
	R10 200 000
	R 7280 000
	0
	R 637 124
	R10 200 000
	R 7280 000
	0
	0


iii) Time Frames for the Projects:

	Project Name
	Project Construction Timeframe
	Direct Jobs
	Project Cost

	
	Planned Start Date
	Actual Start Date
	Planned End Date
	Actual End Date
	Total Jobs Planned (entire project)
	2013/14
	2014/15
	2016/2020
	2021/2030
	Total Cost of Project Planned (Cost at completion excl IDC)

	Ngangelizwe BNG 200
	2010-10-01
	2010-11-01 
	2013-06-01
	Not applicable at the moment 
	The information is not available of hand 
	51
	54
	
	
	R 15 258 790.00

	Siyanda BNG 407 
	01-05-2013
	2011-02-01 
	31-03-2014
	Not applicable at the moment 
	The information is not available of hand 
	492
	517
	0 
	0 
	R 12 134 229.00

	Elliotdate 4000 
	01-05-2013
	2009-08-01 
	31-032014
	Not applicable at the moment 
	The information is not available of hand 
	1530
	1607
	0 
	0 
	R 84 645 240

	Joe Slovo West 4000 
	2012-04-16
	2013-08-31 
	2012-10-30 
	Not applicable at the moment 
	The information is not available of hand 
	1425
	1496
	
	
	R 391 003 920

	Chatty 1398 
	2011-02-01
	2011-04-01 
	31-03-2013
	Not applicable at the moment 
	The information is not available of hand 
	597
	627
	
	
	R 47 895 632 

	Down Town 
	2010-05-01 
	2011-04-01 
	2013-03-31 
	Not applicable at the moment 
	The information is not available of hand 
	400 
	450 
	0 
	0 
	R 30 469 900 

	Mzamomhle
	2009-08-01
	2009-08-01 
	2014-03-01
	Not applicable at the moment 
	The information is not available of hand 
	257
	270
	0 
	0 
	R 15 234 400

	Tombo
	2012-05-01 
	2012-06-01
	31-082013
	Not applicable at the moment 
	The information is not available of hand 
	51 
	54 
	0 
	0 
	R18 872 283.44 


iv) Progress of the projects
	Total Progress to Date ( Start - March 2013) 

	PROJECT NAME
	Total Actual Spend to date (R)
	Total Actual Local Spend to date R
	Total Actual Foreign Spend to date R
	% Progress  (Spend)
	%  Progress (Construction)
	Total Direct Jobs Planned (to date)
	Total Actual Direct Jobs (to date)
	% Youth of Actual Direct Jobs  (to date)
	% Women of Actual Direct Jobs (to date)
	% Disabled of Actual Direct jobs (to date)
	Additional info /                      Key Challenges

	Ngangelizwe BNG 200
	R 909 456
	n/a
	n/a
	10%
	10%
	238
	95
	5%
	5%
	5%
	All these projects are having a general poor performance on site due to poor contractor performance. 

	Siyanda BNG 407
	R 0
	n/a
	n/a
	0%
	0%
	1009
	0
	5%
	5%
	5%
	

	Elliotdale 4000
	R 28 884 000
	n/a
	n/a
	34%
	34%
	3137
	1255
	5%
	5%
	5%
	

	Joe Slovo West 4000
	R 356 026 168
	n/a
	n/a
	91%
	91%
	2921
	1168
	5%
	5%
	5%
	

	Chatty 1398
	0
	n/a
	n/a
	0%
	0%
	1224
	0
	5%
	5%
	5%
	

	Down Town
	0
	n/a
	n/a
	0%
	0%
	512
	0
	5%
	5%
	5%
	

	Mzamomhle
	R 13 315 167
	n/a
	n/a
	87%
	87%
	527
	211
	5%
	5%
	5%
	

	Tombo
	R980 155.66
	n/a
	n/a
	5%
	5%
	105
	42
	5%
	5%
	5%
	

	
	
	
	
	
	
	
	
	
	
	
	


SIP 4: Unlocking economic opportunities in NORTH WEST
	INTERVENTION &
	DELIVERABLES
	Funding Source
	EXPENDITURE

	PROJECT NAME
	Planned Q1
	Actual Q1
	Q2 Target
	
	Planned Q1 (R’100)
	Actual Q1 (R’100)
	Q2 Target (R’100)

	Matlosana Jouberton Ext 20 Tigane
	13
	336
	19
	HSDG
	1 118
	26 055
	1 588

	Rustenburg CRU 100 Rigid
	30
	
	30
	HSDG
	9 600
	13 264
	9 600

	Rustenburg CRU 100 Toro
	30
	
	30
	HSDG
	9 600
	9 796
	9 600

	Madibeng 1000 Sunset Bay Trading
	25
	0
	65
	HSDG
	1 691
	28054
	4 397

	Matlosana Khuma ext 6 500 units
	
	29
	
	HSDG
	0
	6476
	0

	Matlosana Jouberton Ext 19 (150  Units)
	6
	0
	9
	HSDG
	559
	5861
	794

	Matlosana Jouberton Ext 16  (429 Units)
	6
	55
	9
	HSDG
	559
	9238
	794

	MatlosanaJouberton Ext 10 Trans Gariep
	26
	45
	37
	HSDG
	2 235
	4619
	3 177


	INTERVENTION &
	DELIVERABLES
	Fun-ding Source
	EXPENDITURE

	PROJECT NAME
	Planned Q1
	Actual Q1
	Q2 Target
	
	Planned Q1 (R’100) 
	Actual Q1 (R’100) 
	Q2 Target (R’100) 

	MOSES KOTANE- SAULSPOORT RURAL HOUSING
	77
	 
	105
	HSDG
	5 209 
	0
	7 103 

	Madibeng - Lethabong (2100 Subs)  B01030001  Sn 176
	45
	 
	90
	HSDG
	3 044 
	0
	6 088 

	Matlosane L.M Khuma Ext 1,3,4 & 5 (168 subs)
	13.16987957
	 
	18.71509203
	HSDG
	1 118 
	0
	1 588 

	Matlosane L M- Jouberton Ext 3 (50 Subs)
	 
	 
	 
	HSDG
	2 061 
	0
	724

	Madibeng L M Bokfontein Housing Project (529 Subs)
	0
	 
	0
	HSDG
	3 510 
	0
	4 096 

	Rustenburg (4000) Boitekongext 8 1759
	152.3809524
	 
	228.5714286
	HSDG
	6 148 
	0
	9 221 

	RustenbuegSeraleng Anglo-platinum Flisp
	26.08695652
	 
	26.08695652
	HSDG
	1 765 
	0
	1 765 

	Madibeng Mamba
	0
	 
	0
	HSDG
	3 510 
	0
	3 510 

	Rustenburg Meriting Ext 4 & 5 Makole
	119.6531792
	 
	190.7514451
	HSDG
	8 094 
	0
	12 904 

	MatlosanaNkagisang Village 143 Kgantso
	9.877409681
	0
	14.03631902
	HSDG
	838
	0
	1 191 


	INTERVENTION &
	DELIVERABLES
	BENEFICIARIES
	Funding Source
	EXPENDITURE

	PROJECT NAME
	Planned Q1
	Actual Q1
	Q2 Target
	Planned Q1
	Actual Q1
	Q2 Target
	
	Planned Q1 (R’100)
	Actual Q1 (R’100)
	Q2 Target (R’100)

	Matlosana Cru 100 Proplan
	 
	 
	 
	 
	 
	 
	HSDG
	0
	0
	0

	MATLOSANE - KHUMA HOSTEL
	0
	 
	0
	 
	 
	 
	HSDG
	0
	0
	0

	Matlosane- Jouberton Ext. 3 Letsema  (149 Subs) Sn 001
	 
	 
	 
	 
	 
	 
	HSDG
	2 061
	0
	724

	Matlosana Emergency Storm Damaged 200 units
	 
	 
	 
	 
	 
	 
	HSDG
	0
	0
	0

	Madibeng CRU
	15
	 
	25
	 
	 
	 
	HSDG
	8 000
	0
	9 600

	Madibeng Sunway FLISP
	19
	 
	77
	 
	 
	 
	HSDG
	8 859
	0
	5 237

	MadibengDekroon
	0
	 
	0
	 
	 
	 
	HSDG
	0
	0
	0

	wonderkop informal
	 
	 
	 
	 
	 
	 
	HSDG
	5 500
	0
	5 500

	Matlosana Jouberton ext 17 906 units
	24
	 
	34
	 
	 
	 
	HSDG
	2 045
	0
	2 907

	Matlosana Jouberton ext 21 741 units
	20
	 
	28
	 
	 
	 
	HSDG
	1 677
	0
	2 382

	Matlosana Jouberton ext 23 1164 units
	20
	 
	28
	 
	 
	 
	HSDG
	1 677
	0
	2 382

	Matlosana Kanana ext 11 772 units
	20
	 
	28
	 
	 
	 
	HSDG
	1 677
	0
	2 382

	Matlosana Kanana ext 13 2757units
	20
	 
	28
	 
	 
	 
	HSDG
	1 677
	0
	2 382

	Moses Kotane Mogwase Urban
	21
	 
	35
	 
	 
	 
	HSDG
	1 416
	0
	2 360

	Moses Kotane Rural 1200
	25
	 
	65
	 
	 
	 
	HSDG
	1 691
	0
	4 397

	Rustenburg Boitekong Ext 16
	277
	 
	303
	 
	 
	 
	HSDG
	18 760
	0
	20 465

	Rustenburg Seraleng
	68
	 
	146
	 
	 
	 
	HSDG
	3 960
	0
	9 900


SIP 5: Saldanha – Northern Cape Development Corridor: KATHU SISHEN: - NORTHERN CAPE
3.1. PROJECTs PROFILE

Sesheng is a residential area located 2 kilometres west of Khatu. The area was planned as a high density residential area for mine workers, which excluded families. In the northern part of Sesheng are hostels and few houses to serve middle management at the time. In the years later, the mine workers started to move out of the hostels to build family units. The Municipality formalised the area and this is the fastest growing residential area outside Khathu. 

3.2. PROJECTs RESPONSE TO SIP 5 

Taking into consideration the objective of SIP 5 which is: Integrated rail and port expansion, expanding iron ore mining and strengthening maritime capacity, it can be said that the Provincial plans to construct 1,920 units as seen in the tables below in this financial year (2013/2014) will yield a platform in making SIP 5 effective in terms of positive impact on residents should the construction of the projected units and participation of relevant sector Department come into fruition. 

The sizes of the projects means more people will reside in the area and they will have access to transport and economic opportunities. This responds squarely to the government initiative of creating jobs utilising, among other tools, infrastructure or housing. 

Given the fact that the area was earmarked for high density, the implementation of the rental housing programme would be appropriate. This may lead to a high impact transformation of the space with effects that may favourably spill over surrounding beneficiary societies.   

The existence of the primary sector of the economy – that is, mining within a reasonable radius, can also aid in creating positive spatial related spill-over effects that can benefit the people.  This is the case as this may, to a certain extent, create economic opportunities for the beneficiaries of the project.

3.3. IMPLICATION ON THE DEPARTMENT’S HUMAN SETTLEMENT PLANNING UNIT

Based on what is raised in this submission, the Human Settlement Planning Unit has to provide support and assistance in the form of ensuring the development of credible Housing Chapters for both John GaetseweTaolo (JGT) and Gamagara Municipalities taking into consideration the developmental agenda outlined in SIP 5. Sustainability socially, economically and environmentally should be ensured in the content including integration.

Below is the current conjuncture of SIP 5 Projects in Northern Cape.

i) Background information to the SIP 5 projects

	Project Name
	Project Description                                         
	No of units
	Implementation Phase 
	Timeframe for implementation
	Location (where originate from)

	
	
	How many
	
	Actual Start Date
	Planned End Date
	Province(s)
	District Municipality(ies)
	Local Municipality(ies)
	GPS Longitude  (East) Longitude
	GPS Latitude (South) Coordinates

	OLIFANTSHOEK
	TOWN PLANNING
	1000
	1
	JULY 2014
	MARCH 2017
	NC
	JTG
	GAMAGARA
	22.733
	-27.933

	SESHENG 490
	TOP STRUCTURES
	70
	2
	NOV 2013
	MAR 2014
	NC
	JTG
	GAMAGARA
	23.0020
	-27.6933

	KATHU 1600
	SERVICES
	200
	2
	OCT 2013
	JUNE 2014
	NC
	JTG
	GAMAGARA
	23.0469
	-27.6973

	GA-SEGONYANA 1000
	TOP STRUCTURES
	200
	4
	APRIL 2013
	DEC 2013
	NC
	JTG
	GA-SEGONYANA
	23.4906
	-27.3947

	JOE MOROLONG 1000
	TOP STRUCTURES
	200
	2
	APRIL 2013
	JAN 2014
	NC
	JTG
	JOE MOROLONG
	23.6452
	-26.9938

	UPINGTON 200
	TOP STRUCTURES
	200
	1
	OCT 2013
	JULY 2014
	NC
	ZFM
	//KHARA HAIS
	21.24264900
	-28.45746000

	DANIELSKUIL 50
	TOP STRUCTURES
	50
	2
	APRIL 2013
	DEC 2013
	NC
	ZFM
	KGATELOPELE
	23.53
	-28..18


ii) Budget information for the Projects
	Project Name
	Medium Term Budget  Requirement                                       
  R
	Long Term Budget Requirement
(5 Years) R
	Long Term Budget Requirement
 (10 Years) R
	Funding Secured/Medium Term Allocations
R
	Funding to be secured/
allocated

	
	Up to March 2013
	2013/14
	2014/15
	2015/16
	2016/2020
	2021/2030
	Up to March 2013
	2013/14
	2014/15
	2015/16
	Total Project

	OLIFANTSHOEK 200 
	11,681,448 
	4,464,000 
	
	
	
	
	11,681,448 
	4,464,000 
	0 
	0 
	16,145,448 

	SESHENG 490 
	12,698,663 
	5,040,000 
	0 
	0 
	0 
	0 
	12,698,663 
	5,040,000 
	0 
	0 
	17,738,663 

	KATHU 1600 
	4,008,448 
	6,400,000 
	24,000,000 
	17,500,000 
	48,000,000 
	168,000,000 
	4,008,448 
	6,400,000 
	0 
	0 
	257,500,000 

	GA-SEGONYANA 1000
	70,669,844.24 
	14,400,000 
	14,400,000 
	0 
	0 
	0 
	70,669,844.24 
	14,400,000 
	14,400,000 
	0 
	70,669,844.24 

	JOE MOROLONG 1000 
	73,672,773 
	14,400,000 
	23,040,000 
	0 
	0 
	0 
	73,672,773 
	14,400,000 
	0 
	0 
	73,672,773 

	UPINGTON 200 
	
	10,800,000 
	3,600,000 
	0 
	0 
	0 
	
	10,800,000 
	3,600,000 
	0 
	14,400,000 

	DANIELSKUIL 50 
	23,464,660 
	3,600,000 
	3,600,000 
	3,600,000 
	34,000,000 
	0 
	23,464,660 
	3,600,000 
	0 
	0 
	41,200,000 


iii) Time Frames of Projects 

	Project Name
	Project Construction Timeframe
	Direct Jobs
	Project Cost

	
	Planned Start Date
	Actual Start Date
	Planned End Date
	Actual End Date
	Total Jobs Planned (entire project)
	2013/14
	2014/15
	2016/2020
	2021/2030
	Total Cost of Project Planned (Cost at completion excl IDC)

	OLIFANTSHOEK 
	JULY 2014 
	N/A 
	APRIL 2015 
	N/A 
	25 
	0 
	25 
	25 
	0 
	136,400,000

	SESHENG 490 
	NOVEMBER 2013 
	N/A 
	MARCH 2014 
	N/A 
	10 
	10 
	0 
	0 
	0 
	10,080,000 

	KATHU 1600 
	OCTOBER 2013 
	N/A 
	JUNE 2014 
	N/A 
	80 
	20 
	20 
	20 
	0 
	257,500,000

	GA-SEGONYANA 1000
	APRIL 2013 
	MAY 2013 
	DECEMBER 2013 
	N/A 
	20 
	20 
	20 
	0 
	0 
	70,669,844.24 

	JOE MOROLONG 1000 
	APRIL 2013 
	JUNE 2013 
	JANUARY 2014 
	N/A 
	20 
	20 
	20 
	0 
	0 
	73,672,773.90 

	UPINGTON 200 
	OCTOBER 2013 
	N/A 
	JULY 2014 
	N/A 
	40 
	40 
	0 
	0 
	0 
	24,000,000 

	DANIELSKUIL 50 
	APRIL 2013 
	JUNE 2013 
	DECEMBER 2013 
	N/A 
	20 
	20 
	0 
	0 
	0 
	3,950,000 


iv) Progress to date of the Projects

	Total Progress to Date ( Start - March 2013) 

	PROJECT NAME 
	Total Actual Spend to date (R)
	Total Actual Local Spend to date R
	Total Actual Foreign Spend to date R
	% Progress  (Spend)
	%  Progress (Construction)
	Total Direct Jobs Planned (to date)
	Total Actual Direct Jobs (to date)
	% Youth of Actual Direct Jobs  (to date)
	% Women of Actual Direct Jobs (to date)
	% Disabled of Actual Direct jobs (to date)
	Additional info /                      Key Challenges

	OLIFANTSHOEK 
	0 
	0 
	0 
	0 
	0 
	0 
	0 
	0 
	0 
	0 
	The first phase of town planning will be funded by the Mines 

	SESHENG 490 
	12,485,652.00 
	12,485,652.00 
	0 
	
	261 
	10 
	16 
	16 
	0 
	0 
	The project will be closed of 

	KATHU 1600 
	4,008,310.85 
	4,008,310.85 
	0 
	0 
	0 
	0 
	0 
	0 
	0 
	0 
	The first phase was town planning, which does not make use of unskilled  labour

	GA-SEGONYANA 1000
	47,180,208.20 
	47,180,208.20 
	0 
	
	653 
	20 
	21 
	21 
	0 
	0 
	None 

	JOE MOROLONG 1000 
	26,719,273.44 
	26,719,273.44 
	0 
	
	428 
	20 
	22 
	18 
	4 
	0 
	Slow progress on the project 

	UPINGTON 200 
	0 
	0 
	0 
	0 
	0 
	0 
	0 
	0 
	0 
	0 
	The project is at tender stage 

	DANIELSKUIL 50 
	0 
	0 
	0 
	
	0 
	10 
	20 
	1 
	19 
	0 
	The contractor commenced construction in July 2013 


SIP 6: Integrated Municipal Infrastructure (DCOG)
This deals with addressing all maintenance backlogs and upgrades required in water, electricity and sanitation bulk infrastructure in the 23 least-resourced municipalities, covering 17-million people.

An excel sheet is attached as an annexure. This SIP is managed by DCOG, though information from the Business Plans has been provided.

SIP 7: Integrated Urban Space and Public Transport Programme: Mangaung
	Mangaung Metro

priorities
	Mangaung
USDG planned expenditure
(final BEPP)
	Mangaung
HSDG Planned expenditure 2013/14 per
Sub-Programme


	HSDG %

	PRIORITY

1
	Bulk sanitation

R147 065 265.00
	Social and Rental
	12,4%

	PRIORITY

2
	Bulk water

R113 388 347.00
	Incremental housing Programme
	6,4%

	PRIORITY

3
	Upgrading roads

R78 496 388.00
	Financial intervention
	1,1%

	PRIORITY

4
	Electricity

R60 000 000.00
	Total
	19,8%

	PRIORITY

5
	Social facilities

R43 384 000.00
	
	


According to the PICC, SIP 7 is about “coordination of planning, implementation or public transport, human settlement, economic and social infrastructure and location decisions into sustainable urban settlements connected by dense transport corridors.”
The higher order transport networks that shape the Built Environment Form of Mangaung are the N1, N3, N5, N6 and the N8 which is the centre of attraction for investment. The N8 links the 3 urban centers in Mangaung and therefore is an economic stimulant. The City’s response is the “airport link” project as seen in the list below with an investment of about 4 Million from the National Department of Human Settlements Urban settlements Development Grant (USDG). The projects listed below are in one way or another linked to the ordering transport lines which are the N1, N3, N5, N6 and the N8. 
As a natural urban response urban nodes such as Bloemfontein a metropolitan node has its industrialization boosted by the N8, N6 and N1 intersect.  Supportive nodes where projects are located though not mentioned below but shown under the USDG and HSDG priorities on the table on the right,are Winburg, Ventersburg and Kroonstad. The support nodes to the N5 are Winburg, Senekal, Bethlehem and Harrismith. Harrismith also strengthens the activity strength of the N3. The N8 has activity centers exploding in the Bloemfontein CBD, Botshabelo Industrial, Bitshabelo CBD, Thabanchu CBD, the Race Course, and Transwerke. It is in these nodes that indeed the HSDG and USDG spend is reflected. 
The first quarter report for Mangaung metro argues that the list below is the focal point.  More information will be received before the second report.
	SIP No.
	Project Name
	Location
	Project Timeframe
	Jobs
	Costing R
	Medium Term Expenditure Framework (MTEF)                                                      Budget R

	 
	Municipality (District)
	GPS Coordinates
	Start Date
	End Date
	Total Jobs Projected
	Total Cost of Project
	2013/14

	 
	PLANNING
	 
	 
	 
	 
	 
	 
	 

	7
	SERVICES RETICULATION OF MMM LAND WITHIN
	Mangaung Metro
	 
	 
	 
	 
	 
	42,835,000

	7
	AIRPORT LINK (CONTRIBUTION TO SANRAL)
	Mangaung Metro
	 
	 
	 
	 
	 
	4,715,000

	7
	HEAVY REHABILITATION OF EEUFEES ROAD
	Mangaung Metro
	 
	Mar-14
	Aug-14
	 
	 
	2,000,000

	7
	MECHANICAL AND ELECTRICAL WORKS FOR NORT
	Mangaung Metro
	29 05,215   26 19,442
	Dec-12
	Aug-14
	519
	62,312,027
	40,100,000

	7
	ADDITION OF 10ML TO STERKWATER WWTW
	Mangaung Metro
	29 11,318  26 18,675
	Sep-11
	Nov-13
	221
	26,536,118
	16,285,265

	7
	NAVAL HILL RESERVOIR 35 ML
	Mangaung Metro
	29 05,822  26 14,346
	Apr-12
	Nov-13
	250
	30,045,264
	16,388,347

	7
	NAVAL HILL RESERVOIR 35 ML
	Mangaung Metro
	30 05,822  26 14,346
	Apr-12
	Nov-13
	250
	30,045,264
	6,000,000

	7
	NAVAL HILL RESERVOIR: 3.5KM SUPL AND DEL
	Mangaung Metro
	31 05,822  26 14,346
	Apr-12
	Apr-13
	349
	41,939,031
	26,000,000

	7
	LONGRIDGE RESERVOIR SUPPLY LINE 8.3 KM
	Mangaung Metro
	29 10,708  26 12,029
	Aug-13
	Jan-15
	630
	75,585,576
	25,000,000

	7
	CENTLEC
	Mangaung Metro
	 
	 
	 
	 
	 
	 

	7
	ELECTRIFICATION CONNECTIONS DME
	Mangaung Metro
	 
	Oct-13
	Jun-14
	 
	 
	7,000,000

	7
	ELECTRIFICATION CONNECTIONS DME
	Mangaung Metro
	 
	Oct-13
	Jun-14
	 
	 
	14,000,000

	
	
	
	
	
	
	
	
	200,323,612


SIP 7:Integrated Urban Space and Public Transport Programme: City of Cape Town
Within the PICC, SIP 7 background which is “coordination of planning, implementation or public transport, human settlement, economic and social infrastructure and location decisions into sustainable urban settlements connected by dense transport corridors:” the City of Cape Town’s built environment structure and density profile is informed by four main lines. These in summary according to the Cape Town Spatial Development Framework are:

i) The Western Corridor integratesMain Road, the Simons Town originated railway line to Cape Town CBD and continues to the West Coast; simulteneously reinforced by the M3 and N7 freeways.

ii) The Southern Corridor between Claremont/Wynberg, South East metro, and Strand/ Somerset West. Its support is the R300 and N2. The support activity magnets are the Khayelitsha CBD, Mitchells Plain Town Centre, Phillipi Node, PhillipiIndutsrial Area, Atlantis Town Centre, Atlantis Industrial, Kaptensklip, Strandfontein and Silverstroom-strand. Indeed the projects highlighted for SIP 7 as seen in the list below are in these activity points especially Khayelitsha.
iii) Eastwards is the Eastern Corridor which has its people magnetic points as Mitchells Plein, Khayelitsha, Bellville/ Kraaifontein. It integrates the Blue Downs Rail link automatically exploding opportunities between the Urban Core Corridor and the South East and vice versa. As a response the City has USDG and HSDG funded projects in among others Bellville.

iv) The Urban Core Corridor which is one of the oldest and informant corridors to Built form of the City is a prominent integrator for the Northern and Southern and stretches from the Cape Town CBD to the Bellville CBD. The magnetic points are spread and connected by lower order activity corridors, and are by name: Bellville CBD, Athlone CBD, Gatesville, Kenilworth, Vanguard Drive/ N7, Macassar, Heartlands, and Symphony Way/ Modderdam. The map of the City showing the USDG and HSDG spend shows projects within these corridors and activity points. 
In the pipeline for the city is the enhancement of the N1 through a corridor development plan and the crafting of a 15 year growth management plan. These initiatives are all anchored on the City’s strategy 2 which as stated in the CTSDF to “manage urban growth…” and “encouraging a more compact form of Development. 

For this quarter the SIP 7 list for Projects funded by the USDG and HSDG is as seen below.
	July 2013

	Dept_IM
	WBS
	Project Description
	Project #
	Project KPA's
	Consulting % complete
	Construction % complete
	AREA

	A1507
	?
	Fisantekraal TRA establishment and installation of basic services
	11/13
	G5 Sub-base hardened surface; gravel access tracks; earthworks
	100%
	90%
	Fisantekraal

	A0904
	C06.00280-F4
	Develop Cemetery: Wallacedene
	 
	Construct 0.4km access road, 1.1km internal gravel road, 1km fencing, space for approx 18,000 graves and 8 public toilets
	0%
	100%
	Wallacedene

	A1304
	C06.01025-F3
	New Facility Eerste River
	24/11
	1 clinic; 1250m²
	100%
	90%
	Eerste River

	A1505
	C06.01622-F2
	Rondevlei Housing Project
	59/11
	stormwater platform for 225 erven
	0%
	100%
	Rondevlei

	A0806
	C06.01639-F3
	Retreat Rising Main - Rehab
	101/11
	Construction of 700diameter, 1900m long sewer pipeline.
	100%
	100%
	Retreat

	A0806
	C06.30148-F3
	Mitchells Plain WWTW (USDG)
	18/13
	Modification and improvement of treatment works: construction of extended dewatering building; roadworks; construction of sludge hoppers; linear screens for improved sludge dewatering; replacement of all aeration blowers; inlet works upgrade (screens/ degritting and ancillary equipment); complete electrical upgrade to all sections above to bring plant up to current electrical code
	85%
	15%
	 

	A0806
	C06.30170-F3
	Bellville WWTW-USDG
	84/12
	Civil contract for 20Ml/d extension
	85%
	70%
	Bellville

	A0806
	C06.30201-F3
	Athlone WWTW (USDG)
	149/12
	Design - Build of Mechanical & Electrical Works for Additional  Primary Settling Tanks
	70%
	10%
	Athlone

	A1505
	C06.30881-F2
	Wallacedene Phase 10A (PLS)
	116/11
	Provide services to 300 houses
	0%
	0%
	Wallacedene

	A1505
	C06.41496-F2
	Nonqubela Site C  Housing Proj (USDG)
	 
	Provision of professional services
	100%
	0%
	Khayelitsha

	A1505
	C06.41500-F2
	WitsandHsgProj Ph2 Atlantis
	 
	Bulk Earthworks, Roads and services.
	0%
	50%
	Atlantis

	A1505
	C06.41502-F2
	Nyanga Upgrading Project(PLF&UISP)
	 
	Providing services 349  Erven
	0%
	25%
	Nyanga

	A1505
	C06.41518-F2
	Belhar/Pentech Strip: 350 Units
	15/13
	Pre-planning
	0%
	0%
	Belhar

	A1505
	C06.41525-F2
	Site C : Survey & Su
	 
	Survey & Subdivision
	20%
	0%
	Khayelitsha

	A1505
	C06.41531-F2
	The Downs : Housing Project
	 
	Develop 587 medium density units
	0%
	70%
	Manenberg

	A1505
	C06.41540-F2
	Bardale / Fairdale:Develop4000Units
	 
	Providing services 4040  Erven
	0%
	70%
	Bluedowns

	A1505
	C06.41565-F1
	Kalkfontein Phase 3 Housing Project
	 
	Kpa's to be ascertained 
	0%
	0%
	 

	A1505
	C06.41568-F2
	Happy Valley Phase 2 - 1000 Units
	122/11
	Providing servises to 1460 units
	0%
	100%
	Blackheath

	A1505
	C06.41570-F2
	Ocean View - Mountain View HsgProj
	88/12
	Bulk earth works, provided services
	0%
	100%
	Ocean View

	A1505
	C06.42371-F3
	10 Ha Somerset West Hsg Project
	 
	Provide servises to 216 houses
	0%
	70%
	Somerset West

	A1505
	C07.00027-F2
	Wallacedene Phase 10B (UISP)
	 
	Serving282  houses
	0%
	40%
	Wallacedene

	A1505
	C07.00246-F2
	Valhalla Park infill 777 units
	41/12
	Provision of civil services 
	0%
	0%
	Valhalla Park

	A1505
	C07.00437-F2
	Hazendal Housing Project
	134/12
	Construct 2 X Retention ponds 520m³, construct tarred side walks and erect 750m of fencing. 
	0%
	50%
	Hazendal

	A1505
	C07.00438-F2
	Driftsands Housing Project
	 
	Professional services: consultant
	0%
	0%
	Driftsands

	A0904
	C07.00674-F2
	Maitland Cemetery Upgrade Roads &Infras
	97/11&127/12
	1km access road; 1km internal road; 3km fencing; Refurbishment of  3 ablutions and 3 office blocks
	0%
	75%
	Maitland

	A1003
	C08.10325-F3
	Pelican Park: Strandfontein Rd Upgr_USDG
	9/11
	Installation of 160 street lights
	0%
	80%
	Pelican Park

	A1505
	C08.15507-F2
	Morkel's Cottage Strand Housing Project
	 
	Turn key Development
	0%
	0%
	Somerset West

	A1505
	C08.15508-F2
	Delft - The Hague Housing Project
	29/11
	Provision of services to houses
	0%
	70%
	Delft

	A1505
	C08.15509-F2
	Kanonkop (Atlantis Ext12)Housing Project
	51/12
	78 streetlights; 1.23km + 1.8m wide tarred sidewalk; 1.12km + 900mm wide tarred sidewalk; 500m fencing 2.4m high; 32735 m³ bulk earthworks
	0%
	95%
	Atlantis

	A1505
	C09.15513-F1
	Sir Lowry's Pass (Pinetown &Balestra)
	125/12
	Pre-planning: consultant
	50%
	0%
	Somerset West

	A1505
	C09.15515-F1
	Gugulethu Infill Project Erf 8448/Mau Mau
	 
	Professional services
	100%
	0%
	Gugulethu

	A0806
	C09.86014-F2
	Pump Station & Rising Main Du Noon
	184/12
	New sewerage pump station & new rising main from pump station to Potsdam WWTW inlet works
	100%
	35%
	Du Noon

	A0904
	C09.94001-F4
	Welmoed Cemetery Development
	114/12
	construct 360m internal roads
	0%
	10%
	Eerste River

	A0904
	C09.94007-F3
	Develop Districtpark: Jack Muller,Bellvi
	120/12
	100m of stormwater channel rehabilitation; 1383m²stormwater retention pond; park to be built
	0%
	100%
	Bellville

	A0904
	C09.94008-F3
	Khayelitsha Wetlands Park Upgrade
	121/12
	1 X park (3 park types); 2 X solid waste removal site
	0%
	85%
	Khayelitsha

	A0904
	C09.94009-F3
	Athlone Nantes Upgrade
	126/12
	1 X park: parking; NMT route; skate park; trim park; footbridge; small amphitheatre; benches; lights; playground equipment; climbing wall; public toilets/ security office
	0%
	100%
	Athlone

	A0904
	C09.94011-F3
	ModderdamCem: Upgrade Roads
	 
	Tarring of roads
	0%
	0%
	 

	A0904
	C09.94013-F2
	Rusthof Cemetery Upgrade
	114/12
	360m internal roads
	0%
	80%
	Strand

	A0904
	C09.94014-F2
	Atlantis Cemetery Upgrade
	96/11
	1km access road, 10km internal road, 5km fencing, space for 52,500 graves and 1 storeroom
	0%
	80%
	Atlantis

	A0904
	C09.94018-F2
	GugulethuCem: Implement Lscape Plans
	 
	Construction of 320m paved pedestrian precinct  and landscaping of  the main service route at Gugulethu cemetery. 
	0%
	0%
	 

	A0905
	C09.95016-F3
	ImizamaYethu - Develop Sports Complex
	37/11
	 
	100%
	100%
	ImizamoYethu

	A1505
	C10.15503-F1
	Eureka &Leonsdale Housing Project
	 
	Construct 177 low cost housing
	0%
	0%
	Elsies River

	A1505
	C10.15504-F1
	Green Point Phase 3 Housing Project
	 
	Kpa's to be ascertained 
	0%
	0%
	 

	A1505
	C10.15509-F1
	Hangberg CRU 70 Units
	70/12 & 69/12
	Develop 142 residential units
	30%
	0%
	Hangberg

	A1505
	C10.15510-F2
	HeideveldDuinefontein Housing Project
	2/12
	6 retention ponds, fencing and road works
	0%
	90%
	Heideveld

	A1505
	C10.15511-F1
	Mitchell's Plain KapteinsklipHousingDev
	2/12
	6 retention ponds, fencing and road works
	0%
	90%
	 

	A0806
	C10.86033-F3
	Zandvliet WWTW-Extension (USDG)
	?
	 Design work – rehabilitation of black mac sewer 18 ml upgrade
	15%
	0%
	 

	A0806
	C10.86066-F2
	KhayelitshaDriftsands Site C
	87/11
	2950m new outflow line; 355mm Ø
	100%
	85%
	Khayelitsha

	A0906
	C10.96010-F2
	New Regional Library  KuyasaKhayalitsha
	129/12
	construction of library
	100%
	0%
	Khayelitsha

	A1003
	C11.10332-F1
	Roads &Stormwater Rehabilitation
	PRIMARY
	PRIMARY
	 
	 
	 

	A1003
	C11.10332-F1
	Roads &Stormwater Rehabilitation
	
	Rehabilitate 1.5km road
	0%
	35%
	Bonteheuwel

	A1003
	C11.10332-F1
	Roads &Stormwater Rehabilitation
	 
	3.2km tarred road 3.2km paved sidewalks; 2.15km tarred sidewalk & 1.65km tarred sidewalk rehabilitation
	0%
	50%
	Gugulethu

	A1003
	C11.10332-F1
	Roads &Stormwater Rehabilitation
	102/12
	1.726km tarred road0.74km pipeline; 3.2km paved sidewalks; 2.15km tarred sidewalk & 1.65km tarred sidewalk rehabilitation
	0%
	95%
	Gugulethu

	A1003
	C11.10332-F1
	Roads &Stormwater Rehabilitation
	 
	Professional services: consultant
	40%
	0%
	Gugulethu

	A1003
	C11.10332-F1
	Roads &Stormwater Rehabilitation
	47/11
	Upgrading of 1km road and the installation of 2km curbing, 1km storm water drainage and 1km tarred side walks.
	0%
	100%
	Khayelitsha

	A1003
	C11.10332-F1
	Roads &Stormwater Rehabilitation
	10/11
	3.5km of roads including 3,5km footways
	0%
	90%
	Heideveld

	A1003
	C11.10332-F1
	Roads &Stormwater Rehabilitation
	43/11
	Construct a 70m X 2.5 high retaining wall
	0%
	100%
	ImizamoYethu

	A1003
	C11.10332-F1
	Roads &Stormwater Rehabilitation
	52/12
	Construction of man holes and 0.3km pipeline 600mm Ø
	0%
	100%
	Joe Slovo

	A1003
	C11.10332-F1
	Roads &Stormwater Rehabilitation
	18/11
	Install 26 - 1.5m X 2m Box culverts across road intersection. Construction of a  500m tarred foot path.
	0%
	70%
	Gugulethu

	A1003
	C11.10332-F1
	Roads &Stormwater Rehabilitation
	18/12
	Widen Lotus canal 40m X 400m,  Lay 400m X 30m bidim and pave with erosion concrete blocks. 
	0%
	60%
	Gugulethu

	A1003
	C11.10332-F1
	Roads &Stormwater Rehabilitation
	104/12&150/12
	3km paved road rehabilitation; 3km tarred sidewalks & 2km tarred sidewalks rehabilitation
	0%
	80%
	Manenberg

	A1003
	C11.10332-F1
	Roads &Stormwater Rehabilitation
	19/12
	Rehabilitate 2.7km road
	0%
	100%
	Eerste River

	A1003
	C11.10332-F1
	Roads &Stormwater Rehabilitation
	144/12
	500m Construct Road and stormwater drainage
	0%
	100%
	Strand

	A1003
	C11.10332-F1
	Roads &Stormwater Rehabilitation
	23/11
	Upgrade canal
	0%
	80%
	Lwandle

	A1003
	C11.10332-F1
	Roads &Stormwater Rehabilitation
	18/12
	Rehab of 5.6km road
	0%
	100%
	Kuilsriver

	A1003
	C11.10334-F1
	Bulk Roads &Stormwater for Housing Proj
	PRIMARY
	PRIMARY
	 
	 
	 

	A1003
	C11.10334-F1
	Bulk Roads &Stormwater for Housing Proj
	51/12
	Install Bulk services
	0%
	100%
	Atlantis

	A1003
	C11.10334-F1
	Bulk Roads &Stormwater for Housing Proj
	54/11
	installation of servises
	0%
	100%
	Bluedowns

	A1003
	C11.10334-F1
	Bulk Roads &Stormwater for Housing Proj
	 
	Professional services
	0%
	0%
	Bluedowns

	A1003
	C11.10334-F1
	Bulk Roads &Stormwater for Housing Proj
	70/12
	0.391km new tarred road; 1590m² new paved access collector; 146m² new stormwater channel; 120m stormwater pipeline (450mmØ)
	0%
	0%
	Hangberg

	A1003
	C11.10334-F1
	Bulk Roads &Stormwater for Housing Proj
	2/12
	Construct 4 X retention ponds 1226 m³ 
	0%
	100%
	Heideveld

	A1003
	C11.10334-F1
	Bulk Roads &Stormwater for Housing Proj
	 
	Provide services
	0%
	60%
	Blackheath

	A1003
	C11.10334-F1
	Bulk Roads &Stormwater for Housing Proj
	98/11& 99/11
	Construct 1300m tarred roads and provide 1300m storm water drainage.
	0%
	80%
	Blackheath

	A1003
	C11.10334-F1
	Bulk Roads &Stormwater for Housing Proj
	 
	Provide services, Construct roads, curbing and side walks
	 
	50%
	Hazendal

	A1003
	C11.10334-F1
	Bulk Roads &Stormwater for Housing Proj
	85/12 & 98/12
	Develop 587 medium density units
	0%
	0%
	Manenberg

	A1003
	C11.10334-F1
	Bulk Roads &Stormwater for Housing Proj
	53/11
	60,000m³ retention pond; 4km paved sidewalks
	0%
	100%
	Ocean View

	A1003
	C11.10334-F1
	Bulk Roads &Stormwater for Housing Proj
	60/12
	Bulk Earthworks
	0%
	100%
	Phillipi

	A1003
	C11.10334-F1
	Bulk Roads &Stormwater for Housing Proj
	28/12&29/12
	2.44km new paved access collectors
	0%
	90%
	Pelican Park

	A1003
	C11.10334-F1
	Bulk Roads &Stormwater for Housing Proj
	 
	Provide proffesional services and bulk earth works 
	100%
	70%
	Wallacedene

	A1304
	C11.13106-F3
	Luvuyo clinic extensions for ARV service
	25/11
	Extension of existing clinic.
	100%
	95%
	Khayelitsha

	A1504
	C11.15418-F1
	Langa Hostels CRU Project (461 units)
	4/13. 5/13. 6/13& 7/13
	Provide water and sanitation to 463 units, Roads and storm water and refurbishing.
	0%
	0%
	 

	A1504
	C11.15440-F2
	Scottsdene MIG Project Phase 1
	MIG
	Refurbish CRU's
	0%
	100%
	Scottsdene

	A1504
	C11.15442-F1
	Uitsig MIG Project
	MIG
	Refurbish CRU's
	0%
	100%
	Elsies River

	A1504
	C11.15443-F2
	Woodlands MIG Project
	MIG
	Refurbish CRU's
	0%
	100%
	Mitchells Plain

	A1504
	C11.15444-F2
	Connaught MIG Project
	MIG
	Refurbish CRU's
	0%
	100%
	Elsies River

	A1504
	C11.15445-F2
	Manenberg USDG Project
	 
	zzzz 
	0%
	0%
	 

	A1504
	C11.15447-F2
	The Range MIG Project
	MIG
	stormwater, water reticulation and Fencing
	0%
	80%
	Elsies River

	A1504
	C11.15448-F2
	Hanover Park MIG Project
	MIG
	stormwater, water reticulation and Fencing
	0%
	40%
	Hanover Park

	A1504
	C11.15449-F2
	Heideveld MIG Project
	MIG
	stormwater, water reticulation and Fencing
	0%
	60%
	Heideveld

	A1504
	C11.15450-F2
	Marble Flats MIG Project
	MIG
	stormwater, water reticulation and Fencing
	0%
	20%
	Ottery

	A1505
	C11.15504-F1
	ImizamoYethu - Hout Bay Housing Project
	 
	land acquisition.
	0%
	0%
	ImizamoYethu

	A1505
	C11.15505-F1
	Scottsdene New CRU Project - 200 unit
	14/12
	Provide services to 200 units
	0%
	100%
	Scottsdene

	A2405
	C11.17518-F2
	Construction of ECD Centre - Leonsdale
	45/11
	Construction of early childhood development centre
	50%
	5%
	Elsies River

	A0806
	C11.86059-F3
	Sandtrap Bridgetown Sewer Pump Station
	19/11
	Construction of sandtrap linked to 1400l/s pumpstation
	100%
	65%
	Athlone

	A0806
	C11.86060-F3
	Philippi Collector Sewer
	?
	Planning: Surveying, geotechnical - consultant
	5%
	0%
	 

	A0806
	C11.86063-F3
	Potsdam WWTW - Extension (USDG)
	162/12
	Expand to a 100Ml/d
	100%
	40%
	Milnerton

	A0806
	C11.86077-F4
	Bulk Water Augmentation Scheme (USDG)
	?
	Design and land acquisition only
	15%
	0%
	 

	A0904
	C11.94074-F1
	Park Upgrades and Developments
	PRIMARY
	PRIMARY
	 
	 
	 

	A0904
	C11.94074-F1
	Park Upgrades and Developments
	 
	Skate board park, Amp theatre, new bridge, trim park and new play area.
	0%
	0%
	Athlone

	A0904
	C11.94074-F1
	Park Upgrades and Developments
	158/12
	Installation of play equipment, multipurpose ball section, benches, grass, trees, irrigation system.
	0%
	60%
	Azalea

	A0904
	C11.94074-F1
	Park Upgrades and Developments
	36/12
	construct Interactive skateboard park, installation of fencing, land scaping and tree planting
	0%
	50%
	Hanover Park

	A0904
	C11.94074-F1
	Park Upgrades and Developments
	159/12
	Installation of play equipment, benches, drainage system, grass, trees, irrigation system.
	0%
	40%
	Elsies River

	A0904
	C11.94074-F1
	Park Upgrades and Developments
	36/11
	Installation of play equipment, drainage system, grass, trees, irrigation system.
	0%
	20%
	Valhalla Park

	A0904
	C11.94075-F1
	Delft Cemetery Development
	32/12
	4km internal roads; 1.3km palisade fencing; space for 10750 graves; 10 additional ablutions
	0%
	0%
	Delft

	A1005
	C12.00039-F1
	Wallacedene Public Transport Int:USDG
	 
	Kpa's to be ascertained 
	0%
	0%
	 

	A1005
	C12.09427-F1
	Embayments-Scottsdene-Eon Drive:USDG
	91/11
	12 embayments (1080m² area to be paved)
	100%
	95%
	Scottsdene

	A1003
	C12.10369-F1
	Scottsdene Housing Project
	PRIMARY
	PRIMARY
	 
	PRIMARY
	Scottsdene

	A1003
	C12.10369-F1
	Scottsdene Housing Project
	94/11
	Upgrade 72000m3 to 142 000m3 Detention Pond 
	100%
	80%
	Scottsdene

	A1003
	C12.10369-F1
	Scottsdene Housing Project
	92/11
	provision of link and bulk services
	100%
	95%
	Scottsdene

	A1003
	C12.10369-F1
	Scottsdene Housing Project
	89/11
	Develop 12 pockets of open infill land, upgrading of Link and bulk services. 850m of 300mm Ø and 320m of 400mm Ø connector services, 1600m of 160m Ø reticulatio pipe lines. Upgrading of existing 165 L/s to 165 L/s and a new 25L/s. various 160mm Ø to 315mm Ø 2850m Sanitation Main outflow lines. Tarred 1.52 Roads and 0.550km intersections. 185 Street lights. new 1km storm water and .450km rehabilitated. Taxi rank 1080m2(12 embayments)  60m2 2 at each embayment. 7.5km Paved sidewalks.
	100%
	95%
	Scottsdene

	A1304
	C12.13119-F2
	Seawinds Clinic Upgrade &Extentions
	112/12
	extension to existing clinic by 550m²
	100%
	95%
	Seawinds

	A1301
	C12.13120-F2
	Mzamomhle clinic upgrade &ext TB/ARV
	?
	Extension to clinic by 366m²
	15%
	0%
	 

	A1304
	C12.13121-F1
	Tafelsig clinic Upgrade &Extentions
	71/12
	professional services for the extension of 1 clinic of 190m²
	20%
	5%
	Mitchells Plain

	A1301
	C12.13122-F1
	Hout Bay/ImizamoYethu - upgrade
	?
	Pre-planning for extension of clinic by about 50 to 60m²
	5%
	0%
	 

	A1304
	C12.13125-F1
	Site B youth clinic - replacement
	22/11
	demolish and rebuild the clinic
	100%
	85%
	Khayelitsha

	A1505
	C12.15505-F1
	Masiphumelele Housing Project  - Phase 4
	24/13
	Professional Fees
	0%
	0%
	 

	A1505
	C12.15506-F1
	Edward Street: Grassy Park Development
	 
	Provide services to 104 houses
	0%
	0%
	Grassy Park

	A1505
	C12.15507-F1
	Pelican Park Phase 1 Housing Project
	61/12
	infrastructure for 2000 subsidy housing units: Water, sewerage, roads & access, stormwater, electricity
	0%
	70%
	Pelican Park

	A1505
	C12.15509-F1
	Dido Valley Housing Development
	25/13
	Professional Fees
	0%
	0%
	 

	A1505
	C12.15510-F1
	Morningstar Durbanville Housing Project
	163/12
	Pre-planning
	0%
	0%
	Morningstar

	A1505
	C12.15512-F1
	Fisantekraal Garden Cities Hsg Project
	 
	Construct 400 
	0%
	0%
	Fisantekraal

	A1506
	C12.15601-F1
	Scottsdene Housing Project (internal services)
	14/12
	1.52km + 0.55km new tarred roads
	100%
	95%
	Scottsdene

	A1507
	C12.15702-F1
	Tambo Square
	 
	UISP 143 units
	70%
	0%
	 

	A1507
	C12.15703-F1
	8ste Laan Valhalla
	 
	Budget zeroed
	0%
	0%
	 

	A1507
	C12.15705-F1
	Enkanini
	 
	UISP 2000 units; construction of access roads
	100%
	40%
	 

	A1507
	C12.15706-F1
	Phola Park Gugulethu
	 
	UISP project planning and development; viability study
	40%
	0%
	 

	A1507
	C13.15704-F1
	Doornbach
	60/13
	Construction of access roads & related infrastructure
	100%
	85%
	 

	A1507
	C13.15708-F1
	Re-Blocking
	PRIMARY
	PRIMARY
	PRIMARY
	PRIMARY
	 

	A1507
	C13.15708-F1
	Re-Blocking
	93/13
	Informal Settlement Re-Blocking - Rebuilding of existing informal structures
	100%
	50%
	 

	A0804
	C12.84261-F2
	High Mast Lighting
	PRIMARY
	PRIMARY
	 
	 
	 

	A0804
	C12.84261-F2
	High Mast Lighting
	Ex MIG
	3X40m high mast pole with 6X1000W High Pressure Sodium (HPS/T)
	100%
	95%
	 

	A0804
	C12.84261-F2
	High Mast Lighting
	87/12
	1X40m high mast pole with 6X1000W High Pressure Sodium (HPS/T)
	100%
	90%
	Bluedowns

	A0804
	C12.84261-F2
	High Mast Lighting
	53/12
	3X40m high mast pole with 6X1000W High Pressure Sodium (HPS/T)
	100%
	100%
	Khayelitsha

	A0804
	C12.84261-F2
	High Mast Lighting
	43/12
	3X40m high mast pole with 6X1000W High Pressure Sodium (HPS/T)
	100%
	100%
	Gugulethu

	A0804
	C12.84261-F2
	High Mast Lighting
	46/12
	1X40m high mast pole with 6X1000W High Pressure Sodium (HPS/T)
	100%
	90%
	Phillipi

	A0804
	C12.84261-F2
	High Mast Lighting
	57/12
	1X40m high mast pole with 6X1000W High Pressure Sodium (HPS/T)
	100%
	90%
	Strand

	A0804
	C12.84261-F2
	High Mast Lighting
	55/12
	1X40m high mast pole with 6X1000W High Pressure Sodium (HPS/T)
	100%
	90%
	Mfuleni

	A0804
	C12.84388-F2
	Electricity - Formal Settlements
	N/A
	N/A
	100%
	55%
	Gugulethu

	A0806
	C12.86008-F2
	Infrastructure Replace/Refurbish - WWT
	PRIMARY
	PRIMARY
	 
	PRIMARY
	 

	A0806
	C12.86008-F2
	Infrastructure Replace/Refurbish - WWT
	103/11
	Aerator being repaired
	0%
	0%
	Klipheuwel

	A0806
	C12.86008-F2
	Infrastructure Replace/Refurbish - WWT
	18/13
	Replacement or refurbishment of aging mechanical and electrical equipment needed for the efficient treatment of the sewerage.
	100%
	95%
	Mitchells Plain

	A0806
	C12.86008-F2
	Infrastructure Replace/Refurbish - WWT
	103/11
	Replacement or refurbishment of aging mechanical and electrical equipment needed for the efficient treatment of the sewerage.
	100%
	95%
	Fisantekraal

	A0806
	C12.86008-F2
	Infrastructure Replace/Refurbish - WWT
	103/11
	Replacement or refurbishment of aging mechanical and electrical equipment needed for the efficient treatment of the sewerage.
	100%
	95%
	Kommetjie

	A0806
	C12.86008-F2
	Infrastructure Replace/Refurbish - WWT
	103/11
	Replacement or refurbishment of aging mechanical and electrical equipment needed for the efficient treatment of the sewerage.
	100%
	95%
	Atlantis

	A0806
	C12.86008-F2
	Infrastructure Replace/Refurbish - WWT
	103/11
	Replacement or refurbishment of aging mechanical and electrical equipment needed for the efficient treatment of the sewerage.
	0%
	0%
	 

	A0806
	C12.86082-F1
	Water Supply at Baden Powell Dr to Khaye
	68/11
	EIA for new main supply line
	40%
	0%
	Khayelitsha

	A0806
	C12.86083-F1
	New Rest Reticulation Rectification
	68/12
	Upgrade sewer mains from 200mm to 300mm (gravity main2) 200mm to 250mm (gravity main 3) and various point repairs (+-88 identified faults)/ Rising main upsized from 150mm to 250mm; pumpstation capacity increased from 49L/s to 57L/s
	55%
	10%
	Gugulethu

	A0806
	C12.86084-F1
	Completion of Langa Collector Sewer
	119/11
	Investigate on the current internal condition of the collector sewer conduit and recommendations
	100%
	5%
	Langa

	A0806
	C12.86091-F1
	Borchards Quarry WWTW
	60/11
	Odour control, security fencing &stercus handling facility upgrade
	60%
	0%
	Matroosfontein

	A0806
	C12.86092-F1
	Cape Flats WWTW
	104/11
	Structural refurbishment of anaerobic digestor (6000m³); sludge regionalisation
	100%
	90%
	Zeekoevlei

	A0806
	C12.86096-F1
	Macassar WWTW Extention (USDG)
	105/11
	provide a standby electricity generator, additional 16ml/d treatment capacity; INSTALLATION OF COMPLETE INFRASTRUCTURE FOR IP CCTV SYSTEM
	100%
	10%
	Macassar

	A0806
	C12.86103-F1
	Scottsdene: Water & Sewerage 
	93/11
	new pipelines (850m of 300mm Ø; 320m of 400mm Ø), 1600m pipeline to be reticulated (160mm Ø), upgrade of existing (140L/s to 165L/s) and new (25L/s), 2580m connector service - main outflow lines (from 160mm Ø to 315mm Ø)
	100%
	80%
	Scottsdene

	A0904
	C12.94002-F1
	Klip Road Cemetery Extension
	35/12
	1km internal road; 855m metal palisade fencing; 15,000 graves
	40%
	0%
	Grassy Park

	A0904
	C12.94010-F1
	Wesbank POS system development
	 
	Develop Bigstone Park and Putman Park in Wesbank
	0%
	0%
	 

	A0904
	C12.94012-F1
	Macassar POS system development
	123/12
	1 X recreational park; fencing; pathways; landscaping; mini golf course; skateboard park; multi purpose court; water features and ablution facilities
	0%
	0%
	Macassar

	A0904
	C12.94013-F1
	Upgrade of Watsonia Park
	 
	Construction of pathways, Landscaping, Supply and installation of park equipment.
	0%
	0%
	 

	A0904
	C12.94015-F1
	Upgrade of Parks in Mfuleni
	 
	Construction of pathways, Landscaping, Supply and installation of park equipment.
	0%
	0%
	 

	A0904
	C12.94017-F1
	Fencing of Parks (Strand service Area)
	 
	Kpa's to be ascertained 
	0%
	0%
	 

	A0904
	C12.94028-F1
	Cemetery Upgrades & Extensions
	 
	PRIMARY
	 
	 
	 

	A0904
	C12.94028-F1
	Cemetery Upgrades & Extensions
	184/12 & 1/13
	Delft Cemetery extension- 500m fencing and new burial blocks.
	0%
	0%
	Delft

	A0904
	C12.94028-F1
	Cemetery Upgrades & Extensions
	119/12
	Acquiring of Landscape Architect Professional services for Eikendal Cemetery.
	0%
	0%
	Kraaifontein

	A0904
	C12.94028-F1
	Cemetery Upgrades & Extensions
	119/12
	Eikendal Cemetery- Erect 280m concrete palisade fence 70m Metal fence
	0%
	100%
	Kraaifontein

	A0904
	C12.94028-F1
	Cemetery Upgrades & Extensions
	110/11
	Provide Surveying services
	0%
	0%
	Hout Bay

	A0904
	C12.94028-F1
	Cemetery Upgrades & Extensions
	22/13
	Professional services for rezoning of land 
	0%
	100%
	Mfuleni

	A0904
	C12.94028-F1
	Cemetery Upgrades & Extensions
	23/13
	Welmoed Cemetery- 729 concrete palisade fencing.
	0%
	100%
	Eerste River

	A0904
	C12.94028-F1
	Cemetery Upgrades & Extensions
	22/13
	Wallacedene Cemetery- 42m metal fence.
	0%
	0
	Wallacedene

	A0904
	C12.94029-F1
	Cemetery Upgrades & Extensions
	 
	Kpa's to be ascertained 
	0%
	0%
	 

	A0904
	C12.94137-F1
	Park Dev. & Upgrades - Informal Settlements
	 
	 
	0%
	0
	 

	A0905
	C12.94137-F1
	Park Dev. & Upgrades - Informal Settlements
	36/12
	1 X skateboard park
	100%
	90%
	Hanover Park

	A0905
	C12.95013-F1
	Sport and Recreation Facilities Upgrade
	PRIMARY
	PRIMARY
	 
	PRIMARY
	 

	A0905
	C12.95013-F1
	Sport and Recreation Facilities Upgrade
	36/11
	1.2m spray park, double storey change room, ablution and community facility, pavements and pathways, street & area lighting, playground equipment,landscaping& sundry works
	95%
	40%
	Valhalla Park

	A0905
	C12.95078-F1
	Valhalla Park - Functional Rec Area
	36/11
	1.2m spray park, double storey change room, ablution and community facility, pavements and pathways, street & area lighting, playground equipment,landscaping& sundry works
	100%
	40%
	Valhalla Park

	A0905
	C12.95079-F1
	Du Noon SF - Design & Develop Districts
	33/11
	Additional clubhouse and changeroomfacilities.Installation of 2 floodlights.
	100%
	90%
	Du Noon

	A0906
	C12.96037-F1
	Extensions to Libraries
	PRIMARY
	PRIMARY
	PRIMARY
	PRIMARY
	 

	A0906
	C12.96037-F1
	Extensions to Libraries
	 
	Extend existing building; study area, children's section, hall, and some renovations
	60%
	0%
	 

	A1005
	C13.01592-F1
	Wallacedene(Scottsdene) PTF:USDG
	95/11
	Development of 1080m² Taxi Rank
	100%
	0%
	Scottsdene

	A1003
	C13.10314-F1
	Non Motorised Transport: City Wide
	PRIMARY
	PRIMARY
	 
	 
	 

	A1003
	C13.10314-F1
	Non Motorised Transport: City Wide
	48/11
	3km new paved side walks, rehabilitate 600m paved side walk, 7km new tarred sidewalks, refurbish 25km tarred side walks, accommodate 1 park
	0%
	70%
	Wallacedene

	A1003
	C13.10314-F1
	Non Motorised Transport: City Wide
	24/12
	0.5km of paved sidewalks and 2.16km of tarred sidewalks
	0%
	100%
	Steenberg

	A1003
	C13.10314-F1
	Non Motorised Transport: City Wide
	50/11
	1km new paved sidewalks, rehabilitate 2.5km paved sidewalks ; 2km new tarred sidewalks, rehabilitate 1km tarred sidewalks
	0%
	99%
	Delft

	A1003
	C13.10314-F1
	Non Motorised Transport: City Wide
	34/12
	10.5km new tarred sidewalks
	0%
	90%
	Blackheath

	A1003
	C13.10314-F1
	Non Motorised Transport: City Wide
	22/12
	widening of 0.5km paved sidewalk, 3km new tarred sidewalk, rehab of 1km of tarred sidewalk
	0%
	99%
	Bonteheuwel

	A1003
	C13.10314-F1
	Non Motorised Transport: City Wide
	 
	1.2 km new paved sidewalks; 3km new tarred sidewalk
	0%
	100%
	Mitchells Plain

	A1003
	C13.10314-F1
	Non Motorised Transport: City Wide
	38/12
	1km new paved sidewalks; 3km new tarred sidewalk
	0%
	75%
	Steenberg

	A1003
	C13.10314-F1
	Non Motorised Transport: City Wide
	80/11
	widening of 0.5km paved sidewalk, 3km new tarred sidewalk, rehab of 1km of tarred sidewalk
	0%
	100%
	Gugulethu

	A1003
	C13.10314-F1
	Non Motorised Transport: City Wide
	81/11
	widening of 0.5km paved sidewalk, 3km new tarred sidewalk, rehab of 1km of tarred sidewalk
	0%
	100%
	Gugulethu

	A1003
	C13.10314-F1
	Non Motorised Transport: City Wide
	 
	construct side walks 3km
	0%
	40%
	Retreat

	A1003
	C13.10314-F1
	Non Motorised Transport: City Wide
	23/12
	widening of 0.2km +rehab of 0.2km of paved sidewalk] and [widening of 3km +rehab of 0.5km of tarred sidewalk]
	0%
	70%
	Mitchells Plain

	A1003
	C13.10518-F1
	Construct:Broadway Blvd, Nomzamo/Lwandle
	 
	Kpa's to be ascertained 
	0%
	40%
	Lwandle

	A1301
	C13.13108-F2
	Replacement Clinic Fisantekraal
	 
	Purchase containers
	100%
	90%
	 

	A1507
	C13.15101-F1
	Urbanisation: Backyards/ Informal Settlements
	PRIMARY
	PRIMARY
	 
	 
	 

	A1507
	C13.15101-F1
	Urbanisation: Backyards/ Informal Settlements
	123/11
	156 new toilets
	0%
	80%
	Factreton

	A1507
	C13.15101-F1
	Urbanisation: Backyards/ Informal Settlements
	152/12&21/13
	Construction of 1.5km access roads
	0%
	100%
	Khayelitsha

	A1507
	C13.15101-F1
	Urbanisation: Backyards/ Informal Settlements
	13/13
	Provision of services to 1115 erven
	0%
	65%
	Mfuleni

	A1507
	C13.15101-F1
	Urbanisation: Backyards/ Informal Settlements
	 
	Flood calming measures
	0%
	100%
	Du Noon

	A1507
	C13.15101-F1
	Urbanisation: Backyards/ Informal Settlements
	124/12
	2km access road, gravel
	0%
	100%
	Khayelitsha

	A1507
	C13.15101-F1
	Urbanisation: Backyards/ Informal Settlements
	183/12
	80 retic standpipes; 90mm Ø; main outflow sanitation connector; 89 new toilets
	0%
	100%
	Mfuleni

	A1505
	C13.15501-F1
	USDG Project Governance
	 
	Kpa's to be ascertained 
	0%
	0%
	 

	A1505
	C13.15502-F1
	USDG Project Governance
	 
	Kpa's to be ascertained 
	0%
	0%
	 

	A1505
	C13.15503-F1
	Khayelitsha CBD Housing Project 402 Units
	44/11&120/11
	Provide Bulk infrastructure for 402 units
	0%
	50%
	Khayelitsha

	A1505
	C13.15507-F1
	Morgans Village B5 / B6
	 
	Provide services, roads, stormwater and sewer
	0%
	85%
	Mitchells Plain

	A1506
	C13.15601-F2
	Land Acquisition (USDG)
	To be approved by City Council
	Land purchases: Gugulethu, Kraaifontein, Phillipi, Strand
	50%
	50%
	Strand

	A1507
	C13.15703-F1
	Hazeldene Housing Project Services
	165/12
	Professional services: consultant
	35%
	5%
	Kraaifontein

	A1507
	C13.15705-F1
	Vissershok (Site Establishment)
	12/13
	The design and construction of civil services for 320 households
	45%
	5%
	Milnerton

	A1507
	C13.15706-F1
	Masonwabe (Site Establishment)
	122/12
	Earthworks and 0.407km fencing; EHP funding also used
	100%
	70%
	Kuilsriver

	A1507
	C13.15707-F1
	Re-Blocking
	PRIMARY
	PRIMARY
	 
	PRIMARY
	 

	A1507
	C13.15707-F1
	Re-Blocking
	20/13?
	Plumbing supply & installation; clear rubble
	45%
	0%
	Hanover Park

	A1507
	C13.15707-F1
	Re-Blocking
	56/13
	provide hardened gravel platform, gravel access tracks, overland stormwater drainage, water reticulation for tap stands, and chemical toilets
	100%
	5%
	 

	A1507
	C13.15707-F1
	Re-Blocking
	 
	Masonwabe entrance
	1%
	0%
	Kuilsriver

	A1507
	C13.15707-F1
	Re-Blocking
	21/13
	BM Section - Informal Settlement
	100%
	85%
	Khayelitsha

	A1509
	C13.15901-F1
	Upgr Recreational Facilities Khayelitsha
	141/12
	Pre-planning: Development of Lindela Open Space
	0%
	5%
	Khayelitsha

	A1509
	C13.15902-F1
	Prov. of Multi purpose hall Heinz Park
	142/12&37/13
	Pre-planning: Multi-purpose facility in Heinz Park
	0%
	5%
	Phillipi

	A1509
	C13.15903-F1
	Uprading of C-Hall in Mfuleni
	143/12
	Pre-planning: upgrading of Mfuleni Beer Hall (D Hall) into a multi-purpose community centre
	0%
	5%
	Mfuleni

	A1509
	C13.15904-F1
	Constr pathways existing Informal Settl.
	144/12
	Pre-planning: Pathways in Mfuleni Main Rd &Onverwacht Rd in Strand (informal settlements)
	0%
	5%
	Mfuleni

	A0804
	C13.84081-F2
	Athlone- Philipi: OH Line Undergrounding
	105/12
	Phillipi overhead 132kV powerline replacement with underground cabling
	15%
	5%
	Phillipi

	A0804
	C13.84260-F1
	Street Lighting: City Wide MIG Funding
	PRIMARY
	PRIMARY
	 
	PRIMARY
	 

	A0804
	C13.84260-F1
	Street Lighting: City Wide MIG Funding
	30/12
	installation of 171 street lights
	100%
	10%
	Pelican Park

	A0804
	C13.84260-F1
	Street Lighting: City Wide MIG Funding
	90/11
	installation of 185 street lights
	100%
	65%
	Scottsdene

	A0804
	C13.84260-F1
	Street Lighting: City Wide MIG Funding
	42/11
	Istallation of street lights. Eskom designing and implementing.
	100%
	100%
	Wallacedene

	A0804
	C13.84261-F2
	High Mast Lighting
	PRIMARY
	PRIMARY
	 
	PRIMARY
	 

	A0804
	C13.84261-F2
	High Mast Lighting
	172/12
	2X40m high mast pole with 6X1000W High Pressure Sodium (HPS/T)
	100%
	100%
	Belhar

	A0804
	C13.84261-F2
	High Mast Lighting
	169/12
	2X40m high mast pole with 6X1000W High Pressure Sodium (HPS/T)
	100%
	95%
	Khayelitsha

	A0804
	C13.84261-F2
	High Mast Lighting
	147/12
	1X40m high mast pole with 6X1000W High Pressure Sodium (HPS/T)
	100%
	15%
	Strand

	A0804
	C13.84261-F2
	High Mast Lighting
	32/13
	2X40m high mast pole with 6X1000W High Pressure Sodium (HPS/T)
	100%
	95%
	Crossroads

	A0804
	C13.84261-F2
	High Mast Lighting
	180/12
	1X40m high mast pole with 6X1000W High Pressure Sodium (HPS/T)
	100%
	5%
	Khayelitsha

	A0804
	C13.84261-F2
	High Mast Lighting
	167/12
	1X40m high mast pole with 6X1000W High Pressure Sodium (HPS/T)
	100%
	60%
	Khayelitsha

	A0804
	C13.84261-F2
	High Mast Lighting
	168/12
	2X40m high mast pole with 6X1000W High Pressure Sodium (HPS/T)
	100%
	5%
	Monwabisi

	A0804
	C13.84261-F2
	High Mast Lighting
	100/12
	3X40m high mast pole with 6X1000W High Pressure Sodium (HPS/T)
	100%
	5%
	Milnerton

	A0804
	C13.84261-F2
	High Mast Lighting
	137/12
	1X40m high mast pole with 6X1000W High Pressure Sodium (HPS/T)
	100%
	95%
	Khayelitsha

	A0804
	C13.84261-F2
	High Mast Lighting
	132/12
	1X40m high mast pole with 6X1000W High Pressure Sodium (HPS/T)
	100%
	95%
	Nyanga

	A0804
	C13.84261-F2
	High Mast Lighting
	116/12
	1X40m high mast pole with 6X1000W High Pressure Sodium (HPS/T)
	100%
	95%
	Gugulethu

	A0804
	C13.84261-F2
	High Mast Lighting
	131/12
	3X40m high mast pole with 6X1000W High Pressure Sodium (HPS/T)
	100%
	95%
	Mfuleni

	A0804
	C13.84389-F2
	Electricity - Backyarders
	PRIMARY
	PRIMARY
	 
	PRIMARY
	 

	A0804
	C13.84389-F2
	Electricity - Backyarders
	182/12
	Electrification: 954 new connections
	100%
	30%
	Hanover Park

	A0804
	C13.84390-F2
	Electricity - Formal & Informal
	PRIMARY
	PRIMARY
	 
	PRIMARY
	 

	A0804
	C13.84390-F2
	Electricity - Formal & Informal
	49/13
	Electrification of 1115 TRA dwellings; construction of NV & LV cabling.
	100%
	100%
	Mfuleni

	A0804
	C13.84390-F2
	Electricity - Formal & Informal
	95/12
	Electrification of 2935 connections; Joe Slovo Ph3
	100%
	30%
	Joe Slovo

	A0804
	C13.84390-F2
	Electricity - Formal & Informal
	2/13
	service connections for 2989 households (2150 poor)
	100%
	75%
	Scottsdene

	A0804
	C13.84390-F2
	Electricity - Formal & Informal
	?
	Relocate 124 service connections 
	100%
	90%
	IlingeLabahlahli

	A0804
	C13.84390-F2
	Electricity - Formal & Informal
	 
	 
	100%
	100%
	Khayelitsha

	A0805
	C13.85000-F2
	Development of Landfill Infrastructure
	PRIMARY
	PRIMARY
	 
	PRIMARY
	 

	A0805
	C13.85000-F2
	Development of Landfill Infrastructure
	174/12
	Design and build of 2 X 1500ton portal cranes
	100%
	60%
	Athlone

	A0805
	C13.85000-F2
	Development of Landfill Infrastructure
	175/12
	Design & construction of refuse transfer station and public drop off
	100%
	71%
	Bellville

	A0805
	C13.85000-F2
	Development of Landfill Infrastructure
	50/13
	construction of civil engineering works and installation of geosynthetic membranes
	100%
	90%
	Milnerton

	A0806
	C13.86048-F2
	Replace &Upgr Water Network (USDG)
	PRIMARY
	PRIMARY
	 
	PRIMARY
	 

	A0806
	C13.86048-F2
	Replace &Upgr Water Network (USDG)
	73/12
	PRIMARY: Repairing of valves, isolating & fire hydrants in Khayelitsha.
	100%
	70%
	Khayelitsha

	A0806
	C13.86053-F1
	Cape Flats III
	104/11&19/13
	Digester rehabilitation, Dewatered sludge drying facility
	75%
	20%
	Strandfontein

	A0806
	C13.86074-F1
	Pump Stn Rehab ( Citywide)
	PRIMARY
	PRIMARY
	 
	PRIMARY
	 

	A0806
	C13.86074-F1
	Pump Stn Rehab ( Citywide)
	78/11
	PRIMARY: Upgrade of Three Foul Sewer Pump Station; Additional pump station and upgrading the existing pump station (400mm diameter, 2000m long bulk water)
	90%
	5%
	Fish Hoek

	A0806
	C13.86074-F1
	Pump Stn Rehab ( Citywide)
	85/11
	Bulk earthworks, construction of a formal access road and Bulk infrastructure. 
	100%
	70%
	Khayelitsha

	A0806
	C13.86075-F1
	Rehab of Sewer Network (Citywide)
	PRIMARY
	PRIMARY
	 
	PRIMARY
	 

	A0806
	C13.86075-F1
	Rehab of Sewer Network (Citywide)
	72/12 (86/11?)
	20 X New Sewer Connections of Various Lengths and Depths; rehabilitation of 75 manholes (5000m pipeline); repair of various damaged and collapsed sewer pipelines
	100%
	40%
	Khayelitsha

	A0806
	C13.86077-F1
	Bulk Sewer (Housing Projects)
	PRIMARY
	PRIMARY
	 
	PRIMARY
	 

	A0806
	C13.86077-F1
	Bulk Sewer (Housing Projects)
	33/12
	20.37l/s capacity main outflow lines; 250mm diameter
	100%
	60%
	Blackheath

	A0806
	C13.86077-F1
	Bulk Sewer (Housing Projects)
	7/12
	outfall bulk sewer lines; 14l/s - 25l/s capacity; Ø160mm (800m) and Ø200m (350m); total length 1150m
	85%
	10%
	Gugulethu

	A0806
	C13.86077-F1
	Bulk Sewer (Housing Projects)
	114/11
	PRIMARY: Provide 99l/s to the dido valley system and provide 200/250mm diameter, 2200m long water pipeline
	0%
	0%
	Dido Valley

	A0806
	C13.86077-F1
	Bulk Sewer (Housing Projects)
	69/12&91/12
	17m outflow line; 0.85l/s; 160mmØ
	100%
	5%
	Hangberg

	A0806
	C13.86077-F1
	Bulk Sewer (Housing Projects)
	N/A
	N/A
	5%
	5%
	 

	A0806
	C13.86077-F1
	Bulk Sewer (Housing Projects)
	N/A
	N/A
	0%
	5%
	Langa

	A0806
	C13.86078-F1
	Bulk Water ( Housing Projects)
	PRIMARY
	PRIMARY
	 
	PRIMARY
	 

	A0806
	C13.86078-F1
	Bulk Water ( Housing Projects)
	10/12
	186m link bulk water line (connect internal water lines); 12 l/s capacity; Ø160mm
	85%
	10%
	Gugulethu

	A0806
	C13.86078-F1
	Bulk Water ( Housing Projects)
	69/12&91/12
	260m new main supply line; 0.74l/s/ 110mm Ø
	85%
	10%
	Hangberg

	A0806
	C13.86078-F1
	Bulk Water ( Housing Projects)
	N/A
	N/A
	5%
	5%
	 

	A0806
	C13.86078-F1
	Bulk Water ( Housing Projects)
	100/11
	Bulk water provision, 1570m X 250mm pipeline
	100%
	90%
	Blackheath

	A0806
	C13.86078-F1
	Bulk Water ( Housing Projects)
	31/12
	12500m pipe for reticulation; 30l/s capacity; 150mm to 250mm diameter
	100%
	75%
	Pelican Park

	A0904
	C13.94001-F1
	Park Upgrades and Developments
	PRIMARY
	PRIMARY
	 
	 
	 

	A0904
	C13.94001-F1
	Park Upgrades and Developments
	 
	Development and construction of Smart Park in NY 110 Gugulethu.
	0%
	0%
	 

	A0904
	C13.94001-F1
	Park Upgrades and Developments
	 
	Kpa's to be ascertained 
	0%
	0%
	 

	A0904
	C13.94001-F1
	Park Upgrades and Developments
	 
	To construct ablution facilities and office space. To supply and install gym play equipment ,wooden play equipment. To construct spray fountain and develop the proteace garden and lastly planting and landscaping. Laying of kikuyi roll-on lawn.
	0%
	0%
	 

	A0904
	C13.94001-F1
	Park Upgrades and Developments
	 
	Kpa's to be ascertained 
	0%
	0%
	 

	A0904
	C13.94001-F1
	Park Upgrades and Developments
	 
	Request for Professional services  
	0%
	0%
	 

	A0904
	C13.94001-F1
	Park Upgrades and Developments
	 
	Kpa's to be ascertained 
	0%
	0%
	 

	A0904
	C13.94001-F1
	Park Upgrades and Developments
	 
	Develop community gardening projects
	0%
	0%
	 

	A0905
	C13.95019-F2
	Synthetic Pitch-Nyanga
	80/12
	Installation of an artificial synthetic turf
	0%
	0%
	Nyanga

	A0905
	C13.95022-F2
	Synthetic Pitch Gugulethu
	81/12
	Installation of an artificial synthetic turf to existing field
	0%
	0%
	Gugulethu

	A0905
	C13.95025-F1
	Westridge Artificial Turf Mitchells Plain
	77/12
	Construction of a full synthetic size soccer pitch (9400m2), drainage system, lighting and ancillary soccer equipment
	0%
	0%
	Mitchells Plain

	A0905
	C13.95026-F1
	Langa Artificial Hockey Pitch
	82/12
	Installation of an artificial synthetic turf (100X60m) formal hockey field
	0%
	0%
	Langa

	A0905
	C13.95027-F1
	Ocean View Spray Pool
	75/12
	installation of an artificial hockey pitch
	0%
	0%
	Ocean View

	A0905
	C13.95040-F1
	ImizamoYethu SC Upgrade (Club house)
	37/11
	Upgrade clubhouse
	0%
	0%
	ImizamoYethu

	A0905
	C13.95072-F1
	Scottsville-Bloekombos Node - Spraypark
	76/12
	Develop spray park
	0%
	0%
	Kraaifontein

	A0905
	C13.95073-F1
	Du Noon Node - Spraypark
	33/11
	Modification of Hall
	0%
	0%
	Du Noon

	A0905
	C13.95074-F1
	Nyanga / Cross Roads Node - Spraypark
	80/12
	Spray park
	0%
	0%
	Nyanga

	A0905
	C13.95075-F1
	Khayelitsha Node - Spraypark
	83/12
	spray park, clubhouse
	0%
	0%
	Khayelitsha

	A0905
	C13.95076-F1
	Synthetic Pitch - Scottsdene
	78/12
	Installation of an artificial synthetic turf to existing field
	0%
	0%
	Scottsdene

	A0905
	C13.95077-F1
	Solomon Mahlangu Hall Modification
	129/12
	Modification of Hall
	0%
	0%
	Khayelitsha

	A0216
	C14.00078-F1
	Preliminary Design for MURP
	 
	 
	0%
	0%
	 

	A1003
	C14.10313-F1
	Pedestrian Network & Universal Access
	 
	The project scope comprised of the construction of a combined pedestrian & cycling (Non-Motorised Transport - NMT) facilities, together with hard and soft landscaping. The works include design of 560m of Military Road widening, new street lighting and upgrade of two intersections. The NMT facilities forms an integral part of the City of Cape Town’s Transport Master Planning Strategy
	100%
	65%
	 

	A1003
	C14.10316-F1
	Roads &Stormwater Rehabilitation
	 
	kpa's to be ascertained 
	0%
	0%
	 

	A1003
	C14.10321-F1
	Bulk Roads &Stormwater for Housing Proj
	PRIMARY
	PRIMARY
	0%
	0%
	 

	A1003
	C14.10321-F1
	Bulk Roads &Stormwater for Housing Proj
	82/13
	Provision of bulk roads &stormwater services with its associated stormwater pipelines
	0%
	0%
	 

	A1003
	C14.10321-F1
	Bulk Roads &Stormwater for Housing Proj
	 
	Kpa's to be ascertained 
	0%
	0%
	 

	A1003
	C14.10321-F1
	Bulk Roads &Stormwater for Housing Proj
	64/13
	Provision of Sewer infastructure. Construct a 150m 50Ø water pipeline, construct a 150m sewer pipeline,  
	0%
	0%
	 

	A1003
	C14.10321-F1
	Bulk Roads &Stormwater for Housing Proj
	 
	Kpa's to be ascertained 
	0%
	0%
	 

	A1003
	C14.10359-F1
	Nomzamo Access Bridge & PTI
	 
	Construction of NMT bridge across railway line. 
	5%
	0%
	 

	A1510
	C14.15101-F1
	Urbanisation: Informal Settlements Upgrd
	 
	 
	 
	 
	 

	A1506
	C14.15601-F2
	Land Acquisition (USDG)
	 
	Stage:  Planning
	 
	 
	 

	A1507
	C14.15701-F1
	Monwood - UISP Project
	 
	Name of Consultant: FaiselMoosa (Knight Piesold) 
	 
	 
	 

	A1507
	C14.15702-F1
	Shukushukuma - UISP Project
	 
	 
	 
	 
	 

	A1507
	C14.15703-F1
	Burundi Mfuleni - UISP Project
	 
	 
	 
	 
	 

	A1507
	C14.15704-F1
	Sweet homes - UISP Project
	 
	 
	 
	 
	 

	A1507
	C14.15705-F1
	Strandfontein - UISP Project
	 
	 
	 
	 
	 

	A0216
	C14.15904-F1
	Construction of pathways in existing informal settlements
	 
	 
	 
	 
	 

	A1803
	C14.18303-F1
	Quality Public Spaces - Citywide
	PRIMARY
	PRIMARY
	PRIMARY
	PRIMARY
	 

	A1803
	C14.18303-F1
	Quality Public Spaces - Citywide
	 
	Upgrade to Langa Station Precinct South
	100%
	 
	 

	A0804
	C14.84260-F1
	Street Lighting: City Wide USDG Funding
	PRIMARY
	PRIMARY
	PRIMARY
	PRIMARY
	 

	A0804
	C14.84260-F1
	Street Lighting: City Wide USDG Funding
	 
	Kpa's to be ascertained 
	?
	?
	 

	A0804
	?
	High Mast Lighting
	PRIMARY
	PRIMARY
	 
	 
	 

	A0804
	C13.84261-F2
	High Mast Lighting
	8/13
	1X40m high mast pole with 6X1000W High Pressure Sodium (HPS/T) floodlights
	0%
	0%
	Du Noon

	A0804
	C13.84261-F2
	High Mast Lighting
	9/13
	1X40m high mast pole with 6X1000W High Pressure Sodium (HPS/T) floodlights
	0%
	0%
	Du Noon

	A0804
	C13.84261-F2
	High Mast Lighting
	32/13
	1X40m high mast pole with 6X1000W High Pressure Sodium (HPS/T) floodlights
	0%
	0%
	 

	A0804
	C13.84261-F2
	High Mast Lighting
	10/13
	1X40m high mast pole with 6X1000W High Pressure Sodium (HPS/T) floodlights
	0%
	0%
	Du Noon

	A0804
	C14.84389-F2
	Electrification- Backyarders
	PRIMARY
	PRIMARY
	-
	-
	 

	A0804
	C14.84389-F2
	Electrification- Backyarders
	?
	service connections for backyarders
	100
	40
	 

	A0804
	C14.84390-F2
	Electrification- Formal & Informal
	PRIMARY
	PRIMARY
	-
	-
	 

	A0804
	C14.84390-F2
	Electrification- Formal & Informal
	86/13
	Medium and low voltage; and service connections
	80
	20
	 

	A0804
	C14.84390-F2
	Electrification- Formal & Informal
	33/13
	Medium and low voltage; and service connections
	100
	60
	 

	A0805
	C14.85001-F2
	Solid Waste Management Infrastructure
	PRIMARY
	PRIMARY
	PRIMARY
	PRIMARY
	 

	A0805
	C14.85001-F2
	Solid Waste Management Infrastructure
	 
	 
	 
	 
	 

	A0806
	C14.86020-F1
	Pump Stn Rehab ( Citywide)
	?
	Pumpstation rehabilitation - city wide
	100
	0
	 

	A0806
	C14.86022-F1
	Rehab of Sewer Network (Citywide)
	35/13
	Rehabilitation of sewers and pipelines
	70
	30
	 

	A0806
	C14.86023-F1
	Rehab of Water Network (Citywide)
	?
	City wide rehab of bulk water network
	5
	0
	 

	A0806
	C14.86038-F1
	Bulk Sewer (Housing Projects)
	?
	KPAs to be established
	?
	?
	 

	A0806
	C14.86039-F1
	Bulk Water ( Housing Projects)
	PRIMARY
	PRIMARY
	-
	-
	 

	A0806
	C14.86039-F1
	Bulk Water ( Housing Projects)
	?
	bulk connections (greenfields)
	100
	20
	 

	A0806
	C14.86055-F3
	Development of Additional Infrastructure
	PRIMARY
	PRIMARY
	-
	-
	 

	A0806
	C14.86055-F3
	Development of Additional Infrastructure
	?
	11kv upgrade
	?
	?
	 

	A0806
	C14.86056-F1
	Spes Bona Reservoir 35 Ml
	?
	EIA / design only
	10
	0
	 

	A0806
	C14.86073-F1
	Fisantekraal Housing Project (Garden Cities)- Water
	72/13
	Water connection services - 7150m; diameters 400mm for 5010m; 500mm for 210m; 200mm for 1930m
	100
	10
	 

	A0806
	C14.86074-F1
	Fisantekraal Housing Project (Garden Cities)- Sewer
	75/13
	Sewer connection services - 4102m; diameters 600mm for 1259m; 450mm for 62m; 400mm for 26m; 355mm for 585m; 315mm for 680m; 250mm for 620m; 200mm for 870m
	100
	10
	 

	A0904
	C14.94059-F1
	Park Upgrade: Uitsig
	 
	Installation of play equipment, multipurpose ball section, benches, grass, trees, irrigation system.
	0%
	0%
	 

	A0904
	C14.94060-F1
	Park Upgrade: Netreg
	 
	Installation of play equipment, multipurpose ball section, benches, grass, trees, irrigation system.
	0%
	0%
	 

	A0904
	C14.94061-F1
	Park Upgrade: Ravensmead
	 
	Installation of play equipment, multipurpose ball section, benches, grass, trees, irrigation system.
	0%
	0%
	 

	A0904
	C14.94106-F1
	Installation of Playground Equipment
	 
	Installation of alternative play equipment in Wards 19, 14 and 11
	0%
	0%
	 

	A0904
	C14.94123-F1
	Nomzamo Park Suburb POS  Development
	 
	##########################
	0%
	0%
	 

	A0904
	C14.94126-F1
	District Park Atlantis
	 
	1.) Appointment of Landscape Architect to complete Public Participation processes & Master Plan.                             2.) Outcome of Landscape Architect will determine next phase; Appointment of Architect, Implementation of Phase 1
	0%
	0%
	 

	A0904
	C14.94127-F1
	District Park NY10
	 
	Appointment of  professional services –Landscape architect, for developing a Master plan for NY 10 District Park. 
	0%
	0%
	 

	A0904
	C14.94128-F1
	Park Upgrades Hanover Park
	 
	Upgrade of Surran road Park        
	0%
	60%
	 

	A0904
	C14.94129-F1
	Parks Upgrades Manenberg
	 
	Construction of a Park in Manenburg (site still to be chosen)
	0%
	0%
	 

	A0904
	C14.94132-F1
	Park Upgrades in Browns Farm
	 
	Erect fencing, Installing benches and tables, Lay lawns, Planting trees and installation of play items
	0%
	0%
	 

	A0904
	C14.94133-F1
	Park Upgrades in SamoraMachel
	 
	Erect fencing, Installing benches and tables, Lay lawns, Planting trees and installation of play items
	0%
	0%
	 

	A0904
	C14.94134-F1
	Park Upgrades in Vrygrond
	 
	Kpa's to be ascertained 
	0%
	0%
	 

	A0904
	C14.94135-F1
	Valhalla Park Family Park (irrigation)
	 
	 Provision of irrigation for the Valhalla Park Family Park
	0%
	0%
	 

	A0905
	C14.95005-F2
	Sport & Recreation Facilities Upgrade
	 
	completion of structural, civil, mechanical and electrical engineering works required for the installation of the construction of container architecture and a spray park at Du Noon sportsfield. The building and services is to be constructed using refurbished shipping containers erected in a layout as designed and supported by structural steel and reinforced concrete works. 
	100%
	40%
	 

	A0905
	C14.95022-F1
	Synthetic Pitch - Steenberg
	51/13
	Provision of a FIFA 1Star standard soccer pitch with synthetic grass which includes the construction of sub-surface drainage system to accommodate the synthetic turf surfacing, provision of soccer goal and set of flags and maintenance equipment and the installation of irrigation system for watering the pitch. The size of the pitch including run off is 110m x 85m. 
	50%
	0%
	 

	A0905
	C14.95023-F1
	Synthetic Pitch - Heideveld
	54/13
	Provision of a FIFA 1Star standard soccer pitch with synthetic grass which includes the construction of sub-surface drainage system to accommodate the synthetic turf surfacing, provision of soccer goal and set of flags and maintenance equipment and the installation of irrigation system for watering the pitch. The size of the pitch including run off is 110m x 85m. 
	 
	 
	 

	A0905
	C14.95024-F1
	Synthetic Pitch - Cross Roads
	55/13
	Provision of a FIFA 1Star standard soccer pitch with synthetic grass which includes the construction of sub-surface drainage system to accommodate the synthetic turf surfacing, provision of soccer goal and set of flags and maintenance equipment and the installation of irrigation system for watering the pitch. The size of the pitch including run off is 110m x 85m. 
	50%
	0%
	 

	A0905
	C14.95025-F1
	Synthetic Pitch - Kewtown
	53/13
	Provision of a FIFA 1Star standard soccer pitch with synthetic grass which includes the construction of sub-surface drainage system to accommodate the synthetic turf surfacing, provision of soccer goal and set of flags and maintenance equipment and the installation of irrigation system for watering the pitch. The size of the pitch including run off is 110m x 85m. 
	50%
	0%
	 


SIP 18: WATER AND SANITATION:Addressing backlogs in water and sanitation; maintenance of water and sanitation infrastructure, which are “near collapse” in some municipalities; construction of sewerage plants
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SIP 18: Water and sanitation infrastructure

A 10-year plan to address the estimated backlog of adequate water to supply 1.4m households and 2.1m households to basic sanitation.

The project will involve provision of sustainable supply of water to meet social needs and support economic growth. Projects will
provide for new infrastructure, rehabilitation and upgrading of existing infrastructure, as well as improve management of water
infrastructure.
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WATER AND SANITATION SIPs

SIP 18: Water and sanitation infrastructure

A 10-year plan to address the estimated backlog of adequate water to supply 1.4m households and 2.1m households to basic sanitation.

The project will involve provision of sustainable supply of water to meet social needs and support economic growth. Projects will

provide for new infrastructure, rehabilitation and upgrading of existing infrastructure, as well as improve management of water

infrastructure.

A Nationwide Project:

All Provinces

Developing a Sustainable Water Supply-Chain:  “Source-to-Tap-to-Source”
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CROSS CUTTING SIPS: SIP SKILLS DEVELOPMENT: TECHNICAL CAPACITY UNIT
No report received yet though there is ongoing work.
_1443011572.bin

