SELECT COMMITTEE BRIEFING: AGRI-PARKS
PROVINCE:  LIMPOPO
AGRI-PARK:  Sekhukhune (Vleeschboom FPSU) and Mopani (Masalal FPSU)
	(a) CURRENT FUNCTIONALITY AND STATUS

	Functionality: None
Status: FPSUs, still under construction.  Vleeschboom FPSU is 70% complete and Masalal FPSU contractor appointed.
REID has budgeted (2019/20) to operationalize Vleeschboom and Masalal FPSUs; and to support enterprises that are linked to FPSUs.



	(b) HOW MANY JOBS HAVE BEEN CREATED AT EACH SITE ?

	[bookmark: _GoBack]111Jobs supported through the FPSU’s



	
	(b)JOBS CREATED
	(c) BUDGET ALLOCATION AND UTILISATION

	SITE
FPSU / AGRI-HUB
	HOW MANY JOBS CREATED?
	FROM WHICH DEPARTMENTAL PRGRAMME ARE THE BUDGET ALLOCATED?
	BUDGET ALLOCATED DURING PLANNING
	BUDGET UTILISED
	WERE THERE COST-OVERRUNS, AND IF SO HIGHLIGHT IT

	Vleeschboom FPSU
	97
	RURAL INFRASTRUCTURE DEVELOPMNET 
	30 939 449,92
	21 585 329.59
	No

	Masalal FPSU (Enterprises/Projects)
	14
	RURAL ENTERPRISE & INDUSTRY DEVELOPMENT
	3 000 000.00
	2 962 877.98
	No

	
	
	
	
	
	



	(d) SUPPORT TO RURAL BENEFICIARIES

	SITE
FPSU / AGRI-HUB
	COMMODITY
	INDICATE WHETHER; SMALL SCALE OR COMMERCIAL
	NUMBER OF BENEFICIARIES SUPPORTED
	INDICATE WHETHER; CPA OR COOPERATIVE OR INDIVIDUAL FARMER

	Masalal FPSU
	Vegetables and Fruits
	Small scale
	78
	Gravellotte Selwana Priska Farmers Secondary Co-operative Ltd 




1 | Page

