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NATIONAL ASSEMBLY
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QUESTION NUMBER:					        	1349 [NW2561E]
INTERNAL QUESTION PAPER NO.:				22
DATE OF PUBLICATION:					        	25 OCTOBER 2019
DATE OF REPLY:						        11 NOVEMBER 2019

1349.	Ms S J Graham (DA) asked the Minister of Public Works and Infrastructure:
(a) What number of Public Works and/or Independent Development Trust projects, nationally and provincially, which have already commenced, are currently on hold due to (i) a lack of funding from client departments, (ii) industrial action, (iii) pressure from small, medium and micro enterprises and other local influences and (iv) the failure of contractors to complete the project and (b) what interventions has her department made in each case to resume work on the specified sites?    NW2561E
_______________________________________________________________________

REPLY:

The Minister of Public Works and Infrastructure: 

[bookmark: _GoBack]I was informed by the Department of Public Works and Infrastructure of the following projects by the Independent Development Trust (IDT).
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	(a) IDT
	(I) Lack of Funding


	(ii) Industrial Action
	(iii) Pressure from Enterprises
	(iv) Failure of Contractors
	(b) interventions

	Free State

	Tempe School of Health (on hold at panning)
	None 
	None
	None
	The DDG Construction Management has engaged user-client departments of DoD, DoJ and Home Affairs for funding. A response is still awaited.

	
	Refurbishment of Odendaalsrus Magistrate Court
	
	
	
	

	
	Free State / Lesotho Border fence
	
	
	
	

	
	Refurbishment of Bultfontein Magistrates Court
	
	
	
	

	
	Refurbishment of
Groenpunt Correctional Centre
	
	
	
	

	
	Refurbishment of Henenman Magistrate Court
	
	
	
	

	Mpumalanga

	Vosman Magistrate Courts

	None 
	None
	None
	Client department/s were engaged for funding to enable the resumption of work but the engagements did not yield the desired outcome. 

	
	Emalahleni Labour Centre 

	None 
	None
	None
	

	
	Sabie Labour Centre

	None 
	None
	None
	

	
	None 
	None
	None
	Barberton Correctional Centre
	Contractor and PSP were terminated and now procuring new service providers.

	Limpopo

	None 
	None
	None
	Saselemani LDSD Office accommodation

	The contractor was terminated due to poor performance. A process for the appointment of a replacement contractor is underway. The process is at the adjudication level.

	
	None 
	None
	None
	Marei Primary School

	The old contract was terminated. The contractor development panel to be used to procure a replacement contractor. 

Concurrence request submitted to the client (DBE) for approval. Procurement will take place upon granting of the approval by the client.



	
	None 
	None
	None
	Mathume Primary School

	

	
	None 
	None
	None
	Mapalagadi Secondary School

	

	
	None 
	None
	None
	Tseana High School

	

	
	None 
	None
	None
	Tshangwane Primary School

	

	
	None 
	None
	None
	Baphadima Secondary School 

	The old contract was terminated. The project will be advertised for the appointment of the replacement contractor by 01 November 2019.

	
	None 
	None
	None
	Kgabagare Primary School

	

	
	None 
	None
	None
	Leboeng Primary School

	The old contract was terminated and the replacement contractor was appointed and site handover was completed in August 2019. Construction is underway.

	
	None 
	None
	None
	Phakeng secondary school
	The contractor absconded site and has been terminated. Re-scoping and budget have been submitted to the LDoE for approval to procure replacement contractor.

	
	None 
	None
	None
	Tjetje Secondary School 

	The old contract was terminated. LDOE has approved the scope and the budget for the completion works and the project will be re-advertised by 08 November 2019.

	
	None 
	None
	None
	Tshadama Secondary School

	The old contractor was terminated. The project has been re-advertised and evaluated. Awaiting Bid Adjudication.

	
	None 
	None
	None
	Dumela New Library

	IDT Social Facilitation Unit is constantly engaging the Project Steering Committee and the Community. There are regular meetings with the Project Steering Committee to deal with social issues. Currently the issue has been resolved and the construction has resumed.

	Eastern Cape

	None 
	None
	None
	Intlangano SPS
	Replacement contractor procured and concurrence for approval submitted to the Department of Basic Education (DBE).

	
	Ntsonkotha SSS
	None 
	None
	None
	Escalated to Eastern Cape (EC) Department of Education.

The EC Department of Education experienced financial challenges in 2016. Payments were late resulting in huge backlogs/accruals which had a negative impact on future projects. This further resulted on over commitments on current and future cash-flows. To curb the situation, the Department resolved to put all projects, especially not yet on-site to be put on hold and those under construction suffered the consequences of the non-availability of funds. The CEO has met with the SG on numerous occasions, but to date the department has not been able to get out of the woods. Efforts to get additional funding from Treasury was not successful.

	
	Kanyisa Special School (Cala)
	None 
	None
	None
	

	
	Tembisa Special School
	None 
	None
	None
	

	
	Bubesi PS
	None 
	None
	None
	

	
	Dumile SPS 
	None 
	None
	None
	

	
	Hillbrow SSS
	None 
	None
	None
	

	
	Hlankomo JSS
	None 
	None
	None
	

	
	Kwamathambo SPS
	None 
	None
	None
	

	
	Lingelethu JPS
	None 
	None
	None
	

	
	Luphindo SSS
	None 
	None
	None
	

	
	Magadla SSS
	None 
	None
	None
	

	
	Mdumazulu JSS
	None 
	None
	None
	

	
	Mgomanzi PS
	None 
	None
	None
	

	
	Ntukayi SSS
	None 
	None
	None
	

	
	Prospect PS
	None 
	None
	None
	

	
	Cabasa JPS
	None 
	None
	None
	

	
	Esigubidudweni JSS
	None 
	None
	None
	

	
	Kwazizamele JSS
	None 
	None
	None
	

	
	Zweli JPS
	None 
	None
	None
	

	
	Floradale Farm School
	None 
	None
	None
	

	
	Ntsheleni SPS
	None 
	None
	None
	

	
	Xezi JPS
	None 
	None
	None
	

	
	Mampelwazwe JSS
	None 
	None
	None
	

	
	Maqebevu PS
	None 
	None
	None
	

	
	Silangwe JPS
	None 
	None
	None
	

	
	Tsolobeng JPS
	None 
	None
	None
	

	
	Butterworth HS
	None 
	None
	None
	

	
	Gabajana JSS
	None 
	None
	None
	

	
	DCS07 Kitchen Upgrades Programme (33 Prison Facilities)
	None 
	None
	None
	

	KwaZulu-Natal

	None 
	New Taylor Hall Branch Court
	None
	None
	DPWI took the matter to court. The court has subsequently recommended an alternative site for construction be identified.
DPWI must consult with the first relevant/affected stakeholders on the identification and inspection of the proposed alternative site.

	
	DCS Kitchen upgrade programme (40 Projects)
DCS Generator upgrade programme (29 projects
Westville Correctional Capital Works (1 project)
	None 
	None
	None
	There is ongoing engagement between IDT and DCS to address the funding issue. 

	Northern Cape

	Seoding Clinic - Upgrading and Refurbishment
	None 
	None
	None
	Projects still on hold.  The region has since met with the NC Dept of Health. The department has indicated that they don’t have funds for this current year.

	
	Mataleng Clinic - Upgrading and Refurbishment
	None 
	None
	None
	

	
	Mecwetsaneng Clinic - Upgrading and Refurbishment
	None 
	None
	None
	

	
	Legobate Clinic- Upgrading and Refurbishment 
	None 
	None
	None
	

	
	Jan Witbooi Clinic - Upgrading and Refurbishment
	None 
	None
	None
	

	
	Warrenton CHC- Upgrading and Refurbishment
	None 
	None
	None
	

	
	Kagiso CHC- Upgrading and Refurbishment
	None 
	None
	None
	

	
	Jan Kempdorp CHC - Upgrading and Refurbishment
	None 
	None
	None
	

	
	Glenred Clinic- Upgrading and Refurbishment
	None 
	None
	None
	

	
	Dr Winston Torres Clinic- Upgrading and Refurbishment
	None 
	None
	None
	

	
	Ma Doyle Clinic- Upgrading and Refurbishment
	None 
	None
	None
	

	
	Floorianvale Clinic- Upgrading and Refurbishment
	None 
	None
	None
	

	
	Kharkams Clinic- Upgrading and Refurbishment
	None 
	None
	None
	

	
	Connie Voster Hospital- Upgrading of Mortuaries
	None 
	None
	None
	

	
	Bill Pickard CHC- Upgrading of Mortuaries
	None 
	None
	None
	

	
	Prieska Hospital- Upgrading of Mortuaries
	None 
	None
	None
	

	
	Kenhardt CHC- Construction of Internal Roads
	None 
	None
	None
	

	
	Jan Kempdorp CHC- Construction of Internal Roads
	None 
	None
	None
	

	
	Hester Malan CHC
	None 
	None
	None
	

	
	Bill Pickard CHC
	None 
	None
	None
	

	Western Cape
	None 
	None 
	None
	None
	Not applicable 

	North West 
	None 
	None 
	None
	Trotsville Primary School
	The Service Provider was terminated and the new one was contracted to complete the Project

	
	None
	None
	none
	Retlakgona Primary School

	The Service Provider was terminated and a new one has been contracted to complete the Project

	
	None
	None
	none
	Tlhabologang Primary School
	The Service Provider was terminated and a new one has been contracted to complete the project

	Gauteng 
	Minnaar Street Upgrade Buildings Work Pack 2 and 3 
	none
	None
	None
	The IDT is currently engaged in on-going discussions with the client departments to address the funding issue with a view to resuming the projects.  

	
	Ekurhuleni Trade Test Centre: Dolomite Risk Management: Upgrading Of Civil Engineering Services
	none
	none
	none
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