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QUESTION FOR WRITTEN REPLY
PARLIAMENTARY QUESTION NO: 139
DATE OF QUESTION: 10 FEBRAURY 2022
DATE OF SUBMISSION: 24 FEBRAURY 2022

Mr W Horn (DA) to ask the Minister of Justice and Correctional Services: 

What is the status of all the infrastructure projects of his department aimed at (a) adding additional bed spaces to correctional facilities and (b) building of new correctional centres?									NW143E

REPLY
a) Currently, DCS has one upgrade project in execution at Parys for the construction of additional bed spaces.  This project is underway and scheduled for completion during the 2022/23 financial year.  The project is implemented by the Development Bank of Southern Africa (DBSA).  The construction is at 85% completion.

b) Building of new correctional centres can be summarised as follow:
	Projects: Construction of new correctional centre  
	Status

	Burgersdorp
	Tender advertised for the appointment of a construction contractor. Bid Adjudication stage with DPWI. Construction contractor appointment scheduled for the 2022/2023 financial year.

	Lichtenburg 
	Project in design stages. Site clearance finalised, Construction contractor appointment scheduled for the 2022/2023 financial year. The project is in the process to be adopted from the DPWI, due to delays during the planning and design stages.  

	Thohoyandou
	Site clearance stage: Project deferred due to budget constraints.

	Kirkwood
	Site identified. The feasibility studies are 80% complete. Project deferred due to budget constraints.

	Richards Bay
	Feasibility study stage. Project deferred due to budget constraints.

	Nigel
	Appointment of consultants to conduct Environmental Impact Assessments finalised. Project deferred due to budget constraints.

	Leeuwkop
	Appointment of consultants to conduct Environmental Impact Assessments finalised. Project deferred due to budget constraints.

	George
	Project deferred due to budget constraints.

	Voorberg
	Project deferred due to budget constraints.

	Klerksdorp
	Feasibility study and site clearance processes finalised. Project deferred due to budget constraints.

	Khayelisha
	Project deferred due to budget constraints. Site identification report completed.

	Bergville
	Project deferred due to budget constraints. Site identification report was completed.

	Potchefstroom
	Project deferred due to budget constraints. Site clearance processes not initiated. 

	Losperfontein
	Project deferred due to budget constraints. Site clearance processes not initiated. 

	Polokwane
	Project deferred due to budget constraints. A Township Establishment was approved by the Municipality in 2011.

	Port Shepstone
	Site clearance outstanding.

	Mouth Ayliff  
	Project deferred due to budget constraints. Site clearance processes not initiated. 

	Engcobo
	Project deferred due to budget constraints. Site clearance processes not initiated. 

	Queenstown
	Project deferred due to budget constraints. Site clearance processes not initiated. 

	East London
	Project deferred due to budget constraints. Site clearance processes not initiated. 

	Durban
	Project deferred due to budget constraints. Site clearance processes not initiated. 
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