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No. Project NoDescription Contract No.Name of contractor

Contract Value - 

including escalation 

forex and 

contingency 

excluding VAT

Paid as at May 

2017

Available 

Balance Award date

Planned 

completion 

date Comments on progress -time &budget

BBBEE 

Level  CIDB Grade

1P.03556

St5 Roads and services for 

construction  RW00795/12

KING CIVIL/ BUILDAGAIN 

Joint Venture 32,203,739 31,270,858 932,882 1-Feb-2012 1-Mar-2013

Project was completed within budget 

and well within time. 38CE

2P.04311

St5 Carbon dioxide dosing 

plant RW00909/12 Ovivo Aqua SA (Pty) Ltd 16,292,419 7,400,824 8,891,59510-Mar-2015 28-Jul-2018

budget 45% spent  and within plan. 

Contruction progress within plan 78ME

3P.04310

St5 Poly electrotlyte dosing 

plant RW00906/12

WEC Mathosi Joint 

Venture 37,548,868 6,327,058 31,221,81010-Mar-2015 30-Oct-2018

Budget 17% spent and within plan. 

Progress within plan. 36ME -PE

4P.04312

St 5 - Activated silica dosing 

plant RW00907/12

Mathosi Engineering 

Services 36,510,281 3,043,509 33,466,77227-Mar-2015 15-Feb-2018

Budget 8.3% spent and within Plan. 

Progress within plan. 36ME -PE

5P.03552

St5 - Lime handling & slaker 

dosing plan RW00903/12 BR - PCISA Consortuim  118,854,836 68,180,435 50,674,40110-Mar-2015 28-Jul-2018

Budget 57% spent and within plan. 

Progress within plan. 9

9ME and 7ME-

PE

6P.04309 St5 Chlorine disinfection plantRW00904/12

LED Engineering/HT 

Peletona Joint Venture 44,198,106 7,292,815 36,905,29010-Mar-2015 28-Feb-2018 Budget 17% spent and within plan. 7ME

7P.03551

St5 - New Sedimentation 

System RW00836/12

ZB Consortium Joint 

Venture 473,040,311 309,791,389163,248,922 2-Jun-2015 30-Jul-2018 Budget 90.75% spent and within plan. 39CE

8P.03550 St5 - New Filter house 5 RW00812/12

Superway Construction 

(Pty) Ltd 552,118,653 229,343,609322,775,044 2-Jun-2015 28-Feb-2019

Budget 41% spent and slightly behind 

plan. Progress about 3 months behind 

plan due to ground conditions. 

Contractor working to catchup plan. 28CE-PE

9P.03549 St5 - New Engine room - 5 A/B RW00920/12 Fast Move Electrical 429,983,124 161,687,807268,295,317 2-Jun-2015 28-Feb-2019

Budget 38% spent and behind plan. 

Progress 4 months behind plan. 

Contractor has submitted a catchup 

plan.  2

8CE-PE and 

9ME-PE 

10P.03553

Power Supply for entire 

Station 5 RW00964/13 

Mathosi Engineering 

Services 123,114,693 8,917,807114,196,88531-Mar-2016 1-Dec-2018

Budget 7% spent and witin plan. 

Progress within plan. 17EP -PE

11P.03555

Pipelines in Station (Raw 

water piping, Overflow and 

Delivery pipelines) 

RW01252/15

Not yet awarded

Not yet awarded N/A N/A N/A 28-Feb-2019

The work will be awarded by 

September 2017. N/A

Not yet 

awarded
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