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NATIONAL ASSEMBLY

FOR WRITTEN REPLY

QUESTION NO 2155

DATE OF PUBLICATION IN INTERNAL QUESTION PAPER:  14 OCTOBER 2016
(INTERNAL QUESTION PAPER NO. 30)

2155.	Mr L J Basson (DA) to ask the Minister of Water and Sanitation:
With reference to 16 completed contracts regarding the progress of Phase II of the Lesotho Highlands Water Scheme, what is, in each case, the (a) nature of the work completed, (b) particulars of the parties to the contract, (c) date the contract was entered into, (d) date the work was completed and (e) total amount (i) paid and/or (ii) still payable in terms of the contract								NW2475E
---00O00---

REPLY:
Refer to Annexure A regarding progress of the 16 completed contracts of Phase II of the Lesotho Highlands Water Scheme. 
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Annexure A

	 
Contract #
	Description
	Company
	Date of Award
	Date
completed
	Contract price (Rand)
	Cost
at completion (Rand)

	Water Transfer Awarded Contracts :  Completed
	 
	 
	 
	 

	2222A-C
	Interim PMU-
	JB Barry and Partners (Ireland)
	12-Aug-11
	Jan-14
	19 459 612
	19 459 612

	
	
	
	
	
	
	

	2222D
	Interim PMU-
	Dr S Turner - Individual Service Contract
	12-Aug-11
	Jan-14
	4 295 015
	4 295 015

	4002
	Construction of Access Road to Polihali Weir
	MOPS Civil Contractors Pty Ltd             (- Lesotho company) 
	Nov-11
	31-Mar-12
	4 136 254
	4 136 254

	4001
	Construction of Polihali Downstream Weir
	LSP Construction (Lesotho company)
	14-May-12
	17-Oct-13
	21 714 123
	21 686 529

	4014
	Tlokoeng Housing Renovations
	LSP Construction
	Jan-14
	Mar-14
	1 171 385
	1 171 385

	3000
	Design and Supervision of PolihaliWeir
	AECOM and sub consultants
	07-Dec-10
	Oct-13
	2 492 652
	2 493 236

	3003
	LidarSurvey1
	CK Aerial Surveys
	12-Jun-12
	31-Mar-13
	1 771 250
	1 771 250

	3011
	LidarSurvey2
	CK Aerial Surveys
	12-Jun-12
	30-Sep-13
	514 298
	514 298

	3017
	Demarcation of Reservoir Boundary
	Maleka, Ntsihlehle, Putsoa ( MNP)
	May-14
	30-Nov-15
	7 950 100
	8 215 930

	6001
	Baseline Study-Water Quality and IFR
	Institute of Natural Resources
	14-Jan-13
	31-Aug-14
	9 206 025
	9 225 230

	6002
	Baseline Study - Biological, Archeological & Heritage
	Coastal and Environmental Services (CES)
	27-Nov-12
	31-Mar-14
	2 599 230
	2 599 230

	6008
	Baseline Study - Public Health
	NonyanaHoohlo and Associates
	Dec-13
	09-Jul-15
	6 740 575
	6 045 475

	6000
	Baseline Study - Socio-Economic
	Coastal and Environmental Services (CES)
	27-Nov-12
	Oct-14
	4 817 998
	6 167 998

	6000
	Baseline Study-Socio-Economic
	LHDA Inhouse
	Inhouse
	Dec-14
	1 480
	1 480

	6031
	Re-configuration of socio-economic database
	GK Consulting 
	Jan-16
	Feb-16
	91 256
	91 256

	9006
	Financing Strategy Consultant
	Delloitte&Touche
	Sep-14
	Mar-15
	1 335 907
	1 335 907

	 
	TOTAL
	 
	 
	88 297 160
	89 210 085
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