
National Assembly
Question Number: 2487
Mr M S F de Freitas (DA) to ask the Minister of Transport:
With reference to the reply to question 673 on 23 April 2018 regarding already built infrastructure to date, (a) what infrastructure has already been built, (b) by what date was each completed in each instance, (c) what were the set completion dates against planned dates, (d) what monitoring mechanisms took place in each instance and (e) what (i) did each monitoring report indicate in respect of each location and (ii) were the deficiencies identified?							
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REPLY:
[bookmark: _GoBack](a) what infrastructure has already been built, (b) by what date was each completed in each instance, (c) what were the set completion dates against planned dates, (d) what monitoring mechanisms took place in each instance and (e) what (i) did each monitoring report indicate in respect of each location and (ii) were the deficiencies identified?

	
Plans/
Programme
	
Region
	a)
Key Milestones
	c)
Projected Completion Date
	b)
Completion date
	d)
Monitoring Mechanism Applied
	e) i)
Results of monitoring report
	e) ii)
Deficiencies identified

	Re-Signalling Programme
	KwaZulu/Natal (KZN)
	
	07 Dec 2021
	
	
	
	

	
	
	Phase 1: Pinetown line
	Phase 1B - 15 Sept 2018
	Phase 1A – 17 Dec 2017
	Project Progress meetings;
	December 2017 -  commissioned
	

	
	Western Cape (WC)
	
	30 Jan 2020
	
	
	
	

	
	
	Phase 1.2: Wynberg – Simonstown, Crawford – Diep River
	30 Apr 2018
	30 Apr 2018
	Project Progress Meeting; Monthly report;
	April 2018 commissioned except Simonstown that is delayed to Sep 2018
	Theft and Vandalism is largely destabilizing the implementation

	
	
	Phase 1.3: Salt River - Kenilworth
	18 Mar 2018
	

2 Jul 2018
	Project Progress Meeting; Monthly report;
	July 2018 commissioned
	Illegal encroachment into the Rail reserve. Security challenges prohibited to work on the central lines.

	
	Gauteng
	
	28 Feb 2021
	
	
	
	

	
	
	Gauteng Nerve Centre (GNC)
	22 May 2015
	30 Nov 2015
	Project Progress meetings;
	Commissioned

	

	
	
	Phase 1: Midway – Residentia
	15 May 2015
	31 Mar 2016
	Project Progress Meeting; Monthly report
	Commissioned

	

	
	
	Phase 2: Kaalfontein – Leralla, Olifantsfontein – Irene
	03 Dec 2015
	28 Nov 2016
	Project Progress meetings;
	Commissioned

	

	
	
	Phase 3: Randfontein – Roodepoort
	05 Mar 2016
	15 May 2017
	Project Progress Meeting; Monthly report
	Commissioned

	

	
	
	
Phase 4: Boksburg East – Springs, Daveyton – Alliance
	11 May 2016
	15 Dec 2017
	Project Progress Meeting; Monthly report
	Commissioned

	

	
	
	Phase 5: George Goch – Geldenhuys, Benrose – Kaserne West, Booysens – Crown
	3 Apr 2018
	
26 Jan 2018
	Project Progress Meeting; Monthly report
	BOY – CRN:
09 Dec 2018
Remainder January 2018 commissioned
	

	Depot Modernisation
Wolmerton
	Gauteng North
	Phase 1 complete
Phase 2 in testing & commissioning scheduled for completion by end March 2018

	31 Mar 2018





	
30 Jun 2018
	Project Progress Meeting
	Practical Completion certificate issued
	Holistic planning for depot cannot be achieved if done in parts. Holistic plan for entire depot’s services will be done in Phase 3 Turnkey project. 



