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3271.	Ms N I Tarabella Marchesi (DA) to ask the Minister of Basic Education:
(a) What number of implementing agents have managed the construction of schools through the Accelerated Schools Infrastructure Delivery Initiative since its inception in 2011 and (b)(i) what is the name of each implementing agent, (ii) what number of school construction projects did each agent implement, (iii) what is the completion record of each implementing agent and (iv) have any of the implementing agents been the cause of irregular expenditure?						NW3603E

RESPONSE 
(a) and (b) (i), (ii) and (iii)
	Province
	Allocated Schools
	Total Completed  Per Province Per IA
	% Completion

	EC
	 
	 
	 

	Development Bank South of Africa  EC
	99
	91
	92%

	Development Bank South of Africa   EC
	15
	 
	 

	Independent Development Trust EC
	48
	12
	25%

	Independent Development Trust EC
	-9
	 
	 

	COEGA
	25
	21
	84%

	COEGA
	5
	 
	 

	EC Department of Public Works
	16
	12
	75%

	National Department of Public Works
	36
	0
	0%

	National Department of Public Works
	-11
	 
	 

	Sub - EC
	224
	136
	61%

	FS
	 
	 
	 

	Development Bank South of Africa  FS
	11
	8
	73%

	Development Bank South of Africa  FS
	8
	 
	 

	Independent Development Trust FS
	10
	4
	40%

	Independent Development Trust FS
	-4
	 
	 

	FS DoE
	9
	0
	0%

	FS DoE
	-4
	 
	 

	Sub - FS
	30
	12
	40%

	KZN
	 
	 
	 

	Adopt-a-School Foundation
	3
	0
	0%

	Sub - KZN
	3
	0
	0%

	LP
	 
	 
	 

	Development Bank South of Africa  
	3
	3
	100%

	Sub - LP
	3
	3
	100%

	MP
	 
	 
	 

	Development Bank South of Africa  
	5
	5
	100%

	Sub - MP
	5
	5
	100%

	NW
	 
	 
	 

	Development Bank South of Africa  
	2
	2
	100%

	Sub - NW
	2
	2
	100%

	NC
	 
	 
	 

	Development Bank South of Africa  
	1
	1
	100%

	Sub - NC
	1
	1
	100%

	WC
	25
	25
	100%

	Sub - WCED
	25
	25
	100%

	TOTAL
	 
	184
	 


     *	Note: The yellow cells on the attached Annexure show the number of projects that were taken away from IAs, preceded by a minus, for poor performance or capacity constraints and the number of projects consequently given to performing agents. 

(iv) Irregular expenditure has occurred for a variety of reasons by all implementing agents. 











 








