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Question Number: 673

673.	Mr M S F de Freitas (DA) to ask the Minister of Transport:
What are the (a) plans, (b) time frames, (c) deadlines, (d) milestones in each province and (e) monitoring mechanisms with regard to the new rail infrastructure and its integration onto the existing rail infrastructure and network?		NW747E

Resonse
Please see attached Annexure.



Response
Key programmes on the rail infrastructure network is reflected in the table below. All of these projects are multi-year projects and dates indicated on current projects are as per contracts. 
	a) 
Plans/Programme
	
Region
	d)
Key Milestones
	b &c)
Projected Completion Date
	e)
Monitoring Mechanism

	Re-Signalling Programme
	KwaZulu/Natal (KZN)
	
	25 Jun 2021
	Project Progress meetings;
Monthly report;
APP;
Quarterly Report DOT

	
	
	Phase 1: Pinetown line
	20 Jul 2018
	

	
	
	Phase 2: New Rossborough Centralised Traffic Control Centre (CTC)
	16 May 2019
	

	
	
	Phase 3A: Kwa Mashu to Temple
	30 Nov 2018
	

	
	
	Phase 3B: Avoca to Springfield
	27 May 2020
	

	
	
	Phase 4: Umlazi to Umbogintwini
	23 Sep 2019
	

	
	
	Phase 5: Clairwood to Crossmoor
	05 Jun 2020
	

	
	
	Phase 6: Berea to Congella
	15 Oct 2020
	

	
	
	Phase 7: Durban station
	11 May 2021
	

	
	Western Cape (WC)
	
	30 Jun 2020
	Project Progress Meeting ; Monthly report;
APP
Quarterly report to DOT

	
	
	Regional Monitoring and Train Control Centre (RM&TCC)
	30 June 2018
	

	
	
	Phase 1.2: Wynberg – Simonstown, Crawford – Diep River
	30 Apr 2018
	

	
	
	Phase 1.4: Koeberg – Maitland - Hazendal
	31 May 2018
	

	
	
	Phase 1.3: Salt River - Kenilworth
	31 Jul 2018
	

	
	
	Phase 3.1: Cape Town - Woodstock (South)
	30 Sep 2018
	

	
	
	Phase 3.2: Cape Town - Woodstock (North)
	31 Oct 2018
	

	
	
	Phase 2.3: Esplanade - Ysterplaat
	31 Jan 2019
	

	
	
	Phase 1.1: Philippi - Kaptiensklip, Chris Hani
	28 Feb 2020
	

	
	
	Phase 2.2: Woltemade – Parow
	31 Mar 2020
	

	
	
	Phase 2.1: Langa - Nyanga, Bontheuwel – Sarepta
	30 Apr 2020
	

	
	
	Phase 4.1: Tygerberg – Bellville
	31 May 2020
	

	
	
	Phase 4.2: Kuils River - Strand, Eerste River - Muldersvlei
	30 Jun 2020
	

	
	Gauteng
	
	28 Feb 2021
	Project Progress meetings;
Monthly report;
APP;
Quarterly Report DOT

	
	
	Gauteng Nerve Centre (GNC)
	Apr 2016 - Completed
	

	
	
	Phase 1: Midway – Residentia
	31 Mar 2016 – Completed
	

	
	
	Phase 2: Kaalfontein – Leralla, Olifantsfontein – Irene
	28 Nov 2016 – Completed
	

	
	
	Phase 3: Randfontein – Roodepoort
	15 May 2017 – Completed
	

	
	
	Phase 4: Boksburg East – Springs, Daveyton – Alliance
	15 Dec 2017 – Completed
	

	
	
	Phase 5: George Goch – Geldenhuys, Benrose – Kaserne West, Booysens – Crown
	03 Apr 2018
	

	
	
	Phase 6: Rissik – Koedoespoort – Eerste Fabrieke
	15 Dec 2019
	

	
	
	Phase 7: Jeppe – Johannesburg – Braamfontein
	25 Sep 2018
	

	
	
	Phase 8: Centurion – Pretoria, Mitchell Street – Saulsville
	07 Jan 2019
	

	
	
	Phase 9: Kempton Park – Knights
	11 Mar 2019
	

	
	
	Phase 10: Langlaagte – Florida, Croesus
	20 May 2019
	

	
	
	Phase 11: New Canada – Naledi, Orlando – Kliptown
	14 Oct 2019
	

	
	
	Phase 12: Hercules – Belle Ombre, Capital Park East and West, Pretoria North – Mabopane, Rosslyn
	23 Jun 2020
	

	
	
	Phase 13: De Wildt
	06 Jul 2020
	

	
	
	Phase 14: Driehoek – Germiston, Angelo – Oosrand, Kutalo – Elsburg – Kwesine, India
	01 Feb 2021
	

	Blue Downs Rail Extension
	Western Cape: Cape Town
	Preliminary Design and EIA
Detail Design
Construction
Operations
Aim to commence Preliminary Design in 2018/19, thereafter timeframes can be confirmed with greater accuracy.
Allow for 4-6 month procurement process for phases leading up to Operations
	12 – 15 months
6 months
24 – 30 months

	Programme Management office

Cape Town Intermodal Planning Committee

	Depot Modernisation
Wolmerton
	Gauteng North
	Phase 1 complete
Phase 2 in testing & commissioning scheduled for completion by end March 2018
Phase 3 Consultants appointed
Designs complete
Contractor appointed
All construction complete
	


February 2019
February 2020
November 2021
March 2026
	

	Depot Modernisation
Braamfontein
	Gauteng South
	Will be done in phases
Phase 1 awaiting appointment of contractor by PRASA Board.  12 month design and construction period envisaged
Phase 2
Consultants appointed
Designs complete
Contractor appointed
All construction complete
	



June 2019
March 2020
December 2021
June 2024
	Project Progress meetings;
PRASA Tech Management Committee;
Monthly report;
APP;
Quarterly Report DOT

	Depot Modernisation
Salt River
	Western Cape
	Will be done in Phases
Phase 1 will be advertised by June 2018 and construction will be complete by June 2021
Phase 2
Consultants appointed
Designs complete
Contractor appointed
All construction complete
	



December 2019
December 2020
December 2021
June 2025
	PRASA Tech Management Committee;
Monthly Report;
APP
Quarterly Report DOT

	Depot Modernisation
Durban Yard and Springfield
	KZN
	Consultants appointed
Designs complete
Contractor appointed
All construction complete
	January 2019
January 2020
November 2021
March 2026
	PRASA Tech Management Committee;
Monthly Report;
APP
Quarterly Report DOT



	
