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ANNEXLURE A

REPORT ON CAPITAL PROJECTS - 2007-2008 | DATE: APRIL 2008
MSUK 2007/2008 STATUS QUO - GENERAL
E E e PROJECT COST FR;.IEG’T EXPENDITURE
= = z (] g
El & = E a 'E: & g & E g & g
PROJECT NAME 5 g 3 g e 2 % s E : : g
H E &9 : TR E 3 iF
g £ pE B8 | i 8d | ¢ s | EE | g5 +
1 = =]
8 £3 8 Z3E3e g6s | €| E | & | BB | 85 | 8% | 3 P
MSLKALIGWA
Consiruction of roads and slormwealer al MT Zondo
|Moongwane streal, YW Hon RIMPYIFY 2 HOTI0B Cuantra Consulting |Conalruction 42008 awailing national G T40000| 58317833 1452264 121013.4 E14880.75 E_Hb B3%
Cansiructon of roads and starmmweater at MT Zondo
varicus sraels i town R/MPTBONOTION Quanira Consuling |Construction 1062007 | 21/08:2007 G0 1500000 1228280.3) 2168017 180533 8) 1023500 58% BB
Racammision of kwazanels fire slalion iESJMP.BMIﬂB Kueazi w3 11662007 {1451 1/2007 15 1400000) 1235534 2] 1644655 EEBE 9635265 0% T%
Lipprade of debrun watar nebaork WUMPIT YT HOTIOR Hwazi vl Wdan Construclion 162007 |Awaiing dwaf 40 A000000] 253TEG4 3) 4621358 4 0.02 16151848.9 8% 54%
imuullalbn al slresis light &t msukaligwa LIMPR2TT 407108 Fuls Engnears Zamori Enginears 1GE200T (21082007 T8 1600000] 1384675 4| 1BEI28.2| 1130817 58 1213831 .4 5% T |
Rahabibtation ol sosihaizen streal al armeky
chid |RAAPHOD0E07 Lekwa Consulling  |Labalifssayumba oe 18072008 251072006 45 3420000 2EA0MTO| S01064.2] E74815.94 1252407 .9 17% aT%
Consiruclion of abution biock and fencing al
lban cemalry CEMPZ7T81/07/08 1162007 | 210852007 34 1300000 1083000 2306954.3 Z_EZ'IH.EF 4101 ﬂ.‘s 16% 12%
Upgrading of varous parks &l msukaligwa
municipality CEMIP2TA207108 11612007 | 21082007 55 A50000] 30433333 5554668 182337.74) 2337151 11% 52%
48 13410000 3048199,61] S844146.57 26% 51%
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HOUSING SECTION ANNEXURE B
REPORT FOR THE PERIOD: MARCH 2007 TO FEBRUARY 2008
OBJECTIVE per | PLANNED PLANNED ACTUAL ACTUAL EXPENDITURE
program) OUTPUT BUDGET OUTPUT EXPENDITURE IN TERMS OF
PERCENTAGE
Kwazanele ext :4 | 420 units RS9 702 000.00 | 410 completed | R9471 000.00 97.62%
(CBIS)
Silidile ext :2 500 units R11 550 000.00 | 307 completed |+-R 7 220 000.00 62.51%
(CBIS) & occupied
Ermelo EXT 32 500 units RS9 000 000.00 | 420 Completed | R7 560 000.00 84%
(Project Links) and occupied
Ermelo ext 33 1000 units R23 100 000.00 | 620 Completed |R 13 161 100.00 56.97%
(Project Links)
Wesselton ext 5 | 539 Units R9702 000.00 380 Completed | R 6 865 280.00 70.76%
(Project Links)
Ermelo ext 34 661 Infrastructure
(Project Links) development
taking place
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Davel 300 R8400 000.00 | 120 Completed | R3 360 000.00 40%
(Project Links)

Wesselton ext:4 | 25 R575 500.00 21 Completed R485 100.00 84.29%
Wesselton ext. 6 | 25 R575 500.00 10 Completed R230 200.00 40%
Warburton 420 R9702 000.00 | 219 Completed | R5 082 000.00 §2.38%
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