ADDENDUM C TO THE PRESENTATION ON THE COMPREHENSIVE RURAL DEVELOPMENT PROGRAMME: INSTITUTIONAL ARRANGEMENTS

Progress Implementation Report: Muyexe
	TASKS
	ACTIVITIES
	COMMUNITY NEED ADDRESSED
	RESP.

INSTIT.
	 BUDGET
	 COMPLETION TARGET DATE
	PROGRESS

(General)
	SOCIAL IMPACT (Jobs created etc)

	
	
	
	
	Budget Committed
	Expenditure to Date + %
	
	
	

	1. AGRARIAN TRANSFORMATION



	Preliminary Survey
	Collection of data on agricultural activities status
	Planning Agric  development
	Local District Authority (LDA)
	No budget required
	
	Ongoing
	Data collected, analysis is underway (80% complete)
	

	Soil Suitability Analysis 


	· Identification of soil types at potential areas of development

· Soil sampling
	Food Security
	LDA
	No budget required
	
	Done
	Soil analysis results available
	

	Arable Lands
	· Fencing of  16 km  (9 Strand)


	Fencing for agric development


	LDA
	R 1 133 931.69
	
	February 2010
	Submitted quotation to DRDLR for funding
	· 

	Grazing Lands
	· Repairing of 12 km fence (6 Strand)

· Buffer Zone Fence (17 km ( 9 strand fence)

· Sitting, drilling and testing of borehole
	Fencing for agric development
	LDA
	R 612 992.64

R 1 197 820.24

R 82 000.00
	
	February 2010

March 2010

December 2009
	· Submitted quotation to DRDLR for funding

· Refining initial plan to suit community additional requirements
	· 

	Eradication of Animal Disease
	· Control of foot and mouth disease
	Animal Diseases
	LDA
	· 
	
	· Ongoing
	· Ongoing control of animal foot and mouth disease
	· 

	Provision of Agricultural Support 
	·  Supply of 6 X 500 g spinach, 2X500g cabbage, 1X 50kg 2:3:2(22) fertilizers,1X50kg KAN fertilizers
	Food Security
	LDA
	R 5 000.00
	
	Done
	· Delivered o Muyexe primary school
	· 

	Establishment of Household gardens
	Evaluated 500 households for agricultural backyard gardens
	Feasibility for agric development
	LDA
	Personnel expenditure and travelling
	
	October
	300 household evaluated
	· 

	Revitilisation of Macena Garden
	· Fencing of  1.6 km
·  Testing of the borehole

· Installation of a Pump & Construction of concrete pumphouse

· Electrification of pumphouse & Garden

· Irrigation System Installation
· Construction of Packhouse

· Construction Ablution blocks

· Purchase of a Tractor

· Purchase of Disc  Plough
· Purchase of Trailer
· Purchase of Rotivator
· Purchase of Boom Spray
· Purchase of disc harrow
	Food Security
	LDA
	R 266 22.25

R 44 000.00

R 336 18.01

R 150 000

R 1533 330.44

R 391 000

R 170 000

R 476 520

R 27 800

R 65 000

R 82 000

Awaiting quotation

Awaiting quotation
	
	October

August

October

November

September

October

October

August

August

August

August

August (07/08/2009)

August (07/08/2009)
	· Submitted quotation to Department of Rural Development and Land Reform (DRDLR)  for funding

· Department of Water & Environmental Affairs ready to do the test       ( borehole H14-0454)

· Submitted quotation to DRDLR for funding for all

Requisition of quotation

Requisition of quotation
	· 

	Revitalization of Manganyi garden
	· Fencing of 6 ha garden

· Jojo tank with Stand

· 07 LDPE Pipe Class (25mm X 100mm)
	Food security
	LDA
	R 160 215.83

R 40 185.00

R 2 886.66
	
	November

November

September
	· Funding available at DRDLR. LDA to submit quotations
	

	Fencing of household Gardens
	Fencing 0f the first 300 homes at the rate of one erf (1000 sqm) a day


	Food security
	
	R4 607034
	
	30 Nov 2009
	Fencing completed 7th Aug 09 on 10 households visited during Ministerial visit.
	

	2. RURAL DEVELOPMENT

	Water Supply
	Assessment of ground water availability at Muyexe and surrounding villages.
	Water
	DWEA
	( Done internally)
	
	Complete
	Information on ground water availability done in 36 boreholes within the villages around Muyexe, 11  of the  36 boreholes are at Muyexe Village
	· 

	Water Quality
	Assessment of Water quality  
	Water
	DWEA
	 (Done internally)
	
	Complete
	39 Boreholes tested and analysed for chemical & bacteriological analyses, and the water may have chronic effect due to high Nitrate content. 
	· 

	 Water for schools
	Survey for Water supply 
	Water
	DWEA
	(Done internally)
	
	Completed
	The Water supply  survey  completed and enough water is available at the schools
	· 

	Delivery of basic services (water)
	· Testing of 19 boreholes

· Installation of PRV (Pressure Reducing Valve on the Bulk supply pipeline next to Mahlava) 

· Linking of Mahlava old supply system and new in order to regulate usage.

· Investigation of the current water reticulation system for upgrading.

· Equipping of borehole (next to dipping tank) with a hand pump.

· Installation of water storage tanks for tinkering purposes 
	Water
	Mopani District Municipality
	R5  000 000

R20 000

R15 000


	0%

100%


	21/08/2009

21/08/2009

19/08/2009

14/08/2009

14/08/2009

31/07/2009


	10%

0%

0%

50%

0%

Installation of water tanks has been completed
	· 

	
	· Erection 0f jojo tanks for water harvesting during rainy season at 17 households and ECD center
	Water
	Greater Giyani Local Municipality in partnership with Independent Dev.Trust
	R594,000
	R100,000
	Sept 2009
	Contractor on site
	· 18

	Upgrading of Roads
	· Repair existing fence along the road

· Install road signs

· Maintain & upgrade drainage structures

· Spot re-gravelling on the eroded structures
	Roads
	Dept. of Roads and Transport
	R1 900 000
	
	4 months from the date the contractor is on site
	· Inspection of road D3799 that runs through Muyexe conducted


	· 

	350 Housing Units
	· Beneficiary Administration and social facilitation

· EIA

· Geo – technical report

· Consumer Education

· Construction of Houses
	Housing
	Dept. Local Govt & Housing
	R300,500

R 490,000

R 332,500

R20, 000

R 19 100,000


	Nil

Nil

Nil

Nil

Nil
	30 Oct 2009

30 Oct 2009

30 Oct 2009

March 2010

March 2011
	· Beneficiary list available
	

	Schools Sanitation
	Sanitation (ablution blocks)  to 2 schools
	Sanitation
	DWEA
	R 1,600,000
	To pay on completion.


	12/08/2009
	All Blocks construction works are at its advanced stage of completion and planned to be complete by 07/08/2009. Roofing on 3 blocks at the high school has started.
	25 local jobs created (14 male, 11 Female)

10 permanent  jobs created (2 Male & 8 Female)

	Health & Hygiene awareness
	H&H at schools and House Hold level
	Sanitation
	DWEA / Dept. of Housing/ Community Devt. Workers
	Done internally
	
	14th Aug 2009
	Health & Hygiene conducted at the 2 schools and 500 households visited at Muyexe.
	

	Establish client orientated clinic
	· Full time professional  nurse to operate at the visiting point eight hourly and five days per week 


	Clinic
	Depart. of Health and Social Devt.
	
	
	16th July 2009
	Nurse is onsite


	

	Establish Mass Participation Hub
	· Mobilise community into various sporting codes:  football, netball, basketball, handball, volleyball and dibeke

· Appoint hub co-ordinator and four activity co-ordinators
	Recreation
	Dept. Sport & Arts & Culture (DSAC)
	0

R 8400 per month
	0
	End of September 2009

Stipends to start end of September 2009
	The site for playing football identified and graded.

Volunteers and target group of participants have been identified.

Posts to be advertised.
	· 

	Mass Participation in Schools
	· Organise learners of the two schools in Muyexe into participating in the School Sport Mass Participation Programme

· Hand-over of apparel and kit to schools
	Recreation
	DSAC
	R 1500


	R 1500
	Ongoing

Done


	Inter-school games organized for August

Courtesy of Transnet Foundation the Premier of Limpopo handed over the kits
	

	Recreation: Sport for the elderly
	· Identify participants

· Handing over of apparel & kit
	Recreation
	DSAC
	R 50 000

R100 000
	R 0.00

R0.00
	7th August 2009

Before 17th August 2009 to allow for participation on President’s visit
	· Liaison with community volunteers done

· Quotations being sought.


	

	Club Development
	· Sporting codes to be identified and training provided for coaches and participants
	Recreation
	DSAC
	R 300 000
	R 0.00
	Ongoing
	Volleyball identified for Muyexe.

Two people to undergo capacity training for coaching and refereeing on 14 – 16 September 2009.
	· 

	Identify cultural groups and artists within Muyexe
	· Identify groups and individuals and list in the DSAC data base.

· Training & capacity building.
	Recreation
	DSAC
	R 0.00
	R 0.00
	Ongoing
	Ongoing
	· 

	Establishment of integrated sports centre
	· 
	Sports centre
	GGM
	R4,4m
	
	March 2010
	Site identified and tenders will be advertised soon
	· 

	Early Childhood Development Centre (ECD)
	· Provide and erect a Jungle Gym

· Build one additional Creche
	ECD
	Department of Education: ECD

Dept Health and Soc. Dev.
	R1 500 000
	
	End Aug 2009


	Chief has identified a site for the erection of the crèche
	· 

	Establishment of  Thusong service centre
	· Construction of Thusong service centre
	
	GGM in partnership with IDT
	R10 mil
	500,000
	Sept. 2009
	Contractor on site
	· 08

	Satellite police Station
	· Conduct feasibility study

· Establish sector policing

· Establish Contact Point

· Provision/erection of a satellite police station 

· Launch neighbourhood watch and  safer schools projects

· Conduct crime awareness campaign

· Provision of Gr-12 training
	
	SAPS
	· 
	
	31july2009

31 July2009

31July2009

August 2010

August 2009

11August 2009


	- Feasibility study has been conducted.

- Sector Manager appointed and introduced to the local structure , sector policing is in place

- Site secured for contact point/Satellite police station

- Safer schools will be rolled out to schools in the vicinity and the schools are identified.

- Door-to –door policing campaign was conducted on 18July2009 and the other crime awareness campaign is scheduled for 11 August 2009.
	

	Business Development
	· Business profiling 

· Business registration

· Business plan development

· Facilitation of access to finance

· Business linkage and access to market

· Business mentoring
	
	LIBSA
	R20 000

R30 000

R20 000

R20 000

R25 000

R15 000
	· 40%

· 30%

· 10%

· 10%

· 0%

· 0%
	24 July 2009

End Aug 2009

End Sept 2009

End Sept 2009

End Nov 2009

End Dec 2009
	· 5 businesses profiled 

· 2 enterprises registered as cooperatives; (Pfunanani brick manufacturing and Macena garden)

· Business plan for Pfunanani brick manufacturing and Mhaka trading have been developed

· Pfunanani brick manufacturing assisted with grant funding of R300 000 from DTI. R240 000 approved by DTI
	· 

	Skills Development Programme
	Training of  6 Projects at Muyexe Community
	Skills and Youth Development
	Depart. of Labour
	R 530 423


	
	April 2010
	Finalizing the skills audit of the beneficiaries
	· 

	
	Provision of Gr-12 training
	
	SAPS
	
	
	
	- 20 slots guaranteed by Manyeleti Youth Academy for Muyexe

- HOD for Safety, Security and Liaison negotiating more slots

- Training to commence end of August 2009
	· 

	
	· Recruitment of the youth to join SANDF and Reserves

· Military Skills Development System (MSDS) selection
	
	SANDF
	
	
	31 January 2010
	- 11 Candidates invited for the interviews.

- 8 candidates passed the psychometric test and completed the medical tests, waiting for feedback from the National Office
	· 

	3. LAND REFORM

	Fast tracking outstanding land claims
	· Finalizing claimant verification

· Finalising the restitution option in consultation with SANParks and DWEA

· Settlement

· Post settlement
	
	DRDLR

(RLCC)
	The budget will be advised by the finalization of restitution option
	
	End Sept 2009

End Sept 2009

End Mar 2010

End Mar 2011
	· The claim researched

· Gazetted

· Stakeholders meeting

· Survey and Mapping done

· Options workshop conducted
	

	Provision of security of tenure
	· Consultation with the community

· Surveying

· Vesting of the property

· Implementation of Communal Land Rights Act (CLARA)


	
	DRDLR

(PLRO)
	In house


	
	Oct 2009

Nov 2009

Upon implementation of CLARA
	
	

	4.OTHER  COMMUNITY INTERVENTIONS – ATTACH DETAILS OF BENEFICIARIES



	Provision and administration of social grants
	· Application intake

· Capturing and approval

· Payment of grants

· monitoring
	
	SASSA
	Old Age=R1010-00

Disability Grant=R1010-00

War Veteran=R1030

Foster Child grant=R680-00

Care Dependency=R1010-00

Child Support =R240-00

Grant-in –aid=R240-00

Social Relief of Distress
	
	Ongoing  


	· 3 Old age applications

· 7 Child Support grant  applications

· SASSA participated on the 67min project intended to celebrate Madiba’s birthday on the 16th of July 2009

· Participated on the SAPS crime awareness campaign on the 18th of July 2009

· Workshop on qualifying criteria was conducted to task team for  social services on the 21st of July 2009 

· 306 beneficiaries were paid on the 22nd of July 2009

· Mobile services rendered on the 24th of July 2009 during Cabinet visit
	

	Provision of ID documents and Birth Certificates
	· To identify all persons without IDs and birth certificates


	
	HOME AFFAIRS
	· 
	
	
	· Received 74 applications for IDs and busy processing
	· 


1

