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Eastern Cape 83 139 482 000 R        209 211 000 R       43 368 000 R         404 742 083 R     

Free State 15 2 807 000 R            1 819 000 R           25 000 R                4 651 015 R         

KwaZulu Natal 31 54 742 000 R          109 207 000 R       40 775 000 R         204 724 031 R     

Limpopo 14 25 684 000 R          15 093 000 R         27 314 000 R         68 091 014 R       

Mpumalanga 28 15 729 000 R          7 272 000 R           38 585 000 R         61 586 028 R       

North West 52 11 272 000 R          54 525 000 R         64 829 000 R         130 626 052 R     

Northern Cape 19 1 320 000 R            1 703 000 R           832 000 R              3 855 019 R         

Western Cape 2 278 000 R               2 309 000 R           15 481 000 R         18 068 002 R       

TOTAL 244 251 314 000 R     401 139 000 R    231 209 000 R    896 343 244 R  

No. 

Projects

PROVINCE
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1 Introduction

The Eradication of Mud Schools and Inappropriate school structures was adopted as a Presidential Lead Programme in 2007 and in the year, the IDT developed a concept paper for the eradication of mud schools nationally and initiated a programme to eradicate mud schools with funding of R150m.  The concept paper was subsequently utilised by the National Department of Public Works to develop a bid to the National Treasury for funding for this programme.  In the 2008 State of Nation address, the eradication of inappropriate schools structures was identified as a national priority and included as Project 9 of the 24 Apex Priorities.    

To give effect to the Mud Schools eradication priority, Cabinet approved R2.7 billion as an additional allocation to the Infrastructure Grant to Provinces (IGP) over the 2008/9 – 2010/11 MTEF period to address the eradication of mud schools and other inappropriate school structures.  The allocations to individual provinces, based on need, were confirmed in April 2008 following presentation to Joint MinMec (Departments of Education and Public Works).
2 Background

Quality education is a critical driver of South Africa’s socio-economic development and is emphasised in government policy frameworks such as the National Programme of Action and the Country’s MDGs.  Key to achieving quality education is the need to provide an appropriate and safe learning environment and currently in South Africa there is a substantial backlog in the suitable school structures as indicated in the following table:  
Table 1 – Unsafe School Structures (Department of Education NEIMS Report 2006)

	  
	Metal 
	Mud/Clay 
	Pre-Fabricated 
	Wood 
	Grand Total 

	Eastern Cape 
	495
	1,652
	864
	239
	3,250

	Free State 
	174
	9
	295
	22
	500

	Gauteng 
	191
	8
	525
	66
	790

	Kwa-Zulu Natal 
	315
	115
	454
	120
	1004

	Limpopo 
	522
	20
	177
	159
	878

	Mpumalanga 
	447
	40
	194
	73
	754

	Northern Cape 
	25
	-
	177
	4
	206

	North West 
	298
	15
	163
	17
	493

	Western Cape 
	33
	1
	581
	47
	662

	  Totals
	2,500
	1,860
	3,430
	747
	8,537


This is the latest information available from the Department of Education, which although somewhat outdated, still reflects the enormity of the challenge to achieve safe schools in South Africa.  
3 idt SCHOOLS INFRASTRUCTURE PROGRAMMES
IDT has contributed significantly to the implementation of school infrastructure projects over the last 4 years with some 1,324 school projects to a value of R2.106 Billion and 244 Mud Schools eradication projects at a value of R896.3 million.  The full details of IDTs contribution is summarised in the following two tables.

Table 2 – All IDT Schools Infrastructure Programmes
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Table 3 – IDT Mud Schools and Other Inappropriate Structures Programmes
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TOTAL

Eastern Cape 681 459 395 000 R   336 127 000 R   73 872 000 R     869 394 000 R      

Free State 15 2 807 000 R       1 819 000 R       25 000 R            4 651 000 R          

Gauteng 24 69 920 000 R     39 552 000 R     9 472 000 R       118 944 000 R      

KwaZulu Natal  647 97 863 000 R     324 835 000 R   505 347 000 R   928 045 000 R      

Limpopo 15 25 684 000 R     15 093 000 R     35 475 000 R     76 252 000 R        

Mpumalanga 113 40 670 000 R     52 218 000 R     71 109 000 R     163 997 000 R      

North West 52 11 272 000 R     54 525 000 R     64 829 000 R     130 626 000 R      

Northern Cape 19 1 320 000 R       1 703 000 R       832 000 R          3 855 000 R          

Western Cape 2 278 000 R          2 309 000 R       15 481 000 R     18 068 000 R        

TOTAL 1 568 709 209 000 R   828 181 000 R   776 442 000 R   2 313 832 000 R   

No. 

Projects

PROVINCE

EXPENDITURE ON ALL SCHOOLS


3.1 Eradication of Mud Schools and Other Inappropriate Schools Structures

3.1.1 Treasury-Funded R2.7billion Programme
The allocations to each Provincial Department of Education were re-confirmed by the National treasury on 30 January 2009 and are indicated in the following table:

Table 4: Additions to 2008 MTEF baseline
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(earmarked for Education)

2008/09 2009/10 2010/11 Total

Provinces R, 000 R, 000 R, 000 R, 000

 Eastern Cape 68 432 138 141 262 091 468 664

 Free State 1 830 26 801 77 355 105 986

 Gauteng 26 485 63 590 127 773 217 848

 KwaZulu-Natal119 323 212 078 366 987 698 388

 Limpopo 53 613 110 717 212 468 376 798

 Mpumalanga (4 952) 19 999 71 517 86 564

 Northern Cape (439) 17 197 52 742 69 500

 North West 78 827 119 695 182 979 381 501

 Western Cape 56 881 91 782 146 088 294 751

Total 400 000 800 000 1 500 000 2 700 000


The IDT was designated as the preferred Implementing Agency for the programmes by the Joint MinMec. In essence, this meant that every provincial DoE working with the provincial DPW, may appoint the IDT as their implementing agent if they needed roll-out capacity support. IDT has been engaged by 5 provinces to implement portfolios of the programme as indicated in the following table:
Table 6 – IDT Appointments


[image: image3.emf]KwaZulu-Natal 24 schools 134  116 

North West 18 schools 48  100 

Mpumalanga 19 schools 5  60 

Western Cape 1 school 2  22 

Limpopo 5 schools 25  53 

Total 67 schools 214  351 

Province Scope

IDT 
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R million
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Currently IDT has handed over 24 schools to the Department of Education under this programme and over 2100 job opportunities have been created.
3.2 IDT-Funded R150M Programme
The IDT-Funded Mud Schools Eradication programme (R150m) has implemented projects in 8 provinces based on provincial Departments of Education priorities.  To date 28 projects have been handed over to the various Departments of Education and over 1700 job opportunities created. 
To further assist the Department of Education in the provision of a holistic learning environment for learners, additional facilities have been provided to the schools beyond the normal scope of construction projects. School furniture has been provided at 14 of the schools, fully equipped IT laboratories installed at 7 schools and solar power systems including internal and external lighting and plug sockets at 2 schools that have no municipal supply.  In addition wastewater treatment plants have been installed at 4 schools to allow recycling of water for irrigation purposes.
3.3 Alternative Methods for Construction of Schools
The National Department of Public Works (NDPW) has appointed the IDT for implementation of an urgent programme for construction of schools in the Eastern Cape (EC) and North West provinces (NW) using alternative and sustainable methods. Currently 12 projects are being implemented, 10 in EC and 2 in NW.  The criteria for selection of alternative construction technologies is improvement in the following areas compared to conventional construction methods:
· Speed of construction

· Lower cost of construction

· Job creation potential

In addition the technologies must be environmentally sustainable and have specifications in line with SABS Standards as well as the Agreement South Africa certification.
The following technologies are currently being utilised in this programme:
· Lightweight steel frames covered with cement sheets;

· Soil-cement blocks (single-storey buildings only); and

· Light gauge steel structures clad with EPS and reinforced with a high strength plaster. 
The 12 schools benefiting from this initiative are all funded out of the NDPW Capital Works programme budget with an allocation of R110 million as part of the NDPW contribution to the national priority of eradicating mud and other inappropriate school structures. NDPW is also responding to the request by the Department of Co-operative Governance and Traditional Affairs (COGTA) for NDPW to assist in the restoration of infrastructure in schools that were victims of natural disasters in the recent past.
3.4 The NDoE Accelerated Schools Infrastructure Delivery Initiative (ASIDI)

The NDoE has been allocated R8.2 billion over the 2011/12 to 2013/14 MTEF period for the provision of schools infrastructure including mud and other inappropriate structures eradication and the provision of schools basic services infrastructure through the Schools Infrastructure Backlog Grant. Of the R8.2bn, R700m has been allocated to 2011/12, R2.3bn to 2012/13 and R5.2bn to 2013/14. The ASIDI outputs include the following:

· Eradication and replacement of 395 mud schools in the EC.

· 1307 schools provided with water and sanitation.

· 536 schools provided with sanitation.

· 1434 schools provided with electricity.
The overall ASIDI objective over the MTEF is to address the 2350 schools that need to be brought to basic safety functionality levels by 2014 and to replace all mud and other inappropriate schools structures by 2014. NDoE is already engaging NDPW with regard to the utilisation of the EPWP methodology in the programme. NDoE has determined that 60% (R420m) of the 2011/12 R700m allocation be utilised in the EC with the difference of 40% (R280m) utilised in other provinces for the provision of schools basic services infrastructure. NDoE has recently started talks with the IDT with regard to possible role in the implementation of the ASIDI.

4. ACCOUNTABILITY CHALLENGE IN THE ERADICATION OF MUD AND OTHER INAPPROPRIATE SCHOOL STRUCTURES PROGRAMME
Challenges experienced in the programme over the last 3 years include the following:

· Programme institutional arrangements do not facilitate effective accountability for the programme i.e. funds are allocated to provincial DoEs who have latitude as to who they can engage for the programme implementation whilst the NDPW is expected to account for the programme. In certain instances, even the provincial DPWs are not engaged or are engaged for only a portion of the programme.
· The NDoE has through the ASIDI programme assumed the role of executing authority for the eradication of mud and other inappropriate school structures programme. Whilst this may address possible concerns about the capacity of the provincial DoEs in managing the programme, it further compounds the challenge as to who is accountable for the programme.
· The designation of the IDT as a preferred implementing agent for the eradication of the mud and other inappropriate school structures programme in 2008 has not addressed the need for central co-ordination and reporting as some provinces have used other arrangements for the implementation of the programme that do not involve the IDT, or have split the programme among a number of implementing agencies.[image: image4.wmf]
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		PROVINCE						No. Projects		EXPENDITURE ON ALL SCHOOLS

				PROGRAMME		2007/2008				2008/2009		2009/2010		2010/2011				TOTAL

		EC		Full Service School (Support)										3,899,000

		EC		EC ECDC School Programme

		EC		EC Special School Programme										5,859,000

		EC		DOE Erad of Mud School EC		3,850,000				118,329,000		199,006,000		40,806,000

		EC		EC SCHOOL BUILDING PH3		345,508,000				317,216,000		126,428,000		19,238,000

		EC		EC Schoolblg Emergency School		6,979,000				2,697,000		488,000		1,508,000

		EC		EPWP-MUD SCHOOL STRUCTURE IN		8,588,000				2,816,000		2,737,000		755,000

		EC		Eradication of Mud School EC		243,000				18,337,000		7,468,000		1,807,000

		Eastern Cape		Eastern Cape		365,168,000		681		R    459,395,000		R    336,127,000		R    73,872,000		R    1,234,562,681		R    869,394,000

				MUD SCHOOLS		12,681,000				R    139,482,000		R    209,211,000		R    43,368,000		R    404,742,000		R    392,061,000

				OTHER		352,487,000				R    319,913,000		R    126,916,000		R    30,504,000		R    829,820,000		R    477,333,000

		FS		Eradication of Mud School FS						R    2,807,000		R    1,819,000		R    25,000				R    4,651,000

		Free State		Free State				15		R    2,807,000		R    1,819,000		R    25,000		R    4,651,015		R    4,651,000

				MUD SCHOOLS						R    2,807,000		R    1,819,000		R    25,000		R    4,651,000		R    4,651,000

				OTHER														R    - 0

		GP		Gauteng SchoolBuilding 2006 P1		253,714,000				R    69,920,000		R    39,552,000		R    9,472,000				R    118,944,000

		Gauteng				253,714,000		24		R    69,920,000		R    39,552,000		R    9,472,000		R    372,658,024		R    118,944,000

				MUD SCHOOLS														R    - 0

				OTHER														R    - 0

		KZN		KZN:Shools Water Sanitation		2,677,000				R    214,000		R    45,000						R    259,000

		KZN		Education Centress Infra Prog										R    1,553,000				R    1,553,000

		KZN		Full Service School (Support)								R    17,525,000		R    3,226,000				R    20,751,000

		KZN		KNZ Schoolbuilding Phase 5						R    26,159,000		R    142,535,000		R    141,681,000				R    310,375,000

		KZN		STORM DAMAGE SCHOOL PROGRAMME								R    39,401,000		R    76,525,000				R    115,926,000

		KZN		Storm Water Damage Phase 3										R    109,340,000				R    109,340,000

		KZN		Storm Damage Schools Phase 4										R    75,422,000				R    75,422,000

		KZN		DOE Erad of Mud School KN						R    34,119,000		R    99,420,000		R    37,092,000				R    170,631,000

		KZN		DOE Eradication of Mud School										R    2,743,000				R    2,743,000

		KZN		NEW SCHOOL BUILDING PROGRAMME								R    11,155,000		R    54,567,000				R    65,722,000

		KZN		KZN School Building Phase III		1,629,000				R    237,000				R    63,000				R    300,000

		KZN		KZN School Building Phase 4		43,423,000				R    16,511,000		R    4,967,000		R    2,195,000				R    23,673,000

		KZN		Eradication od Mud Schools KZN						R    20,623,000		R    9,787,000		R    940,000				R    31,350,000

		KwaZulu Natal 				47,729,000		647		R    97,863,000		R    324,835,000		R    505,347,000		R    975,774,647		R    928,045,000

				MUD SCHOOLS						R    54,742,000		R    109,207,000		R    40,775,000		R    204,724,000		R    204,724,000

				OTHER		47,729,000				R    43,121,000		R    215,628,000		R    464,572,000		R    771,050,000		R    723,321,000

		LP		LP Erad of Inappro School PH2										R    22,422,000				R    22,422,000

		LP		LP:NCOP Schools										R    8,161,000				R    8,161,000

		LP		Eradication of Mud School LP						R    8,458,000		R    11,875,000		R    4,867,000				R    25,200,000

		LP		Eradication of Mud Str NP						R    17,226,000		R    3,218,000		R    25,000				R    20,469,000

		Limpopo						15		R    25,684,000		R    15,093,000		R    35,475,000		R    76,252,015		R    76,252,000

				MUD SCHOOLS						R    25,684,000		R    15,093,000		R    4,892,000		R    45,669,000		R    45,669,000

				OTHER										R    30,583,000				R    30,583,000

		MP		Mpumalanga EPWP Phase 2B		8,466,000				R    1,738,000		R    955,000		R    90,000				R    2,783,000

		MP		Legacy (Backlog)								R    2,963,000						R    2,963,000

		MP		DPW Eradication of Mud Scho MP						R    711,000		R    4,374,000		R    37,608,000				R    42,693,000

		MP		MPU DPW School Infra 08/09						R    23,203,000		R    41,028,000		R    32,434,000				R    96,665,000

		MP		Eradication of Mud School MP						R    15,018,000		R    2,898,000		R    977,000				R    18,893,000

		Mpumalanga				8,466,000		113		R    40,670,000		R    52,218,000		R    71,109,000		R    172,463,113		R    163,997,000

				MUD SCHOOLS						R    15,729,000		R    7,272,000		R    38,585,000		R    61,586,000		R    61,586,000

				OTHER						R    24,941,000		R    44,946,000		R    32,524,000		R    102,411,000		R    102,411,000

		NW		Eradication of Mud/Dilapited								R    47,916,000		R    63,567,000				R    111,483,000

		NW		Eradication of Mud Str NW						R    11,272,000		R    6,609,000		R    1,262,000				R    19,143,000

		North West						52		R    11,272,000		R    54,525,000		R    64,829,000		R    130,626,052		R    130,626,000

				MUD SCHOOLS						R    11,272,000		R    54,525,000		R    64,829,000		R    130,626,000		R    130,626,000

				OTHER														R    - 0

		NC		Eradication of Mud School NC						R    1,320,000		R    1,703,000		R    832,000				R    3,855,000

		Northern Cape						19		R    1,320,000		R    1,703,000		R    832,000		R    3,855,019		R    3,855,000

				MUD SCHOOLS						R    1,320,000		R    1,703,000		R    832,000		R    3,855,000		R    3,855,000

				OTHER														R    - 0

		WC		WC Eradicat Undesir Sch Struct								R    1,661,000		R    12,247,000				R    13,908,000

		WC		Eradication of Mud School WC						R    278,000		R    648,000		R    3,234,000				R    4,160,000

		Western Cape						2		R    278,000		R    2,309,000		R    15,481,000		R    18,068,002		R    18,068,000

				MUD SCHOOLS						R    278,000		R    2,309,000		R    15,481,000		R    18,068,000		R    18,068,000

				OTHER														R    - 0

																		R    - 0

																		R    - 0

		TOTAL				675,077,000		1,568		R    709,209,000		R    828,181,000		R    776,442,000		R    2,988,910,568		R    2,313,832,000

				MUD SCHOOLS		12,681,000				251,314,000		401,139,000		208,787,000		873,921,000

				OTHER		662,396,000				457,895,000		427,042,000		567,655,000		2,114,988,000
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		REGION		PROGRAMME		2007/2008		2008/2009		2009/2010		2010/2011

		EC		DOE Erad of Mud School EC		3,850,000.00		118,329,000.00		199,006,000.00		40,806,000.00

		EC		EPWP-MUD SCHOOL STRUCTURE IN		8,588,000.00		2,816,000.00		2,737,000.00		755,000.00

		EC		Eradication of Mud School EC		243,000.00		18,337,000.00		7,468,000.00		1,807,000.00

						12,681,000.00		139,482,000.00		209,211,000.00		43,368,000.00		404,742,000.00

				MUD SCHOOLS		12,681,000.00		139,482,000.00		209,211,000.00		43,368,000.00		404,742,000.00

				OTHER										0.00

		FS		Eradication of Mud School FS				2,807,000.00		1,819,000.00		25,000.00

								2,807,000.00		1,819,000.00		25,000.00		4,651,000.00

				MUD SCHOOLS				2,807,000.00		1,819,000.00		25,000.00		4,651,000.00

				OTHER

		KZN		DOE Erad of Mud School KN				34,119,000.00		99,420,000.00		37,092,000.00

		KZN		DOE Eradication of Mud School								2,743,000.00

		KZN		Eradication od Mud Schools KZN				20,623,000.00		9,787,000.00		940,000.00

						0.00		54,742,000.00		109,207,000.00		40,775,000.00		204,724,000.00

				MUD SCHOOLS				54,742,000.00		109,207,000.00		40,775,000.00		204,724,000.00

				OTHER										0.00

		LP		LP Erad of Inappro School PH2								22,422,000.00

		LP		Eradication of Mud School LP				8,458,000.00		11,875,000.00		4,867,000.00

		LP		Eradication of Mud Str NP				17,226,000.00		3,218,000.00		25,000.00

								25,684,000.00		15,093,000.00		27,314,000.00		68,091,000.00

				MUD SCHOOLS				25,684,000.00		15,093,000.00		4,892,000.00		45,669,000.00

				OTHER

		MP		DPW Eradication of Mud Scho MP				711,000.00		4,374,000.00		37,608,000.00

		MP		Eradication of Mud School MP				15,018,000.00		2,898,000.00		977,000.00

						0.00		15,729,000.00		7,272,000.00		38,585,000.00		61,586,000.00

				MUD SCHOOLS				15,729,000.00		7,272,000.00		38,585,000.00		61,586,000.00



		NW		Eradication of Mud/Dilapited						47,916,000.00		63,567,000.00

		NW		Eradication of Mud Str NW				11,272,000.00		6,609,000.00		1,262,000.00

								11,272,000.00		54,525,000.00		64,829,000.00		130,626,000.00

				MUD SCHOOLS				11,272,000.00		54,525,000.00		64,829,000.00		130,626,000.00

				OTHER

		NC		Eradication of Mud School NC				1,320,000.00		1,703,000.00		832,000.00

								1,320,000.00		1,703,000.00		832,000.00		3,855,000.00

				MUD SCHOOLS				1,320,000.00		1,703,000.00		832,000.00		3,855,000.00

				OTHER

		WC		WC Eradicat Undesir Sch Struct						1,661,000.00		12,247,000.00

		WC		Eradication of Mud School WC				278,000.00		648,000.00		3,234,000.00

								278,000.00		2,309,000.00		15,481,000.00		18,068,000.00

				MUD SCHOOLS				278,000.00		2,309,000.00		15,481,000.00		18,068,000.00

				OTHER







				MUD SCHOOLS		12,681,000.00		251,314,000.00		401,139,000.00		208,787,000.00		873,921,000.00

				OTHER

				EC		12,681,000.00		139,482,000.00		209,211,000.00		43,368,000.00		404,742,000.00

				FS				2,807,000.00		1,819,000.00		25,000.00		4,651,000.00

				KZN				54,742,000.00		109,207,000.00		40,775,000.00		204,724,000.00

				LP				25,684,000.00		15,093,000.00		27,314,000.00		68,091,000.00

				MP				15,729,000.00		7,272,000.00		38,585,000.00		61,586,000.00

				NW				11,272,000.00		54,525,000.00		64,829,000.00		130,626,000.00

				NC				1,320,000.00		1,703,000.00		832,000.00		3,855,000.00

				WC				278,000.00		2,309,000.00		15,481,000.00		18,068,000.00

														896,343,000.00
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		Province		Scope		IDT Expenditure 08/09 -09/10
R million 
(incl VAT)		Confirmed IDT Allocation 10/11
R million
(incl VAT)



		KwaZulu-Natal		24 schools		134		116

		North West		18 schools		48		100

		Mpumalanga		19 schools		5		60

		Western Cape		1 school		2		22

		Limpopo		5 schools		25		53

		Total		67 schools		214		351
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		REGION		PROGRAMME		2007/2008		2008/2009		2009/2010		2010/2011

		EC		Full Service School (Support)								3,899,000.00

		EC		EC ECDC School Programme

		EC		EC Special School Programme								5,859,000.00

		EC		DOE Erad of Mud School EC		3,850,000.00		118,329,000.00		199,006,000.00		40,806,000.00

		EC		EC SCHOOL BUILDING PH3		345,508,000.00		317,216,000.00		126,428,000.00		19,238,000.00

		EC		EC Schoolblg Emergency School		6,979,000.00		2,697,000.00		488,000.00		1,508,000.00

		EC		EPWP-MUD SCHOOL STRUCTURE IN		8,588,000.00		2,816,000.00		2,737,000.00		755,000.00

		EC		Eradication of Mud School EC		243,000.00		18,337,000.00		7,468,000.00		1,807,000.00

						365,168,000.00		459,395,000.00		336,127,000.00		73,872,000.00		1,234,562,000.00

				MUD SCHOOLS		12,681,000.00		139,482,000.00		209,211,000.00		43,368,000.00		404,742,000.00

				OTHER		352,487,000.00		319,913,000.00		126,916,000.00		30,504,000.00		829,820,000.00

		FS		Eradication of Mud School FS				2,807,000.00		1,819,000.00		25,000.00

								2,807,000.00		1,819,000.00		25,000.00		4,651,000.00

				MUD SCHOOLS				2,807,000.00		1,819,000.00		25,000.00		4,651,000.00

				OTHER

		GP		Gauteng SchoolBuilding 2006 P1		253,714,000.00		69,920,000.00		39,552,000.00		9,472,000.00

						253,714,000.00		69,920,000.00		39,552,000.00		9,472,000.00		372,658,000.00

				MUD SCHOOLS

				OTHER

		KZN		KZN:Shools Water Sanitation		2,677,000.00		214,000.00		45,000.00

		KZN		Education Centress Infra Prog								1,553,000.00

		KZN		Full Service School (Support)						17,525,000.00		3,226,000.00

		KZN		KNZ Schoolbuilding Phase 5				26,159,000.00		142,535,000.00		141,681,000.00

		KZN		STORM DAMAGE SCHOOL PROGRAMME						39,401,000.00		76,525,000.00

		KZN		Storm Water Damage Phase 3								109,340,000.00

		KZN		Storm Damage Schools Phase 4								75,422,000.00

		KZN		DOE Erad of Mud School KN				34,119,000.00		99,420,000.00		37,092,000.00

		KZN		DOE Eradication of Mud School								2,743,000.00

		KZN		NEW SCHOOL BUILDING PROGRAMME						11,155,000.00		54,567,000.00

		KZN		KZN School Building Phase III		1,629,000.00		237,000.00				63,000.00

		KZN		KZN School Building Phase 4		43,423,000.00		16,511,000.00		4,967,000.00		2,195,000.00

		KZN		Eradication od Mud Schools KZN				20,623,000.00		9,787,000.00		940,000.00

						47,729,000.00		97,863,000.00		324,835,000.00		505,347,000.00		975,774,000.00

				MUD SCHOOLS				54,742,000.00		109,207,000.00		40,775,000.00		204,724,000.00

				OTHER		47,729,000.00		43,121,000.00		215,628,000.00		464,572,000.00		771,050,000.00

		LP		LP Erad of Inappro School PH2								22,422,000.00

		LP		LP:NCOP Schools								8,161,000.00

		LP		Eradication of Mud School LP				8,458,000.00		11,875,000.00		4,867,000.00

		LP		Eradication of Mud Str NP				17,226,000.00		3,218,000.00		25,000.00

								25,684,000.00		15,093,000.00		35,475,000.00		76,252,000.00

				MUD SCHOOLS				25,684,000.00		15,093,000.00		4,892,000.00		45,669,000.00

				OTHER								30,583,000.00

		MP		Mpumalanga EPWP Phase 2B		8,466,000.00		1,738,000.00		955,000.00		90,000.00

		MP		Legacy (Backlog)						2,963,000.00

		MP		DPW Eradication of Mud Scho MP				711,000.00		4,374,000.00		37,608,000.00

		MP		MPU DPW School Infra 08/09				23,203,000.00		41,028,000.00		32,434,000.00

		MP		Eradication of Mud School MP				15,018,000.00		2,898,000.00		977,000.00

						8,466,000.00		40,670,000.00		52,218,000.00		71,109,000.00		172,463,000.00

				MUD SCHOOLS				15,729,000.00		7,272,000.00		38,585,000.00		61,586,000.00

				OTHER				24,941,000.00		44,946,000.00		32,524,000.00		102,411,000.00

		NW		Eradication of Mud/Dilapited						47,916,000.00		63,567,000.00

		NW		Eradication of Mud Str NW				11,272,000.00		6,609,000.00		1,262,000.00

								11,272,000.00		54,525,000.00		64,829,000.00		130,626,000.00

				MUD SCHOOLS				11,272,000.00		54,525,000.00		64,829,000.00		130,626,000.00

				OTHER

		NC		Eradication of Mud School NC				1,320,000.00		1,703,000.00		832,000.00

								1,320,000.00		1,703,000.00		832,000.00		3,855,000.00

				MUD SCHOOLS				1,320,000.00		1,703,000.00		832,000.00		3,855,000.00

				OTHER

		WC		WC Eradicat Undesir Sch Struct						1,661,000.00		12,247,000.00

		WC		Eradication of Mud School WC				278,000.00		648,000.00		3,234,000.00

								278,000.00		2,309,000.00		15,481,000.00		18,068,000.00

				MUD SCHOOLS				278,000.00		2,309,000.00		15,481,000.00		18,068,000.00

				OTHER





						675,077,000.00		709,209,000.00		828,181,000.00		776,442,000.00		2,988,909,000.00

				MUD SCHOOLS		12,681,000.00		251,314,000.00		401,139,000.00		208,787,000.00		873,921,000.00

				OTHER		662,396,000.00		457,895,000.00		427,042,000.00		567,655,000.00		2,114,988,000.00
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		REGION		PROGRAMME		2007/2008				2008/2009		2009/2010		2010/2011

		EC		DOE Erad of Mud School EC		3,850,000.00				118,329,000.00		199,006,000.00		40,806,000.00

		EC		EPWP-MUD SCHOOL STRUCTURE IN		8,588,000.00				2,816,000.00		2,737,000.00		755,000.00

		EC		Eradication of Mud School EC		243,000.00				18,337,000.00		7,468,000.00		1,807,000.00

						12,681,000.00				139,482,000.00		209,211,000.00		43,368,000.00		404,742,000.00

				MUD SCHOOLS		12,681,000.00				139,482,000.00		209,211,000.00		43,368,000.00		404,742,000.00

				OTHER												0.00

		FS		Eradication of Mud School FS						2,807,000.00		1,819,000.00		25,000.00

										2,807,000.00		1,819,000.00		25,000.00		4,651,000.00				231,209,000.00

				MUD SCHOOLS						2,807,000.00		1,819,000.00		25,000.00		4,651,000.00

				OTHER

		KZN		DOE Erad of Mud School KN						34,119,000.00		99,420,000.00		37,092,000.00

		KZN		DOE Eradication of Mud School										2,743,000.00

		KZN		Eradication od Mud Schools KZN						20,623,000.00		9,787,000.00		940,000.00

						0.00				54,742,000.00		109,207,000.00		40,775,000.00		204,724,000.00

				MUD SCHOOLS						54,742,000.00		109,207,000.00		40,775,000.00		204,724,000.00

				OTHER												0.00

		LP		LP Erad of Inappro School PH2										22,422,000.00

		LP		Eradication of Mud School LP						8,458,000.00		11,875,000.00		4,867,000.00

		LP		Eradication of Mud Str NP						17,226,000.00		3,218,000.00		25,000.00

										25,684,000.00		15,093,000.00		27,314,000.00		68,091,000.00

				MUD SCHOOLS						25,684,000.00		15,093,000.00		4,892,000.00		45,669,000.00

				OTHER

		MP		DPW Eradication of Mud Scho MP						711,000.00		4,374,000.00		37,608,000.00

		MP		Eradication of Mud School MP						15,018,000.00		2,898,000.00		977,000.00

						0.00				15,729,000.00		7,272,000.00		38,585,000.00		61,586,000.00

				MUD SCHOOLS						15,729,000.00		7,272,000.00		38,585,000.00		61,586,000.00



		NW		Eradication of Mud/Dilapited								47,916,000.00		63,567,000.00

		NW		Eradication of Mud Str NW						11,272,000.00		6,609,000.00		1,262,000.00

										11,272,000.00		54,525,000.00		64,829,000.00		130,626,000.00

				MUD SCHOOLS						11,272,000.00		54,525,000.00		64,829,000.00		130,626,000.00

				OTHER

		NC		Eradication of Mud School NC						1,320,000.00		1,703,000.00		832,000.00

										1,320,000.00		1,703,000.00		832,000.00		3,855,000.00

				MUD SCHOOLS						1,320,000.00		1,703,000.00		832,000.00		3,855,000.00

				OTHER

		WC		WC Eradicat Undesir Sch Struct								1,661,000.00		12,247,000.00

		WC		Eradication of Mud School WC						278,000.00		648,000.00		3,234,000.00

										278,000.00		2,309,000.00		15,481,000.00		18,068,000.00

				MUD SCHOOLS						278,000.00		2,309,000.00		15,481,000.00		18,068,000.00

				OTHER







				PROVINCE				No. Projects		EXPENDITURE ON ERADICATION OF MUD SCHOOLS

						2007/2008				2008/2009		2009/2010		2010/2011		TOTAL

				Eastern Cape		12,681,000		83		R    139,482,000		R    209,211,000		R    43,368,000		R    404,742,083

				Free State				15		R    2,807,000		R    1,819,000		R    25,000		R    4,651,015

				KwaZulu Natal				31		R    54,742,000		R    109,207,000		R    40,775,000		R    204,724,031

				Limpopo				14		R    25,684,000		R    15,093,000		R    27,314,000		R    68,091,014

				Mpumalanga				28		R    15,729,000		R    7,272,000		R    38,585,000		R    61,586,028

				North West				52		R    11,272,000		R    54,525,000		R    64,829,000		R    130,626,052

				Northern Cape				19		R    1,320,000		R    1,703,000		R    832,000		R    3,855,019

				Western Cape				2		R    278,000		R    2,309,000		R    15,481,000		R    18,068,002

				TOTAL				244		R    251,314,000		R    401,139,000		R    231,209,000		R    896,343,244
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				Infrastructure grant to Provinces:
Additions to MTEF baseline
(earmarked for Education)

				2008/09		2009/10		2010/11		Total

		Provinces		R, 000		R, 000		R, 000		R, 000

		Eastern Cape		68,432		138,141		262,091		468,664

		Free State		1,830		26,801		77,355		105,986

		Gauteng		26,485		63,590		127,773		217,848

		KwaZulu-Natal		119,323		212,078		366,987		698,388

		Limpopo		53,613		110,717		212,468		376,798

		Mpumalanga		(4,952)		19,999		71,517		86,564

		Northern Cape		(439)		17,197		52,742		69,500

		North West		78,827		119,695		182,979		381,501

		Western Cape		56,881		91,782		146,088		294,751

		Total		400,000		800,000		1,500,000		2,700,000
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