

## ROBBEN ISLAND MUSEUM

**Comprehensive Budget Exercise**  
**Action Plan for the Implementation of the ICMP 2008-2012 and Other Projects**

Project	Key Activities	Responsible	Costing In Millions	Timeframe	Monitoring & Evaluation
Maximum Security Prison including Visitors' Centre, gardens, sportsfield and kramat	1. Restoration and conservation 2. Research 3. Interpretation 4. Visitor management 5. Product development 6. Robben Island Collection 7. Public programming 8. Resource mobilisation and partnerships 9. Re-establishment of garden 10. Education and awareness 11. Exhibitions of Maximum Security Prison	DPW/Conservation Architect/ Estates Dept Research Unit Interpretation Com Interpretation Com Interpretation Com Collections Unit Education CEO and CFO DPW/Conservation Architect/ Estates Dept SM: Education Exhibitions Unit Manager	R 21.00 R 0.50 R 1.50 R 0.50 R 3.00 R 0.75 R 13.00 R 0.50 R 2.51 R 0.50 R 3.60	2008-2012 2008-2012 2008-2012 2008-2012 2008-2012 2008-2012 2008-2012 2008-2012 2008-2012 2008-2012 2008-2012	Conservation Architect SM: Heritage SM: Education SM: Tours SM: Marketing SM: Heritage SM: Education Exco CEO CEO SM: Heritage
Sobukwe Complex	1. Restoration and conservation 2. Research 3. Interpretation 4. Visitor management 5. Product development 6. Robben Island Collection 7. Public programming 8. Resource mobilisation and partnerships 9. Exhibition of Sobukwe Complex	DPW/Conservation Architect/ Estate Research Unit Interpretation Com Interpretation Com Interpretation Com Collections Unit Education CEO, CFO Exhibitions Unit Manager	R 3.50 R 0.50 R 0.65 R 0.05 R 0.25 R 0.08 R 1.20 R 0.50 R 1.78	2008-2012 2008-2012 2008-2012 2008-2012 2008-2012 2008-2012 2008-2012 2008-2012 2008/2012	Conservation Architect SM: Heritage SM: Education SM: Tours SM: Marketing SM: Heritage SM: Education Exco SM: Heritage
Storage Space (Old Power St)	1. Research 2. Conservation and rehabilitation 3. Education and awareness raising 4. Resource mobilisation and partnership	Research Unit and Conservator DPW/Contractor/Estate/ Conservator/Cons Arch Education and Heritage CEO and CFO	R 0.10 R 4.50 R 0.50 R 0.25	2008-2012 2008-2012 2008-2012 2008-2012	SM: Heritage Conservation Architect COO Exco
Bluestone Quarry	1. EIA 2. Conservation 3. Research 4. Interpretation 5. Visitor management 6. Product development 7. Robben Island Collection 8. Public programming	Independent Consultant/ DPW/Contractor/ Conservation Architect Research Unit Interpretation Com Interpretation Com Interpretation Com Collections Unit Public Programmes Unit Manager	R 0.20 R 5.00 R 0.05 R 0.08 R 1.50 R 0.06 R 0.06 R 0.06	2008-2012 2008-2012 2008-2012 2008-2012 2008-2012 2008-2012 2008-2012 2008-2012	SM: Heritage Conservation Architect SM: Heritage SM: Education SM: Tours SM: Marketing SM: Heritage SM: Education

080513pcara

Routes	1. Research 2. EIA 3. Interpretation 4. Visitor management 5. Product development 6. Public programming 7. Greening of open spaces 8. Nest boxes for penguins 9. Management of fauna 10. Problem Animal Control 11. Education and awareness	Research DPW/Consultant/Estate/ Conservation Architect Interpretation Com Interpretation Com Interpretation Com PP Unit Manager DPW/Consultant/Estate/ Conservation Architect DPW/Consultant/Estate/ Conservation Architect Conservation/Estates/SPCA SM: Education	R 0.08 R 0.12 R 0.15 R 4.00 R 0.50 R 0.35 R 8.70 R 2.23 R 1.14 R 1.13 R 0.50	2008-2012 2008-2012 2008-2012 2008-2012 2008-2012 2008-2012 2008-2012 2008-2012 2008-2012 2008-2012 2008-2012	SM: Heritage SM: Heritage SM: Education SM: Tours SM: Marketing SM: Education CEO/Council CEO/Council CEO/Council CEO/Council CEO/Council
Limestone Quarry	1. EIA 2. Conservation 3. Research 4. Interpretation 5. Visitor management 6. Product development 7. Robben Island Collection 8. Public programming	DPW/Consultant/Conservation Architect Conservation Architect Research Unit Interpretation Com Interpretation Com Interpretation Com Collections Unit Public Programming Unit Manager	R 0.10 R 0.30 R 0.06 R 0.08 R 0.12 R 0.45 R 0.08 R 0.03	2008-2012 2008-2012 2008-2012 2008-2012 2008-2012 2008-2012 2008-2012 2008-2012	SM: Heritage Conservation Architect SM: Heritage SM: Education SM: Tours SM: Marketing SM: Heritage SM: Education
Harbour area (including parking)	1. Rehabilitation of the parking area 2. Documentation & monitoring of the project 3. Provision of security 4. Adequate information and orientation spaces 5. Refurbishment of the shop 6. Refurbishment of information space	DPW/Contractor/Cons Architect/Estate Conservation Architect Estates Marketing and Interpretation Committee Marketing, Estates and Cons Arch Marketing, Estates and Cons Arch	R 1.30 R 0.15 R 1.50 R 1.00 R 2.00 R 0.70	2008-2012 2008-2012 2008-2012 2008-2012 2008-2012 2008-2012	Conservation Architect Conservation Architect COO COO COO COO
Administration Building	1. Rehabilitation of the Admin Building 2. Documentation & monitoring of the project 3. Education and awareness	DPW/Contractor/Cons Architect/Estate Cons Arch Public Programming Unit Manager	R 2.50 R 0.15 R 0.50	2008-2012 2008-2012 2008-2012	Conservation Architect Conservation Architect SM: Education
Ou Tronk	1. Research 2. Repair and rehabilitation 3. Documentation & monitoring of the project 4. Develop a Use Plan 5. Security 6. Education and awareness	Research Unit DPW/Contractor/Cons Architect/Estate Cons Arch Interpretation Com HR, Estates and Heritage Public Programming Unit Manager	R 0.05 R 5.00 R 0.15 R 0.05 R 0.30 R 0.50	2008-2012 2008-2012 2008-2012 2008-2012 2008-2012 2008-2012	SM:Heritage Conservation Architect Conservation Architect SM: Education CEO COO
Zink Tronk	1. Development of an Interpretation Strategy 2. Repair and rehabilitation	Interpretation Com Conservation Architect	R 0.05 R 5.00	2008-2012 2008-2012	SM: Education SM: Heritage

Administration and Management actions	1. Legal sign-off	CS		2008-2012	CEO
	2. Implementation of the MOUs & legal agreements	CEO/SM		2008-2012	Exco
	3. Legal frameworks implementation and monitor compliance	CS		2008-2012	Exco
	4. Legal support, implementation and monitoring of appropriate policies	CS	R 5.00	2008-2012	CEO
	5. Monitoring and evaluation	CS	R 1.50	2008-2012	CEO
	6. Establishment of Council based Fundraising and resource mobilisation	CEO/CFO	R 10.00	2008-2012	Exco
	7. Implementation of the ICMP	CEO	R 1.00	2008-2012	Council/Exco
	8. Risk Management	Risk Manager	R 2.00	2008-2012	CEO/Council
	9. Management of partnerships	CEO/COO/CS	R 0.50	2008-2012	Exco
	10. Ensuring efficient performance management strategy and implementation	CEO/HR	R 25.00	2008-2012	CEO
	11. Restructure of RIM to build appropriately skilled and competent team	CFO/HR	R 218.00	2008-2012	Exco
	12. Financial Management	CEO/HR	R 91.60	2008-2012	CEO
	13. Tender processes	CFO	R 8.00	2008-2012	CEO
	14. Provision of Security	SM: Estates/CEO	R 16.00	2008-2012	Council
	15. Outsourcing of non core activities	CEO	R 0.00	2008-2012	Council
	16. Ensuring efficient skill and development	HR/CEO	R 10.00	2008-2012	Council
	17. Managing marketing strategy and implementation	SM: Marketing	R 3.50	2008-2012	CEO
	18. Management of IT Infrastructure and communication strategy	CFO/IT Manager/CEO	R 16.10	2008-2012	Council
	19. Ensuring appropriate, effective and efficient transportation	Estates/CEO	R 156.00	2008-2012	Council
	20. Provisioning of cleaning on island etc	SM: Estates/CEO		2008-2012	Council
	21. Ensuring proper and efficient medical and emergency care on island	SM: Estates/CEO	R 1.50	2008-2012	Council
	22. Education and awareness programmes	SM: Education	R 3.00	2008-2012	CEO
	23. Exhibitions of Jetty 1 and NMG Building Sites	Unit Manager Exhibitions	R 2.60	2008-2012	SM: Heritage
Interpretation and Visitor Management Strategy (new visitor experience, phase two)	1. Develop a comprehensive media and communication strategy	Interpretation Com/SM: ED	R 2.90	2008 - 2012	SM: Education
	2. Development of Interpretation	CEO/Marketing	R 19.00	2009-2012	Council
	3. Plan for new visitor experiences	CEO/Marketing/Estates/Tours	R 12.00	2009-2012	Council
	4. Development of Visitor Management Plan for new experience=B152	Interpretation Com / SM: Tours	R 3.50	2008-2012	COO
	5. Branding and Marketing	SM: Marketing	R 4.50	2008-2012	CEO
	6. Restructuring of product development and retail	CEO/Interpretation Com	R 8.00	2008-2012	Council
	7. Education, exhibitions and public programming	SM Education and Exhibitions Unit Manager	R 4.00	2008-2012	CEO

Maintenance (details in Addendum 2)	<ol style="list-style-type: none"> <li>1. Put in place a preventative conservation programme</li> <li>2. Repair work</li> <li>3. Restoration</li> <li>4. Monitoring</li> <li>5. Resource mobilisation</li> <li>6. Facility upgrade and maintenance</li> <li>7. Cleaning and other maintenance</li> </ol>	Estate/DPW/Con Arch/Conservator Estate/DPW/Cons Arch/Conservator Estate/DPW/Cons Arch/Conservator/Contractor Estate/Cons Arch CEO and CFO Estates/Cons Arch/Contractor Estates/Cons Arch/Contractor/DPW	R 5.00 R 6.56 R 4.47 R 0.50 R 0.15 R 25.50 R 9.00	2008-2012 2008-2012 2008-2012 2008-2012 2008-2012 2008-2012 2008-2012	Conservation Architect Conservation Architect Conservation Architect CEO/Conservator Architect/Council Conservation Architect Exco CEO
Professional archiving collection, and maintenance of resources (other than natural resources), including documenting stories and visitor experience (Mayibuye Archives )	<ol style="list-style-type: none"> <li>1. Transforming the archives into a fully fledged department.</li> <li>2. Finalise structure.</li> <li>3. Review the relationship; Review the agreement; Implement the Agreement</li> <li>4. Provision of purpose built new building</li> <li>5. Conservation, including climate controls for current spaces</li> <li>6. Special Projects <ul style="list-style-type: none"> <li>6.1 Auditing and creating inventories and database</li> <li>6.2 IDAF – sort and catalogue</li> <li>6.3 Digitisation and conservation of Robben Island Recreation Committee material</li> <li>6.4 Education and public programming</li> </ul> </li> <li>7. Risk Management</li> <li>8. Acquisitions strategy</li> <li>9. Collections Management</li> <li>10. Investigate partnership opportunities</li> <li>11. Resource Mobilisation</li> <li>12. Exhibitions and Product development</li> </ol>	COO and HR, COO, SM Heritage and HR  CEO  CEO COO and SM: Heritage Unit Manager  SM: Heritage  SM: Heritage SM: Heritage, Unit Manager SM: Heritage, Unit Manager  SM: Heritage, Collections Manager SM: Heritage, Collections Manager SM: Education & Programmes Manager Risk Manager  Acquisitions Committee SM: Heritage and Unit Manager COO and SM: Heritage CEO, CFO Exhibitions, Collections and Marketing	R 0.05  R 0.15  R 0.01 R 0.00  R 60.00 R 1.10 R 1.10  R 1.50 R 1.50 R 0.65 R 1.00  R 0.25 R 5.60 R 0.50 R 0.05 R 1.10	2007-2009  2007-2008  2007 2008-2012 2008-2012 2008-2012  2008-2012 2008-2012 2008-2012 2008-2012  2008-2012 2008-2012 2008-2012 2008-2012  2008-2012 2008-2012 2008-2012 2008-2012  2008-2012 2008-2012	CEO  Council  Exco Exco CEO CEO/Council CEO/Council CEO CEO COO Risk Manager CEO COO Exco Interpretation Committee Council CEO
Implementing sustainable Intergrated Conservation	<ol style="list-style-type: none"> <li>1. To Develop comprehensive management competency</li> <li>2. Alien Clearing and rehabilitation programme</li> <li>3. Education and awareness programmes</li> </ol>	COO/CEO  SM: Heritage/Contractor/Environmental Specialist/CEO SM: Education	R 26.80  R 7.60 R 2.00	2008 – 2012  2008 0 2012 2008 - 2012	Council  Council CEO
					R 894.59