

Mpumalanga

- Status Quo Reports
 - Pixley KaSeme: Ward 10
 - Mkhondo: Ward 4,11,2,3,4
- Social Profiling
 - Household profiling underway
- Current Projects
 - ECD, Drop in Centers, School,
 - Agricultural Infrastructure (Maize mill, cattle handling facilities, fencing)
 - Houses, Mobile clinic

Mpumalanga continued

- Completed Projects
 - 30 solar panels installed
 - Grading of internal roads
 - 100 backyard gardens

Free State

- Status Quo Reports
 - Letsemeng: Ward 2
- Social Profiling
 - 2 039 households profiled
- Current Projects
 - Diyatalawa
 - Milking parlor, Pivots, emergency water supply, agricultural projects (485 + 328 hectares to be planted, cattle production)
 - Jacobsdal
 - Sports complex in design phase
 - Recreation centre in design phase

Free State continued

- Completed projects:
 - 418 hectares of wheat planted
 - 63 youth trained
 - Access road completed (3,2km)
 - 37 houses completed

Eastern Cape

- Status Quo Reports
 - Mhlontlo: Wards 2, 13
 - Mvezo Village
- Social Profiling
 - 677 households profiled
- Current Projects
 - Mhlontlo
 - Fencing
 - Agri-Park
 - Mvezo
 - Fencing, bridge, road, community facilities

Eastern Cape

- Completed Projects
 - Mvezo fencing
 - 10 youth trained
 - 158 household gardens established
- Agricultural inputs provided
 - 10 cooperatives registered

Western Cape

- Status Quo
 - Oudtshoorn: Wards 10, 12
 - City of Cape Town: Ward 29
- Social Profiling
 - 2007 households profiled
- Current projects
 - Dysselsdorp
 - Paving of industrial park
 - Clinic food garden
 - 160 household food gardens (planning)
 - Upgrading of the old age home, the secondary school and 3 primary schools

Western Cape continued

- Witzenberg
 - Walkway and recreation area under construction
- Completed projects
 - Rain water harvesting tanks provided
 - Starter packs handed to indigent households
 - Village Viewing equipment being utilised by school
 - Phase 1 of clinic garden
- 24 youth trained

KwaZulu-Natal



- Status Quo Reports
 - Umzimkhulu: Ward 6,9
 - Ingwe: Ward 1,3
 - Nkandla: Ward 7
- Social Profiling
 - 3199 households profiled
- Current Projects
 - Msinga and Vryheid, Nkandla
 - Fencing, agricultural projects
 - Electrification, water projects, VIP toilets



KwaZulu Natal continued

- Completed Projects
 - Irrigation
 - Various fencing projects
 - Crèche
 - Tractor and farm implements, seed bed cultivator delivered
 - 141 youth trained

North West

- Status Quo Reports
 - Moses Kotane: Ward 5,29
- Social Profiling
 - 1733 households profiled
- Current Projects
 - Houses,
 - 6 Livestock handling facilities,
 - 30 high mast lights,
 - Fencing,
 - Road project

North West continued


- Completed projects:
 - 300 housing units completed
 - 99 toilets completed
 - 62 km fencing
- Institutionalising the CKDB- The CKDB management

Key Tasks Outstanding

Key Tasks Outstanding

- Institutionalising the CRDP- The CRDP management system; Rolling out of the Council of Stakeholders, Village Sector Committees
- Coordination across all spheres of government
- Moving from phase 1; meeting basic human needs to phase 2; sustainable enterprise development

CRDP MANAGEMENT SYSTEMS



Policy Process

- Pilot projects have assisted to enhance the current policy process and the draft CRDP policy in the following areas:
 - Youth employment (influenced the NARYSEC intervention)
 - Need for clear institutional guidelines (roles and responsibilities)
 - Move from village to Ward level intervention
 - Need for alignment of the CRDP with the delivery agreement