


Accelerating the development of sustainable human settlements through land assembly, building and property acquisitions, and project management and support services



ZANEMUVULA PROJECT DECEMBER 2011



#### **BACKGROUND: ZANEMVULA PROJECT**











The project is located in the Chatty, Joe Slovo West, Soweto-on-Sea and Veeplaas Areas of the Metro.

The project implementation is divided into four programmes:

- Construction of approx 13 327 new houses in Chatty Ext's, Joe Slovo West and Kwadwesi Ext's;
- Informal Settlement Upgrade of approximately 1565 units;
- Rectification of approx 7500 units in Sowetoon-Sea, and
- Construction of some 323 rental units.



## CONTRACTUAL & INSTITUTIONAL ARRANGEMENTS FOR THE PROJECT











Co-operative agreement plus 2 Addendums

Zanemvula implementati on agreement

Funding agreements / service level agreements

Political support for the project by three spheres

Implementation roles and responsibilities for the project by three spheres

Project specific and covering components of a project



# CONTRACTUAL & INSTITUTIONAL ARRANGEMENTS FOR THE PROJECT











#### Contracts in place

- MPCC SoS
- Chatty 5-15 (1347)
- Joe slovo west facilitation of engiineering services
- Soweto-on-sea rectification 2500

### Approvals/contracts due

- Joe slovo west 4000
- Chatty 1380
- Cession 4301 serviced sites
- SoS 2500 cession

## Resolution of old Thubelisha projects

- Soweto-on-sea 460
- Chatty 1687
- Chatty 600
- Chatty 327/328



# CONTRACTUAL & INSTITUTIONAL ARRANGEMENTS FOR THE PROJECT



The project has the following oversight structures in place:










# ZTTT


- Zanemvula Technical Task Team
- National, province, metro and HDA
- Oversight and direction for the project



- Local political representatives, national, province, metro & HDA
- Considers
  progress and
  progress
  reports monthly













#### **LESSONS FROM THE PROJECT**











The following lessons have been learnt from the project:

- Integrated development
- Three spheres working together
- Oversight & institutional arrangements for the project
- Project management capacity
- Community engagement & involvement
- Funding the project



#### CONCLUSION











A project with learning relevant within the province & nationally

Rectification approach that is working

Existing delivery support capacity in the metro and available to the province



#### **EXTENT OF STATE LAND IDENTIFIED IN EASTERN CAPE**











Land ownership	Province	LM/MM	No of Properties	Extent (ha)
State Land Identified	EC	Nelson Mandela Bay MM	13	61.9401
		Buffalo City MM	5	642.4799
		Mnquma LM	3	183.3068
		Sundays River Valley LM	2	1203.1607
		Fort Beaufort LM	9	1074.1300
		King Sabata Dalindyebo LM	11	1901.9060
TOTAL			43	5066.9235



#### **EXTENT OF SOE LAND IDENTIFIED IN EASTERN CAPE**











Land ownership	Province	LM/MM	No of Properties	Extent (ha)
Transnet	EC	Nelson Mandela Bay MM	8	45.0880
		Buffalo City MM	5	42.0658
		Lukanji LM	3	11.1524
		King Sabata Dalindyebo LM	1	10.8042
		Ndlambe LM	1	1.7804
		Umzimvubu LM	2	1.6669
		20	112.5577	



#### STATE LAND IDENTIFIED TO DATE

#### Erf 3099 Gelvandale, Port Elizabeth, Nelson Mandela Bay MM: EC






#### PORTION 00000 OF FARM BUTTERWORTH NO 45, BUTTERWORTH, MNQUMA LM: EC



#### Erf 1019 Haven Hills, East London, Buffalo City MM: EC



#### Well Located State Land: Adjacent to R61/ Queenstown , Umatata




#### Well Located State Land: Summerstrand, Port Elizabeth




#### Well Located State Land: Adjacent to N2, Rowallan Park, Port Elizabeth





#### Well Located State Land: Adjacent to Kabega, Port Elizabeth








#### SOE LAND IDENTIFIED TO DATE

#### **Buffalo City LM, Town - East London**



#### Ndlambe LM, Town - Port Alfred



#### Erf 1202 Humewood Extention & South End, Port Elizabeth Nelson Mandela Bay: MM

