

DISABILITY PROGRAMME: DPW /IDT PHASE 1 COMPLETED

BLOEMFONTEIN			
Ref. No	COURT BUILDING LOCATION / NAME	DPW WCS NO DOJ/IDT NO PHASE 1	Status
PPM project selection			
1	Bothaville Magistrates Court	045375	8- Construction completed
2	Heilbron Magistrates Court	045376	8- Construction completed
3	Hobhouse Detached Court		
4	Koppies	044154/1	8- Construction completed
5	Reitz Magistrates Court	045376	8- Construction completed
Phase 2 status quo required			
1	Bethulie Magistrates Court		
2	Boshoff Magistrates Court		
3	Botshabelo Magistrates Court		
4	Brandfort Magistrates Court		
5	Dealesville Detached Court		
6	Dewetsdorp Magistrates Court		
7	Fauresmith Magistrates Court		
8	Ficksburg Magistrates Court		
9	Hoopstad Magistrates Court		
10	Jacobsdal Magistrates Court		
11	Kestell Detached Court		
12	Koffiefontein Magistrates Court		
13	Ladybrand Magistrates Court		
14	Makwane Detached Court		
15	Marquard Magistrates Court		
16	Parys Magistrates Court		
17	Sasolburg Magistrates Court		
18	Senekal Magistrates Court		
19	Springfontein Detached Court		
20	Thaba Nchu Magistrates Court		
21	Theunissen Magistrates Court		
22	Vredefort Magistrates Court		
23	Wepener Magistrates Court		
24	Wesselsbron Magistrates Court		
Phase 2 status quo done / required			
1	Bethlehem Magistrates Court		
2	Bloemfontein Magistrates Court		
3	Bullfontein Magistrates Court		
4	Fouriesburg Magistrates Court		
5	Harrismith Magistrates Court		
6	Hennenman Magistrates Court		
7	Hertzogville Detached Court		
8	Jagersfontein Magistrates Court		
9	Lindley Magistrates Court		
10	Memei Detached Court		
11	Reddersburg Magistrates Court		
12	Rouxville Magistrates Court		

13	Steynsrus Detached Court		
14	Tseki Detached Court		
15	Tseneng Detached Court		
16	Vrede Magistrates Court		
17	Welkom Magistrates Court		
18	Winburg Magistrates Court		
19	Zastron Magistrates Court		
NDPW:project completed - Phase 1			
1	Excelsior Magistrates Court	045377	8- Construction completed
2	Kroonstad Magistrates Court	044154/2	8- Construction completed
3	Odendaalsrus Magistrates Court	045375	8- Construction completed
4	Phuthadijhaba Magistrates Court	045377	8- Construction completed
5	Smithfield Magistrates Court	044154/3	8- Construction completed
6	Ventersburg Magistrates Court	045375	8- Construction completed
7	Virginia Magistrates Court	039637	8- Construction completed

CAPE TOWN			
Ref. No	COURT BUILDING LOCATION / NAME	DPW WCS NO DOJ/IDT NO PHASE 1	Status
Buildings currently in construction (2011/2012 Funds)			
1	Bellville	045379	8- Construction completed
2	Blue Downs	044156/2	8- Construction completed
3	Wynberg	044156/5	8- Construction completed
PPM project selection (49 projects 2011)			
1	Atlantis	044156/1	8- Construction completed
2	Calitzdorp	045378	8- Construction completed
3	Kuilsriver	044156/3	8- Construction completed
4	Ladismith	045378	8- Construction completed
5	Paarl Magistrate	045380	8- Construction completed
6	Somerset West Magistrate	044156/4	8- Construction completed
Phase 2 status quo required			
1	Albertinia MO		
2	Ceres MO		
3	Heidelberg MO		
4	Laingsberg MO		
5	Montague MO		
6	Moreesburg		
7	Mosselbaai MO		
8	Murrayburg MO		
9	Prince Albert MO		
10	Robertson		
11	Tulbagh MO		
12	Van Rhysdorp		
13	Wellington MO		
Phase 2 status quo done / required			
1	Beaufort Wes MO		

2	Bredasdorp MO		
3	Caledon MO		
4	Cape Town - High Court		
5	Clanwilliam		
6	Darling MO		
7	George MO		
8	Grabouw		
9	Khayelitsha MO		
10	Knynsna MO		
11	Malamesbury MO		
12	Riversdale	044155	8- Construction completed
13	Wolseley MO		

DURBAN			
Ref. No	COURT BUILDING LOCATION / NAME	DPW WCS NO DOJ/IDT NO PHASE 1	Status
Buildings currently in construction (2011/2012 Funds)			
1	Scottsburg Magistrates Court		
Phase 2 status quo required			
1	Babanango Magistrates Court		
2	Charlestown Periodical Court		
3	Durban High Court		
4	Ekhuvukeni Detached Office		
5	Empangeni Magistrates Court		
6	Esikhawini		
7	Estcourt Magistrates Court		
8	Ezakheni/Emnambithi Mag. Court		
9	Ezingolweni MO		
10	Glencoe Magistrates Court		
11	Hammarsdale Branch Crt		
12	Harding Magistrates Court		
13	Himeville Magistrates Court		
14	Hlabisa Magistrates Court		
15	Hlanganani Magistrates Court		
16	Inkanyezi Magistrates Court		
17	Kwa Msane Branch Court		
18	Louwsburg Magistrates Court		
19	Matatiele Detached Office		
20	Melmoth Magistrates Court		
21	Mid-Ilovo Periodical Court		
22	Mtunzini Magistrates Court		
23	Newlands West Periodical Court		
24	Ngwelezana MO		
25	Nkandla Magistrates Court		
26	Nongoma Magistrates Court		
27	Nqutu Magistrates Court		
28	Phungashe MO		
29	Pietermaritzburg – High Court		

30	Pietermaritzburg Masters Office		
31	Pinetown Magistrates Court		
32	Pomeroy Periodical Court		
33	Ramsgate Branch Court		
34	Richmond Magistrates Court		
35	Verulam Magistrates		
36	Vulamehlo Magistrates Court		
37	Weenen Magistrates Court		
	Phase 2 status quo done / required		
1	Ladysmith Magistrates Court		
2	Dukuza Magistrates Court		
3	Amanzimtoti Branch Court		
4	Bergville Magistrates Court		
5	Chatsworth Magistrates Court		
6	Dannhauser Magistrates Court		
7	Emzumba Magistrates Court		
8	Impendle Magistrates Court		
9	Ingwavuma Magistrates Court		
10	Kranskop Magistrates Court		
11	Mahlabathini Magistrates Court		
12	Manguzi Detached Office		
13	Mooi River Magistrates Court		
14	Mtubatuba Magistrates Court		
15	New Hanover Magistrates Court		
16	Paulpietersburg Magistrates Court		
17	Ubombo Magistrates Court		
18	Ulundi Regional Court		
19	Umzimkulu Regional Court		
	NDPW project completed - Phase 1		
1	Ixopo Magistrates Court	044161	8- Construction completed

JOHANNESBURG			
Ref. No	COURT BUILDING LOCATION / NAME	DPW WCS NO DOJ/IDT NO PHASE 1	Status
	Buildings currently in construction (2011/2012 Funds)		
1	Daveyton Branch Court		
	Phase 2 status quo required		
1	Boksburg Family Court Branch Court		
2	Brixton Branch Court		
3	Edenvale Branch Court		
4	Heidelberg (Seat)		
5	Hillbrow Branch Court		
6	Jeppe Branch Court		
7	Khutsong Branch Court		
8	Krugersdorp (Seat)		
9	Meadowlands Branch Court		
10	Natalspruit Branch Court		
11	Newlands Branch Court		

12	Sebokeng Branch Court		
13	Tembisa Branch Court		
14	Vanderbijlpark (Seat)		
15	Vereeniging (Seat)		
Phase 2 status quo done / required			
1	Vosloorus Branch Court		
2	Brakpan (Seat)		
3	Nigel (Seat)		
4	Orlando Branch Court		
5	Randburg (Seat)		
6	Springs (Seat)		
NDPW project completed - Phase 1			
1	Meyerton (Seat)	044162	7- Final delivery stage
2	Benoni (Seat)	045408	6A- Practical completion stage

KIMBERLEY			
Ref. No	COURT BUILDING LOCATION / NAME	DPW WCS NO DOJ/IDT NO PHASE 1	Status
Buildings currently in construction (2011/2012 Funds)			
1	Barkley Wes Court	044165	8- Construction completed
2	Douglas Court	044165	8- Construction completed
3	Hopetown Court	045387	8- Construction completed
4	Kimberley Magistrate Court	045386	8- Construction completed
5	Postmasburg Court	044165	8- Construction completed
PPM project selection			
1	Frasersburg Court		
Phase 2 status quo required			
1	Britstown Court		
2	Carnavon Court		
3	Griekwastad Court		
4	Hanover Court		
5	Kakamas Court		
6	Kenhardt Court		
7	Noupoort Court		
8	Olifantshoek Court		
9	Port Nolloth Court		
10	Prieska Court		
11	Richmond Court		
12	Springbok Court		
13	Upington Court		
14	Victoria Wes Court		
15	Warrenton Court		
Phase 2 status quo done / required			
1	Calvinia Court		
2	Groblershoop Court		
3	Phillipstown Court		
4	Pofadder Court		
NDPW project completed - Phase 1			
1	Hartswater Court	045386	8- Construction completed

2	De Aar Court	045387	8- Construction completed
---	--------------	--------	---------------------------

MMABATHO			
Ref. No	COURT BUILDING LOCATION / NAME	DPW WCS NO DOJ/IDT NO PHASE 1	Status
PPM project selection			
1	Fochville Magistrate Court	045390	8- Construction completed
2	Garankuwa Magistrate Court (ODI)	044166	8- Construction completed
3	Lehurutshe Magistrate Court	045389	8- Construction completed
4	Lichtenburg Magistrate Court	045388	8- Construction completed
5	Pampierstad Magistrate Court		
6	Swartruggens Magistrate Court	045389	8- Construction completed
Phase 2 status quo required			
1	Atemalang Magistrate Court		
2	Bloemhof Magistrate Court		
3	Marikana Periodical Court		
4	Mmabatho Regional Court		
5	Mogwase Magistrate Court		
6	Mothibestad Magistrate Court		
7	Orkney Branch Court		
8	Ottosdal Magistrate Court		
9	Stilfontein Branch Court		
Phase 2 status quo done / required			
1	Koster Magistrate Court		
NDPW project completed - Phase 1			
1	Brits Magistrate Court	044166	8- Construction completed
2	Rustenburg Magistrate Court	044166	8- Construction completed
3	Mmabatho High Court	044167	8- Construction completed
4	Itsoseng Magistrate Court	045388	8- Construction completed
5	Madikwe Magistrate Court	045389	8- Construction completed
6	Klerksdorp Magistrate Court	045390	8- Construction completed

NELSPRUIT			
Ref. No	COURT BUILDING LOCATION / NAME	DPW WCS NO DOJ/IDT NO PHASE 1	Status
Buildings currently in construction (2011/2012 Funds)			
1	Nelspruit Magistrate Office		
PPM project selection			
1	Barberton Magistrate,	045393	8- Construction completed
3	Eerstehoek Magistrate Office	044170	8- Construction completed
6	Nkomazi Magistrate Office	044169	8- Construction completed
7	Waterval Boven Magistrate Office	045394	7- Final delivery stage
8	Witbank Magistrate Office	046638	8- Construction completed
Phase 2 status quo required			
1	Amsterdam Magistrate Office		
2	Belfast Magistrate Office		
3	Breyten Magistrate Office		

4	Delmas Magistrate Office		
5	Groblersdal Magistrate Office		
6	Kanyamazane Periodical Court		
7	Komatipoort Periodical Court		
8	Lydenburg Magistrate Office		
9	Middelburg Magistrate Office		
10	Mkobola Magistrate Office		
11	Moutse Magistrate Office		
12	Nsikazi Magistrate Office		
13	Piet Retief Magistrate Office		
14	Sabie Magistrate Office		
15	Secunda Branch Court		
16	Verena Periodical Court		
17	Volksrust Magistrate Office		
18	White River Magistrate Office		
NDPW project completed - Phase 1			
1	Mdutjana Magistrate Office	045392	8- Construction completed

POLOKWANE			
Ref. No	COURT BUILDING LOCATION / NAME	DPW WCS NO DOJ/IDT NO PHASE 1	Status
Buildings currently in construction (2011/2012 Funds)			
1	Ritavi	045480	8- Construction completed
2	Tzaneen	044172	7- Final delivery stage
3	Thohoyandou		
PPM project selection			
1	Bochum		
2	Ellisras Magistrate's Court	045400	8- Construction completed
3	Modimolle (Nylstroom)	044171	7- Final delivery stage
4	Polokwane	045398	8- Construction completed
5	Thabazimbi	044173	7- Final delivery stage
Phase 2 status quo required			
1	Acornhoek		
2	Dienjie		
3	Kgapane		
4	Lenyenye	045402	8- Construction completed
5	Lulekani		
6	Magatle		
7	Malibogo		
8	Malipsdrift		
9	Mapulaneng		
10	Masisi		
11	Matlala		
12	Mawelare	045399	8- Construction completed
13	Mecklenburg		
14	Mhala		
15	Motetema		
16	Naboomspruit		

17	Namakgale MO		
18	Nebo		
19	Northam		
20	Phalaborwa		
21	Praktiseer	045481	8- Construction completed
22	Ramokgopa		
23	Saselamani		
24	Sibasa		
25	Thabamoo	044174	8- Construction completed
26	Tolwe		
27	Tom Burke		
28	Tshilwavhusiku		
29	Tshitale		
30	Vuwani		
NDPW project completed - Phase 1			
1	Mankweng	045403	8- Construction completed
2	Malamulele	045401	8- Construction completed

PORT ELIZABETH			
Ref. No	COURT BUILDING LOCATION / NAME	DPW WCS NO DOJ/IDT NO PHASE 1	Status
PPM project selection			
1	Bedford Magistrates Court	044177	8- Construction completed
2	Grahamstown Magistrates Court	044176	8- Construction completed
3	Grahamstown Supreme Court HC	044175	8- Construction completed
4	Jansenville Court	045396	8- Construction completed
5	Middledrift Magistrate Office		
6	New Brighton Periodical Court	044281	8- Construction completed
7	Patensie Magistrates Office		
Phase 2 status quo required			
1	Alexandria Magistrates Court		
2	Cradock Magistrates Office		
3	Graaff-Reinet Magistrates Court		
4	Joubertina Magistrates Office		
5	Keiskammahoek Magistrate Office		
6	Kirkwood Magistrates Office		
7	Middelburg Magistrates Court		
8	Peddie Magistrate Office		
9	Port Alfred Court		
10	Port Elizabeth Magistrates Courts		
11	Port Elizabeth Supreme Court		
12	Somerset East Magistrates Office		
13	Stutterheim Magistrate Office		
Phase 2 status quo done / required			
1	Mdantsane Magistrate Office		
NDPW project completed - Phase 1			
1	Zwelitsha Court	045397	8- Construction completed

PRETORIA			
Ref. No	COURT BUILDING LOCATION / NAME	DPW WCS NO DOJ/IDT NO PHASE 1	Status
Buildings currently in construction (2011/2012 Funds)			
1	Pretoria Magistrate's Court (New)	044179	8- Construction completed
Phase 2 status quo done / required			
1	Palace of Justice High Court		
NDPW project completed - Phase 1			
1	Atteridgeville Branch Court	045404	8- Construction completed
2	Pretoria Magistrate's Court (Old)	044178	8- Construction completed

UMTATA			
Ref. No	COURT BUILDING LOCATION / NAME	DPW WCS NO DOJ/IDT NO PHASE 1	Status
Buildings currently in construction (2011/2012 Funds)			
1	Umtata High Court	045368	8- Construction completed
PPM project selection			
1	Elliotdale Magistrates Court	045368	8- Construction completed
2	Engcobo Magistrates Court	045368	8- Construction completed
Phase 2 status quo required			
1	Aliwal North Magistrates Court		
2	Bizana Magistrates Court		
3	Centani Magistrates Court		
4	Cofimvaba Magistrates Court		
5	Dordrecht Magistrates Court		
6	Idutywa Magistrates Court		
7	Indwe Magistrates Court		
8	Lady Grey Magistrates Court		
9	Maclear Magistrates Court		
10	Ngqeleni Magistrates Court		
11	Qumbu Magistrates Court		
12	Tsomo Magistrates Court		
13	Willowvale Magistrates Court		
Phase 2 status quo done / required			
1	Barkley East Magistrates Court		
2	Jamestown Magistrates Court		
3	Libode Magistrates Court		
4	Mqanduli Magistrates Court		
5	Mt Fletcher Magistrates Court		
6	Mt Ayliff Magistrates Court		
7	Port St Johns Magistrates Court		
8	Tabankulu Magistrates Court		
NDPW project completed - Phase 1			
1	Lady Frere Magistrates Court	044180	8- Construction completed
2	Lusikisiki Magistrates Court	044181	7
3	Tsolo Magistrates Court	045368	8- Construction completed
4	Sterkspruit Magistrates Court	045369	8- Construction completed

5	Maluti Magistrates Court	045370	8- Construction completed
6	Nqamakwe Magistrates Court	045371	8- Construction completed

X

PHASE 1 Implementation complete
X
X
X
X
X
X
X
X
X
X
X
X
X
X
X
X
X
X
X
X
X
X
X

PHASE 1 Implementation complete
X
X
X
X
X
X
X
X

PHASE 1 implemen- tation complete
X
X
X
X

PHASE 1 implem- entatio n
X
X
X
X
X
X
X
X
X
X
X
X
X
X
X
X
X
X
X
X
X
X
X
X
X
X
X
X
X

X
X