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Draft Report of the Portfolio Committee on Water and Sanitation on its activities undertaken during the 5th Parliament (May 

2014 – March 2019) 

 

The work of the Portfolio Committee on Water and Sanitation is governed by Parliament’s mission and vision, the rules of Parliament 

and constitutional obligations as they refer to the protection of the environment. The mandate of the Portfolio Committee is to legislate, 

conduct oversight of the Executive action, and facilitate public participation in matters relevant to the sector. A number of parliamentary 

officials and Members of the Portfolio Committee on Water and Sanitation worked on a 5-year operational plan, which set out the 

parameters of the work of the Committee for the period under review.  The methodology used by the committee focused on using a 

thematic approach, which systematically tracked progress of the Department and its Entities over the medium-term and over a 5-year 

period.  The following themes underpinned the work of the Portfolio Committee for the period under review: 

 

• Legislation and oversight of the committee over the sector; 

• Cooperative government issues impacting the sector; 

• Compliance and enforcement of legislation; 

• Poverty alleviation and the way in which the sector contributes to building the economy; 

• International agreements; and 

• Analysis of the work of the Department of Water and Sanitation and its Entities through scrutiny of respective budgets, annual 

reports, strategic plans, business plans, technical reports and quarterly reports. 

 

 

Key highlights  

 

1. Reflection on committee programme per year and on whether the objectives of such programmes were achieved 

 

The objectives of the Portfolio Committee on Water and Sanitation for the period under review relate to the following: 

 

 Oversight of Executive action within the water and sanitation sectors, as they relate to ensuring basic services in transforming the 

lives of the people.  One of the processes utilised by the Department of Water and Sanitation is the development of strategic plans, 

annual performance plans and reflection within budget votes of the way in which allocated budgets for each financial year under 

review will be utilised to ensure basic water and sanitation services are delivered to all citizens in South Africa; 
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 Oversight of the Department and its Entities in undertaking its function in addressing water challenges; in instituting stronger 

regulatory measures; ensuring sustainable infrastructure and protecting water across the entire water value chain; 

 Oversight by the Portfolio Committee in monitoring stronger regulatory roles to ensure water quality and protection of the 

environment; 

 Oversight in water allocation reform and the allocation of water licences to historically disadvantaged persons; 

 Oversight on attainment by the Department of Water and Sanitation and its Entities, on attaining equitable water and sanitation 

services to all citizens in the country; 

 Oversight on ensuring the successful implementation of water and sanitation policy regulations and reforms; and 

 Oversight on water infrastructure projects to ensure sustainability of water infrastructure over the next twenty (20) years. 

 

The efficacy of the work of the Portfolio Committee was evaluated at the beginning of each year and outstanding issues were 

programmed for the next cycle of its work.  The functioning of the Portfolio Committee worked well, irrespective of party allegiances, 

as the Portfolio Committee worked in a non-partisan, objective way to ensure that the delivery of water and sanitation services to the 

citizens was prioritised.  Whilst the plenary sessions were robust and heated, the committee meetings themselves were constructive 

as members put aside their differences when undertaking its work. 

 

 

2. Committee’s focus areas during the 5th Parliament 

 

During the 5th Parliament, the Portfolio Committee on Water and Sanitation, as part of its oversight function, focused on the following 

areas of work of the Department and its Entities: 

 

 Budget Vote, Annual Performance Plan and Strategic Plan of the Department and its Entities; 

 National Water Resource Strategy for the South African sector; 

 Use of audit reports as oversight tools; 

 The planning component of the work of the Department of Water and Sanitation and its Entities by analysing the strategic plans, 

budgets and annual performance plans of the Department of Water and Sanitation and its Entities; 

 The key focus areas for the 5th Parliament centred on the following: strategic, budget and annual performance plans of the 

department and its entities – water tariffs and water pricing strategy; climate change and its impact on water; acid mine drainage 

 Budget vote, annual performance plan and strategic plan of the Department and its Entities for the period under review 
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3. Key areas for future work 

 

 Outcomes of contested audit findings on the Department of Water and Sanitation; 

 Financial sustainability of the Department as a going concern in terms of its financial and non-financial performance in the Main 

Account and Water Trading Entity (accruals, unauthorised expenditure, commitments, etc.); 

 Debt collection in the Department by private service providers; 

 The cost of litigations in the Department; 

 Debt owed by the Department to its Entities and debt owed to the Water Trading Entity by municipalities; 

 Transgression of provisions of the Public Finance Management Act and National Treasury regulations by the Department and/or 

its Entities; 

 Challenges to water management, current water scenario in terms of demand and supply and rainfall in South Africa; 

 Climate change and the water sector; 

 Interrogating the key policy and legislative areas within the water and sanitation sector to ensure constitutional compliance; 

 Outcomes of contested audit findings of the Department of Water and Sanitation; and its Entities; 

 The enforcement and compliance mechanism of the sector leader in terms of powers is limited within the cooperative governance 

framework of legislation; and the committee needs to engage further with this component so as to enhance the work of enforcement 

as it relates to legislation and regulations 

 

 

4. Key challenges emerging 

 

 The Portfolio Committee needs to further engage on regulations pertinent to the department, as these provide the functions of the 

Minister.  Oversight of regulations and international agreements/treaties/conventions was not prioritised by this committee, and 

future work has to incorporate this component of the work; 

 The Portfolio Committee  

 

 

5. Recommendations 

 

 The Portfolio Committee must request, in advance, for proposals, business plans and other documentation submitted by 

government departments to National Treasury, as part of their motivation for the allocated budget each year.  The respective 

Portfolio Committee must interrogate this before voting on the department’s vote; 
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 Follow-up issues raised during oversight visits need to be systematically tracked and pursued.  The Portfolio Committee needs to 

devise an integrated approach after oversight visits to ensure that the challenges faced by respective agencies are followed up.  

Recommendations emanating from the work of a particular Portfolio Committee must be systematically tracked.   

 The Portfolio Committee needs to engage further on the regulations pertinent to the Department, as these provide the functions of 

the Minister.  Oversight of regulations and international agreements/treaties/conventions have not been prioritised by the 

committee, and future work has to incorporate this component of the work; 

 A rigorous examination of entities (water boards) mandated to undertake work on behalf of the Department, must be ongoing, as 

these institutions serve as critical institutions for service delivery in municipalities; 

 There should be a review of the challenges faced by the Department of Water and Sanitation and its Entities to assist municipalities 

in the implementation of targets set for the water and sanitation sector; 

 When the Portfolio Committee interrogates the quarterly reports of the Department, it should be done in conjunction with the analysis 

of National Treasury; 

 Ongoing inquiry into the work of the Department of Water and Sanitation and important considerations should be factored into this 

component of work – appointment of a capable director-general; 

 The 6th Parliament should incorporate into its programme an enquiry into the work of the Department of Water and Sanitation and 

its Entities; and 

 The human resources capacity of the department and its entities must be strengthened. 

 Sedibeng Water Board to handover the appointment process for the Vaalgamagara Pipeline Project to the Department of Water 

and Sanitation to ensure that due process is followed and that the tender awarded is in compliance with the Public Finance 

Management Act prescripts and National Treasury regulations.  

 

 

 

1. Introduction 

 

 

1.1 Department/s and Entities falling within the committee’s portfolio 

 

In the previous parliamentary term, the water portfolio was under the Department of Environment and Water under Minister Edna 

Molewa, in the current term of Parliament, water received its own portfolio and the sanitation component was transferred from the 

Department of Human Settlements, this was formally done by way of Proclamation by President J Zuma which was signed on the 2 

July 2014 and Gazetted on the 3 July 2014. The Proclamation officially established the Department of Water and Sanitation, as well 
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as to designate such departments and their heads, following the announcement of new portfolios of ministers that the president made 

on May 25, 2014. 

 

 

a) Department of Water and Sanitation 

 

The Department of Water and Sanitation is the custodian of South Africa's water resources. It is primarily responsible for the formulation 

and implementation of policy governing this sector. 

 

While striving to ensure that all South Africans gain access to clean water and dignified sanitation, the department also promotes 

effective and efficient water resources management to ensure sustainable economic and social development. 

 

The Department of Water has set the following core objectives, which are: 

 

• Water supports development and the elimination of poverty and inequality; 

• Water contributes to the economy and job creation; and 

• Water is protected, used, conserved, managed and controlled sustainably and equitably. 

 

b) Entities: 

 

Name of Entity Role of Entity 

Trans Caledon Tunnel Authority Trans-Caledon Tunnel Authority (TCTA) is a state-owned entity, it is a specialised liability 

management body. Its mission is to finance and implement bulk raw water infrastructure 

 

Water Research Commission The Water Research Commission (WRC) is a dynamic hub for water centred knowledge, 

innovation and intellectual capital, providing leadership for research and development 

through the support of knowledge creation, transfer and application. It engages 

stakeholders and partners in solving water-related problems, which are critical to South 

Africa's sustainable development and economic growth and it is committed to promoting 

a better quality of life for all. 

Inkomati Usuthu Catchment 

Management Agency 

The Inkomati-Usuthu Catchment Management Agency (IUCMA) is of a pioneering 

catchment management system that empowers stakeholders to engage in consensual 



 6 

Name of Entity Role of Entity 

and adaptive decision-making, to achieve reform, and to promote persistent social, 

economic and environmental justice across the Inkomati Catchment 

Breede-Gouritz Catchment 

Management Agency 

The Breede-Gouritz Catchment Management Agency (BGCMA) is of a pioneering 

catchment management system that empowers stakeholders to engage in consensual 

and adaptive decision-making, to achieve reform, and to promote persistent social, 

economic and environmental justice across the Breede-Gouritz Catchment 

Rand Water Rand Water is a water utility that supplies potable water to the Gauteng province and 

other areas of the country and is the largest water utility in Africa. It also conducts 

infrastructure and training projects on behalf of the Department of Water and Sanitation 

Sedibeng Water Board Sedibeng Water is a water utility which previously serviced the Free State Goldfields and 

parts of the former Western Transvaal. It has since extended operational area to the 

North West Province. 

Lepelle Northern Water Board  Lepelle Northern Water Board is a water utility based in the Limpopo province, it also 

acts as an implementing agent for the Department of Water and Sanitation on various 

ministerial water projects 

Mhlatuze Water Board Mhlatuze Water Board is a water utility based in the KwaZulu Natal province 

Umgeni Water Board  Umgeni Water Board is a water utility based in the KwaZulu Natal province  

Amatola Water Board Amatola Water Board is a water utility based in the Eastern Cape province 

Bloem Water Board Bloem Water Board is a water utility based in the Free State province. It also acts an 

implementing agent for the Department of Water and Sanitation primarily in the Bucket 

Eradication Programme 

Overberg Water Board Overberg Water Board is a water utility based in the Western Cape province 

 

1.2 Functions of committee: 

 

Parliamentary committees are mandated to: 

 

 Monitor the financial and non-financial performance of government departments and their entities to ensure that national objectives 

are met. 

 Process and pass legislation. 

 Facilitate public participation in Parliament relating to issues of oversight and legislation. 
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1.3 Purpose of the report 

 

The purpose of this report is to provide an account of the Portfolio Committee on Water and Sanitation work during the 5th Parliament 

and to inform the members of the new Parliament of key outstanding issues pertaining to the oversight and legislative programme of 

the Department of Water and Sanitation and its entities.  

 

This report provides an overview of the activities the committee undertook during the 5th Parliament, the outcome of key activities, as 

well as any challenges that emerged during the period under review and issues that should be considered for follow up during the 6th 

Parliament. It summarises the key issues for follow-up and concludes with recommendations to strengthen operational and procedural 

processes to enhance the committee’s oversight and legislative roles in future. 

 

 

2. Key statistics 

 

The table below provides an overview of the number of meetings held, legislation and international agreements processed and the 

number of oversight trips and study tours undertaken by the committee, as well as any statutory appointments the committee made, 

during the 5th Parliament: 

 

Activity 2014 2015 2016 2017 2018 2019 Total 

Meetings held 17 24 27 40 32 4  

Legislation processed 0 0 0 0 0 0 0 

Oversight trips 

undertaken 

1 3 1 1 2   

Study tours 

undertaken 

0 0 0 1    

International 

agreements processed 

0 0 0 0 0 0 0 
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Activity 2014 2015 2016 2017 2018 2019 Total 

Statutory 

appointments made 

0 0 0 0 0 0 0 

Interventions 

considered 

0 0 0 0 0 0 0 

Petitions processed  0 0 0 1 1 2 2 

 

 

3. Stakeholders:  

 

The Committee worked with a number of stakeholders that enhanced the oversight over the Department of Water and Sanitation and 

its entities as well as developments in the water and sanitation sector at large. The stakeholders involved can be grouped as follows: 

• Government departments, particularly the Departments of Cooperative Governance and Traditional Affairs, Agriculture, 

Forestry and Fisheries, Mineral Resources, Human Settlements, Basic Education and National Treasury  

• Private sector including companies such as SASOL and mining houses 

• Special Investigating Unit 

• Auditor General of South 

• National Prosecuting Authority 

• Public Service Commission 

• Emerging farmers associations 

• South African Local Government Association 

• Chamber of Mines  

• Communities  

• Emerging Farmers 

 

 

4. Public hearings 

 

 

Public Hearings on theft and vandalism of water infrastructure held on the 25 November 2014: 
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Currently, a number of countries are grappling with water resources management at a time of enormous pressures on water resources. 

This is further compounded in many developing countries by the need for the efficient and sustainable use of water for economic growth 

and social equity, the fair allocation of water to users, the decentralised and participatory governance of water to users, and dealing 

with threats to water resources. Business, governments and policy makers are grappling with issues on how to not only increase the 

supply but also to improve the productivity of current resources. South Africa too faces a number of complex challenges: the most 

significant of these relate to poverty, access to water, impact of the economy on water, re-use of water, water demand management, 

water ‘wars’, allocation strategies, impact of water quality and public participation in the water sector.   

 

In addition to the above challenges, South Africa currently faces another critical challenge, that of vandalism and theft of water 

infrastructure, as well as theft of electrical copper cables. Energy and water generation are an integral part in ensuring the sustainable 

management of water supply and demand.  The importance of the link between water and electricity was evidenced recently in 

September and October 2014 in parts of Gauteng, when hundreds of residents in South Africa went without water for almost two weeks. 

The theft of cables at Palmiet pump station was highlighted as a main contributor towards the water shortage experienced within the 

greater Gauteng province. Copper cables from an Eskom power station in Alrode had been stolen, which led to the shortages, as the 

substation supplies power to the pump station. 

 

Whilst the Portfolio Committee on Water and Sanitation (the Portfolio Committee) acknowledged the action taken by Rand Water as 

well as the municipalities in Gauteng to supply water tanks in areas where shortages were being experienced, the Portfolio Committee 

on Water and Sanitation stressed the importance of finding solutions to the current challenge. One of the mechanisms by which the 

Portfolio Committee will attempt to address the problems is to continue to engage with the Department of Water and Sanitation, the 

South African Police Services, as well as affected municipalities.   

 

To broaden the insights and solutions to the increased and new challenge to the water sector, the Portfolio Committee held public 

hearings with affected and interested stakeholders on finding solutions to address vandalism and theft of water infrastructure in South 

Africa.  As part of engaging with the issues of vandalism and theft of water infrastructure, the Portfolio Committee on Water and 

Sanitation, through its public hearings, needed to ascertain the extent to which affected and interested stakeholders can address the 

following: 

 

• Whether and why South Africa needs a water plan that takes into account ageing energy and water infrastructure; 

• The financial and economic model required to create synergies between institutions responsible for energy and those 

responsible for water; and 
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• Solutions to address vandalism and theft of water infrastructure in South Africa. 

 

 

5. Legislation 

 

The following pieces of legislation were referred to the committee and processed during the 5th Parliament: 

 

Year Name of Legislation Tagging Objectives Completed/Not 

Completed 

No legislation for the period under review 

 

6. Oversight trips undertaken 

 

The following oversight trips were undertaken: 

 

Date Area Visited Objective Recommendations Responses to 

Recommendations 

Follow-

up 

Issues 

Status of 

Report 

23 

September 

2014 

North West To conduct oversight to the 

Madibeng Local Municipality to 

investigate water 

contamination as a result of 

dysfunctional waste water 

treatment plants which is 

polluting the Swartspruit into 

the Crocodile River which 

feeds into the Hartesbeespoort 

Dam 

The Department of 

Water and Sanitation to 

provide intervention at 

the Madibeng Local 

Municipality in resolving 

infrastructure and 

capacity challenges at 

the Brits Waste Water 

Treatment Plant.  

Ongoing  Ongoing  Adopted 

4-5 

February 

2015 

Gauteng Oversight to investigate 

interventions in respect of acid 

mine drainage at the central 

Enforcement of the 

“polluter pays” principle 

Ongoing  Ongoing  Adopted 
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Date Area Visited Objective Recommendations Responses to 

Recommendations 

Follow-

up 

Issues 

Status of 

Report 

basin as well as oversight to 

investigate raw sewage 

spillages at Evaton within the 

Emfuleni Local Municipality 

by the Department of 

Water and Sanitation 

 

Enhanced strengthening 

and enforcement of 

directives issued by the 

Department of Water 

and Sanitation to 

polluters (including 

municipalities) 

 

23-24 July 

2015 

 

Limpopo Oversight over the Department 

of Water and Sanitation in 

resolving water supply 

challenges in Giyani 

 

Progress made by the 

Department of Water and 

Sanitation regarding  concerns 

raised by communities affected 

and resettled to make way for 

the construction of the Nandoni 

Dam 

• The technical 

committee would meet 

and provide a quarterly 

progress on progress 

report on progress made 

in resolving outstanding 

issues of resettled 

communities report to 

the Portfolio Committee 

regarding feedback on 

the project; 

• All disputes of 

the affected 

communities are to be 

dealt with through the 

Portfolio Committee and 

brought to the attention 

of the appointed project 

Ongoing Ongoing  Adopted 
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Date Area Visited Objective Recommendations Responses to 

Recommendations 

Follow-

up 

Issues 

Status of 

Report 

manager for attention 

and resolution; 

• The access to 

water for the Nandoni 

communities affected 

needs to be addressed;  

• The Portfolio 

Committee would 

conduct a follow up 

oversight visit after the 

project concludes in 

December 2016. 

13-23 

September 

2015 

KwaZulu Natal and Eastern 

Cape Provinces 

Assess the impact of the Back 

to Basics programme of the 

Department of Cooperative 

Governance and Traditional 

Affairs  

Evaluate the audit outcomes of 

selected district and local 

municipalities 

Assess national government 

initiatives to monitor drought 

relief interventions for the 

KwaZulu Natal and Eastern 

Cape provinces  

     

20-22 

September 

2016 

North West Province Follow up oversight visit to the 

Madibeng Local Municipality to 

check the progress in resolving 

water contamination as a result 

• The need for 

the affected 

municipalities to begin 

generating revenue;  

Ongoing Ongoing  Adopted  
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Date Area Visited Objective Recommendations Responses to 

Recommendations 

Follow-

up 

Issues 

Status of 

Report 

of dysfunctional wastewater 

treatment plants 

 

Investigate drought relief 

interventions at the 

Kgetlengrivier Local 

Municipality in Swartruggens 

and interventions by the 

Department of Water and 

Sanitation in this regard 

 

Assess the extent of 

sustainable water supply with 

mining houses in the Platinum 

Belt region 

• Greater public-

private participation with 

mines to assist with 

water and sanitation 

issues in the region; The 

reliance on water 

tankering must lessen, 

and more work must be 

done by municipalities to 

work on supplying 

standpipes to 

communities; 

• There should 

be a boreholes audit for 

the region;  

• The central 

focus of water 

sustainability in South 

Africa, is to strengthen 

the War on Leaks 

programme; 

• Strengthening, 

complying and 

enforcement of by-laws 

by municipal structures; 

and  

• There must be 

collaboration and 

synergy between 
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Date Area Visited Objective Recommendations Responses to 

Recommendations 

Follow-

up 

Issues 

Status of 

Report 

municipalities and 

different national 

departments to ensure 

addressing of issues of 

pollution.   

15-17 

August 

2017 

Limpopo Province To respond to Petition from 

residents of Wards 

24,25,26,27 and 34 in Tzaneen 

relating to non-availability of 

water 

 

To investigate the extent of 

water allocation reform in the 

Greater Tzaneen area with an 

emphasis on farmers in the 

Middle Letaba region. 

 

Follow up meetings with the 

Department of Water and 

Sanitation regarding progress 

towards compensation for 

communities resettled to make 

way for the Nandoni Dam 

• The 

Department to facilitate 

that the affected 

community submit all 

outstanding issues in 

writing to the Portfolio 

Committee; 

• Process of 

valuation report by end 

of September 2017 and 

that feedback needs to 

be provided to the 

Portfolio Committee; 

• Department to 

provide progress report 

on Housing repairs on a 

monthly basis;  

• Immediate 

attention needs to be 

focussed on water 

access to the 

communities 

surrounding the Nandoni 

Dam.  

Ongoing Ongoing  Adopted 
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Date Area Visited Objective Recommendations Responses to 

Recommendations 

Follow-

up 

Issues 

Status of 

Report 

• Department to 

provide an update in 

writing in respect of its 

investigations into the 

disruption of water 

supply at ZZ2 Farm to 

farmers downstream. 

• The Mopani 

District Municipality 

through the Department 

of Cooperative 

Governance and 

Traditional Affairs needs 

to facilitate reticulation 

from the Giyani main 

supply line in order to 

ensure water supply to 

affected communities.   

• Department 

provides feedback on 

this report within sixty 

days. 

30 

January- 1 

February 

2018 

Mpumalanga Province   To investigate the status 

of water supply and waste 

water treatment plants,  

 To assess the efficacy of 

drought interventions;   

 To assess access to water 

by emerging farmers 

• Transformation 

of the irrigation boards 

must be prioritised. The 

Department of Water 

and Sanitation must 

provide a plan with time 

Ongoing Ongoing  Adopted 
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Date Area Visited Objective Recommendations Responses to 

Recommendations 

Follow-

up 

Issues 

Status of 

Report 

frames for this activity by 

30 April 2018; 

• All District 

municipalities must be 

empowered to become 

Water Services Authority 

by the Department of 

Water and Sanitation 

and Mpumalanga 

Provincial Department of 

Cooperative 

Governance and 

Traditional Affairs; 

• The 

Mpumalanga Provincial 

Department of 

Cooperative 

Governance and 

Traditional Affairs must 

develop a guideline for 

the utilisation of the 

Municipal Infrastructure 

Grant for operation and 

maintenance of water 

services infrastructure. 

This must be submitted 

to the Committee on the 

30 April 2018; 
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Date Area Visited Objective Recommendations Responses to 

Recommendations 

Follow-

up 

Issues 

Status of 

Report 

• The 

amendment of 

legislation by the 

Department of Water 

and Sanitation must be 

fast-tracked in order to 

address the 

transformation of water 

rights issues. The 

Department must 

provide the Committee 

with evidence of how the 

water rights issues will 

be addressed in the new 

legislation by 30 May 

2018. Hon D Mnguni and 

Hon D Manana were 

delegated by the 

Portfolio Committee to 

be part of the high-level 

team tasked with the 

coordination of the Gert 

Sibande District’s 

wastewater treatment 

crisis. The Department 

and the Inkomati-Usuthu 

Catchment Management 

Agency must invite these 

members to the 
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Date Area Visited Objective Recommendations Responses to 

Recommendations 

Follow-

up 

Issues 

Status of 

Report 

meetings. These 

Honourable Members 

must provide the 

Portfolio Committee with 

the feedback report 

immediately after their 

first meeting; 

• The 

Department of Rural 

Development to submit a 

detailed report on how 

they have assisted Mr 

Maseko since he was 

allocated the farm. The 

report must be submitted 

to the Portfolio 

Committee on the 31 

January 2018; 

• The 

Department of Water 

and Sanitation to 

procure and install a 1 

km pipeline from Mr 

Vos’s farm by 30 April 

2018. The Department to 

provide a confirmation to 

the Portfolio Committee 

on 1 May 2018 in a form 

of a report;  
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Date Area Visited Objective Recommendations Responses to 

Recommendations 

Follow-

up 

Issues 

Status of 

Report 

• Mr Maseko 

must be provided with 

assistance that he needs 

in terms of funding and 

general upkeep of the 

farm as per the land 

reform allocation 

requirements. The 

Department must 

provide a progress 

report on 30 May 2018; 

• The Public 

Protector must provide 

the report she conducted 

in 2010 on Mr Maseko’s 

farm allocation issues, 

which must include 

progress made in 

addressing the 

recommendations she 

made on the report; and 

• The allegation 

of corruption on farm 

allocations in 

Mpumalanga must be 

referred to Public 

Protector. The 

Department of Water 

and Sanitation through 
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Date Area Visited Objective Recommendations Responses to 

Recommendations 

Follow-

up 

Issues 

Status of 

Report 

its provincial head must 

assist Mr Maseko to 

refer these allegations to 

the Public Protector and 

report to the Portfolio 

Committee on 30 May 

2018. 

13-17 

August 

2018 

North West, Free State and 

Gauteng Provinces  

 Within the North West 

Province the Committee 

conducted joint oversight 

with the PC on Basic 

Education on sanitation 

maintenance and 

infrastructure in the Dr 

Ruth Segomotsi Mompati 

District 

 Within the Free State 

Province the Committee 

conducted joint oversight 

with the Standing 

Committee on 

Appropriations in respect 

of provision of sanitation 

services and the 

implementation of the 

Bucket Eradication 

Programme of the 

Department of Water and 

Sanitation 

The Department of 

Water and Sanitation 

creates monitoring 

mechanisms and risks 

assessment  

strategies to monitor the 

systematic 

implementation and 

expenditure, in respect 

of the Regional Bulk  

Infrastructure Grant 

(RBIG), Municipal 

Infrastructure Grant 

(MIG), and the Water 

Operating Subsidy  

Grant (WOSG), and 

other water and 

sanitation related grants.   

7.2 Collaborative 

engagement through the 

Intergovernmental 

Ongoing Ongoing  Adopted  
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Date Area Visited Objective Recommendations Responses to 

Recommendations 

Follow-

up 

Issues 

Status of 

Report 

 Within the Gauteng 

Province the Committee 

conducted a follow up 

oversight visit to the 

Emfuleni Local 

Municipality to investigate 

progress in respect of the 

Sebokeng Waste Water 

Treatment Plant. 

Challenges at this plant 

resulted in contamination 

of the Vaal River System.  

Relations Framework, 

between National  

Treasury, Departments 

of Cooperative 

Governance and 

Traditional Affairs, Water 

and Sanitation be  

undertaken to work out a 

strategy or plan to 

address the debt owed 

by municipalities.    

 

 

a) Challenges emerging  

 

The following challenges emerged during the oversight visit: 

 

• The database of transport service providers needs to include more service providers from local areas as the database of the 

Parliamentary appointed database is limited and does not include local transport service providers which resulting in an over 

reliance on navigational software to find the sites for meetings and site visits. 

• Better coordination of accommodation resulting in less travel time daily between meetings. 

• Concerns were also raised in relation to the duplication of oversight work, not just amongst the Portfolio Committees within the 

National Assembly, but also of Committees within the National Council of Provinces.  An institutional mechanism or intervention for 

further collaboration between and amongst committees should be prioritized 

 

 

7. Study tours undertaken 
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The following study tours were undertaken: 

 

Date Places Visited Objective Lessons Learned Status of Report 

4-8 June 2018 Netherlands The Netherlands was identified as a 

country with best practice in respect to 

water governance and wastewater 

treatment technologies. The study tour 

focused on the following issues:  

 

• Water and Sanitation Policies 

and Regulations;   

• Wastewater Treatment 

Technological Systems and Innovations;  

• Water Leaks Management 

and Control; 

• Regulation and Setting of 

Water Services Tariffs; 

• Water and Wastewater 

Infrastructure Financing and 

Management; and 

• Water and Wastewater Utility 

Configuration and Management. 

In deliberating on the knowledge and information 

offered by the Dutch on water and sanitation issues 

-the Portfolio Committee highlighted the following 

key resolutions:  

 

Training and Development  

The Portfolio Committee resolved that AquaDactics 

provide capacity building for members of the 

committee in order to effectively conduct oversight. 

To this end, AquaDactics will design a training 

course for Members with a specific focus on 

empowering them with knowledge on water policy 

formulation and implementation (for example, 

overview of the national water master plan; 

overview of water and wastewater treatment; and 

evaluation of the implementation of water policies 

and strategies). 

 

Memorandum of Understanding 

 The Portfolio Committee resolved that the 

extension of the Memorandum of Understanding 

(MoU) between South Africa and Netherlands on 

the cooperation in the field of water resources 

should be specific on capacity building activities to 

include, among others, training of wastewater 

operators, operation and maintenance technicians. 

Moreover, the Portfolio Committee on Water and 

Sanitation should be briefed on the MoU before the 

signing event, and if possible, attend the signing 

Adopted  
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Date Places Visited Objective Lessons Learned Status of Report 

event. In addition, the opportunities and or 

involvement of the Public Private Partnerships 

should be clearly articulated in the MoU in order to 

create opportunities and foster collaboration for 

both South Africa and Netherlands companies in 

the water sector. In this regard, the Department 

should provide a briefing on the Kingfisher 

Programme, which is a component of the current 

MoU. 

 

Operation and Maintenance of wastewater 

Treatment Plants 

The Portfolio Committee resolved that operation 

and maintenance of wastewater treatment should 

consider new technologies, which are cost and 

energy efficient, such as Nereda Wastewater 

Treatment Technology. 

 

National Water Master Plan Workshop 

The drafters of the Master Plan should facilitate a 

workshop that would assist Members of the 

Committee to understand the rationale for the 

master plan; and provides opportunity to members 

to strengthen the Master Plan where necessary. 

 

Water Resources Management 

There should be a clear maintenance plan for water 

resources such as dams and rivers. For instance, 

dredging should be prioritised over upgrades and 

building of new dams. In this regard, the 

Department should develop a maintenance and 
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Date Places Visited Objective Lessons Learned Status of Report 

monitoring plan for the management of water 

resources.  

 

 

 

 

Issues for follow-up 

 

The 6th Parliament should consider following up on the following follow up issues that arose: 

 

 Progress by the Department of Water and Sanitation in respect of the submission of the Water and Sanitation Master Plan 

 Extent to which the Department of Water and Sanitation is utilising sanitation technologies and innovations, particularly in 

respect of technology utilised as waste water treatment plant. One of the key lessons learnt from the Dutch was enhanced 

maintenance of infrastructure as well as the use of aerobic granular biomass technology to treat sewage and reduce the physical 

size of waste water treatment plants.  

 

 

 

8. International Agreements: 

 

The following international agreements were processed and reported on: 

 

Date 

referred 

Name of International 

Agreement 

Objective Status of Report Date of 

enforcement 

No international agreements for the period under review 

 

 

9. Statutory appointments 

 

The following appointment processes were referred to the committee and the resultant statutory appointments were made: 
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Date Type of appointment Period of appointment Status of Report 

No statutory appointments for the period under review 

 

 

 

10. Interventions 

 

The following interventions were referred to and processed by the committee: 

 

Title Date referred Current status 

No interventions referred for the period under review 

 

11. Petitions 

 

The following petitions were referred to and considered by the committee: 

 

Title Date referred Current status 

Petition of the residents of 

Tsakane, Sunnyridge, 

Symhurst, Bedfordview, 

Primrose and Gerdview 

calling for an urgent 

investigation into the causes 

of water crisis in Gauteng (Mr 

M Waters) 

10 December 

2014 

Ongoing 

Concerns related to water 

supply in Wards 24,25,26,27 

and 34 of Tzaneen Local 

Municipality calling for 

20 August 2015 The Committee conducted oversight to Tzaneen on the 15 August 2017 and met 

with the Greater Tzaneen Local Municipality and the Mopani District Municipality. 

The oversight concluded that the concerns regarding water supply were related 
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Title Date referred Current status 

improved water supply (Mr M 

Waters)  

to reticulation which falls under municipalities and not the Department of Water 

and Sanitation which deals with bulk water supply.  

 

The Portfolio Committee was extremely concerned at the initial briefing by Mopani 

District Municipality, as it did not provide substantive details of tracking progress 

of water supply in affected wards. Members argued that the presentation was 

intended to be a collaborative working document between the Mopani District 

Municipality, Department of Water and Sanitation and Lepelle Northern Water 

Board. Instead, it merely highlights the challenges confronting Mopani District 

Municipality in its efforts to honour its commitments to affected communities. 

Other issues of concern emanating from the ‘intention’ report to Members of the 

Portfolio Committee comprised the following: 

 

 The extent to which the District Municipality can and is able to determine and 

plan appropriately by taking in the following variables, that is, population vs 

yield vs demand with the necessary infrastructure and budget, inclusive of 

operations and maintenance for present and future use.  There should be 

definitive time-frames for each planning phase, which is absent in the 

document presented; 

 The costs of the initial construction of a borehole with its associated 

cumulative costs attached to it through vandalism and theft of parts of the 

borehole; 

 The crisis in the affected areas is not being addressed, and although money 

has been disbursed through the Water Services Infrastructure Grant to provide 

the necessary services, very little benefit is seen by the communities.  The 

application of the Water Services Grant, Municipal Infrastructure Grant and 

Regional Bulk Infrastructure Grant by different stakeholders require further 

scrutiny on achievements and challenges experienced toward water supply to 

communities within the entire water value chain; 

 The reliance on boreholes and ground water required systematic, scientific 

technology to ascertain the availability of ground water for current and future 
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Title Date referred Current status 

requirements.  The Portfolio Committee requested a detailed report of 

projected available amounts of groundwater, as it appears as if the District 

Municipality is doing a ‘trial and error’ construction of boreholes in the region.  

As soon as the water resources in a particular borehole is depleted, another 

borehole is drilled; 

 The way in which the three stakeholders apply the inter-governmental 

relations framework in the application of their work appears to be a top-down 

approach by national, provincial and local level of government, with very little 

or no attention paid to participation of community members; 

 Consultation or lack thereof of projects in the affected communities create 

further tensions with people arguing that it is far more feasible to make use of 

illegal connections, rather than rely on legal processes; 

 Criminalisation of offenders of water infrastructure required further scrutiny by 

all three levels of government, as the National Environmental Management 

Act, had created sound mechanisms for compliance and enforcement of 

transgressions in the water sector.  The application of by-laws need to be 

tightened;  

 The use of tankering to augment water supply to communities and the cost to 

municipalities, and whether infrastructure is deliberately being vandalized to 

secure tankering services; and 

 Illegal water connections have a detrimental effect on water supply affecting 

the bulk water supply and interventions by the Mopani District Municipality to 

curb this practice, appears to be “reluctantly slow” due to tensions with district 

municipality officials and community members. 

 

The concept of inter-government relations and working together from national, to 

provincial and local was entirely lost and could have been further developed if the 

contributors had focused on the construction of new water infrastructure, the 

functionality of these, and budgets assigned to work, and the consultants involved 

in the projects.  The Portfolio Committee requested the three stakeholders 
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Title Date referred Current status 

mentioned above to rework the document, and provide an input on the following 

day.   

Petition from residents of 

Inxuba Yethemba in the Chris 

Hani District Municipality 

calling for improved service 

delivery in respect of water 

and sanitation (Mr LJ Basson)  

26 August 2015 The Committee had a meeting on the 4 November 2015 and met with the 

Department of Water and Sanitation; Inxuba Yethemba Local Municipality, the 

Chris Hani District Municipality, the Eastern Cape Provincial Department of 

Cooperative Governance and Traditional Affairs and the South African Local 

Government Association to receive a briefing regarding the challenges raised in 

the petition. The meeting found that the challenges related to reticulation water 

supply issues within the municipality. Members raised concerns related to the 

following: 

 

• The acrimonious relationship between the Chris Hani District Municipality and 

the Inxuba Yethmba District Municipality which was clearly having an negative 

impact on service delivery for the affected communities  The poor quality of 

drinking water in Tzaneen which resulted in children being hospitalised for 

gastroenteritis  In respect of the Chris Hani District, concerns were raised 

regarding the inefficient billing system; the condition of infrastructure and 

delayed payments to service providers   

• Concerns were raised regarding the extent to which the water quality in 

affected communities was checked regularly to ensure that it is fit for human 

consumption Concerns were raised by Members that the presentations from 

the respective district and local municipalities failed to respond to the issues 

raised within the petitions 

• Ageing infrastructure requires serious attention, particularly that infrastructure 

which is constructed out of asbestos. 

• Members further raised serious concerns regarding the lack of capacity at 

local government level and requested that serious intervention on the part of 

the respective Provincial Departments of Cooperative Governance and 

Traditional Affairs is required to address this matter.   

Petition from residents of 

Ward 92, Ekurhuleni 

2 December 

2015 

Ongoing  
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Title Date referred Current status 

Metropolitan Municipality 

calling for the National 

Assembly to hold Rand Water 

and the Ekurheleni 

Metropolitan Municipality 

accountable for lack of 

service delivery in respect of 

water, water infrastructure 

and related matters (Mr M 

Waters) 

Residents of Riebeek East 

community Makana Local 

Municipality calling for 

Minister of Water and 

Sanitation to address critical 

water supply issues  

15 August 2016  Ongoing 

Petition from the Tembisa 

community, Gauteng, calling 

on the Assembly to address 

the issue of the quality of 

water in the Kaalspruit River, 

submitted in terms of Rule 

347 (Mr M Waters). 

22 November 

2016 

Ongoing  

Petition from the community 

and residents of Tswaing 

towns of Delareyville, 

Sannieshof and Ottosdal, 

North West province to 

investigate the total collapse 

of services relating to  the 

provision of bulk water and 

5 July 2018 The Committee conducted oversight to the North West province on the 13 

August 2018 and met with the Department of Water and Sanitation and the 

Naledi Local Municipality. 

 

 The Portfolio Committee noted that the overall state of the waste water 

treatment works is poor. There is no effective treatment of the wastewater to 

any level near the required minimum standards as per the prescripts of the 

Water Use Authorization policy. Furthermore, this further indicates that the 
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Title Date referred Current status 

sewage removal (Ms C 

Visser)  

WWTP is not fulfilling Green Drop requirements as prescribed by the 

Department of Water and Sanitation.  The works look abandoned, and both 

manual and mechanical screens were not in working condition; and full of 

debris or obstructions; 

 Furthermore, there are no measuring records of the flow at the works to 

determine the hydraulic and organic loadings received at the works. In 

addition, no grit removal is taking place at the works; and the discharge 

channel is blocked, with effluent currently being disposed into a sludge 

lagoon. In respect of human resource capacity, there are no process 

controllers. Documentation pertaining to classification certificate, 

maintenance and repairs’ logbook were unavailable. 

 

 

 

 

 

a) Challenges emerging  

 

The following challenges were experienced during the processing of petitions: 

 

It was noted that a number of these petitions relate to challenges regarding water and sanitation infrastructure and service delivery 

at municipal level, i.e. Reticulation. This is primarily the responsibility of municipalities with assistance from the Department of 

Cooperative Governance and Traditional Affairs. During its tenure, the Committee has noted a number of occasions wherein the 

Department of Water and Sanitation (responsible for the provision of bulk water supply) would intervene when there are challenges 

relating to water and sanitation at municipal level. These were emergency interventions which fall outside of the Annual 

Performance Plan targets and were not budgeted for by the Department of Water and Sanitation. This resulted in unauthorised 

expenditure by the Department with very little assistance or reimbursement by the Department of Cooperative Governance and 

Traditional Affairs 

 

These petitions would be better placed for referral to the Portfolio Committee on Cooperative Governance and Traditional Affairs.  
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12. Obligations conferred on committee by legislation:  

 

The Money Bills Procedures and Related Matters Amendment Act (Act 9 of 2009) mandates Parliament to develop the Budget Review 

and Recommendations Report (BRRR). The Act sets out the process that allows Parliament to make recommendations to the Minister 

of Finance to amend the budget of a national department. The BRRR also acts as a source document for the Standing/Select 

Committees on Appropriations/Finance when they make recommendations to the Houses of Parliament on the Medium-Term Budget 

Policy Statement (MTBPS). The comprehensive review and analysis of the previous financial year’s performance, as well as 

performance to date, form part of this process. A number of financial and non-financial recommendations were made by the Committee 

to the Ministers of Finance and Water and Sanitation throughout the tenure of the 5th Parliament. 

 

 

Budgetary Review and Recommendation Report Recommendations 2014-2018: 

 

2013/14 financial year  

 

Financial and performance reporting and compliance with legislation 

 

The Portfolio Committee recommends that the Department strengthen the following controls to create an environment that supports 

reliable financial and performance reporting and compliance with legislation: 

 

 Increase stability within the portfolio by filling key vacant positions within the Department; 

 Increase competence of employees by encouraging continuous learning and training; 

 Parliament to oversee the way in which senior officials are held accountable for non-compliance with laws and regulations; 
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 Implement adequate systems/processes to support accurate and reliable financial and performance information reporting; 

 Implement adequate systems/processes to focus on overall compliance and include consequence management, where necessary; 

and 

 With regard to financial and performance management, enhance the ‘checks and balances’ during the year to ensure that all 

reconciliations are done on a daily/monthly basis. 

 

Human Resources 

The Department, in its Human Resource component faced challenges in terms of diversity management with low targets for women 

and people with disabilities employed.  Therefore the Portfolio Committee requests plans and a progress report with regard to the 

above. 

 

Under spending and irregular 

The Department needs to seriously engage with curbing irregular expenditure, financial reconciliations and under spending. The 

Portfolio Committee recommends that stringent action should be taken against those Department and Entities who are found to have 

massively under spent, given the disjuncture between the needs of society and the allocated funds not being effectively spent. The 

Portfolio Committee requests, as a matter of urgency, short, medium and long term interventions in this regard.  The Portfolio 

Committee awaits a report in this regard. 

 

Water infrastructure management 

With regard to water infrastructure management, the Portfolio Committee recommends that the Department furnishes the Portfolio 

Committee with a progress report indicating new time frames for the delayed projects, as well as furnish a progress report on projects 

delayed by resettlement and land acquisition problems. 

 

Regional implementation and support 
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With regard to regional implementation and support, the Portfolio Committee resolved that the Department develop a plan to address 

OSD employment challenges and this plan should have timeframes; as well as provide a progress report on delays in completion of 

some RBIG projects. 

 

 

 

Water sector regulation 

With regard to water sector regulation, the Portfolio Committee requests a progress report with respect to delays experienced in 

completing the compulsory licensing processes in targeted water management areas. 

 

Auditing 

With regard to auditing of the Department and entities, there is an inconsistency in that the Office of the Auditor-General does not, in 

some instances audit the work of a particular entity.  This is currently the case with TCTA which is being audited by Ernst and Young.  

The Portfolio Committee requests from the Department and the Office of the Auditor-General, a report on the way in which auditing of 

all Departments and Entities, will over time, be audited only by the Office of the Auditor-General. 

 

Audit outcomes of areas raised by the Office of the Auditor-General 

In respect of the areas raised by the Auditor General on the audit outcomes of the Department, the Department is expected to provide 

a quarterly progress report. 

 

2014/15 financial year  

 

Financial 
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 In effecting the prescripts of the Money Bills Procedure and Related Matters Amendment Act, 2009, more specifically in relation to 

recommendation pertaining to the forward use of resources, the Portfolio Committee recommends the following: 

 The Department must provide detailed plans to prevent unauthorised and under expenditure in future.  

 The Portfolio Committee recommends strongly that the capacity of the Internal Audit Committee (human and financial resources) 

be strengthened, as this unit should be the mainstay of evaluating the financial work of the Department, and providing early warning 

risk reports to the Executive. 

 The Portfolio Committee recommended that the Department creates monitoring mechanisms and risks assessment strategies to 

monitor the systematic implementation and expenditure, in respect of the Regional Bulk Infrastructure Grant (RBIG), Municipal 

Water Infrastructure Grant and the Water Operating Subsidy Grant (WOSG), and other water and sanitation related grants.  

 The Portfolio Committee further recommends that the Environmental Levy from mining companies and businesses must be 

compelled to comply with environmental laws and regulations, mooted by National Treasury be given urgent attention so as to 

ensure funding is available for remediation, rehabilitation and addressing long-term effects of water pollution as a result of the work 

of mines, either current or retrospective. 

 The Portfolio Committee recommends that collaborative engagement through the Intergovernmental Relations Framework, 

between National Treasury, Departments of Cooperative Governance and Traditional Affairs, Water and Sanitation be undertaken 

to work out a strategy or plan to address the debt owed by municipalities. Furthermore, that debt owed by water boards to the 

Department requires urgent attention.  

 The Portfolio Committee recommends that National Treasury allow for the rollover for the Bucket Eradication Programme (BEP) so 

as to allow the Department to extend the completion date of meeting its targets to June 2016. 

 In terms of the recommendations highlighted by the Auditor-General, (as reflected on page 7 of the report relating to the Main 

Account and page 14 of the report relating to the Water Trading Entity), the Portfolio Committee requested quarterly reports from 

the Department on the remedial measures it intends to take to correct the findings in respect of the work of the Water Trading Entity 

and Main Account. 
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 The Department must adhere to budgetary variation caps for all infrastructure projects as required by the Public Finance 

Management Act and Treasury Regulations. 

 National Treasury has already stated that they would pay 67 per cent of the long-term Acid Mine Drainage (AMD) and that the 

remaining 33 per cent should be recovered in the tariffs.  A tracking mechanism and progress report to be forwarded and presented 

to the Portfolio Committee with regard to the spending for AMD over the long-term. 

 The Department must urgently find money for the construction of Umzimvubu Dam. 

 

Non-financial  

 

 The Department must provide a clear tracking system used for revenue collection by the Water Trading Entity so as to provide a 

mechanism to ensure that all clients are paid for services.  In some instances, debts were written off after a period of time. 

 The Portfolio Committee recommends that the Department put in place measures, that is, protocols and regulations, to deal 

proactively with the challenge of water resource management in relation to issues of river health, dam management and pollution 

impact on the quality of water.  

 The remediation project at Hartebeespoort Dam needs to be audited. 

 The Department, to ensure that all critical vacant positions, specifically in relation to Occupational Sector Dispensation (engineers 

and scientists) are filled by not later than 31 March 2016. 

 The Department must fast track the licencing process.  The Department must take the initiative to decline water licences to mines 

that wish to operate in sensitive areas.  The use of water by mines must only be approved by the valid granting of licences.  

 The Department, together with its Entities must ensure that strategies are in place to bring the organisation closer to the 2 per cent 

target to employ persons with disabilities. 

 The Department, to develop customised national indicators for Entities to ensure that Government strategic goals are met. 
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 In light of the seriousness of the drought situation and impacts of climate change on future water security, it is important that the 

Department, that is charged with regulation, norms and standards as well as determining water supplies, through reconciliation 

studies, perform these functions in a scientific way so as to ensure mitigation measures are in place. 

 

 The Department must fast track norms and standards for the sanitation components of its work as it has direct implications on 

implementation of dignified sanitation for the citizens of the country. 

 

 

2015/16 financial year  

 

 The Minister should address the continuous change of leadership and management in the Department; and the impact of this on 

the management and planning of water and sanitation in the country, more especially in terms of the development of a master plan 

for the water and sanitation sector in South Africa; 

 The Minister should address and finalise the following issues – legislative review and process and timeline for completion and that 

the Portfolio Committee in briefed on a quarterly basis on these matters; 

 To ensure management of water resources, the Department should critically assess and integrate water-related elements of all 

projects and plans toward economic development; 

 The Department should establish all Catchment Management Agencies in all provinces by the end of financial year to ensure better 

integrated water resource management, the provision of water services and land use through enhanced engagement of all 

government and non-governmental stakeholders, including traditional authorities; The Portfolio Committee will receive a progress 

report on a quarterly basis. 

 That the Portfolio Committee receives a report in the next quarter on water that is sold to Botswana; 
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 The role of both the Department and Water Boards in supporting local government should be enhanced in the coming years.  

Intergovernmental coordination remains a significant challenge, as is seen through the lack of integrated of water into/with other 

sector plans and through poor coordination between departments; 

 The collaborative review of infrastructure grants by National Treasury and Department of Cooperative Governance and Traditional 

Affairs, supports the initiative and recommends that the Department and its Entities should engage and provide progress report on 

the following three (3) priority areas of reform – improved grant structure; emphasis on improved asset management and 

management of the grant system; 

 The Portfolio Committee is not satisfied with the non-finalisation of the Bucket Eradication Programme within stipulated timeframes 

and supports the Department in its request for an additional R500 million for the completion of this programme.  However, a strong 

proviso made by the Portfolio Committee was this support will be conditional and pending the Department’s timeous submission to 

the Portfolio Committee of its plans and budgets; 

 The Portfolio Committee further raises concerns on the Department’s unspent budget in the Rural Household Infrastructure Grant; 

 Raises concerns that the recovery on R3.1 billion owed by municipalities to water boards does not have a concrete plan or resolution 

on how to recover the money.  The Portfolio Committee recommended that the Department needs to work closely with the Minister 

of Cooperative Governance and Traditional Affairs and National Treasury in terms of accessing the outstanding debt through the 

Equitable Share funding to municipalities;  

 The Portfolio Committee notes the concerns raised by the Office of the Auditor-General in terms of the Department’s use of 

implementing agents, and the resultant supply chain management concerns.  The Portfolio Committee requires a report of transfers 

made to implementing agents by the Department; 

 The Portfolio Committee notes with concern that the Department only managed to attain 39 per cent of its predetermined targets 

for the financial year, yet spent 99.8 per cent of its budget.  There needs to be closer inspection of transfers to implementing agents; 

 The Portfolio Committee raises its concerns that despite the Department’s budgetary challenges of R827 million it agreed to be 

returned to National Treasury, the Department requests an additional R500 million in this financial year to complete the Bucket 

Eradication Programme;  
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 The Department should provide a detailed progress report on the establishment of the National Water Resource Infrastructure 

Agency, which the Minister has approved; 

 The following proposed recommendations by the Office of the Auditor-General of South Africa to improve financial and non-financial 

performance of the Department should be implemented, as a matter of urgency by the Department and its Entities: 

o The importance of appointing a Director-General to ensure there is stability; 

o Implementation of the Action Plan agreed upon by the Auditor General and the Department and that this plan is shared with 

the Portfolio Committee on its findings with clear timelines;  

o Management of the Department should act on recommendations made by the Office of the Auditor-General in a timely 

manner and implement action plans for internal controls that are sustainable.  The accounting officer/authority should 

implement basic internal controls and further resource the internal audit committee for accurate financial statements and 

performance reports; 

o Controls over implementing agents should be strengthened to ensure that the supply chain management rules of the 

Department and Entities are adhered to and funds are used for intended purposes; 

o Senior management, leadership and oversight structures should continue to pay close attention to the occurrence of supply 

chain management transgressions.  Furthermore, there should be investigations of non-compliance, and taking appropriate 

corrective steps and implement consequence management; and 

o Ensure there is integrated planning, proper communication and coordination in the water sector to ensure the achievement 

of the mission and vision of the Department and Entities.  This should focus specifically on enhancing the operation and 

maintenance strategy and appointment and retention of technical staff at finance and project planning. 

 

2016/17 financial year  

 

Undertake a forensic audit into Programme 3: Water Infrastructure Development and Water Trading Entity     
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Having analyzed and scrutinized the 2016/17 Annual Report and presentations made by the Department of Water and Sanitation as 

well as the audit findings of the Office of the Auditor-General, Members of the Portfolio Committee raised serious concerns on whether 

the Department has the ability to ensure its financial sustainability for effective bulk water and sanitation infrastructure development for 

the future of South Africa.  In light of the critical issues highlighted the Portfolio Committee strongly recommends that an independent 

forensic audit or a forensic audit by the (Office of the Auditor-General) or the Special Investigating Unit (SIU) is undertaken to obtain a 

full understanding of the financial and non-financial risks apparent in the department’s Programme 3: Water Infrastructure Development 

and Water Trading Entity.  

 

The following critical issues need to be focused on to correct instabilities evident in Programme 3: Water Infrastructure Development 

and the Water Trading Entity:     

 Address the material uncertainty relating to the going concern and financial sustainability of the Department in relation to the 

performance of the Main Account and Water Trading Entity, which showed a net loss of R89 million, an overdraft of R194 

million, unauthorised expenditure at R406 million as well as the current liabilities exceeding its total assets of R454 million.   The 

mismanagement of the Giyani and Mopani infrastructure projects.     

 Addressing qualifications related to transfers and assets under construction, which were overstated between the Department 

and the Trans-Caledon Tunnel Authority.     

 Deferral of key infrastructure projects to pay off the overdraft incurred by the Water Trading Entity.     

 The non-implementation of bulk water projects or augmentation projects due to budget constraints, which reflect poor planning 

and costing of infrastructure projects for long-term sustainability.   

 The Construction Unit of the Department needs to be utilised on interventions in Municipalities and the costs borne from the 

Department of Cooperative Governance and Traditional Affairs     

 Project overdesign: There appears to be issues of designing bulk water supply projects mainly for future off-take, which result 

in massive funding costs that cannot be co-funded by municipalities. As a result, even the current beneficiaries/users cannot 

receive water. While it is important to design excess capacity for the future, the availability of funding should be considered as 
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a major factor in this regard. For example, the Jozini Bulk Water Scheme is a 40 ML capacity scheme but currently only 8ML is 

being conveyed to communities. There is also a shortfall of R1 billion for the completion of the retail component.     

 On emergency interventions relating to water infrastructure, the construction unit, which has an assigned budget, should be 

fully utilised, rather than the increased dependency by the Department on implementing agents.       

 Poor municipal capacity: It was also noted that the institutional arrangements and budgets in the water sector are such that 

some municipalities are unable to implement the retail component of the scheme.     

 Differentiation and co-funding, alignment between Municipal Infrastructure Grant and Regional Bulk Infrastructure Grant: 

National Treasury should consider a differentiated approach when dealing with municipalities and bulk water projects.      

 An audit must be undertaken on the Regional Bulk Infrastructure Grant commitments and accruals.        

 Challenges relating to the effective functioning of the department’s internal control and audit committee.  These relate to the 

material findings related to commitments, accruals, irregular expenditure, fruitless and wasteful expenditure as well as non-

compliance to legislation and supply chain management.      

 Whether the Department has the capacity and effective staff component to develop systems and protocols aimed at ensuring 

effective procurement planning and contract management for the smooth provision and maintenance of water services 

infrastructure.   

 The extent to which the Department develops and implements systems for the effective, oversight and monitoring of the rollout 

of conditional grants with emphasis placed on ensuring sustainable, viable and visible service delivery performance.     

 Ensuring that there are documented policies and procedures to guide the operations with regard to the Regional Bulk 

Infrastructure Grant and the Water Services Infrastructure Grant.    

 Ensuring that the Main Account and Water Trading Entity put in place mechanisms to support proper reconciliation systems per 

project so as to ensure that all information pertaining to the project are reconciled on a monthly basis.     

 Ensuring that the Department strengthens debt management systems and that revenue forecasts are reasonable and aligned 

with the budget for the financial year.     

 Embarking on a process of eliminating all outstanding accruals and strengthening cash flow management across the sector.     
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 The ability of the Department to engage with National Treasury on a collaborative review of infrastructure grants on the following 

three (3) priority areas – improving the grant structure for water and sanitation infrastructure; emphasising and improving asset 

management and clearer roles for national and local departments in the management of grant systems.     

 The impact and ability of the Department to manage litigation and claims in the current and future financial year.  These impinge 

on budgets, which could result in limited funding for future infrastructure projects.     

 Addressing procurement systems in the Department such as the SAP IT rollout where there was no consultation with the State 

Information Technology Agency, 1998.     

 Non-compliance with the Construction Industry Development Board Act, 2000.     

 Lack of oversight by the Department over implementing agents in awarding grants to undertake multi-year projects.     

 The impact and efficiencies of Ministerial directives and determinations to implementing agents, Catchment Management 

Agencies and the Trans-Caledon Tunnel Authority in undertaking work of behalf of the Department.     

 Arguments raised by the Commissioners in the National Planning Commission on the ability of the current administration of the 

Department to cope with emergent challenges, delays on investment in water infrastructure; whether the Department has a 

comprehensive investment programme for water service development, bulk water supply and wastewater management.     

 The Portfolio Committee will await the risks and ethics report with regard to audit findings. This relates to subsequent dispute 

lodged by the Department against the audit findings of the Office of the Auditor-General.     

 On 1 November 2017, the Portfolio Committee engaged with the Special Investigating Unit, and recommended that a further 

briefing be held with the Special Investigating Unit, National Prosecuting Authority and South African Revenue Services on 

transgressions found in the Department and Entities through investigations.  The referrals to other institutions by the Special 

Investigating Unit should be further monitored and evaluated so that concrete actions are taken in cases of misadministration 

or transgressions.         

 

Finalisation of policy determinations and legislative commitments     



 42 

A set timeframe be given to the Department by which to finalise legislation and policy in the water and sanitation sector such as the 

Establishment of an Independent Economic Regulations which specifically deals with water tariff determinations, National Water 

Infrastructure Agency, Regional Water Utilities, National Water Master Plan and Drafting of the national Water and Sanitation Bill      

With regard to the idea of establishing one national Catchment Management Agency, the Portfolio Committee must be taken on board 

on this process, and provide substantive reasons for the shift from nine (9) Catchment Management Agencies to one (1).  The 

implications and effects thereof needed to be fully explained in respect to legislation, funding priorities and personnel movement.     

   

 

 

 

Leadership, Critical filling of vacant positions and consequence management for transgressions     

The Minister should address the continuous change of leadership and management in the Department and the impact of this on the 

management and planning of water and sanitation in the country, more especially in terms of the development of a master plan for the 

water and sanitation sector in South Africa.     

In terms of the critical role of the Department as a sector leader in the entire water value chain, there needs to be greater and sustained 

oversight of the work within the units in the Department, through the internal audit process, as well as systematic oversight of the work 

of the Department.     

The Department of Water and Sanitation ensures that all critical, funded and vacant posts are filled timeously.     

Senior management, leadership and oversight structures should continue to pay close attention to the occurrence of supply chain 

management and other transgressions.  There should be investigations of non-compliance, and taking corrective steps as well as 

implement consequence management.     

 

Strengthening intergovernmental relations and cooperative governance issues in respect of water and sanitation 

infrastructure development and service delivery 
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 The concurrent functions of water highlighted in the Constitution of the Republic of South Africa, 1996, are not fully 

operationalised or implemented between different spheres of government. Whilst there may be overlap in the functioning of the 

work in the entire water value chain, the Constitution, the National Water Act, 1998 and Water Services Act, 1997 are clear in 

the obligations of the national Department with regard to water resources management; and local government, charged with 

water services and supply within their jurisdictions.     

 Since the role of both the Department and Water Boards in supporting local government with providing water and sanitation 

services has been under the spotlight, this must be enhanced in the coming years.  Intergovernmental coordination remains a 

significant challenge, as is seen through the lack of integration or water into/with other sector plans and through poor 

coordination between Departments and at a local and national level.   

 The Department needs to second departmental officials to those municipalities that have challenges in respect of refurbishment, 

and operations and maintenance of water and sanitation infrastructure.  The cost of the secondment to be borne by the 

Department of Cooperative Government and Traditional Affairs.     

 Transfer of the Bucket Eradication Programme to the Department of Cooperative Governance and Traditional Affairs.       

 On debt owed by water boards and municipalities, the Department needed to work closely with the Minister of Cooperative 

Governance and Traditional Affairs and National Treasury in terms of accessing the outstanding debt through the Equitable 

Share funding to municipalities.     

 The cost of all interventions in Municipalities by the Department of Water and Sanitation needs to be claimed back from the 

Department of Cooperative Governance and Traditional Affairs     

 

Urgent improvement and implementation of the financial and non-financial performance of the Department 

 The Department of Water and Sanitation together with the Department of Planning, Monitoring and Evaluation should develop 

mechanisms for appropriate sanctions to discourage poor performance, especially in ensuring that the attainment of targets in 

the annual performance plans are aligned to budget planning and spending performance.     
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 The Water Trading Entity needs to renegotiate a five-year repayment plan with National  Treasury in terms of the reduction of 

the its overdraft with the Reserve Bank     

 There was a need to address root causes of challenges faced in the financial management of the Department, which related to 

a slow response by management, instability of vacancies in key posts, lack of consequences for poor performance and 

transgressions.    Management was required to provide feedback on the implementation and progress, and feedback on action 

plans to address poor audit outcomes.     

 

Management to provide quarterly feedback on the status of key controls, especially around project management, payment 

on key projects implemented by implementing agents    

 Progress report on the filling of key vacancies at the Department.     

 The list of transgressors must be provided on a quarterly basis to the Committee for follow-up on irregular, and fruitless and 

wasteful expenditure.     

 Feedback must be provided to the Portfolio Committee on actions implemented to improve the financial health, budget, 

management and control, and turnaround plans or interventions.        

 

Programme specific recommendations: 

 

The Portfolio Committee also provided programme specific recommendations as follows:  

 

Programme 1: Administration  

a) Provide accurate and up-to-date organogram of the department; 

b) Administer corrective action against implementing agents and officials responsible for fruitless, irregular and unauthorised 

expenditure within the department; 
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c) Improve capacity of internal controls to detect and prevent fruitless, irregular and unauthorised expenditure within the 

department; 

d) Ensure compliance with supply management and procurement processes;  

e) Improve cash flow and overdraft of the department’s main account and the water trading entity; 

f) Explore alternative funding sources for projects. 

 

Programme 2: Water Planning and Information Management  

a) Disestablishment of irrigation boards  

b) Finalise funding model, Water Master Plan and the establishment of National Water and Sanitation Agency; 

c) Ensure misalignment of financial years between National government and municipalities does not lead to underspending (WSIG 

and RBIG) and ultimately compromise access to water and sanitation services for our people; 

d) Implement pricing strategy as well as the Water and Sanitation Master Plan 

e) Make use of the Water Research Commission innovations to eradicate the bucket system programme. 

 

Programme 3: Water Infrastructure Development  

a) Second or deploy personnel from the construction management unit to municipalities in order to address and improve the 

capacity constraints of municipalities that struggle to deliver water and sanitation services;  

b) Allocate or identify project managers for outstanding and future projects; 

c) Re-establish geohydrology component of the department to verify and assist in the construction of boreholes; 

d) Report on the funding source and completion dates of the delayed 253 bulk water supply and sanitation services; 

e) Ensure completion of two large water and wastewater services projects: Emhalahleni Bulk Water Supply Upgrade and the 

Western Highveld Water Supply Scheme; 

f) Ensure implementation of five bulk raw projects that were not implemented: 

Tzaneen, Nwamitwa Dam, Clanwilliam Dam, Umzimvubu and the ORWRDP 2 E and F; 
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Programme 4: Water and Sanitation Services 

a) Bucket System Eradication Programme is a national priority (as per the MTSF) with unmet targets and unfunded mandate 

(according to the Department). The Department should provide report on challenges, progress and envisaged completion date 

of the bucket system eradication programme; 

b) Explore more innovative and cost-effective initiatives of delivering water services and infrastructure projects; 

c) Provide breakdown on the 37% which characterise the War on Leaks Programme.  

 

Programme 5: Water Sector Regulation  

a) Finalise legislation on abolishing water trading, create a National Water and Sanitation Infrastructure Agency and ensure water 

is not subject to private ownership but completely owned by the state; 

b) Consider administering debt collection using internal units (such as the department’s legal unit) instead of outsourcing debt 

collection function 

c) Provide update on the investigation of the following projects: Vuwani steel pipeline, 

Vaal Gamagara , Giyani , Clanwilliam Dam, Umzimvubu project; 

d) Report on funding source(s) for accruals and payment date for suppliers with outstanding invoices; 

e) Ensure that the DWS and COGTA garner stronger collaboration and cooperation in the provision of water and 

sanitation services; 

f) Sign Memorandum of Understanding between National Treasury, DWS and COGTA which clearly outlines the processes and 

procedures to be followed in the event of emergency interventions (especially those with no budget allocations); 

g) Department should take full ownership of the Special Investigating Unit’s (SIU’s) report and implement resolutions and referrals 

tabled by the SIU. 

 

2017/18 financial year  
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The Minister of Water and Sanitation and the Minister of Finance should ensure that: 

 

 The Department of Water and Sanitation, in consultation with National Treasury and Department of Cooperative Governance 

and Traditional Affairs (CoGTA) where necessary, urgently develop and implements a financial recovery plan for the 

improvement of the Department’s financial position and service delivery performance.  The recovery plan should, amongst other 

things, include the following components: 

• A review and strengthening of governance and monitoring mechanisms; 

• A review of internal controls and delegations regarding financial management; 

• A review and implementation of expenditure management systems in all areas of spending; 

• A review of the Supply Chain Management practices and implementation of proper controls and risk management 

practices; 

• A review and implementation of efficient revenue management and debt recovery systems to maximise effective 

revenue generation and revenue performance; 

• A review of all liabilities, long and short-term, and conclude payment arrangements with creditors; and 

• A review of the Water Infrastructure Development Unit to ensure that skills and capabilities are aligned to the 

infrastructure value chain for ensuring value for money in infrastructure spending. 

 

 The Portfolio Committee was particularly concerned by the lack of oversight by the Department in respect of their obligations 

under the National Water Act, 1998 (Act Number 36 of 1998); the Water Research Act, 1971 (Act Number 34 of 1971), and the 

(Act Number 1998 and Water Services Act (1997). 

 National Treasury considers secondment of the Government Technical Advisory Centre officials to assist the Department of 

Water and Sanitation with the development and implementation of a financial recovery plan. 



 48 

 The Department of Water and Sanitation applies the appropriate sanctions as per Chapter 10 of the Public Finance 

Management Act, for all financial misconduct. 

 

In respect of the damning findings of the Public Service Commission on the irregularities of appointments of senior departmental 

officials, the Portfolio strongly advised that the Department of Water and Sanitation undertake a comprehensive skills audit of its 

employees at the national Department and at provincial level. 

 

 The Department of Water and Sanitation must provide quarterly reports to Parliament on the following issues: 

 

o The material uncertainty relating to the going concern of financial sustainability of the Department related to fruitless 

and wasteful expenditure, irregular expenditure, and qualified audit opinion for both the Main Account and Water Trading 

Entity; and 

o The Department must provide evidence of consequence management for poor performance and strategies to improve 

performance.  The Department must provide well-articulated plans to address the management and leadership 

shortcomings that were identified. 

 The Department must, as a matter of urgency, provide details to relevant parliamentary committees on all infrastructure projects 

(past, present and future) within a period of one month. 

 The Department must provide information on the timeframes for the establishment of an Independent Water Utilities; Finalisation 

of the National Water Master Plan; and finalisation of the Drafting of the national Water and Sanitation Bill. 

 The Department must provide quarterly reports on internal controls and the work of the Audit Committee. 

 The Department must provide quarterly reports on progress made on its oversight over implementing agents. 

 The Department must provide written and up-to-date information on the use of statistics, data, and the manner in which previous 

recommendations from various water and sanitation sectors, were implemented. 
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 A comprehensive briefing on the climate change negotiations, and other related matters should be presented to Parliament on 

a quarterly basis. 

 Implement retention strategy or policy for personnel trained using the funds of the Department. Furthermore, once training is 

concluded, personnel should be retained for the duration of their training period. 

 Cooling-off period: The Department of Water and Sanitation should craft and implement a policy which prevents former officials 

doing business with the Department for a specific time period. 

 All water infrastructure and water waste infrastructure should be declared a National Key Point. 

 A need exists to fully capacitate and resource Chapter 9 institutions so as to give them leverage to enforce the 

recommendations. 

 The Water Trading Entity urgently needs to complete its reconciliation strategy in alignment with the Trans Caledon Tunnel 

Authority 

 The Department to submit quarterly progress reports in respect of the Bucket Eradication Programme. 

 

13. Summary of outstanding issues relating to the department/entities that the committee has been grappling with  

 

The following key issues are outstanding from the committee’s activities during the 5th Parliament: 

 

Department of Water and 

Sanitation; Auditor General 

of South Africa and Special 

Investigating Unit 

The Portfolio Committee requested a forensic audit into Programme 3: Water Infrastructure 

Development and Water Trading Entity 

Department of Water and 

Sanitation; National 

Treasury 

Address the material uncertainty relating to the going concern and financial sustainability of the 

Department in relation to the performance of the Main Account and Water Trading Entity which showed 

an operating deficit of R572 million by the end of the 2017/18 financial year. The Auditor-General 

indicated that there is material uncertainty relating to the going concern or financial sustainability of 

the Department.  This accounted for the accruals and payables to the value of R2.005 billion, as at 31 

March 2018.  Consequently, the Department will not be able to start any new projects in the medium-

term. 



 50 

Department of Water and 

Sanitation  

Deferral of key infrastructure projects to pay off the overdraft incurred by the Water Trading Entity. 

Department of Water and 

Sanitation  

The non-implementation of bulk water projects or augmentation projects due to budget constraints, 

which reflect poor planning and costing of infrastructure projects for long-term sustainability. 

Department of Water and 

Sanitation  

On emergency interventions relating to water infrastructure, the construction unit, which has an 

assigned budget, should be fully utilised, rather than the increased dependency by the Department on 

implementing agents.   

Departments of Water and 

Sanitation, Cooperative 

Governance and Traditional 

Affairs, National Treasury 

and South African Local 

Government Association  

Addressing the rising outstanding debt owed by municipalities to the Department of Water and 

Sanitation and water boards, currently at R10.1 billion which is having a significant impact on the 

financial sustainability of the Department of Water and Sanitation, the Water Trading Entity and water 

boards.  

Department of Water and 

Sanitation  

Progress in respect of the Lesotho Highlands Water Project Phase 2.  

Special Investigating Unit  In September 2018, President Ramaphosa mandated the Special Investigating Unit (SIU) to 

investigate the procurement and contracting of information technology services from the German 

enterprise company SAP. Additionally, the SIU is also mandated to investigate any improper or 

unlawful conduct by department or SAP personnel, or any other person or entity, which resulted in any 

losses, damage and actual or potential prejudice suffered by the department or the state. Follow up 

on this investigation 

Department of Water and 

Sanitation 

Follow up on implementation on the Bucket Eradication Programme, this programme was meant to 

have been concluded by end of March 2016, but is ongoing 

Department of Water and 

Sanitation 

Follow up on the War on Leaks Programme, this was one of the key contributors towards unauthorised 

expenditure by the Department. 

Department of Water and 

Sanitation 

Follow up on the tabling of the Water and Sanitation Bill 

 

 

14. Other matters referred by the Speaker/Chairperson  

 

The following other matters were referred to the committee and the resultant report was produced: 
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Date of referral  Expected report date Content of referral  Status of Report 

No other matters referred by Speaker/ Chairperson for the period under review 

 

 

 

 

 

 

 

15. Recommendations 

 

1. The Portfolio Committee must request, in advance, for proposals, business plans and other documentation submitted by 

government departments to National Treasury, as part of their motivation for the allocated budget each year.  The respective 

Portfolio Committee must interrogate this before voting on the department’s vote; 

2. Follow-up issues raised during oversight visits need to be systematically tracked and pursued.  The Portfolio Committee needs 

to devise an integrated approach after oversight visits to ensure that the challenges faced by respective agencies are followed 

up.  Recommendations emanating from the work of a particular Portfolio Committee must be systematically tracked.   

3. The Portfolio Committee needs to engage further on the regulations pertinent to the Department, as these provide the functions 

of the Minister.  Oversight of regulations and international agreements/treaties/conventions have not been prioritised by the 

committee, and future work has to incorporate this component of the work; 

4. A rigorous examination of entities (water boards) mandated to undertake work on behalf of the Department, must be ongoing, 

as these institutions serve as critical institutions for service delivery in municipalities; 

5. There should be a review of the challenges faced by the Department of Water and Sanitation and its Entities to assist 

municipalities in the implementation of targets set for the water and sanitation sector; 
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6. When the Portfolio Committee interrogates the quarterly reports of the Department, it should be done in conjunction with the 

analysis of National Treasury 

 

16. Committee strategic plan  

 

The strategic plan of the Portfolio Committee on Water and Sanitation (hereinafter the Portfolio Committee) emanated from a workshop 

held on 22 – 23 July 2015.  The strategic objectives underpinning the revised strategic plan of the Portfolio Committee arise from the 

constitutional mandate for Parliament, the strategic objectives of the Parliament of the Republic of South Africa, and within the context 

of current reform priorities with the water and sanitation sectors, with a particular emphasis on strengthening the oversight function of 

the Portfolio Committee. 

 

The Constitution, 1996 recognises that Parliament and the provincial Legislatures have a critical role to overseeing better performance 

in the delivery of services.  Therefore, the challenges facing Members of Parliament and the provincial Legislatures are to improve the 

capacity of Committees to hold the Executive, through the Departments and their Entities, to account for their performance, using 

budget documents, legislation, strategic plans and annual reports, and most importantly, oversight visits to gather empirical data on 

the lived realities of those seeking delivery of services, mainly within the water and sanitation sectors.   

 

The findings and recommendations of the work of the Portfolio Committee on Water and Sanitation reveals the need to strengthen its 

oversight mandate in the following areas: 

 

 Analyse the significance of the ability of government departments (national, provincial and local) to strengthen institutional 

structures to ensure implementation of Schedule 4 of the Constitution in relation to water and sanitation; 

 Amend pieces of legislation and review policy documents through effective public participation; 

 Relook at pieces of legislation governing allocation of financial resources; 
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 Devise or review norms and standards specific to pieces of legislation that impact on the water and sanitation sectors in South 

Africa; and 

 A review of the efficacy and alignment of grants, with the specific focus on the Municipal Infrastructure Grant (MIG), Regional Bulk 

Infrastructure Grant (RBIG), Municipal Water Infrastructure Grant, and other grants administered by National Treasury. 

 

Schedule 4 of the Constitution as it relates to the environment has a significant impact on the work of the Portfolio Committee.  

Environment is listed as a “functional area of concurrent national and provincial legislative competence”.  It is clear that the provinces 

have significantly enhanced powers and authority to manage the provincial environment in its entirety.  The water and sanitation sectors 

in South Africa is organised in three different tiers: 

 

 Municipalities, which provide most retail services and also own some of the bulk water infrastructure; 

 Water boards, which provide primarily bulk water, but also own some retail services, and operate some wastewater treatment plans, 

in addition to playing a role in water resources management; and 

 The national Government, represented by the Department of Water and Sanitation as a regulator, policy setter and leader for the 

water and sanitation sectors. 

 

It is within the above context that the work of the Portfolio Committee for 2015 to 2019 has been defined into a workable strategic plan. 

 

THE VISION, MISSION AND STRATEGIC OBJECTIVES OF THE PORTFOLIO COMMITTEE ON WATER AND SANITATION 

 

Within its area of responsibility, there are key strategic actions that the Portfolio Committee on Water and Sanitation can undertake, 

which will have a visible, positive impact on water and sanitation service delivery in South Africa.  Within the scope of ensuring a fully 

functional, strong institutional water and sanitation system, across the entire water and sanitation value chain, the Portfolio Committee 

on Water and Sanitation crafted a vision and mission, which provides a framework on what the Portfolio Committee on Water and 
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Sanitation would like to achieve or accomplish in the long-term.  It is the inspiration for the daily operations of the Portfolio Committee 

on Water and Sanitation. 

 

Members of the Portfolio Committee, after lengthy discussions and in alignment with the constitutional and parliamentary prescripts 

underpinning their work, agreed that the following vision, mission and strategic objectives guide their work for 2015 to 2019. The vision 

of the Portfolio Committee on Water and Sanitation is to be: 

 

 A dynamic, people-centred committee, which undertakes its constitutional mandate of oversight on behalf of the citizens of the 

country, to oversee the work of the Department of Water and Sanitation and Entities in relation to the formulation and 

implementation of policy governing this sector; providing leadership and guidance to ensuring water services provided by local 

government; and ensuring that while the Department of Water and Sanitation adheres to its attempts to ensure that all South 

Africans have access to clean water and safe sanitation – this is also balanced by the need for the water sector to promote effective 

and efficient water resources management to ensure sustainable economic and social development. 

 

The mission of the Portfolio Committee on Water and Sanitation defines how it is to carry out its business in line with its constitutional 

mandate and responsibilities and with reference to its core values and principles. 

 

The mission of the Portfolio Committee on Water and Sanitation is to: 

 

 Account to the people of South Africa in its oversight role to openly and robustly, without fear or favour, ensure the delivery of 

quality water and sanitation service delivery to all. 

 

Informed by the national water and sanitation goals and objectives, and being cognisant of the time available to the Portfolio Committee 

on Water and Sanitation, the Portfolio Committee agreed on the following strategic objectives to achieve maximum impact of its 
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oversight mandate.  These strategic objectives will allow the Portfolio Committee to concentrate on those areas which will build a 

positive and meaningful legacy within its term of office.  The following strategic objectives will inform the work of the Portfolio Committee 

for the 2014 to 2019 period: 

 

1. Strategic Objective 1:  Oversight of progress towards the achievement of key national plans contained in the National Development 

Plan; the State of the Nation Address; the Constitutional rights of citizens in relation to the water and sanitation sector. 

2. Strategic Objective 2:  Oversight of progress of plans, programmes, budget and legislation on equitable and sustainable water and 

sanitation services. 

3. Strategic Objective 3:  Oversight of plans, programmes, budget and legislation on protection of water across the value chain to 

ensure the provision of sustainable water and dignified sanitation services. 

4. Strategic Objective 4:  Oversight of plans, programmes, legislation and budget within the field of water and sanitation policy 

regulation and reforms. 

5. Strategic Objective 5:  Oversight over Executive action as it relates to policies, legislation, budget and plans in the water and 

sanitation sectors. 

6. Strategic Objective 6:  Oversight to ascertain whether the principles of cooperative governance in the water and sanitation sectors 

are fully achieved. 

 

 

 


